
 
Period covered by this report: 11 March 2011 – 31 March 2013 

Japan: 
Earthquake and 
Tsunami 

 

  24 Month Report 
  Glide no. EQ-2011-000028-JPN 
26 July 2013    

 

 
We are here for the survivors in every way © Japanese Red Cross Society (JRCS) 



 2 

The Disaster:  
 
On 11 March 2011 at 02.46 PM, Japan was struck 
by a magnitude 9.0 earthquake, with the epicentre 
130 kilometres from its northeast Pacific coast. The 
earthquake generated a devastating tsunami with 
waves estimated to have reached 38 meters. The 
consequences of the earthquake and tsunami in 
terms of deaths, injuries, economic and 
environmental damage were enormous.  
 
As a result of the main earthquake and the ensuing 
tsunami, three reactors in the Fukushima Daiichi 
nuclear power plant were severely damaged, 
resulting in significant radiation emissions. On 12 
April 2011, the government declared the crippled 
Fukushima nuclear plant as a level 7 accident on the 
International Nuclear and Radiological Event Scale 
(INES)

1
, equivalent to that of the 1986 Chernobyl 

crisis. Initially, the government created a 20 
kilometre exclusion zone around the plant from 
which the residents were evacuated. Subsequently, 
on 15 May 2011, authorities began the evacuation of 
those living within 30 kilometres, as well as those in 
some sites further out.  
 
In the initial weeks and months after the disaster, more than 400,000 people were displaced, 
taking shelter in schools, public facilities, hotels and homes of relatives and friends. Within six 
months, some 335,000 people had moved into apartments or prefabricated houses provided or 
paid for by the government. According to the Reconstruction Agency, an estimated 313,000 
people were still displaced and relocated throughout 1,215 municipalities as of March 2013.  
 
As of 11 March 2013, 15,882 people were confirmed dead, of whom 90 per cent drowned in the 
cold winter waters. 2,668 are still unaccounted for or missing. Apart from the numbers above, 
the Reconstruction Agency reported that a further 2,688 deaths were classified as disaster-
related as of March 2013. In comparison with the other affected prefectures, Fukushima 
suffered the highest number of deaths i.e. 1,383 lives lost out of the total deaths. Overall, about 
70 per cent of the deaths were caused by physical and psychological exhaustion, mainly 
suffered by elderly residents, due to living in temporary housing or the process of being 
transferred from one place to another. Also, delayed medical treatment due to the destruction of 
hospitals accounted for 10 per cent of the deaths. Disaster survivors continue to face difficult 
living conditions along with the physical, psychological and financial issues resulting from the 
disaster. 

 
 
Government Response: 
 
In July 2011, the government formulated a Basic Policy on Reconstruction, estimating the 
budget for reconstruction for the next ten years at JPY 23 trillion (USD 231 billion

2
) of which JPY 

19 trillion (USD 191 billion) was planned to be allocated within the first five years. In January 
2013, the government revised the amount to be spent within the first five years to JPY 25 trillion 

                                                      
1
 “Events are classified at seven levels: Levels 1–3 are ‘incidents’ and Levels 4–7 ‘accidents’, IAEA, “INES: The 

International Nuclear and Radiological Event Scale”, http://www-ns.iaea.org/tech-areas/emergency/ines.asp  
2
 The amounts of the budget in this paragraph are derived from a currency rate on 18 July 2013 (1 USD= JPY 99.45). 

   
The tsunami swept away almost everything and 
left a huge amount of debris, in Iwate © JRCS 

 
A tsunami-flooded road after the disaster in Miyagi 
©JRCS 
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(USD 251 billion). The further budget for the latter five years will be keenly scrutinised to be 
allocated.  

 
In the two years since the disaster, government assistance has included support for disaster 
survivors and local governments, reconstruction of infrastructure, disposal of tsunami debris, 
industrial revitalization, promotion of employment and measures to address the aftermath of the 
nuclear accident. To create a framework for these initiatives, the government set up a 
Reconstruction Agency almost immediately after the disaster.  In response to evolving needs in 
Fukushima, the government established the Fukushima Bureau of Reconstruction and 
Revitalization in January 2013 to accelerate the recovery of Fukushima It also announced a new 
strategy for evacuees of the nuclear disaster that focuses on decontamination, education, 
health and psychosocial care for children, support for parental care, and improvement of living 
conditions.  
 
In order to provide adequate  support for evacuees, the government enhanced cooperation with 
Non-Profit Organisations (NPO) and other actors for implementing micro-projects meeting the 
needs of disaster survivors in the affected prefectures. 
 
According to the Ministry of Environment, 8.6 million ton (51 per cent of the total) of disaster 
waste and debris in the three affected prefectures has been disposed of by March 2013. 
Although more than 90 per cent of the land readjustment and transfer for reconstruction of 
schools has been completed, less than 14 per cent of the land needed for private and public 
housing has been prepared, according to the Reconstruction Agency. 
 
Since April 2012, authorities have been reclassifying areas of Fukushima prefecture, opening 
many previously off-limits zones for residents to return temporarily. However, more than 83,000 
people remain displaced in other areas. 

 
 

The Use of Funds: 
 
At an early stage after the disaster, the substantial donations collected by JRCS were split into 
two categories: 1) Relief and recovery programme, supported mainly from funds donated 
through partner national societies of the Red Cross and Red Crescent movement internationally, 
2) Cash Grant Programme funded through national or international donations made directly to 
JRCS, that included money from the public, corporate partners, and institutions. In addition, five 
million barrels of crude oil was offered by the state of Kuwait. The sale of oil was disbursed and 
sent to the most affected prefectural authorities through JRCS for utilising the funds for 
prefectural recovery projects. The use of funds describes as below. 
 

 

Cash donation from RC/RC  
partner national societies 
and other organisations 

JRCS relief and recovery 
programmes 

Programmes  
implemented for  

survivors 

Cash donation from 
domestic donors, foreign 

governments, 
embassies, corporates 

and individuals  

Cash grants 

Cash provided to  
survivors, supporting them 

to resume their lives           

Five million barrels of  
crude oil donation by 
the State of Kuwait 

Funding to the most 
affected prefectures from 

the sale of crude oil      

Funds used for 
prefectual recovery 

projects 
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This two-yearly report focuses on achievements and progress of JRCS relief and recovery 
programmes

3
.  

 

 
Key Achievements in Relief and Recovery:  
 
 Background of JRCS relief and recovery programmes 
 
The JRCS relief and recovery programme for Great East Japan Earthquake and Tsunami 
(GEJET) consists of eight areas of intervention:  
 
 Emergency Relief 
 Health Infrastructure and Care 
 Assistance for those Affected by Nuclear Power Plant Accident 
 Improving the Living Conditions of Affected People 
 Social Welfare Support 
 Children’s Education Support 
 Community Based Disaster Preparedness 
 Capacity Building of JRCS National Disaster Preparedness 

 
The Plan of Action (PoA)

4
 and budget funded from international donations were approved at the 

first Partner National Societies’ (PNS) meeting on 9 May 2011. The revised PoA and budget 
were presented at a monitoring meeting on 31 October 2011 and later approved at the second 
PNS meeting on 18 May 2012. The budget of the programme stands at JPY 59.7 billion of 
which 69.8 per cent had been spent as of March 2013.   
 
 

 
 
The details of JRCS achievements in each area are introduced hereafter

5
 

  

                                                      
3
 Please see the details of cash grants and support from the state of Kuwait on page 15-16. 

4
 Please see the details of PoA on page 17.  

5
 Expenditures on eight areas on following pages are calculated as of March 2013. 

Spent Balance As of March 2013 

69.8% 30.2% 

Total Expenditure on JRCS Relief and Recovery Programmes 

Spent                     
JPY 41.7 billion 
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 Emergency Relief  
 
In accordance with its mandate under the National 
Disaster Relief Act, JRCS provided medical relief and 
psychological care and distributed relief goods to 
survivors. 
 
JRCS deployed a total of 896 medical teams to the 
affected prefectures, where it set up operations centres. 
The JRCS network of 92 Red Cross hospitals provided 
sites to receive patients and to launch mobile health 

teams, domestic Emergency Response Units (dERU) 
and Disaster Medical Assistance Teams (DMAT). 
Trained staff provided psycho-social support within the 
evacuation centres, with a total of 295 teams deployed.  
 
In the coastal area of Tohoku, hundreds of hospitals and 
medical clinics were destroyed and damaged. Due to 
the critical shortage of medical facilities in the 
Ishinomaki area, doctors and nurses were sent to 
reinforce Ishinomaki Red Cross Hospital, the only 
hospital that survived in the surrounding region. In 
Fukushima, JRCS deployed medical radiation 
specialists from Hiroshima and Nagasaki Red Cross 
Hospitals to carry out medical check-ups and promote 
basic knowledge of the radiation threat to health among 
evacuees, volunteers and media. 
 
Soon after the disaster, JRCS distributed relief items, 
such as blankets, emergency kits, sleeping sets to the 
survivors in evacuation centres. JRCS national 
headquarters (NHQ) coordinated with Chapters in areas 
not severely damaged for extra supplies to the affected 
areas and procured some of the relief items in the local 
area itself in order to avoid any shortage and ensure 
their quickest distribution to the survivors. In response to 
the critical needs in the field, JRCS also distributed food 
and non-food items, which it does not normally stock. It 
accepted a limited amount of in-kind donations, which 
were offered by foreign countries, selecting only the 
most appropriate items because it was envisaged the 
needs would change quite fast.  
 
JRCS relief activities were closed in September 2011, as 
the operation moved forward into the recovery phase. 

 
 

 
Spent Balance

97.5% 2.5% Spent                       
JPY 455 million 

Expenditure on Emergency Relief 

As of March 2013 

 
The Budget: JPY 467 million 
(Programme 1 and 2 on PoA) 

Medical teams 
deployed 

896 teams  

Psychosocial support 
teams deployed 

295 teams  

Essential goods 
provided to operate 
evacuation centres  

1,257 items   

Patients treated in the 
most affected 
prefectures 

87,445 people  

Blankets distributed 132,510 pieces  

Emergency kits 
distributed 

30,972 kits  

Sleeping sets 
distributed 

13,500 sets  

 
Air ambulance brings a patient into 
Ishinomaki Red Cross Hospital ©JRCS 

 
JRCS staff distribute an emergency kit to 
an evacuated family ©JRCS 

0.8% 

Budget Allocation 
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 Health Infrastructure and Care  

 
As an integral part of its response to the disaster, JRCS 
has supported provision of medical services for 
vulnerable people through projects focused on health 
care and rehabilitation of health infrastructure. 
 
Due to the repeated moves and changes in living 
conditions caused by the disaster, the elderly have 
become physically vulnerable. Pneumonia is the fourth-
commonest  cause of death for the elderly in Japan and 
physical vulnerability results in the elderly becoming 
easily infected. Hence, pneumonia vaccination for the 
elderly over seventy years of age has been a priority for 
JRCS, with a total of 437,856 people vaccinated in the 
worst-affected prefectures. 
 
With many clinics, hospitals and social welfare centres  
destroyed in the disaster, patients were concentrated into 
surviving hospitals such as Ishinomaki Red Cross 
Hospital. The destruction made it difficult to provide 
medical services to the survivors, especially in the 
coastal area of Miyagi prefecture. Three temporary 
facilities were built between December 2011 and April 
2012 to help ease the overcrowding. In terms of the   
rehabilitation of permanent medical facilities, the 
construction of Onagawa Community Medical Centre and 
Motoyoshi Hospital has been completed and these two 
facilities together can serve more than 105,000 in-
patients and out-patients annually. 
 
A further two facilities, Shizugawa permanent public 
hospital and social welfare care centre, to be located  in 
the same compound, will be reconstructed. The design 
concept of the facilities has been discussed in depth with 
municipal authorities, local residents and experts. The 
new hospital will be resilient to withstand future disasters 
with earthquake-resistant structures and emergency 
water and power systems. The new social welfare centre 
will provide comprehensive social welfare services 
including support for child rearing, individual and 
maternal health promotion and management, nursing 
care, support for physically challenged persons and volunteer activities. Construction is due to 
start in February 2014. Also, a Red Cross nursing school and an emergency training centre 
will be reconstructed and an extension of the emergency centre at Ishinomaki Red Cross 
Hospital will be built to strengthen the emergency medical capacity.     
 

 
Spent Balance

52.1% 47.9% Spent                   
JPY 7 billion 

Expenditure on Health Infrastructure and Care 

As of March 2013 

 
The Budget: JPY 13.6 billion 
(Programme 3 and 5 on PoA) 

Pneumonia 
vaccination for 

elderly 
 437,856 people 

Provision of air 
purifiers 

4 machines  

Constructed health 
facilities 

5 facilities   

Construction of 
health facilities 

ongoing 
 3 facilities 

 
An Elderly woman received vaccination 

for pneumonia prevention ©JRCS 

 
Onagawa Community Medical Centre 
fully reborn in April 2012 ©JRCS 

22.8
% 

Budget Allocation 
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 Assistance for those Affected by Nuclear 
Power Plant Accident  

 
JRCS support following the Fukushima nuclear accident 
covers three main areas: provision of machines or 
equipment, establishment of a Nuclear Disaster 
Information Centre and sharing of knowledge for  nuclear 
disaster preparedness. 
 
JRCS provided a Whole Body Counter (WBC) and two 
Thyroid Grand Monitors (TGM)  to Fukushima Red Cross 
Hospital in March 2012. Along with the local authorities 
and Fukushima Medical University Hospital (FMUH), the 
Red Cross hospital plays a key role in monitoring 
survivors’ exposure to radiation. Seven additional WBCs 
are due to be provided to municipalities during May and 
July 2013. In addition, 106 food radiation measuring 
instruments for municipalities and 73 items of medical 
equipment for FMUH have already been provided.  
 
In May 2012, JRCS and IFRC convened a meeting of a 
Red Cross Red Crescent working group for nuclear 
disaster preparedness. Following on from this, JRCS 
decided to develop a Nuclear Disaster Information Centre, 
with three additional staff, in which JRCS will create 
archive systems to save and share information and data 

on nuclear disasters with a linkage to the National Diet 
Library. The unit will collaborate with an expert on 
nuclear disaster preparedness at the IFRC Secretariat in 
Geneva. Furthermore, JRCS has agreed to cooperate 
with Hiroshima University on a project for promoting 
knowledge about recovery from radiation after nuclear 
disasters. JRCS Hiroshima Chapter and National 
Headquarters (NHQ) currently share information and 
cultivate personnel exchanges in this field of study with 
them. The overall objectives of the Nuclear Disaster 
Preparedness Project are to advocate policies, to 
formulate JRCS guidelines for nuclear disaster response, 
and to promote nuclear disaster preparedness around 
the world.  

 

 
Spent Balance

41.9% 58.1% Spent                      
JPY 975 million 

Expenditure : Assistance for those Affected by Nuclear Power Plant Accident 

As of March 2013 

 
The Budget: JPY 2.3 billion 

(Programme 4 on PoA) 

WBC provided  1 machine 

Additional  WBC 
provision to 

municipalities 
7 machines 

TGM Provided 2 machines  

Medical equipment 
provided  

73 items 

Provision of food 
radiation measuring 

equipment 
106 pieces 

Nuclear Disaster 
Information Plaza 

 1 facility                 
will be set up 

 
Keen discussions took place among the 
national societies during the National 
Society Consultation Meeting on 
Nuclear Disaster Preparedness ©JRCS 

3.9% 

Budget Allocation 
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 Improving the Living Conditions of Affected 
People  

 
From its initial focus on providing domestic appliances 
for displaced families, the programme’s emphasis has 
gradually shifted to psychosocial support and care, often 

for the elderly, through building a sense of community. 
 
The programme began with a huge operation to 
distribute sets of household appliances to evacuee 
families. Each set comprised of six electrical appliances

7
. 

It was launched in an early stage after the disaster and 
its budget, JPY 26.8 billion, amounted to almost 45 per 
cent of the total operation.  Initially this project, enabled 
by the enormous and generous financial support from 
all over the world, was expected to complete in March 
2012. However, in light of the timeframe and the revised 
eligibility criteria influenced by government policy and in 
response to the evolving needs of the affected people, 
JRCS extended it. It should be noted that many of the 
people who were affected by radiation from the 
damaged nuclear power plant in Fukushima continued 
to move on often dividing family members. The 
distribution to evacuees covered areas all over Japan 
from Hokkaido to Okinawa. Closing such a large scale 
operation was a real challenge for JRCS during which 
many useful lessons were learned on setting an 
appropriate exit strategy amid continuing population 
movement and changing needs.  
 
Amid a high demand from the displaced population, 
diverse types of psychosocial support are on-going 
including Nordic style walking, health and social classes, 
soup kitchens, tea parties, relaxation and entertainment 
for children. Also, home visits/telephone counselling and 
mobile dental care services are being provided. As a 
result of prolonged displacement and difficult living 
conditions, evacuees are still suffering from stress, often 
with adverse physical health effects such as weight gain. 
These adverse effects are noticeable among a wide 
age-range. 
 
To counter-act the lack of mobility caused by cramped living area, community bus services for 
displaced persons to visit neighbouring places, such as municipalities, hospitals and shopping 
areas were provided in Miyagi and Fukushima. The project completed in March 2013 and was 
smoothly handed over to municipalities/public bus service operators. 
 
Significant progress has been made towards construction of facilities. A community centre in 
Kawauchi, Fukushima, was completed in November 2011. Also a construction of 
psychosocial support centre for children and youth in Iwate will be completed in May 2013. 
The needs for psychological support to children and youth with psychosomatic 

                                                      
6
 Reassurance (Anshin) kit” enables an individual to leave information for his/her family doctor regarding chronic 

diseases, emergency contacts, health insurance, patient’s registration card, pharmaceutical memo and the recipient´s 
photo for possible medical emergencies. 
7
 It is comprised of a washing machine, a refrigerator, a TV, a rice-cooker, a microwave oven and an electric water 

heater. 

 
The Budget: JPY 29.3 billion 

(Programme 6 on PoA) 

Electric household 
appliances sets 

distributed 
133,183 sets  

Summer amenity 
provided 

202,546 kits 

Winter amenity items 
distributed 

137,438 items 

Community bus 
operations supported 

 2 routes 

Medical information 
reassurance kits

6
 

provided 
57,720 sets 

Furniture and electric 
appliances for 

evacuation centres 
and community 

centres provided 

38,005 items 

Psychosocial care and 
health & social classes 

held 

5,971 
participants 

Nordic style walking 
1,419 

participants 

  Home visits in 
Fukushima conducted 

1,232 people 

Items for mobile dental 
care services 

distributed 

11 sets of 
equipment and      

5 vehicles 

Facilities for 
psychosocial care and 

community 
constructed 

2 facilities           
(1 facility 

completed) 

Expected beneficiaries  
of public housing and 
community centres 

730 households 
(tentative) 

49.1
% 

Budget Allocation 



 9 

symptoms/disease and incidences of absenteeism from school has been increased after the 
disaster. Medication and professional counselling should be required for such children and 
youth. The Iwate facility will successfully address these needs. 
 
Public housing for evacuees and community centres in Otsuchi, Iwate are under construction. 
JRCS is supporting the building and rental of inexpensive houses for those who cannot afford 
to rebuild their own houses and still live in temporary housing. These public housing 
complexes will be built in phases, of which the first few will be completed during summer to 
autumn in 2013. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 Social Welfare Support  
 

Soon after the disaster, JRCS deployed 67 staff to 
evacuation centres in the affected prefectures to provide 
psychological care, meals, baths and other necessary 
assistance to the elderly. This programme gradually 
shifted to support social welfare institutions including 
provision of items, and construction of elderly housing.  
 
JRCS supplied basic items to social welfare institutions, 
which were in the frontline of providing critical services 
to the most vulnerable elderly population. The disaster 

destroyed many social welfare facilities such as elderly 
care homes, swept their vehicles and equipment away 
and placed enormous strain on their capacities. In 
Fukushima, many institutions were no longer able to 
function and had to relocate to a different place due to 
the entry restrictions in the radiation-affected areas. 
JRCS donated vehicles, furniture, fixtures, and nursing 
beds to hundreds of social welfare institutions to help 
them restart their services to benefit elderly and 
physically challenged persons.   
 
Construction of housing for the elderly is a critical need. 
These facilities, some of which are already completed,  

Spent Balance

94.5% 5.5% Spent                  
JPY 27.7 billion 

Expenditure for Improving the Living Conditions of Affected People  

As of March 2013 

  

 
A family received the six electric household 
appliances set and resumed their life in 
prefabricated housing   ©JRCS 

 
A JRCS volunteer gives a hand 
massage to an elderly woman, while 
listening to her concerns or thoughts 
informally ©JRCS 

 
The Budget: JPY 1.9 billion 

(Programme 7 on PoA) 

Caretakers for 
evacuation centres 

dispatched 
67 staff 

Nursing Beds 
distributed 

959 beds 

Group-home items 
distributed 

2,239 items 

Vehicles for social 
welfare institutions 

provided 
338 vehicles  

Elderly housing 
constructed   

3 facilities 

Construction of elderly 
housing on-going 

 3 facilities 

3.3% 

Budget Allocation 
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aim to provide permanent housing for elderly survivors 
who lost their homes. The design has community rooms or 
common laundry spaces to prevent isolation amongst 
residents. By March 2013, three such housing projects 
were completed and residents had started moving into 
their new homes. 
 
JRCS is also supporting the rebuilding of a social welfare 
centre in Kesennuma, Miyagi which will have multiple 
functions as a community support centre for parents, 
elderly and physically challenged persons. It will also 
serve as the first meeting-point for social workers in case 
of an emergency. The details of its construction plan are currently being developed. 
 

 
 
  Children’s Education Support  
 

Children’s education support programmes cover three 
areas, such as events involving learning and play 
opportunities, provision of items or equipment, and 
establishment of facilities. 
 
The summer camp project, which takes children from the 
disaster-hit prefectures to the beautiful natural 
surroundings of Hokkaido, is the largest project within this 
programme. The camp aims to provide children with time 

and space to recover from the after-effects of the disaster 
and create opportunities for them to learn from one 
another. In 2012, 3,451 children participated in a series of 
11 camp sessions that JRCS held. These camps were 
highly appreciated by the children and their parents. 951 
volunteers were mobilized for organizing these camps 
from Red Cross (including JRCS staff members and 
volunteers), private sector stakeholders, teachers, nurses, 
clinical psychotherapists and travel agency staff who 
gave positive feedback on this project. JRCS is currently 
working on the preparation of 2013 summer camp project. 
  
Another significant initiative is the mobile indoor-
playground project, Smile Park in Fukushima. It provides 
a space where parents can let their children play freely 
without being anxious about radiation. It started in 
February 2012 and was intended to be a short-term 
measure. However, children and parents in Fukushima 
have had a compelling need for indoor playgrounds, 
therefore JRCS Fukushima Chapter determined to 
continue this project. In 2012, seven sessions of Smile 
park were held with 40,890 participants. Further sessions 
will be held from July 2013. Social and educational events 
support is also on-going to bring learning/stress relieving 

Spent Balance

53.9% 46.1% Spent                      
JPY 1 billion 

Expenditure on Social Welfare Support 

As of March 2013 

 
The first public housing built under 
recovery support project in Soma, 
Fukushima © JRCS  

 
The Budget: JPY 3.1 billion 

(Programme 8 on PoA) 

School kitchen items 
provided 

8,933 items 

School buses 
donated 

18 buses 

School bus 
operations supported 

14 operations 

School clinic items 
provided 

1,799 items 

Training outfits for 
children distributed 

3,655 items 

Participants of smile 
parks 2012 

40,890 people, 
including 
parents 

Summer camps 
(2012) held 

3,451 children  
951 support 

staff 

Electric blackboards 
provided 

16 boards 

Event support for 
schools  

2,802 students 

Educational Facilities 
constructed 

5 facilities 

Nursery schools and 
after-class centres 

on-going 
4 facilities 

5.2% 

Budget Allocation 
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opportunities for children. 
 
JRCS support to schools has been a crucial element of overall support to children affected by 
the disaster. Many schools were destroyed or forced to relocate by the triple disaster. 
Numerous items such as school kitchen equipment, school buses, clinic items, training outfits, 
electric blackboards, flashlights have been provided to schools in the most affected 
prefectures. The items, totaling about JPY 726 million in value, help children to resume their 
school lives. Further support for education sector includes construction of prefabricated 
gymnasiums, nursery schools, after-class centres, and a multi-function kindergarten facility. 
By March 2012, six facilities were constructed. Currently, construction of three more facilities 
is underway. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 Community Based Disaster Preparedness   
 

JRCS launched this programme to help municipalities in 
the affected areas to strengthen their disaster 
preparedness. In Japan, most municipalities have storage 
warehouses containing items for disaster preparedness 
but due to the disaster many of these were either washed 
away, damaged or already used up in evacuation centres. 
As a consequence, disaster survivors faced several 
issues in evacuation centres such as lack of toilet facilities, 
frequent blackouts and inadequate privacy. JRCS 

decided to provide storage and disaster preparedness 
materials to 26 municipalities in the most affected 
prefectures. The items distributed are mainly generators, 
cord reels, floodlights, lanterns, mobile toilet sets and 
partitions. The distribution plan was completed in March 
and storage and items will be provided from April 2013.   
 

 

Spent Balance

58.8% 41.2% Spent                 
JPY 1.8 billion 

Expenditure on Children’s Education Support 

As of March 2013 

0.02% 

Spent Balance

99.98% Spent                     
JPY 355,000 

Expenditure on Community Based Disaster Preparedness 

As pf March 2013 

 
Children and staff at a summer camp enjoy 
an ice-breaking session to get to know each 
other © JRCS 

 
New building of Osawa nursery school 
© JRCS 

 
The Budget: JPY 1.5 billion 

(Programme 9 on PoA) 

Storage and items  432 sets  

Secondary batteries 89 batteries 

Water purifiers 62 items 

2.5% 

Budget Allocation 
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 Capacity Building of JRCS National 
Disaster Preparedness  

 
With its important role as a designated organisation 
for disaster response under the National Disaster 
Relief Act, JRCS is working systematically to 
strengthen its capacity to respond more effectively to 
future emergencies. JRCS is now working to procure 
items for future disaster response. These include 
large-size tents for aid stations, communication 
command cars for emergency use, satellite phones, 
doctors’ cars, cooling/heating systems for aid stations, 
cars for pharmaceutical storage, portable ultrasound 
diagnostic devices, trucks for emergency relief goods 
delivery, and prefabricated operation centres for rapid 
deployment. Tents for aid stations, communication 
command vehicles and ambulances have been 
distributed to JRCS Chapters by March 2013. Further 
procurement of operational vehicles is on-going and 
medical packs are planned to be distributed to the 
Chapters. 
 
 

 
  

Spent Balance

85.6% 14.4% Spent                    
JPY 1.7 billion 

Expenditure on Capacity Building of JRCS National Disaster Preparedness 

As of March 2013 

 
The Budget: JPY 2 billion 
(Programme 10 on PoA) 

 
New medical packs for medical teams 
©JRCS 

3.3% 

Budget Allocation 



 13 

Coordination and Partnerships: 
 
Although JRCS did not issue an international appeal for aid, the disaster brought generous 
donations from all over the world. With the support of Red Cross Red Crescent national 
societies and other partners, JRCS organised the first PNS meeting on 9 May 2011 to present 
PoA for JRCS relief and recovery programmes. The PoA was approved and finalised at JPY 30 
billion. The revised PoA, with a budget of JPY 53 billion, was presented at a monitoring meeting 
on 31 October, 2011 and later approved at the second PNS meeting on 18 May 2012. Currently, 
the budget of the programme stands at JPY 59.7 billion.  
 
Since the disaster, JRCS received nearly 40 visits by international donors including a few field 
research visits by related organisations who had a first-hand information on the affected areas 
and JRCS projects. JRCS staff members were invited to join and share the experience and 
lessons in symposia or workshops in other countries, such as the Netherlands, the U.S., 
Switzerland, Canada, Australia, and the Republic of Korea. 
 
 

Operational Gaps, Challenges and Constraints 
 
GEJET relief and recovery operations provided many challenges and lessons to JRCS. The 
disaster itself and the huge amount of donations to JRCS far exceeded the scope of anything 
anticipated. Historically, JRCS has had mainly two roles in large scale national disasters: first to 
raise funds from the public for distribution as cash grants to disaster survivors, and second to 
mobilise medical teams. Operating in areas well beyond its previous experience, JRCS has put 
in great efforts and has faced significant challenges in contributing to the recovery. The scale of 
the recovery programme is enormous and the gaps in the coordination process undoubtedly 
need to be better addressed in future. Following the rapid increase in funds, the number of 
projects have been increased and become more diversified with the total number of projects 
reaching 56 by March 2013.  
 
JRCS and IFRC jointly commissioned an evaluation, which focused on the emergency phase 
activities

8
. Another evaluation, focusing on JRCS relief and recovery programmes of Financial 

Year (FY) 2011, was carried out by Japan Research Institute Limited (JRI)
9
. These evaluations 

gave recommendations to JRCS such as strengthening external relations with other 
stakeholders in disaster response/recovery, organisational capacity building for future disaster 
response, contingency planning, the clarification of domestic roles among stakeholders in 
recovery phase, developing strategies for nuclear disaster response, providing adequate 
training for humanitarian policies and standards (e.g. Sphere) and strengthening communication 
and media coverage of the activities and funding sources. JRCS is already taking steps towards 
the recommended actions such as formulating guidelines for nuclear disaster response, building 
better capacity within JRCS, and strengthening the media interactions and communications. An 
additional evaluation research on the recovery phase, commissioned by JRCS/IFRC has been 
completed and the report is being drafted for release in 2013.  

 
 
Communication, Media and Public Information: 
 
Since the disaster, JRCS Public Relations (PR) Department has been actively engaged in 
providing information both in relief and recovery phases.  
 

                                                      
8
 First evaluation report is available on the website: 

http://ifrc.org/docs/Evaluations/Evaluations%202012/AsiaPacific/JPTsunamiEarthquake12_report.pdf 
9
  Summary report of evaluation by JRI is available on the web site 

http://www.jrc.or.jp/vcms_lf/daisansha_hyouka.eng.pdf 

http://ifrc.org/docs/Evaluations/Evaluations%202012/AsiaPacific/JPTsunamiEarthquake12_report.pdf
http://www.jrc.or.jp/vcms_lf/daisansha_hyouka.eng.pdf
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During the emergency phase, JRCS PR department focused on information dissemination 
domestically and internationally about the situation in the affected areas and JRCS relief efforts. 
This was done with support from the IFRC communication teams, especially from Asia Pacific 
zone office and East Asia regional office.  Volunteers and staff of the ICRC Tokyo office were 
also mobilised to enhance the organisation’s efforts to respond to domestic and foreign media 
needs. 
 
In the intervening two years, to mark major anniversary and milestone events, JRCS issued six 
mini-documentary films, many video news and a continuous flow of stories for the websites of 
JRCS and IFRC. These materials were also shared with partner societies, media outlets and 
embassies to both provide on-going general information and to thank people worldwide who 
had supported Japan. To reach a wider audience during this period the PR department 
launched a dedicated English website

10
 providing continuous coverage of JRCS activities in 

response to the disaster. It also created a custom YouTube video channel and a dedicated 
Facebook page.  
 
As the situation moved from crisis to the recovery phase, JRCS PR department issued a series 
of press releases, highlighting JRCS achievements in the recovery process and the personal 
stories of survivors. It supplemented this effort with a series of advertisements in major local and 
national newspapers, that were published several times. 
 
Public reactions during the two years after the disaster showed that JRCS did not explain clearly 
enough the different pathways of the donations for cash grant programmes and recovery 
programmes to the public. This led at times to erroneous criticism alleging that JRCS had 
deducted administration fees from good-will donations, which the PR Department helped to 
address. 
 
An independent evaluation by the Japan Research Institute Limited (JRI) noted that general 
Red Cross recovery efforts were widely recognised by the general public, particularly in 
comparison to other humanitarian organisations. However, specific information on recovery 
projects and financial sources was not so widely known or understood.   
 
The efforts of the last two years have brought many lessons for JRCS on ways to reinforce its 
communications, publicity and information sharing about recovery efforts, both to the public and 
other stakeholders. 
 
 

Audit Report of Financial Year of 2012: 
 
Ernst and Young ShinNihon LLC completed an audit of the GEJET international donations 
received in FY 2012

11
 in accordance with international standards on auditing. The purpose of 

this audit report is to highlight importance given by JRCS to transparency and accountability to 
its donors. JRCS will continuously keep up this standard for the use of international donations. 
 
The report is available on the website below: 
http://www.jrc.or.jp/vcms_lf/2012_kyuenkin_auditors_report.pdf 

 
  

                                                      
10

 JRCS English website on GEJET is available on http://www.jrc.or.jp/eq-japan2011/ 
11

 In Japan, the  financial year starts on 1 April and ends on 31 March. 

http://www.jrc.or.jp/vcms_lf/2012_kyuenkin_auditors_report.pdf
http://www.jrc.or.jp/eq-japan2011/
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Cash Grants: 
 
According to the national disaster management plan of Japan, all funds raised by JRCS from 
the public in Japan are distributed as cash grants to the people who have been affected by a 
national disaster. As the damage and human loss from the disaster extended to 15 prefectures, 
a Central Grant Disbursement Committee was established to determine fair allocation of the 
funds collected by the JRCS and the other designated fundraising organisations. JRCS has  
transferred funds to 15 prefectures based on the decisions by the Central Committee. Each 
prefecture has established a prefectural level Grant Disbursement Committee that sets criteria 
for eligible recipients. It also decides the amounts to be distributed by the municipality 
authorities who are in turn responsible for identifying individual beneficiaries and distributing the 
cash grants.  
 
The total funding for cash grants includes the funds donated directly to JRCS from foreign 
countries, embassies and private entities and individuals. Recent statistics show that cash 
donations from foreign countries amount to JPY 22.3 billion. JRCS has extended the period for 
accepting donations by the public for cash grants until 31 March 2014. 
 
 

 
 
Support from the State of Kuwait:  
 
Five million barrels of crude oil with a value of JPY 40 billion 
(USD 520 million) was donated by the State of Kuwait. The 
Ministry of Economy, Trade and Industry appointed JRCS as 
recipient agency and requested the national society to 
disburse the funds from the sale of the oil. JRCS chapters in 
Iwate, Miyagi and Fukushima have facilitated the 
establishment of an independent panel composed of 
members from the local prefecture and municipality 
authorities, media, banks and enterprises. These panels 
provide the prefectures with advice on the use of the funds. In 
January 2012, the following amounts were transferred: JPY 8.4 billion to Iwate, JPY 16.2 billion 
to Miyagi, and JPY 15.5 billion to Fukushima. The prefectures will report to JRCS on the use of 
the funds every six months. The funds have been allocated in the following way:  
 

 

                                                      
12

 Collected from national and international donor sources, excluding the funds donated by partner naitonal societies 
13

 http://www.akaihane.or.jp/english/index.html, “CCCJ acts as a national coordinating body for local Community Chests. 
Local affiliate offices are managed by individual and autonomous Board of Directors. Each of the 47 prefectural 
Community Chests have set up district offices in large cities and chapter offices in smaller municipalities within the 
prefecture to act as implementing bodies for the movement. District and chapter offices nationwide, implement 
fundraising activities, organise and train volunteers, conduct public relations, and survey the financial needs providing 
welfare services.” 
14

 National TV company 

Donations and their Distribution JPY USD 

Donations received by JRCS
12

 
326,3 billion            

(11 April 2013) 
Approx. 3,31 billion 

Total funds transferred to 15 affected 
prefectures  from JRCS, the Central Community 

Chest of Japan
13

 and NHK
14

 

Approx. 360,3 billion.   
(28 February 2013) 

Approx. 3,65 billion 

Total funds transferred to affected municipalities 
from 15 prefectures 

Approx. 353.9 billion  
(28 February 2013) 

Approx. 3,59 billion 

Distributed to beneficiaries 
Approx. 339.8 billion  
(28 February 2013) 

Approx. 3,45 billion 

 
The fund enables to re-start Sanriku 
Railways in April 2013 © JRCS 
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Iwate: 
 Recovery of the regions along Sanriku Railways

15
 and the recovery of the train cars 

and stations  
 Rehabilitation of disaster survivors 
 Restoration of private schools 
 Recovery of traditional local performing arts 
 Support for fish farming of salmon and trout in order to stabilize and expand fisheries 
 Financial Support  for the restoration of small to medium-size businesses  

 
Miyagi:  

 Maintenance of prefabricated housing 
 Rehabilitation of homes through support of mortgage interest 
 Revitalization of fish farming 
 Restoration of utilities for small to medium-size business 
 Resumption of local commerce  
 Revitalization of tourist destination facilities 

 
Fukushima:  

 Preservation of designated cultural property 
 Restoration of local cultural heritage 
 Restoration of historical architecture  
 Supplement the purchase of vehicles 
 Rehabilitation of homes through support of mortgage interest 
 Maintenance of prefabricated housing 
 Support for the farmers whose business is suspended due to evacuation 
 Restoration and recovery of utilities for small to medium-size business 
 Support for Fukushima industries 
 Funding support for small to medium-size business 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                      
15

 A 107.6 km railway built in 1984 as a first joint public-private venture project in Japan. The construction of the railway 
had long been sought by the local population as a viable path to travel along a mountainous coastline. The 
reconstruction of Sanriku Railway will be of great benefit not only to the people of Tohoku but also to the nation as a 
symbol of recovery.  

 

Notification: Closure of the International 
Donation for the Relief and Recovery Operations 

 
 

JRCS would like to announce that all the international donation for 
Great East Japan Earthquake and Tsunami received after 30 

September 2013 will be used for the cash grant programme as JRCS 
relief and recovery operations are winding down.                               

JRCS appreciates your understanding.  
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JRCS Relief and Recovery Programme Plan of Action (PoA) : 
 
In the spirit of solidarity, sister national societies and the IFRC have consistently been providing 
strong support to JRCS and many projects are being implemented based on the relief and 
recovery PoA

16
 supported by them. In close collaboration with the relevant municipalities and 

prefectures, JRCS is currently working on the budget shown below. The projects have been 
carefully selected based on assessments and consultation with the municipalities and 
prefectures in the affected areas. 
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  The completion of a project is recorded in the narrative report as the time when distributions, construction, and all 
related activities have ended, and does not necessarily represent the completion of all financial settlements. 

Unit: JPY 1,000

Budget:

1-(1) 464,237

2-(1) 2,987

3-(1) 3,619,420

3-(2) Provision of Air Purifiers 580

4-(1) 1,105,997

4-(2) 1,000,032

4-(3) 222,626

5-(1) 108,894

5-(2) 715,160

5-(3) 600,126

5-(4) 4,300,167

5-(5) 153,709

5-(6) 1,887,506

5-(7) 1,600,770

5-(8) 620,000

6-(1) 333,314

6-(2) 119,309

6-(3) 97,762

6-(4) 50,270

6-(5) 26,517

6-(6) 26,852,306

6-(7) 1,448,655

6-(8) 39,852

6-(9) 21,167

6-(10) 46,947

6-(11) 31,000

6-(12) 137,420

6-(13) 60,000

6-(14) 78,565

7-(1) 163,863

7-(2) 101,756

7-(3) 687,139

7-(4) 1,855

7-(5) 600,088

7-(6) 300,017

7-(7) 100,749

7-(8) 6,000

8-(1) 292,220

8-(2) Provision of goods for gymnasiums (*) 107,799

8-(3) Nursery school and after-class centres (Yamada, Iwate) 422,590

8-(4) 24,000

8-(5) Health and safety support (*) 3,333

8-(6) 203,868

8-(7) 48,792

8-(8) 39,578

8-(9) 23,496

8-(10) 348,102

8-(11) 1,130,026

8-(12) 289,227

8-(13) 81,486

8-(14) 78,121

8-(15) 3,000

8-(16) 10,800

9-(1) 1,501,000

10-(1) 2,000,022

11. Other Projects 11-(1) 15,916

12-(1) 3,669,676

13-(1) 1,788,453

Total Expenses 59,788,266

Program Project

1. Distribution of Emergency Relief Supplies Purchase and Replenishment of Emergency Relief Supplies

2. Emergency medical services and PSP Medical and PSP assistance (*)

3. Regional Healthcare Support
Pneumonia vaccination for the elderly (*)

4. Assistance for nuclear power plant disaster victims

Whole Body Counter and thyroid gland monitoring

Nuclear Disaster Preparedness Project

Provision of food radiation measuring equipment (*)

5. Rehabilitation of health infrastructure

Construction of a temporary night-time emergency medical centre (Ishinomaki)

Construction of a temporary hospital for secondary medical care (Ishinomaki) (*)

Construction of a temporary hospitals as a secondary medical care (Minamisanriku) (*)

Strengthening the disaster/emergency medical capacity of Ishinomaki RC Hospital and

reconstruction of RC nursing school and emergency health training centre (Ishinomaki)

Construction of a hospital (Motoyoshi)

Rehabilitation of Community Medical Center (Onagawa) (*)

Shizugawa permanent public hospital (Minamisanriku)  

Social Welfare Care centre (Minamisanriku, Miyagi)

Installation of electric appliances and other items at large-scale evacuation centres and

temporary housing

Distribution of summer amenity items, drinking water, temporary showers, water taps,

etc. (*)

Distribution of winter amenity items (*)

Community bus operations support (*)

6. Improving the living conditions of affected people in evacuation

centres and temporary housing

Psychosocial support centre for children and youth in Iwate Medical University Hospital

Mobile dental care services for elderly and physically challenged persons

Psychosocial support

Distribution of six electric household appliances sets(*)

Public housing and community centres (Otsuchi, Iwate)

Construction of community centre (Kawauchi, Fukushima)

Nordic style walking as physical exercise

Health and Social Class

Miscellaneous

Home visits for evacuee's health care  (Iwaki, Fukushima)

Establishment of "Children's World"

Social welfare centre (Kesennuma, Miyagi)

Public housing for the elderly (Shinchi, Fukushima)

Public housing for the elderly (Soma, Fukushima)

Support for social welfare centres

Training outfits for football teams (*)

Provision of items for school clinics (*)

Organization of indoor playground (Smile Park)

Summer Camp

Prefabricated school gymnasiums

Red Cross Youth Project

"Dream Blossom" Project (*)

8. Children's education support

Miscellaneous

7. Social welfare support

Distribution of medical/nursing beds (*)

Distribution of items for group homes for the elderly (*)

Provision of vehicles for social welfare institutions(*)

Services of caretakers for the elderly (*)

Provision of items for school kitchen centres (*)

Construction of after-class centre (Ofunato, Iwate)

School bus operations support(*)

Provision of school items (*)

9. Community Based Disaster Preparedness Provision of DP material and storage facilities

10. Capacity building ofJRC in the area of disaster management Development of disaster response capacity, tools and facilities 


13. Project management and support HR, consultancy, audit, evaluation, support by IFRC 

AED and other necessities for volunteer centres

12. Project under formulation Future potential programmes.



 18 

Progress to Date (Until March 2013): 
All the projects, including those which have been completed, are reported hereunder. 
 
1. Distribution of Emergency Relief Supplies 

 
(1) Purchase and Replenishment of Emergency Relief Supplies -PROJECT COMPLETED 

After the tsunami, many items such as tents, large-size pots, rice cookers, and winter 
uniforms were washed away or damaged in the warehouses in the coastal 
municipalities. JRCS provided relief supplies to the afflicted area’s municipalities as 
indicated below. 

 
JRCS Chapters requested replenishment of stock and 1,257 units of material and 
goods have been distributed in Iwate, Miyagi and Fukushima prefectures. The project 
was closed in 2012. 

 
 

2. Emergency medical services and the Psycho-Social Support Programme (PSP) 
 
(1) Medical and PSP assistance (Iwate, Miyagi, Fukushima, Ibaraki )-PROJECT 

COMPLETED 
Between the time when the disaster struck and September 2011, 896 medical teams 
were dispatched, attending to 87,445 survivors throughout the three worst affected 
prefectures and in Ibaraki prefecture. Efforts were also focused on psycho-social 
support to the survivors by 295 teams, including caring for staff members of the 
emergency relief teams. JRCS provided medical assistance for the people in 
Fukushima who returned from brief visits back to their homes in the restricted area 
around the destroyed nuclear reactors. The regulation of those returning home is 
carried out by the government of Japan and thus the dispatch of medical and PSP 
teams in Fukushima has been requested by the authorities from JRCS.  

 
 

3. Regional Healthcare Support  
 

(1) Pneumonia vaccination for the elderly - PROJECT COMPLETED 
Pneumonia is the fourth cause of death for the elderly in Japan, as the rate of infection 
increases rapidly for people over seventy. In addition, in Iwate, Miyagi and Fukushima, 
the elderly were becoming physically vulnerable with numerous transfers between  
accommodations and the changes in living conditions. Vaccination was urgently 
needed for the elderly over seventy years of age in the three most affected prefectures. 
The vaccination started on 15 October 2011 and was completed in March 2012 
concurrently with the end of the winter season. The number of beneficiaries in the three 
most affected prefectures are: Iwate: 125,711; Miyagi: 132,251 and Fukushima: 
179,894. 

 

 

Distributed Goods 
Amount   
(Units) 

Distributed 
Prefecture 

Partitions for evacuation centres 525 Iwate 

Large pots for soup kitchens 66 Iwate, Miyagi 

Vehicle for emergency relief 1 Miyagi 

Tents for setting up local HQ and soup kitchen stands 37 Miyagi 

Uniforms for the volunteers 597 Miyagi 

Storage for relief goods 1 Miyagi 

Large rice cooker 30 Fukushima 
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(2) Provision of Air Purifiers (Iwate) - PROJECT COMPLETED  

Takata hospital is a prefectural hospital which was destroyed by the tsunami. A 

prefabricated hospital was constructed in its place and used as a temporary facility for 

both in- and out-patients. The facility is surrounded by unpaved roads, which caused 

dust to enter. This led to risks for infections. JRCS provided four air purifiers in April 

2012 to improve conditions in the hospital. 

 

 
4.  Assistance for nuclear power plant disaster victims 

 
(1) Whole Body Counter, thyroid gland monitoring (Fukushima) 

The purpose of the project is to examine the amount of 
radiation that was taken into the body. A Whole Body 
Counter and two Thyroid Gland Monitors have been 
provided to Fukushima Red Cross Hospital in March 
2012. The Whole Body Counter (WBC) can examine 30 
people per day on average. Since the distribution, 4,242  
children between 4 and 18 years old and 3,748 parents 
of children aged 0 to 3 were examined by the WBC in the 
hospital by March 2013. 5,804 people were examined by 
the Thyroid Gland Monitors from April 2012 to March 
2013. A further distribution of one mobile and six WBC 
are scheduled during May to July 2013 to municipalities 
in Fukushima. Under this project, the JRCS also  
procured 73 items of medical equipment for Fukushima 
Medical University Hospital in order to provide an 
increasing number of patients with medical check-ups, 
including evacuees in Fukushima city. The procured 
items are vital to provide the research results with better 
accuracy to the recipients. 

 
(2) Nuclear Disaster Preparedness Project 

In February 2013, the establishment of a Nuclear Disaster Information Centre was 
officially approved by the JRCS. During January to March, the project scheme was  
discussed and formulated in detail with cooperation from Japan Research Institute 
(JRI). In next three months, a new unit of three additional staff will be created to run this 
information centre. The JRCS archive system to save and share data and information 
on nuclear disasters will be developed. This archive system is planned to be connected 
with existing archive institutions such as National Diet Library.   

 
A JRCS operational manual for relief activities in response to nuclear disaster was 
produced in March, with support of nuclear disaster experts, both internal and external.  
 
International Committee of the Red Cross (ICRC) launched a pilot programme of first 
aid training on nuclear disaster response. National Sister Societies of the Red Cross 
and Red Crescent are invited to participate in the training in May. 

 
(3) Provision of food radiation measuring equipment - PROJECT COMPLETED 

As the concern over the radiation in food items grows, radiation measuring equipment 

has been in urgent need especially in Fukushima. Three cities/villages in Fukushima 

(Fukushima, Nihonmatsu and Kawauchi) received a total of 106 pieces of equipment in 

65 locations. Also, in Miyagi, three units were provided in three locations. The 

distribution was completed in May 2012.   
 
 
 

 
The distributed blood test system, 
which can withstand a shake of 
earthquake © JRCS 
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5. Rehabilitation of health infrastructure 

 
(1) Construction of a temporary night-time emergency medical centre (Ishinomaki, Miyagi) - 

PROJECT COMPLETED 
An emergency night-time medical centre which used to accommodate approximately 
15,000 patients annually from within and around the city of Ishinomaki, was damaged 
by the tsunami.  The centre lost its ability to function and the reconstruction took some 
time before the centre could be operational. The centre reopened its doors on 1 
December 2011 and has been operating since. The centre has a capacity for the 
following out-patient care: internal medicine, trauma and paediatrics. 

 
(2) Construction of a temporary hospital for secondary medical care (Ishinomaki in Miyagi) - 

PROJECT COMPLETED 
A temporary 50 bed facility allows Ishinomaki Red Cross Hospital to focus on tertiary 
medical care as the hospital has been accommodating primary and secondary medical 
care since GEJET. 32 nurses and staff from Ishinomaki City Hospital, which was 
destroyed by the tsunami and is currently being rebuilt, are working at this temporary 
ward. The building also contains a rehabilitation room, an administrative office and 
disaster relief material stores. The Newly built prefabricated annex building attached to 
Ishinomaki Red Cross Hospital began receiving patients on 5 March 2012 and has been 
in operation since.  

 
(3) Construction of a temporary hospital for secondary medical care (Minamisanriku in 

Miyagi) - PROJECT COMPLETED 
Minamisanriku has a population of 17,815 of which approximately seven per cent died 
or are missing and many left for other parts of Japan. After the tsunami, the town was 
left with a population of 13,991 people. A medical team dispatched by the government 
of Israel was stationed in make-shift clinics operating out of shipping containers. These 
containers were used as medical facilities until this newly built temporary facility was 
completed. This building will be used until the permanent city hospital is rebuilt. This 
hospital began operation in April 2012. The facility consists of  nine out-patient 
departments including: internal medicine, trauma, orthopaedics, paediatrics). 

 
(4) Strengthening the disaster/emergency medical capacity of Ishinomaki Red Cross 

Hospital and reconstruction of the destroyed Red Cross nursing school and emergency 
health training centre (Ishinomaki,  Miyagi) 
Given the loss of medical facilities within Ishinomaki medical region, Ishinomaki Red 
Cross hospital, which was further away from the sea, played a crucial role in providing 
medical services to a population of 220,000. Hospitals closer to the sea were destroyed 
by the tsunami and are still under reconstruction. The Red Cross Hospital aims to 
double its emergency ward capacity. The destroyed Red Cross nursing school will be 
built in the Red Cross Hospital compound. This will have an extended emergency 
medical centre with a new intensive care unit and advanced medical technology. The 
work by a contractor on designing the facilities is still proceeding. Following an easing of 
regulations for land use by the government, all of the required approvals for land 
acquisition were given in February 2013. Beginning of construction work is scheduled in 
October 2013, with the expected inauguration of the facility scheduled for July 2014 for 
the main building and July 2015 for the annex.  
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(5) Construction of a hospital (Motoyoshi, Miyagi) –

PROJECT COMPLETED 
The city of Kesennuma, with a population of 
70,000 lost 1,368 people in the disaster. The 
hospital in Motoyoshi area was severely damaged 
by the tsunami and could no longer be used. This 
hospital used to accommodate approximately 
21,000 patients per year. JRCS has been 
supporting part of the construction of the facilities, 
including staff residences and exterior 
construction. The construction and renovation of 
the hospital was completed in March 2013. Also 
JRCS provided 20 hospital beds, blood-pressure gauges, cardiograph equipment and 
other medical items which needed to be replaced due to the tsunami damage.  

 
(6) Rehabilitation of Community Medical Center(Onagawa, Miyagi) –PROJECT 

COMPLETED 
Onagawa had 10,000 inhabitants prior to the devastation, which took the lives of 
approximately 7 per cent of its population. Although the hospital stands 16 meters 
above sea level, the first floor was severely damaged by the tsunami. The rehabilitation 
and reconstruction of the hospital includes plans which were in place prior to the 
devastation, in particular to provide medical services for the ageing population by 
strengthening home services. The new building includes a group home for elderly who 
are unable to live in the prefabricated houses provided by the government. The facility 
was newly opened in April 2012. The centre is equipped with 19 beds for the general 
care department and 100 for the elderly healthcare facility. 
 

(7) Shizugawa permanent public hospital (Minamisanriku,Miyagi)  
In Minamisanriku, Shizugawa Hospital was a crucial medical facility for the population of 
15,000 until it was destroyed by the tsunami. The temporary medical clinic, built with 
funding from JRCS, will provide secondary medical care for the people of the 
municipality until the new permanent hospital, also funded by JRCS, will be ready. A 
concept for rehabilitation of health services and Basic Construction Plan have been 
finalized by the municipality of Minamisanriku. The concept is to make a hospital 
resilient to future disasters, including a quake-absorbing structure and emergency water 
and power systems. A consultant company for designing was selected at the end of 
March 2013. The expected patient load of the hospital is about 50,000 out-patients and 
31,000 in-patients per year. Construction is scheduled to start in February 2014. 

 
(8) Social Welfare Care centre (Minamisanriku,Miyagi) 

The community health and social welfare centres in Minamisanriku were destroyed by 
the tsunami. The former community centre fulfilled various functions , such as maternal 
health counseling and medical check-ups for adults, infants and newborns. At the 
request of the municipality of Minamisanriku, JRCS will support the construction of a 
new facility. The new centre will also have multiple functions, providing comprehensive 
health services to the people of Minamisanriku, which will promote maternal health, 
support for child rearing, individual health management, nursing care, support for 
physically challenged persons, and volunteer activities in the town. Together with 
Shizugawa permanent public hospital (5-7), the centre will play a key role in building a 
better social welfare system for the public. The concept of the centre was drawn up at 
the end of March 2013. The detail of building design will be drawn by a consultant and 
its construction will be started in February 2014. 

 
 
 
 

 
The renovated hospital comes to provide 
their medical services as usual © JRCS 
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6. Improving the living conditions of affected people in evacuation centres and 
temporary housing 
 
(1) Installation of electric appliances and other items at large-scale evacuation centres and 

temporary housing community centres (Iwate, Miyagi, Fukushima) –PROJECT 
COMPLETED 
Immediately after the disaster, electric appliances such as TVs, large fans, and washing 
machines were delivered to 29 large-scale evacuation centres (i.e. in local school 
gymnasiums and community centres). Most of these evacuation centres were closed by 
October 2011 and the project shifted to serve the community centres and conversation 
lounges located in prefabricated housing clusters, in order to help build communities. 
JRCS provided refrigerators, TV sets, electric water heaters, vacuum cleaners, tables, 
chairs, book shelves, white boards and automated external defibrillators (AED). Due to 
an increased number of nuclear disaster evacuees who are staying in temporary 
housings, JRCS distributed furniture and electric appliances to new locations, seven 
community centres and two group homes in Fukushima prefecture in February 2013. 
The expected beneficiaries are around 570 evacuees.  
 
Another activity under this project was carried out to build better communities by 
planting flowers with evacuees and JRCS volunteers in Fukushima. The number of 
participants in total was 2,130 people.  This activity was closed in November 2012. 

 
(2) Distribution of summer amenity items, drinking water, temporary showers, water taps, 

etc. –PROJECT COMPLETED 
In July 2011, over 202,000 kits containing 43 items were distributed in 145 locations 
throughout Iwate, Miyagi and Fukushima. Water taps in nine evacuation centres 
benefitted over 2,000 people and tea and rehydrating drinks were distributed to 6,100 
people at evacuation centres in four towns in Iwate from July to September 2011. 
Temporary showers are still in use in two cities in Iwate.  

 
(3) Distribution of winter amenity items – PROJECT COMPLETED  

All meeting places in the prefabricated housing clusters received winter amenities in kits 
containing dew condensation/prevention sheets for windows, heat pads to go under 
futons and kotatsu (a small table covered by a quilt with an electric heater underneath), 
and prevention of fire was duly considered when selecting the items. Over 137,000 
items were distributed in 692 locations in the three most affected prefectures to 77,000 
beneficiaries. The project was completed in December 2011.   

 
(4) Community bus operations support (Miyagi, Fukushima)-PROJECT COMPLETED 

Community bus services were provided in Miyagi and Fukushima for evacuees’s 
transportation. This is a complete service with a bus stop with solar panels and LED 
lights for eco-friendliness and safe streets. The buses are mostly used by students for 
commuting to their schools and for the elderly in temporary houses to commute to 
nearby towns. A route in Minamisanriku in Miyagi which had been supported five times 
per day by JRCS has now been handed over to the municipality. The route will be 
operated by public bus services from April 2013. Another community bus service 
supported by JRCS for evacuees from Okuma town in Aizuwakamastu city, Fukushima, 
will be handed over to Okuma municipality from April 2013; thus the project was closed 
in March 2013. 
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(5) Psycho-social support 
The three prefectures have been implementing various 
events for psycho-social support which are led by the JRCS 
chapters. The project includes Nordic style walking (see 
sections 6-9) in Iwate and Health and Social Classes (see 
sections 6-10) in Miyagi, soup kitchens, blood-pressure 
checks, health consultations, tea parties, relaxation and 
entertainment for  children. From January to March,  20 
events were held with 221 beneficiaries in Iwate and with 
173 beneficiaries in Miyagi. JRCS staff have been 
continuously visiting the prefabricated housing, allowing 
them to build a good relationship with the beneficiaries and 
help establish a sense of community in the prefabricated 
clusters. During this period, seasonal events, soup kitchens 
and a yoga class, which are organised by JRCS Chapters, 
brought good opportunities for the disaster survivors to talk 
about their thoughts, memories and anxieties informally. In the case of those more 
introverted, staff have often visited their homes directly to give them the opportunity to 
talk about their feelings in a more private setting. Continuous psycho-social support for 
disaster survivors is still needed and JRCS Chapters plan to carry on this activity.  

 
(6) Distribution of six electric household appliances sets-PROJECT COMPLETED 

This project has been completed in February 2013. Finally 133,183 sets of six electric 
household appliance sets had been distributed to 18,694 households in Iwate, 49,045 in 
Miyagi, 63,617 in Fukushima and 1,827 in other prefectures. Each set consists of a 
washing machine, a refrigerator, a TV, a rice-cooker, a microwave oven and an electric 
water heater. The project is the largest within the JRCS recovery operation in terms of 
scope and budget. Initially, this project was expected to end in March 2012. However, 
the timeframe had to be extended in response to the evolving needs of people, who 
were affected by radiation from the damaged nuclear power plant in Fukushima. The 
final distribution was completed in February 2013, having made an important 
contribution  for the displaced people to resume their lives , with the help of international 
donations.  
 

(7) Public housing and community centres (Otsuchi, Iwate) 
In the town of Otsuchi, almost 60 per cent of the houses were destroyed by the tsunami. 
The project aims to provide inexpensive rental houses for those who cannot afford to 
rebuild their own houses. Housing and community centres, which are 730 households 
are targeted, are planned and JRCS will finance one eighth of the total costs for the 
construction. This project is proceeding in collaboration with the municipality and the 
agency for urban reconstruction

17
. The construction for 91 households started during 

this term and it is scheduled to be completed during summer and autumn. Plans and 
designs for further public housing is underway. 

 
(8) Construction of community centre (Kawauchi, Fukushima) – PROJECT COMPLETED 

The village of Kawauchi is located 20 kilometres from the Fukushima Daiichi nuclear 
power plant. Ninety per cent of the population of 3,000 was evacuated as the village 
was designated as part of the no-entry zone by the government. The villagers were 
relocated in prefabricated housing clusters in Koriyama, 80 kilometres away from the 
plant. The restriction for entry to the village was lifted in April, 2012, although parts of 
the village are still restricted for permanent stay. Based on a needs assessment, a 
community centre was identified as a vital facility for the evacuated population in 
Koriyama and therefore it was relocated to Kawauchi soon after the return of the 
population started. The facility consists of a kids’ room for nursery service, a library and 

                                                      
17

 The agency is an independent administrative institution in Japan, under the jurisdiction of the Ministry of Land, 
Infrastructure, Transport and Tourism. 

 
While giving a hand massage, 
JRC volunteer attentively hear 
the survivor’s story © JRCS 
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meeting room which will also be used during for health check-up sessions. The 
construction was completed in November 2011.  
 

(9) Nordic style walking as physical exercise (Iwate, 
Fukushima) 
The purpose of this project is to ease the stress 
of the elderly who tend to lack physical exercise 
in the unsettling life style forced on them by the 
living conditions in the prefabricated houses. 
This project promotes health through exercise, 
and builds a stronger sense of community. At the 
beginning, JRCS Iwate chapter in collaboration 
with the Hokkaido chapter provided this activity 
and later it was taken up by other chapters. 
From January to March 2013, 195 people and 
42 JRCS members in Iwate participated in the 
walks, which were held 16 times. Through the continuous support of JRCS, the number 
of participants newly joining has gradually increased. The project still continues and is 
much appreciated by the participants.  
 

(10)  Health and Social Classes 
Numerous health and social classes have been held in Fukushima prefecture. These 
include singing, dancing, and physical exercise. 1,062 people have participated so far 
and during January and March 2013 and one session was held with 37 participants. 
Instructors from the JRCS health support programme and volunteers lead the sessions. 

 
(11)  Home visits for evacuee’s health care (Iwaki, Fukushima) 

Since the area was severely afflicted by radiation, residents of Namie municipality live 
scattered across Iwaki city in Fukushima. In October 2012, JRCS launched a project for 
the residents of Namie municipality located in Iwaki, in which door-to-door visits by a 
JRCS nurse and a teacher from the Japanese Red Cross Nursing Collage are 
conducted in order to listen to the evacuees’ health, psychological and social concerns. 
JRCS teams make three visits per day on average and hearing on telephone by the 
request of evacuees. The teams found out about a number of health issues, for 
example that evacuees tend to gain their weights in a wide age group, due to their 
stress as a result of prolonged displacement and decreased day time activities within 
the more confined space of their temporary housing. These factors cause people’s 
health and psychological condition to worsen.  As of March, the number of beneficiaries 
reached 1,232 people out of targeted number of 2,167 people. 
 

(12)  Psychosocial support centre for children and youth in Iwate Medical University Hospital 
(Iwate) 

The harrowing experiences from the tsunami have caused post-traumatic stress 
symptoms in many children and youth from the affected areas. In comparison with the 
situation immediately after the disaster, the needs for psychosocial support have 
increased by 10 per cent in 2012 and especially the serious cases, such as 
psychosomatic symptom/disease and truancy, which require professional counselling 
and medication. The objective of this project is to support the Iwate Medical University 
Hospital (IMUH) facility for psychosocial support to around 200 children and youth per 
year. The construction is expected to be completed and the facility operational by May 
2013. 
 

(13) Mobile dental care services for elderly and physically challenged persons (Miyagi) 
Mobile dental care service supported by JRCS has started to work in partnership with 
Miyagi Dental Association (MDA). The target beneficiaries are elderly and physically 
challenged persons in Miyagi, who have limited access to dental services. MDA 
received 11 sets, each comprised of dental care kits, mobile X-ray machines, sterilizers, 

 
 Participants and a JRC volunteer enjoyed 
walking in Ofunato, Iwate © JRCS 



 25 

generators, medical supplies and five vehicles in March.  The operation will start in the 
middle of April. Around 1000 beneficiaries are expected. 

 
(14)  Miscellaneous  

In total, 57,720 medical items have been provided to beneficiaries in 13 municipalities 
and social welfare institutions and related organizations since March 2011. The items 
are blood-pressure gauges, examination equipment sets, temporary showers and 
“Reassurance (Anshin) kits”. Training sessions on the use of AED and first aid, soup 
kitchens, health workshops, tea parties and many other activities have been organized 
in Iwate, Miyagi and Fukushima prefectures with 2,907 participants in 93 events.  
 
Under this project, JRCS partially supports the construction of a large-scale ship for a 
fishery union of Iwaki, Fukushima. The construction has been started already and it will 
be completed by July 2013 to be in use for seasonal fishery of Pacific saury 

 
 
7. Social welfare support 

 
(1) Distribution of medical/nursing beds – PROJECT COMPLETED 

959 medical/nursing beds were distributed in 161 facilities throughout the three most 
affected prefectures: 205 in Iwate, 658 in Miyagi and 96 in Fukushima. The distribution 
was based on requests from the prefectures and completed in November 2011. 

 
(2) Distribution of items for group homes for the elderly – PROJECT COMPLETED 

Group homes for the elderly and physically challenged are operating in prefabricated 

structures throughout the three affected areas: 22 in Iwate, 29 in Miyagi and 11 in 

Fukushima.  To help improve these facilities, JRCS has provided furniture and fixtures, 

including dining tables to fit wheelchairs, electronic appliances for dining spaces and 

kitchens, vacuum cleaners, AED and other items. Based on requests from the 

municipalities, these items were distributed throughout the three prefectures: Iwate (505 

items), Miyagi (1,289 items) and Fukushima (445 items). The distribution was 

completed in April 2012.  
 

(3) Provision of vehicles for social welfare institutions – PROJECT COMPLETED 
A total of 338 vehicles were distributed to the municipalities, social welfare institutions, 
group homes in the prefabricated housing clusters and other relevant organizations in 
the three most affected prefectures. This project aimed to benefit elderly and physically 
challenged people throughout the prefectures and also plays a crucial role in the region 
due to the scarcity of public transportation. The distribution of the vehicles started in  
early December 2011 and completed in September 2012. 
   

(4)  Services of caretakers for the elderly – PROJECT COMPLETED 
JRCS deployed staff from its Red Cross welfare facilities to the evacuation centres in 
the affected areas to provide psychological care, meals, baths and other necessary 
assistance to the elderly. Nearly 70 caretakers were deployed during April-June 2011. 
Psychological support was also provided for staff and volunteers in the centres.  

 
 

(5) Social welfare centre (Kesennuma, Miyagi) 
The city of Kesennuma aims to rebuild a social welfare centre which was destroyed by 
the tsunami. The new centre will be the operational base for social welfare groups and 
volunteers, as well as function as a disaster intervention space for social welfare 
workers in case of an emergency. JRCS will fund the construction of the centre and has 
been coordinating with municipality authorities. Currently the land adjustments are 
going on, in order to determine the construction site to be followed by land acquisition. 
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In next period, the design for the centre will be drawn up. The construction is expected 
to be completed in March 2015.   
 

 (6) Public housing for the elderly (Shinchi, Fukushima) 
In Shinchi, 550 houses were destroyed by the tsunami. The project aims to provide 
permanent housing for elderly above 65 years who have lost their homes. The buildings 
are designed to have a community room to prevent isolation of the residents and will be 
built using traditional Japanese woodworking techniques which makes them resistant to 
earthquakes and typhoons. The facility will accommodate 22 households. A contractor 
for the construction has been chosen and the land development is proceeding. The 
construction is expected to be completed by the end of October 2013.  
 

 (7) Public housing for the elderly (Soma, Fukushima) 

The city of Soma has a population of 38,000 of 
whom 15 % lost their homes in the tsunami and 
the earthquake. The Soma authorities decided to 
build public housing in four districts (Babano, 
Minamitosaki, Kitsuneana, and Hosoda) with a 
focus on preventing isolation among the elderly.  
The construction of two public housings in 
Minamitosaki and Kitsunaeana was completed in 
March, in addition to the first one in Babano, which 
was completed in July 2012. The design of 
another complex in Hosoda is confirmed and the 
land formation is underway.   
 

(8) Support for social welfare centres (Miyagi)-PROJECT COMPLETED  
In December 2012, a braille printer and cutting machine were provided to an 
Information Centre for Visually Impaired Persons in Miyagi prefecture to promote 
sharing information of disaster prevention and of livelihoods rehabilitation equally. The 
beneficiaries will be over 5,400 visually impaired persons in Miyagi. Also, a renovation 
for special plumbing work in the Social Welfare Centre For Physically Challenged 
Persons in Miyagi, supported by JRCS, was completed by the end of December 2012. 
The centre in Sendai city is designated as an evacuation centre with social welfare 
facilities in case of emergency. The centre received 100 service takers per day soon 
after the tsunami and needs to be equipped with more special equipment. With resident 
social workers, the facility can normally accommodate 26 people per day and it provides 
services for physically challenged persons and their care-givers. All of these support 
projects were completed in December 2012.   

 
 

8. Children's education support 
 
(1) Provision of items for school kitchen centres (Iwate, Miyagi, Fukushima) – PROJECT 

COMPLETED 
In the Japanese school system, lunch is generally served in the classrooms where the 
students eat, instead of going to a cafeteria. Lunch is prepared by kitchen centres which 
cover multiple kindergartens and schools or by individual kitchens in the kindergartens 
or schools. 15 schools and kitchen centres have received a total of 8,933 items. Almost 
15,000 students throughout the three prefectures have benefited from this service. The 
last distribution was completed in August 2012 with delivery of two dish washers in 
Ishinomaki kitchen centres which are serving 4500 meals for 11 schools per day.  

 
(2) Provision of goods for gymnasiums (Miyagi) – PROJECT COMPLETED 

A request for material for school gymnasia was received from the Office of Education of 
Miyagi in the autumn of 2011. An assessment was made and the request was granted. 
JRCS began to deliver the items in February 2012 and then distributed to five schools, 

 
 Kistuneana districts will be completed in 
April 2013 © JRCS 
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three elementary schools and two junior high schools. Totally 81 types of goods were 
delivered to the schools, including: mats, racquets, balls, track hurdles and cupboards. 
The distribution was completed in July 2012.     
 

(3) Nursery school and after-class centres (Yamada, Iwate) 
Yamada was one of the most devastated towns 
in Iwate, with more than 50% of the houses 
completely destroyed, including public facilities 
such as nursery schools. The project in Yamada 
consists of construction of buildings for the 
following four facilities: two nursery schools and 
two after school centres for children with working 
parents. The construction of Osawa Nursery 
School was completed at the end of February. A 
ceremony to celebrate the completion of the 
school was held in March. The ground breaking 
ceremony for the Nittai Kizuna Nursery School 
took place in March. The construction of two after-class centres are scheduled to be 
started in May. 
 

(4) Construction of after-class centre (Ofunato, Iwate) 
JRCS recently launched a project for construction of an after-class centre in Ofunato, 
Iwate.  The after-class centre is much needed by the community, due to the changed 
conditions for children and their families after the tsunami. The major concern is that 
children are spending more time alone at home in the temporary houses since parents’ 
work places are often further away than before and commuting takes longer. This after-
class centre will be built within a school owned compound. The facility can 
accommodate 30 children per day. Due to a price increase for construction materials, 
the design had to be revised and was completed in December 2012. The construction 
was started in February 2013 and the completion will be in May 2013. 
 

(5) Health and safety support – PROJECT COMPLETED 
During the summer of 2011, Red Cross safety classes were held twice in Iwate where 99 
pre-school children made hand-held fans while learning about heat stroke and how they 
and their families could be protected from illness. Picnics were also organized for 
nursery schools in Rikuzentaka as part of psychosocial support for children with 
traumatic experiences from the tsunami and the drastic changes in their daily lives. 282 
children participated in three picnic sessions in which the bus rental fees were supported 
by JRCS along with the introduction of the health and safety sessions to the parents. In 
Rikuzentakata, 35 people including the instructors participated in a “snow picnic” which 
took place on a ski slope. In December 2011, mobile movie theatres were deployed in 
Iwate and Fukushima in cooperation with a private company as part of their CSR project. 
236 children enjoyed the screening of a popular animation, “The Clockwork Samurai”.  
The children enjoyed games on flu awareness before the movie.  
 

(6) School bus operations support (Iwate, Fukushima)-PROJECT COMPLETED 
The purpose of this project was to assist displaced children to commute to temporary 
schools more easily. The buses, equipped with AED, were provided to schools which 
were affected by earthquake, tsunami, and radiation from the nuclear power plant 
disaster. The children affected by the disasters did not have their public transportation 
and faced difficulties to have access between the schools and the 
prefabricated/temporary housing. JRCS has completed all bus operation services, 14 of 
them, by March and provided 18 buses, in order for schools to maintain school bus 
services for their students. This project was completed in March 2013. 
 
 

 

 
New building of Osawa Nursery School   
© JRCS 
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(7) Provision of school items – PROJECT COMPLETED 
As part of the effort to secure the safety of children walking in the dark under failed 
street lights and through debris, flashlights have been distributed to 5,621 students in 
32 schools in Iwate. 121 personal computers were distributed on requests from the 
prefectures: 25 in four schools in Iwate and 96 in four schools in Fukushima. In 
Fukushima, the request was particularly urgent since many students stayed indoors due 
to fear of radiation. The distribution was completed in March 2012. 

 
(8) Training outfits for school football teams – PROJECT COMPLETED 

A donation raised by the former soccer player Hidetoshi Nakata through goodwill games 
in Singapore and Thailand was allocated for purchasing warm-up jackets for children in 
soccer teams in junior schools, high school and also women’s teams. These outfits 
were distributed by JRCS to 3,655 dedicated young athletes in 121 teams throughout 
Iwate, Miyagi and Fukushima. Sessions on AED training for the athletes and the 
instructors were also included in this project. This project was closed in May 2012.   
 

(9) Provision of items for school clinics – PROJECT COMPLETED 

Many school clinics were badly damaged by the tsunami in Iwate and Miyagi and sets 

of eleven items were distributed, in total 1,799 items to 157 schools. The eleven items 

comprised height measure, weight measure, vision analyzer, eye cover for vision test, 

sitting height measure, hearing measure, stretcher, bed, bedding (including mattress, 

futon mattress, blanket, cotton blanket, linen sheets, pillow and pillow cover), partition 

and fan/heater. In Miyagi, 62 schools have received the same set of items. 17 AED 

were also distributed to 15 elementary and junior high schools. In Miyagi and Iwate, 84 

schools also received one fan/heater for their clinics. The distribution was completed in 

June 2012.   
 
(10) Organization of indoor playgrounds, Smile Parks (Fukushima) 

The indoor playground project, Smile Parks, started in February 2012. Smile Parks are 
the largest mobile indoor playgrounds provided in Fukushima prefecture. The project 
was highly appreciated by parents and therefore the JRCS chapter of Fukushima 
determined to continue this project. Smile Parks help children in Fukushima to play 
indoors and allows parents to let their children play without anxiety over radiation. The 
locations were selected to promote participation of children and their parents, including 
evacuees from other areas. In 2012, seven sessions were held with over 40,000 
participants. During January to March, the event was not held and it will be held from 
July to December 2013. 
 

 
 

(11)  Summer Camps 
The main objective of this project is  to help children  to recover from the after-effects of 
the disaster and to provide them with opportunities to learn from each other for their 
personal growth. In 2012, a series of 11 camp sessions were held during the summer 
and 3,451 children from all affected areas participated. 951 Red Cross volunteers, 
private sector stakeholders, teachers, nurses, clinical psychotherapists and travel 
agency staff and JRCS NHQ staff were mobilized to manage the camps. The project 

Session Location Term of a session
Number of
Children

participated

Number of
Parents

participated
TOTAL 

1 Fukushima (city) Feb, 2012 3,614 1,726 5,340

2 Fukushima (city) Jul, 2012 4,305 2,182 6,487
3 Soma Jul-Aug, 2012 3,208 2,089 5,297
4 Iwaki Sep-Oct, 2012 4,617 2,990 7,607
5 Shirakawa Oct, 2012 3,266 1,509 4,775
6 Soma Nov, 2012 3,520 2,098 5,618
7 Fukushima (city) Dec, 2012 3,669 2,097 5,766

40,890Total partic ipants in 2012
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was highly appreciated by the parents, children and given positive feedback by the 
participants from the Red Cross and other organizations. Many children are still under 
great stress from their tsunami experience, their changed life and their anxiety for the 
future.  JRCS will organize further summer camps in 2013 as well and added another 
objective, “Broadening the perspective for the future”. There will be nine sessions with 
2,160 participants. The task force team of the JRCS is now coordinating with education 
boards, travel agent, and other collaborators. 

 
(12)  Prefabricated school gymnasiums (Otsuchi and Ofunato in Iwate, Iitate in Fukushima)-

PROJECT COMPLETED 
Temporary gymnasiums were provided to relocated prefabricated schools in Otsuchi 
municipality in Iwate and Iitate in Fukushima prefecture and later also for Akasaki Jr. 
High School in Ofunato in Iwate. The main building of that school had been flooded up 
to the second floor by the tsunami, and the school, the gymnasium and the swimming 
pool had been severely damaged. The inauguration ceremony for the new temporary 
school building and the gymnasium took place on 9 July 2012, and now all these three 
temporary schools have their own campus and gymnasiums.  

 
(13)  Red Cross Youth Project (Iwate, Miyagi, Fukushima) 

Various youth activities led by the local chapters have been carried out in the three most 
afflicted prefectures. JRCS chapters in Miyagi and Fukushima plan an international 
exchange programme for youth between Japan and Thailand and the Philippines. The 
student exchange events will bring great opportunities to share and to discuss their 
experiences of large-scale disasters in recent years and how they can contribute to 
recovery and rehabilitation activities for future disasters from their perspectives.  

 
(14)  Establishment of “Children’s World” (Iwaki, Fukushima)-PROJECT COMPLETED 

Many citizens of Naraha town in Fukushima prefecture have been evacuated to other 
locations due to high levels of radiation. Most of them now stay in the city of Iwaki. 
JRCS will build a facility which functions as a kindergarten and a nursery school in 
response to urgent needs of working parents. The facility, called “Children’s World 
(Kodomo-en)”, enables parents to leave their children while at work. For the children 
evacuated from Naraha town, the facility was opened in the city of Iwaki, Fukushima, 
and located in the compound of a Naraha temporary primary and junior high school on 
land rented from Iwaki Meisei University. The construction was completed in November 
2012 and the opening ceremony was held on 19 December. The beneficiaries will be 42 
children and their parents. JRCS has distributed playground equipment, gymnastic 
equipment, and nursery items to both the Children’s World and the schools to make the 
evacuee children’s life closer to what it was before the disaster. 

 
(15) “Dream Blossom” project (Kamaishi, Iwate)-PROJECT COMPLETED 

In collaboration with Chiba Prefectural Museum of Art, the education board of Kamaishi 
and JRCS Chiba chapter realized a project for children to participate in a four day 
mobile creative art workshop in August 2012. The chapter has close relations with Iwate 
since it was responsible for some of the relief activities there after the disaster. Creative 
activity has proven to be effective for stress relief for children, and such psycho-social 
projects have also been carried out by the Red Cross/Red Crescent in other disaster 
affected countries. During the workshops, the children make badges and build large-
scale artworks together. The total number of participating children was 146. Eleven staff 
from the project team assisted them. After the workshop, some of the hand craft 
materials were donated to the education board of Kamaishi for further use at schools.  
 

(16) Miscellaneous  
From January to March 2013, JRCS Fukushima Chapter organized concerts, a number 
of handicraft classes and movie screenings. Six events were held with 982 participants. 
Also a film-making workshop for high school students of Futaba town, who have been 
evacuated to Iwaki city, is in preparation in collaboration with private sector 
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stakeholders. 
 
Following a request from Miyagi prefecture, electric blackboards will be provided to 
primary and junior high schools. The targeted schools, previously 16 schools located in 
coastal areas and destroyed by the tsunami, are now relocated and reorganized into 
eight. Each school will have two electric blackboards and their distribution will be started 
in May.   

 
 

9. Community Based Disaster Preparedness 
 
(1) Provision of DP material and storage facilities 

JRCS supports municipalities in the affected areas to strengthen their preparedness for 
future disasters. JRCS provides storage facilities and equipment for disaster 
preparedness, such as generators, cord reels, floodlights, lanterns, mobile toilet sets, 
and partitions. The procurement and distribution will start from April 2013. 

 
 
10. Capacity Building of JRCS National Disaster Preparedness 
 
(1)  Development of disaster response capacity, 

tools and facilities 
To strengthen its capacity to respond to future 
emergencies, JRCS is procuring items for 
future disaster response. The selected items 
are large-size tents for aid stations, 
communication command cars for emergency, 
satellite phones, doctors’ cars, cooling/heating 
system for aid stations, cars for pharmaceutical 
storage, portable ultrasound diagnostic 
devices, trucks for emergency relief goods 
delivery, and prefabricated operation centers 
for rapid deployment. Tents for aid stations, 
communication command vehicles and ambulances have been distributed to JRCS 
Chapters by March 2013. Operation vehicles and medical bags are planned to be 
distributed to the Chapters toward August. 
 
 

11. Other Projects-PROGRAMME COMPLETED 
 
(1) AED and other essential items for volunteer centres-PROJECT COMPLETED 

257 items have been distributed in 11 locations to enhance preparedness at the 
volunteer centres. These include equipment such as 90 sets of emergency kits, 29 
AED, temporary showers and 28 tents, which will make the volunteers more effective. 
The temporary showers were provided by March 2013.   

 
 

12. Projects under formulation 
 
Construction of further community centres and nursery schools is being discussed  with 
relevant municipalities and communities. 

 
 

13. Project management and support 
HR, consultancy, audit, evaluation, and support by IFRC  
The IFRC Secretariat and its regional offices have supported the JRCS with technical 
delegates and support whenever requested. IFRC is also present in Japan from March 

 
Communication command car for emergency 
use at JRCS Headquarter © JRCS 
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2011 with a Country Representative placed in the National Headquarters. Japan 
Research Institute (JRI) has been supporting the management of recovery programmes.  
  
In the occasion of the two-year commemoration of the earthquake and tsunami, JRCS 
Public Relations team placed advertisements in national and local newspapers on 11 
March 2013 to promote understanding on the GEJET recovery programmes of JRCS by 
the general public. Especially in national newspapers, an interview with President 
Konoe was included to express JRCS’ gratitude for donors of international donation and 
cash grants from all over the world.   

 
An external evaluation has been carried out from February to March 2013, 
commissioned by JRCS and IFRC jointly. This evaluation focuses on recovery and 
rehabilitation during the first two years after the disaster and follow up on the external 
JRCS/IFRC evaluation in 2011, which focused on the emergency phase. The IFRC 
evaluation team was composed of specialists, who are experienced in the field and in 
project management. For their research, the team visited both project sites and the 
offices of municipalities and prefecture in the affected areas. The criteria of the 
evaluation are based on 1) Efficiency and effectiveness; 2) Impact; 3) Accountability to 
beneficiaries, donors and other stakeholders; 4) Coordination; 5) Relevance; 6) 
Appropriateness of coverage; 7) International Standards and Principles and 8) 
Preparedness. Their research is completed and the evaluation paper is underway to be 
released. 

 
 

  

How we work 

All Japanese Red Cross and IFRC assistance seeks to adhere to the Code of Conduct for 

the International Red Cross and Red Crescent Movement and Non-Governmental Organizations 

(NGO's) in Disaster Relief and the Humanitarian Charter and Minimum Standards in Disaster 

Response (Sphere) in delivering assistance to the most vulnerable. 

The vision of the Japanese Red Cross Society, 

as a member of the IFRC, is to inspire, 

encourage, facilitate and promote at all times 

all forms of humanitarian activities, with a view 

to preventing and alleviating human suffering, 

and thereby contributing to the maintenance 

and promotion of human dignity and peace in 

the world.  

The Japanese Red Cross and IFRC’s work is 

guided by Strategy 2020 which puts forward 

three strategic aims:  

Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 

1. Enable healthy and safe living. 

2. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  

For further information specifically related to this operation, please contact 

 Naoki Kokawa, Deputy Director General International Department, Japanese Red Cross Society 

Office Phone +81-3-3437-7088 ; Email: n-kokawa@jrc.or.jp 

 

Yoshiko Miyagawa, Programme Officer, International Department, Japanese Red Cross Society  

Office Phone + 81-3-3437-7088; Email: y-miyagawa@jrc.or.jp 

 

For setting up interviews, please contact:  

Asuka Suzuki,  Communication Officer, Planning and Public Relations Office,  

Japanese Red Cross Society 

Phone: +81-3-3437-7071 E-mail: as-suzuki@jrc.or.jp 

 

Midori Tasaka, Communication Officer, Planning and Public Relations Office 

Japanese Red Cross Society 

Phone: +81-3-3437-7071 E-mail: m-tasaka@jrc.or.jp 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
mailto:n-kokawa@jrc.or.jp
mailto:y-miyagawa@jrc.or.jp
mailto:as-suzuki@jrc.or.jp
mailto:m-tasaka@jrc.or.jp
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Annex 1: Timeline of JRCS Relief and Recovery Activities 
 

●:JRCS ■:PNS  ○：Cash Grant and Support from the State of Kuwait □:Incident 

  
 

2011 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mar      
11th 

 

□ 

  
 

 

    

 

□ 

  

 
  

 
● Actions by JRCS taken within first five hours: 

 
  -Set up Disaster Management Unit at NHQ 

 
  -Dispatched an advance unit to the affected areas 

 
  -Dispatched 55 medical teams to the most affected areas and started medical relief activities 

 
  

-Started transporting relief goods to the affected areas. After the arrival of goods, these items 
were provided to disaster survivors.  

 
  -Established psychological support centres 

 
□ 

At 21:23 (JST), residents within a 3 kilometre radius exclusion zone around the plant of 
Fukushima Daiichi were ordered to evacuate from their residential areas. 

12th ● 
Disaster Medical Assistance Teams (DMAT) assembled in Ishinomaki Red Cross Hospital and 
started medical relief activities. 

 
● 

JRCS established family links website in five languages, in collaboration with International 
Committee of the Red Cross (ICRC). 

 
● 

A domestic Emergency Response Unit (dERU) started free medical treatment for the survivors. 

 
□   

 
□ 

Residents within a 20 kilometre radius exclusion zone around the plant were ordered to evacuate 
from their residential areas.  

13th ● JRCS President visited affected areas until 14th. 

14th ○ Acceptance of donations for Cash Grants was started. 

 
● JRCS established volunteer centres in the affected prefectures. 

 
● First medical support team at Ishinomaki Red Cross Hospital began their activity. 

24th ● Distribution of sleeping kits started. 

Apr 

○ Donations for Cash Grants collected by JRCS, totaled JPY 100 billion. 

● Distribution of electric household appliance sets started. 

● JRCS started transferring fund to prefectures for cash distribution. 

● Water tanks and taps in evacuation centres were provided. 

Earthquake struck at 14:46 
(JST) 

Blast at Fukushima Daiichi nuclear 
power plant, causing severe damage 

Tsunami occurred from 
15:18 to 15:50 (JST)  
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● First nursing care group of JRCS was dispatched for elderly care in Iwate. 

May 

■ 
The First Partner National Society (PNS) meeting was held until 11 May. Plan of Action (PoA) for 
the relief and recovery programme was approved. 

○ Donations for Cash Grants collected by JRCS totaled JPY 200 billion. 

● 
Medical check-up support for evacuees, who temporarily visited their residences in evacuation 
zone, was started. 

Jun 

● 
First nursing teams for supporting survivors were dispatched. Total 17 teams were dispatched 
and the mission completed in Aug 2011. 

● JRCS nursing care group for elderly care was withdrawn. 

● 
Provision of nursing beds was started. (totaling 161 institutions, 959 beds, completed in 
November 2011) 

Jul-
Sep 

● Support for volunteer centres and fire stations to provide temporary showers and etc was started. 

● First health and social class was held in a kindergarten in Iwate. 

● 
Provision of summer amenities for disaster survivors across145 evacuation centres was started. 
(completed in September 2011) 

● JRC volunteers started removing debris of earthquake and tsunami in affected areas. 

● The last first aid station in Iwate was closed. 

● 
AED, first aid kits, and washing machine for volunteer centres were provided. (This programme 
was completed in March 2013) 

● 
Provision of items for school clinics started (completed in June 2012, with a total of 1,799 items 
distributed to 157 schools). 

● Community and school bus services were started (completed in March 2013). 

● 
Psychosocial support in community centre in prefabricated housing cluster was started (on-
going). 

● 
Deployment of volunteers through JRCS was finished (however, continuous support by JRCS 
volunteer activities for survivors has been carried out as of  31 March 2013). 

● 
A prefabricated gymnasium for a school was constructed. Total of three gymnasia  were 
constructed by July 2012. (Otsuchi-Sep 2011, Iitate-Mar 2012, Ofunato-Jul 2012). 

○ 
The State of Kuwait offered five million barrels of crude oil valued at JPY 40 billion (USD 520 
million) for donation (the donation ceremony was held on 12 October 2011). 

● Construction of a temporary night time emergency medical centre completed. 

● 
Activity of medical teams of JRCS was completed.  Total of  896 teams were deployed during the 
operation. 

Oct-
Dec 

○ Presentation ceremony of five million barrels of crude oil by the State of Kuwait was held. 

● 
Provision of pneumonia vaccination for the elderly was started (completed in March 2012, with a 
result of 125,711 persons in Iwate, 132,251 persons in Miyagi and 179,894 persons in 
Fukushima vaccinated).   

● 
Winter amenity items distribution to evacuees was started in prefabricated housing (completed in 
December 2011, with a total  of nearly 140,000 items distributed to 692 locations benefitting 
77,000 people). 

● Nordic style walking as a physical exercise was started (still on-going ). 

● 
Distribution of school kitchen items started (completed in August 2012,  with a result of 8,933 
items distributed). 

○ Donations for Cash Grants collected by JRCS  totaled JPY 300 billion. 

■ A revised PoA was presented in monitoring visit and meeting with PNS. 

● Construction of community centre in Kawauchi, Fukushima was completed.  

● Evaluation for JRCS relief activities organised by Japan Research Institute (JRI) was completed.  

● 
A temporary night-time emergency medical centre opened to operate medical services in 
Ishinomaki, Miyagi. 
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● 
Provision of vehicles for social welfare institutions was started (completed in September 2012 
with a result of 338 vehicles provided in total). 

● 
Training outfits for school football teams were provided to children in the affected areas in 
collaboration with a famous football player. In total, 3,655 outfits were donated (until 24 
December 2011). 

 
2012 

 

Jan-
Mar 

● Evaluation for JRCS relief activities, jointly commissioned by JRCS/IFRC was completed. 

○ 
Funds from the sale of oil donated by the State of Kuwait were transferred to the most affected 
prefectures: JPY 8.4 billion to Iwate, JPY 16.2 billion to Miyagi, and JPY 15.5 billion to 
Fukushima. 

● Indoor playgrounds project, Smile Park, started (on-going). 

● 
Provision of gymnasium goods to schools started (completed in July 2012, totaling 81 types of 
goods provided). 

● 
A Whole Body Counter and Thyroid Grand Monitors were provided to Fukushima Red Cross 
Hospital.  

● 
Construction of temporary hospitals for secondary medical care in Ishinomaki city and 
Minamisanriku started (completed in Ishinomaki-Mar 2012, in Minamisanriku-April 2012 ) 

● Distribution of school items was completed (121 computers and goods). 

Apr-
Jun 

● 
A temporary hospital for secondary medical care in Minamisanriku, Miyagi was completed and 
started operating.  

● 
Construction of Onagawa community medical centre was completed and the centre started 
providing medical services. 

● 
Distribution of items for group homes for the elderly was completed with a result of 505 items in 
Iwate, 1,289 items in Miyagi, and 445 items in Fukushima distributed. 

● 106 pieces of food radiation measuring equipment were provided in Miyagi and Fukushima. 

■ The second PNS meeting was held and a revised PoA was approved.  

■ The National Society Consultation Meeting on Nuclear Disaster Preparedness was held. 

● Provision of food radiation measuring equipment was completed. 

Jul-
Sep 

● Babano public housing for elderly in Soma, Fukushima was constructed. 

● 
Summer Camps started and continued until the end of August, with the participation of 3,451 
children and 951 Red Cross volunteers. 

● 
“Dream Blossom” project, a handcraft workshop for children, was held (short-term project) and 
completed. 

● 
Construction of a prefabricated Kodomo-en, a multifunction facility of kindergarten and nursery 
school, was started (completed in December 2012). 

Oct-
Dec 

● Home visits for evacuees’ health care project started (on-going). 

● Construction of psychosocial support centre for children and youth started. 

● For Fukushima medical university hospital, 73 items of medical equipment were provided. 

● Construction of public housing and community centre in Otsuchi, Iwate started. 

● Procurement of medical equipment for mobile dental care services started.  

● 
A project comprising of provision of disaster preparedness material and storage facilities was 
launched. 

● 
The number of participants in Smile Parks reached 40,890 people including children and their 
parents. 

● Procurement of disaster preparedness tools, facilities and vehicles of JRCS started.  

  ● Support for social welfare centres completed (Braille printer and renovation of a facility). 

 ● Evaluation for recovery programmes by JRI was completed. 

 
2013 
  
  
  

Jan-
Mar 

● Distribution of electric household appliance sets was completed. 133,183 households  benefited. 

● Procurement of items for mobile dental care started. 

● Distribution of furniture and fixtures for evacuation centres and community centres completed. 
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● 
Evaluation for the JRCS relief and recovery programmes, jointly commissioned by JRCS/IFRC  
was carried out until March 2013. 

● 
Construction (renovation) of Motoyoshi hospital was completed. At the same time 20 nursing 
beds were provided to the hospital. 

● 
Community bus operations support was completed and handed over to municipalities/public bust 
service operators. 

● 
School bus operations support and bus donations were completed, with a total of 14 operational 
services and 18 buses donated by March 2013. 

● 
Construction of a nursery school in Iwate was completed. Ground-breaking ceremony for another 
nursery school  was held in Iwate. 

● 
Construction of Minamitosaki and Kitsuneana public housing for the elderly in Soma, Fukushima 
was completed. 

 

 
Annex 2: Donation List (As of 16 July 2013)  
 

 
 

Donation Received 11/03/2011-16/07/2013 Unit :JPY

Organisation Name
Date

Received
Currency  Amount Received

Currency
Rate

Amt. Received JPY JPY

Afghan Red Crescent Society 2011/8/26 USD 62,997.43 77.45 4,879,150 4,879,150
Albanian Red Cross 2011/4/4 USD 20,000.00 84.12 1,682,400 1,682,400
American Red Cross 2011/3/30 USD 10,000,000.00 82.48 824,800,000
American Red Cross 2011/4/6 USD 50,000,000.00 85.16 4,258,000,000
American Red Cross 2011/4/22 USD 40,000,000.00 81.77 3,270,800,000
American Red Cross 2011/5/18 USD 30,000,000.00 81.41 2,442,300,000
American Red Cross 2011/6/1 USD 30,000,001.00 81.43 2,442,900,000
American Red Cross 2011/6/28 USD 46,000,000.00 80.78 3,715,880,000
American Red Cross 2011/8/5 USD 35,000,000.00 79.10 2,768,500,000
American Red Cross 2011/10/4 USD 15,000,000.00 76.75 1,151,250,000
American Red Cross 2012/2/22 USD 20,000,000.00 79.85 1,597,000,000
American Red Cross 2012/2/29 USD        5,450,000.00 80.68 439,706,000
American Red Cross 2012/9/25 USD        1,500,000.00 77.86 116,790,000
American Red Cross 2013/2/15 USD          247,807.44 92.96 23,036,179
American Red Cross 2013/6/6 USD 457,191.90 99.33 45,412,871
Andorran Red Cross 2011/12/29 EUR 289.00 100.55 29,058 29,058
Argentine Red Cross 2011/7/20 USD 55,280.00 79.27 4,382,045 4,382,045
Armenian Red Cross Society 2012/2/13 USD 1,324.00 77.70 102,874 102,874
Australian Red Cross 2011/5/11 AUD 14,999,965.00 87.98 1,319,696,920
Australian Red Cross 2011/8/11 AUD 6,999,965.00 78.63 550,407,247
Australian Red Cross 2011/12/15 AUD 1,889,965.00 77.30 146,094,294
Australian Red Cross 2012/1/19 AUD 1,999,965.00 79.90 159,797,203
Australian Red Cross 2013/4/12 JPY 4,593,175 1.00 4,593,175
Austrian Red Cross 2011/5/9 EUR 400,000.00 116.04 46,416,000
Austrian Red Cross 2011/5/31 EUR 1,000,000.00 116.25 116,250,000
Austrian Red Cross 2011/6/17 EUR 4,980.00 114.60 570,708
Austrian Red Cross 2011/7/4 EUR 140,000.00 117.49 16,448,600
Austrian Red Cross 2011/8/22 EUR 21,478.88 110.26 2,368,261
Austrian Red Cross 2011/9/9 EUR 50,000.00 107.94 5,397,000
Austrian Red Cross 2011/9/26 EUR 1,000,000.00 102.85 102,850,000
Austrian Red Cross 2012/1/12 EUR 825,000.00 97.73 80,627,250
Austrian Red Cross (Austrian Gov't) 2011/5/9 EUR 1,000,000.00 116.04 116,040,000
Red Crescent Society of Azerbaijan 2011/5/16 CHF 148.59 90.54 13,453 13,453
Bahamas Red Cross Society 2011/3/22 USD 5,000.00 81.04 405,200 405,200
Bangladesh Red Crescent Society 2011/5/23 USD 106,049.49 81.86 8,681,211 8,681,211
Belarus Red Cross 2011/5/9 EUR 30,000.00 116.04 3,481,200 3,481,200
Belgian Red Cross (Flanders) 2011/5/30 EUR 319,900.00 115.66 36,999,634
Belgian Red Cross (Flanders) 2011/12/12 EUR 346,228.97 103.77 35,928,180
Belgian Red Cross (French) 2011/8/18 EUR 395,000.00 110.47 43,635,650
Belgian Red Cross (French) 2012/5/15 EUR 126,119.05 102.57 12,936,030
Belgian Red Cross (French) 2013/1/28 EUR 1,013.00 122.52 124,112
Belize Red Cross Society 2011/11/7 CHF 8,884.67 87.78 779,896 779,896
Bolivian Red Cross 2011/5/10 USD 1,300.00 80.33 104,429 104,429
The Red Cross Society of Bosnia and Herzegovina 2011/8/8 EUR 82,140.00 111.85 9,187,359
The Red Cross Society of Bosnia and Herzegovina 2011/12/2 EUR 23,000.00 104.78 2,409,940
Brazilian Red Cross 2011/6/7 USD 17,120.60 80.24 1,373,756
Brazilian Red Cross 2011/6/7 USD 2,619.26 80.24 210,169
Brazilian Red Cross 2011/6/7 USD 10,642.34 80.24 853,941
Brazilian Red Cross 2011/6/8 USD 23,256.18 80.20 1,865,145
Brazilian Red Cross 2011/6/8 USD 20,338.65 80.20 1,631,159
Brazilian Red Cross 2011/6/21 USD 2,682.91 80.21 215,196
Brazilian Red Cross 2011/6/21 USD 1,574.75 80.21 126,310
Brazilian Red Cross 2011/6/21 USD 8,288.17 80.21 664,794
Brazilian Red Cross 2011/6/21 USD 1,696.59 80.21 136,083
Brazilian Red Cross 2011/6/21 USD 21,520.41 80.21 1,726,152
Brazilian Red Cross 2011/6/21 USD 55,254.45 80.21 4,431,959
British Red Cross 2011/5/9 JPY 804,060,000.00 1.00 804,060,000
British Red Cross 2011/6/21 JPY 259,443,400.00 1.00 259,443,400
British Red Cross 2011/11/25 GBP 5,000,000.00 119.61 598,050,000
British Red Cross 2011/12/22 GBP 1,100,000.00 122.44 134,684,000
British Red Cross 2012/2/21 GBP 184,543.43 126.20 23,289,380
British Red Cross 2012/4/16 GBP 70,025.29 128.2 8,977,242

486,967,819

11,597,299

1,828,504,022

13,234,664

129,623,606

2,180,588,839

23,096,375,050
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Bulgarian Red Cross 2011/3/31 JPY 7,943,420.00 1.00 7,943,420
Bulgarian Red Cross 2011/5/9 JPY 1,318,765.00 1.00 1,318,765
Bulgarian Red Cross 2011/7/6 JPY 5,664,130.00 1.00 5,664,130
Burkinabe Red Cross Society 2011/7/7 EUR 12,627.75 116.01 1,464,945 1,464,945
Cambodian Red Cross Society 2011/3/17 USD 19,982.00 79.31 1,584,772 1,584,772
The Canadian Red Cross Society 2011/4/11 CAD 12,000,000.00 88.83 1,065,960,000
The Canadian Red Cross Society 2011/8/10 CAD 17,000,000.00 78.44 1,333,480,000
The Canadian Red Cross Society 2012/5/15 CAD 15,000,000.00 79.73 1,195,950,000
The Canadian Red Cross Society 2012/12/25 CAD 4,946,571.95 85.30 421,942,587
Chilean Red Cross 2011/6/29 USD 182,511.66 80.98 14,779,794 14,779,794
Red Cross Society of China 2011/4/8 USD 2,897,469.86 85.17 246,777,507
Red Cross Society of China 2011/3/22 USD 151,851.06 81.04 12,306,009
Red Cross Society of China 2011/3/24 USD 760,760.26 80.93 61,568,327
Red Cross Society of China 2011/6/1 USD 5,073,000.75 81.43 413,094,451
Red Cross Society of China 2011/7/29 USD 2,169,547.17 77.86 168,920,942
Red Cross Society of China 2012/12/17 USD 1,575.46 84.00 132,338
Red Cross Society of China Ezhou Branch 2011/3/30 JPY 1,238,748.00 1.00 1,238,748
Red Cross Society of China, Hong Kong Branch 2011/4/15 JPY 321,369,184.00 1.00 321,369,184
Red Cross Society of China, Hong Kong Branch 2011/6/9 JPY 1,026,692,045.00 1.00 1,026,692,045
Red Cross Society of China, Hong Kong Branch 2011/11/30 JPY 249,773,202.00 1.00 249,773,202
Red Cross Society of China, Hong Kong Branch 2012/6/19 JPY 70,096,510.00 1.00 70,096,510
Red Cross Society of China, Hong Kong Branch 2013/3/29 JPY 1,137,213 1.00 1,137,213
Red Cross Society of China, Macau Branch 2011/4/22 USD 200,000.00 81.77 16,354,000
Red Cross Society of China, Macau Branch 2011/6/13 USD 300,000.00 80.46 24,138,000
Red Cross Society of China, Macau Branch 2011/10/27 USD 50,000.00 76.26 3,813,000
Colombian Red Cross Society 2011/12/27 JPY 1,277,721.00 1.00 1,277,721 1,277,721
Cook Islands Red Cross 2012/10/22 JPY 175,098.00 1.00 175,098 175,098
Costa Rican Red Cross 2011/5/12 USD 12,394.74 81.15 1,005,833
Costa Rican Red Cross 2011/5/12 USD 44,280.81 81.15 3,593,387
Costa Rican Red Cross 2011/5/13 USD 54,092.74 81.03 4,383,134
Costa Rican Red Cross 2011/5/13 USD 14,963.83 81.03 1,212,519
Costa Rican Red Cross 2011/5/20 USD 20,718.40 81.78 1,694,350
Croatian Red Cross 2011/3/23 JPY 57,774,541.00 1.00 57,774,541
Croatian Red Cross 2011/7/26 JPY 28,000,599.00 1.00 28,000,599
Cyprus Red Cross Society 2011/7/12 EUR 49,945.00 112.50 5,618,812 5,618,812
Czech Red Cross 2011/4/14 CZK 4,000,000.00 4.94 19,760,000
Czech Red Cross 2011/6/15 CZK 4,000,000.00 4.80 19,200,000
Czech Red Cross 2011/9/8 CZK 250,000.00 4.48 1,120,000
Czech Red Cross 2011/10/3 CZK 1,750,000.00 4.15 7,262,500
Danish Red Cross 2011/6/7 DKK 2,200,000.00 15.67 34,474,000
Danish Red Cross 2012/10/18 JPY 3,385,700.00 1.00 3,385,700
Danish Red Cross 2012/11/29 JPY 15,502,550.00 1.00 15,502,550
Danish Red Cross (Faroe Islands Red Cross) 2012/1/27 DKK 50,000.00 13.63 681,500 681,500
Dominican Red Cross 2011/12/14 USD 4,297.51 78.02 335,291 335,291
Ecuadorian Red Cross 2011/12/30 USD 11,667.19 77.74 907,007
Ecuadorian Red Cross 2011/12/30 USD 14,224.27 77.74 1,105,794
Ecuadorian Red Cross 2012/1/10 USD 4,554.35 76.89 350,183
Ecuadorian Red Cross 2012/1/25 USD 2,929.00 77.80 227,876
Estonia Red Cross 2011/5/10 EUR 28,000.00 115.08 3,222,240
Estonia Red Cross 2012/1/18 CHF 996.98 80.94 80,696
Finnish Red Cross 2011/4/18 EUR 1,000,000.00 119.57 119,570,000 119,570,000
French Red Cross 2011/3/31 EUR 1,389,960.00 117.52 163,348,099
French Red Cross 2011/4/11 EUR 772,250.00 122.81 94,840,022
French Red Cross 2011/5/19 EUR 1,519,989.00 116.63 177,276,317
French Red Cross 2011/6/1 EUR 4,410,550.00 117.35 517,578,042
French Red Cross 2011/7/21 EUR 3,349,456.00 112.27 376,043,425
French Red Cross 2011/11/8 EUR 3,020,494.00 107.38 324,340,645
French Red Cross 2012/1/12 EUR 1,430,425.00 97.73 139,795,435
French Red Cross 2012/2/29 EUR 528,590.00 108.68 57,447,161
Red Cross Society of Georgia 2011/5/9 USD 48,058.36 80.58 3,872,542
Red Cross Society of Georgia 2011/9/27 USD 2,084.54 76.28 159,008
German Red Cross 2011/4/11 EUR 10,282.22 122.81 1,262,759
German Red Cross 2011/4/19 EUR 1,850.73 117.73 217,886
German Red Cross 2011/3/24 EUR 16,394.31 114.14 1,871,246
German Red Cross 2011/5/2 EUR 7,997,417.20 120.45 963,288,902
German Red Cross 2011/6/13 EUR 2,218.30 115.47 256,147
German Red Cross 2011/6/17 EUR 10,500,000.00 114.60 1,203,300,000
German Red Cross 2011/6/17 EUR 500,000.00 114.60 57,300,000
German Red Cross 2011/9/16 EUR 6,395,000.00 106.37 680,236,150
German Red Cross 2011/10/11 EUR 30,000.00 104.57 3,137,100
German Red Cross 2011/11/17 EUR 2,700,000.00 103.48 279,396,000
German Red Cross 2011/12/26 EUR 600,000.00 101.71 61,026,000
German Red Cross 2012/8/17 EUR 650,000.00 98.05 63,732,500
German Red Cross 2012/12/20 EUR 130,000.00 111.39 14,480,700
Honduran Red Cross 2012/11/15 USD 4,576.46 80.28 367,398 367,398
Hungarian Red Cross 2011/10/12 JPY 6,688,594.00 1.00 6,688,594 6,688,594
Icelandic Red Cross 2011/5/30 JPY 17,491,250.00 1.00 17,491,250
Icelandic Red Cross 2012/11/6 JPY 1,622,037.00 1.00 1,622,037
Indonesian Red Cross Society Bali Chapter 2011/6/8 JPY 58,244.00 1.00 58,244
Indonesian Red Cross Society 2011/7/19 USD 1,000,000.00 79.06 79,060,000
Red Crescent Society of the Islamic Republic of Iran 2012/2/6 USD 100,000.00 76.53 7,653,000 7,653,000
Irish Red Cross Soceity 2011/6/22 EUR 400,000.00 115.35 46,140,000
Irish Red Cross Soceity 2011/12/19 EUR 160,000.00 101.48 16,236,800
Irish Red Cross Soceity 2012/7/12 EUR 27,390.00 97.44 2,668,881
Italian Red Cross 2011/11/30 EUR 499,950.00 104.16 52,074,792
Italian Red Cross 2012/6/4 EUR 699,925.00 96.82 67,766,738
Italian Red Cross 2013/3/12 EUR 2,142,009.49 125.67 269,186,332
Jamaica Red Cross 2012/6/5 USD 575.00 78.32 45,034 45,034
Red Cross Society of the Democratic People's Republic of Korea 2011/3/25 USD 100,000.00 80.90 8,090,000 8,090,000

1,850,669,146

4,031,550

85,775,140

79,118,244

19,113,287

53,362,250

4,017,332,587

44,305,000

1,669,068,154

904,038,322

14,926,315

11,889,223

2,590,860

47,342,500

65,045,681

3,302,936

3,329,505,390

389,027,862
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The Republic of Korea National Red Cross 2011/3/18 JPY 246,539,778.00 1.00 246,539,778
The Republic of Korea National Red Cross 2011/3/23 JPY 411,362,653.00 1.00 411,362,653
The Republic of Korea National Red Cross 2011/3/30 JPY 733,455,478.00 1.00 733,455,478
The Republic of Korea National Red Cross 2011/5/2 JPY 1,177,722,058.00 1.00 1,177,722,058
The Republic of Korea National Red Cross 2011/7/25 JPY 279,850,746.00 1.00 279,850,746
The Republic of Korea National Red Cross 2011/9/2 JPY 33,155,579.00 1.00 33,155,579
The Republic of Korea National Red Cross 2011/11/1 JPY 71,367,399.00 1.00 71,367,399
The Republic of Korea National Red Cross 2012/2/29 JPY 23,542,003.00 1.00 23,542,003
The Republic of Korea National Red Cross 2012/7/5 JPY 105,337.00 1.00 105,337.00
Lao Red Cross 2011/4/26 USD 7,781.00 81.81 636,563 636,563
Latvian Red Cross 2011/4/8 JPY 16,789,792.00 1.00 16,789,792
Latvian Red Cross 2011/5/16 CHF 9,186.97 90.54 831,786
Latvian Red Cross 2011/11/7 CHF 7,483.83 87.78 656,931
Latvian Red Cross 2011/11/7 CHF 1,286.41 87.78 112,921
Lithuanian Red Cross Society 2011/4/19 EUR 28,000.00 117.73 3,296,440
Lithuanian Red Cross Society 2011/6/27 EUR 78,078.37 114.10 8,908,742
Luxembourg Red Cross 2011/4/13 EUR 100,000.00 121.63 12,163,000
Luxembourg Red Cross 2011/5/12 EUR 100,000.00 115.42 11,542,000
The Red Cross of The Former Yugoslav Republic of Macedonia 2011/6/3 EUR 13,050.00 117.24 1,529,982 1,529,982
Malaysian Red Crescent Society 2011/4/7 USD 1,000,000.00 85.47 85,470,000
Malaysian Red Crescent Society 2011/4/18 JPY 2,729,240.00 1.00 2,729,240
Malaysian Red Crescent Society 2011/5/20 USD 999,967.00 81.78 81,777,301
Malaysian Red Crescent Society 2012/6/26 JPY 1,144,195.00 1.00 1,144,195
Maldivian Red Crescent 2011/5/19 USD 33,286.01 81.66 2,718,135 2,718,135
Mexican Red Cross 2011/5/24 USD 453,729.24 81.95 37,183,111
Mexican Red Cross 2011/7/14 USD 313,508.00 78.78 24,698,160
Mexican Red Cross 2011/7/19 USD 1,900.00 79.06 150,214
Mexican Red Cross 2012/3/7 USD 130,084.23 80.75 10,504,301
Micronesia Red Cross 2011/11/7 CHF 93,687.76 87.78 8,223,912 8,223,912
Red Cross of Monaco 2011/4/11 EUR 35,358.80 122.81 4,342,414
Red Cross of Monaco 2011/7/28 EUR 6,810.00 112.01 762,788
Red Cross of Monaco 2011/12/13 EUR 500.00 102.76 51,380
Mongolian Red Cross Society 2011/4/5 JPY 12,301,960.00 1.00 12,301,960 12,301,960
Red Cross of Montenegro 2011/4/13 EUR 7,865.34 121.62 956,661 956,661
Myanmar Red Cross Society 2011/11/7 CHF 49,090.47 87.78 4,309,161 4,309,161
Nepal Red Cross Society 2011/5/16 CHF 2,000.00 90.54 181,080
Nepal Red Cross Society 2011/7/1 CHF 32,976.00 95.99 3,165,366
Nepal Red Cross Society 2011/9/29 CHF 2,753.80 84.89 233,770
The Netherlands Red Cross 2011/5/16 CHF 1,299,000.00 90.54 117,611,191
The Netherlands Red Cross 2011/5/16 CHF 1,906,500.00 90.54 172,614,114
The Netherlands Red Cross 2011/11/7 CHF 2,525,000.00 87.78 221,644,500
The Netherlands Red Cross 2011/11/7 CHF 997,900.00 87.78 87,595,662
The Netherlands Red Cross 2011/11/7 CHF 1,366,800.00 87.78 119,977,704
The Netherlands Red Cross 2012/1/18 CHF 319,440.00 80.94 25,855,474
The Netherlands Red Cross 2012/5/29 EUR 76,536.90 99.65 7,626,902
New Zealand Red Cross 2011/6/9 JPY 36,725,502.00 1.00 36,725,502
New Zealand Red Cross 2011/9/20 JPY 10,256,428.00 1.00 10,256,428
New Zealand Red Cross 2012/6/26 JPY 4,275,163.00 1.00 4,275,163
New Zealand Red Cross 2013/7/12 JPY 270,676 1.00 270,676
Nicaraguan Red Cross 2011/11/7 CHF 2,284.43 87.78 200,527 200,527
Norwegian Red Cross 2011/4/19 JPY 120,000,000.00 1.00 120,000,000
Norwegian Red Cross 2011/9/30 NOK 3,165,167.00 13.20 41,780,204
Pakistan Red Crescent Society 2011/9/30 USD 107,510.00 77.58 8,340,626 8,340,626
Palau Red Cross Society 2011/5/9 USD 30,094.09 80.71 2,428,894 2,428,894
The Palestine Red Crescent Society 2011/4/4 USD 9,992.43 84.12 840,563 840,563
Red Cross Society of Panama 2011/5/18 USD 13,425.25 81.41 1,092,949 1,092,949
Peruvian Red Cross 2011/11/29 USD 32,211.88 78.21 2,519,291 2,519,291
Philippine Red Cross 2011/6/7 JPY 167,000,000.00 1.00 167,000,000 167,000,000
Polish Red Cross 2011/11/7 CHF 141.49 87.78 12,420 12,420
Portuguese Red Cross 2011/10/11 EUR 59,000.00 104.57 6,169,630 6,169,630
Qatar Red Crescent Society 2011/10/14 EUR 638,914.17 105.69 67,526,838 67,526,838
Romanian Red Cross 2012/2/23 EUR 94,562.57 106.37 10,058,620
Romanian Red Cross 2012/2/27 JPY 1,384,834.00 1.00 1,384,834
The Russian Red Cross Society 2011/3/24 USD 758,367.00 80.93 61,374,641
The Russian Red Cross Society 2011/3/31 USD 215,142.00 83.15 17,889,057
The Russian Red Cross Society 2011/4/4 USD 142,245.92 84.12 11,965,726
The Russian Red Cross Society 2011/4/12 USD 323,000.00 84.32 27,235,360
The Russian Red Cross Society 2011/4/18 USD 54,800.00 83.17 4,557,716
The Russian Red Cross Society 2011/4/28 USD 62,875.00 82.08 5,160,780
The Russian Red Cross Society 2011/5/9 USD 61,696.08 80.71 4,979,490
The Russian Red Cross Society 2011/5/9 USD 131,970.00 80.71 10,651,298
The Russian Red Cross Society 2011/5/12 EUR 485.00 115.42 55,978
The Russian Red Cross Society 2011/5/12 JPY 6,000.00 1.00 6,000
The Russian Red Cross Society 2011/5/16 USD 102,180.00 80.91 8,267,383
The Russian Red Cross Society 2011/5/24 USD 9,220.00 81.95 755,579
The Russian Red Cross Society 2011/5/30 USD 96,675.00 80.91 7,821,974
The Russian Red Cross Society 2011/6/3 USD 19,110.00 80.85 1,545,043
The Russian Red Cross Society 2011/6/17 USD 9,560.00 80.68 771,300
The Russian Red Cross Society 2011/7/13 USD 4,330.00 79.55 344,451
The Russian Red Cross Society 2011/8/19 USD 5,906.00 76.93 454,348
Rwandan Red Cross 2011/3/30 USD 99,222.87 82.48 8,183,902 8,183,902
Salvadorean Red Cross Society 2011/8/18 USD 9,069.09 76.67 695,327
Salvadorean Red Cross Society 2011/8/19 USD 32,063.28 76.93 2,466,628
Salvadorean Red Cross Society 2011/8/24 USD 1,251.47 76.89 96,225
Samoa Red Cross Society 2011/5/17 JPY 1,304,487.00 1.00 1,304,487
Samoa Red Cross Society 2011/7/1 JPY 448,282.00 1.00 448,282
Red Cross of the Republic of San Marino 2011/12/26 EUR 10,000.00 101.71 1,017,100 1,017,100
The Red Cross of Serbia 2011/3/25 USD 850,000.00 81.03 68,875,500
The Red Cross of Serbia 2011/4/4 USD 750,000.00 84.12 63,090,000
The Red Cross of Serbia 2011/4/18 USD 430,000.00 83.17 35,763,100
The Red Cross of Serbia 2011/5/9 USD 195,000.00 80.71 15,738,450
The Red Cross of Serbia 2011/6/2 USD 63,000.00 81.11 5,109,930
The Red Cross of Serbia 2011/7/7 USD 24,000.00 81.01 1,944,240
The Red Cross of Serbia 2011/8/30 USD 3,670.00 76.92 282,296
The Red Cross of Serbia 2011/10/27 USD 5,900.00 76.26 449,934
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Singapore Red Cross Society 2011/4/19 USD 500,000.00 82.71 41,355,000
Singapore Red Cross Society 2011/5/16 USD 500,000.00 80.91 40,455,000
Singapore Red Cross Society 2011/9/7 SGD 8,900,000.00 64.07 570,223,000
Singapore Red Cross Society 2012/6/14 SGD 9,940.00 61.91 615,385
Slovak Red Cross 2011/5/16 EUR 22,839.86 113.90 2,601,460
Slovak Red Cross 2011/6/27 EUR 2,373.00 114.10 270,759
Slovenian Red Cross 2011/5/11 EUR 149,865.00 116.53 17,463,768
Slovenian Red Cross 2011/8/4 EUR 16,621.09 110.73 1,840,453
South African Red Cross Society 2011/5/9 ZAR 400,000.00 12.06 4,824,000
South African Red Cross Society 2011/6/6 ZAR 500,000.00 12.01 6,005,000
Spanish Red Cross 2011/7/7 EUR 1,500,000.00 116.01 174,015,000
Spanish Red Cross 2011/9/21 EUR 1,000,000.00 104.50 104,500,000
Spanish Red Cross 2011/12/2 EUR 1,000,000.00 104.78 104,780,000
Spanish Red Cross 2012/3/12 EUR 198,826.26 107.89 21,451,365
Spanish Red Cross 2013/7/4 EUR 88,945.11 129.95 11,558,417
The Sri Lanka Red Cross Society 2011/6/24 USD 4,000.00 80.55 322,200
The Sri Lanka Red Cross Society 2011/9/16 USD 950.00 76.81 72,969
Swedish Red Cross 2011/5/27 SEK 4,000,000.00 12.90 51,600,000 51,600,000
Swiss Red Cross 2011/4/26 CHF 1,000,000.00 92.46 92,460,000
Swiss Red Cross 2012/2/9 CHF 10,985,865.00 84.28 925,888,702
Swiss Red Cross 2012/3/8 CHF 6,591,519.00 88.56 583,744,922
Swiss Red Cross 2012/6/21 CHF 4,394,346.00 90.37 397,117,048
Taiwan Red Cross Organiｚation 2011/3/17 USD 100,000.00 79.31 7,931,000
Taiwan Red Cross Organiｚation 2011/4/7 USD 14,900,000.00 85.47 1,273,503,000
Taiwan Red Cross Organiｚation 2011/5/17 USD 5,000,000.00 81.01 405,050,000
Taiwan Red Cross Organiｚation 2012/2/27 JPY 800,000,000.00 1.00 800,000,000
Taiwan Red Cross Organiｚation 2012/10/9 JPY 4,288,000,000.00 1.00 4,288,000,000
Taiwan Red Cross Organiｚation 2013/4/22 JPY 234,143,958 1.00 234,143,958
The Thai Red Cross Society 2011/3/17 USD 99,975.00 79.31 7,929,017
The Thai Red Cross Society 2011/3/31 USD 2,000,000.00 83.15 166,300,000
The Thai Red Cross Society 2011/4/4 USD 1,000,000.00 84.12 84,120,000
The Thai Red Cross Society 2011/4/8 USD 999,973.00 85.17 85,167,700
The Thai Red Cross Society 2011/5/12 USD 1,999,973.00 81.15 162,297,808
The Thai Red Cross Society 2011/7/1 USD 2,999,973.00 80.85 242,547,817
The Thai Red Cross Society 2013/5/7 JPY 344,872 1.00 344,872
Tonga Red Cross Society 2011/3/28 JPY 8,695,650.00 1.00 8,695,650
Tonga Red Cross Society 2011/3/28 JPY 2,058,450.00 1.00 2,058,450
Tonga Red Cross Society 2011/4/5 JPY 690,200.00 1.00 690,200
Tonga Red Cross Society 2011/5/16 JPY 90,478.00 1.00 90,478
Trinidad and Tobago Red Cross Society 2011/7/7 JPY 5,999,459.00 1.00 5,999,459 5,999,459
Uganda Red Cross Society 2011/5/23 USD 1,319.91 81.86 108,047 108,047
Ukrainian Red Cross Society 2011/8/11 JPY 7,100,000.00 1.00 7,100,000 7,100,000
Red Crescent Society of the United Arab Emirates 2011/6/30 USD 4,963.40 80.68 400,447
Red Crescent Society of the United Arab Emirates 2011/9/21 USD 204,172.76 76.25 15,568,172
Uruguayan Red Cross 2011/5/31 USD 23,157.00 80.88 1,872,938 1,872,938
Vanuatu Red Cross Society 2011/6/24 JPY 297,234.00 1.00 297,234 297,234
Vietnam Red Cross Society 2011/3/22 JPY 4,028,802.00 1.00 4,028,802
Vietnam Red Cross Society 2011/3/25 JPY 11,882,821.00 1.00 11,882,821
Vietnam Red Cross Society 2011/3/25 USD 200,000.00 81.03 16,206,000
Vietnam Red Cross Society 2011/4/4 JPY 49,168,980.00 1.00 49,168,980
Vietnam Red Cross Society 2011/6/23 JPY 527,298,144.00 1.00 527,298,144
Alwaleed Bin Talal Foundation 2011/4/14 USD 100,000.00 83.76 8,376,000 8,376,000
Embassy of Belgium 2011/12/12 JPY 3,018,800.00 1.00 3,018,800
Embassy of Belgium 2012/1/12 JPY 600,000.00 1.00 600,000
Embassy of Belgium 2012/3/1 JPY 851,000.00 1.00 851,000
Embassy of Belgium 2012/4/27 JPY 10,000.00 1.00 10,000
Embassy of Belgium 2012/5/31 JPY 1,334,200 1.00 1,334,200
Embassy of Belgium 2012/11/29 JPY 3,293,700 1.00 3,293,700
European Commission - DG ECHO 2011/11/18 EUR 9,105,922.00 103.61 943,464,578 943,464,578
Irish Aid, Ireland 2011/4/14 JPY 121,450,000.00 1.00 121,450,000 121,450,000
Japan-America Society of Hawaii 2011/5/23 USD 1,000,000.00 83.08 81,760,000
Japan-America Society of Hawaii 2011/5/26 JPY 100,000,000.00 1.00 99,950,000
Japan-America Society of Hawaii 2011/11/1 USD 499,980.00 78.29 39,143,434
Japan-America Society of Hawaii 2012/3/12 USD 199,980.00 82.33 16,464,353
Japan-America Society of Hawaii 2013/4/22 USD 86,749.58 99.80 8,657,608
New Zealand Ministry of Finance and Trade 2011/3/25 NZD 1,000,000.00 60.73 60,730,000 60,730,000
State of Kuwait 2012/7/19 USD 2,000,000.00 78.71 157,420,000 157,420,000
Stavros Niarchos Foundation 2011/6/27 USD 250,000.00 80.85 20,212,500 20,212,500
IFRC 2011/9/9 CHF 55,119.40 88.94 4,902,319 4,902,319
IFRC at the UN Inc. 2011/6/29 USD 642,399.37 80.98 52,021,500
IFRC at the UN Inc. 2011/9/21 USD 1,000,000.00 76.25 76,250,000
IFRC at the UN Inc. 2011/9/22 USD 957,066.65 76.75 73,454,865
IFRC at the UN Inc. 2012/1/31 USD 212,205.88 76.38 16,208,285
IFRC at the UN Inc. 2012/4/10 USD 183,283.50 81.83 14,998,088
Individuals, corporations and other organisations 854,302,995 854,302,995
TOTAL 59,668,630,862 59,668,630,862

11,534,778

10,829,000

2,872,219

19,304,221

1,999,210,672

652,648,385

416,304,782

608,584,747

15,968,619

232,932,738

395,169

9,107,700

245,975,395

7,008,627,958

748,707,214

Hard Pledge

Organisation Name
Date

Received
Currency  Amount Received

Currency
Rate

Amt. in JPY
6/28　ＴＴＭ

JPY

Austrian Red Cross EUR 63,794.84           128.51 8,198,274 8,198,274

TOTAL 8,198,274 8,198,274
as of July 16, 2013


