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DREF Operation n° MDRPK018 Glide n°:  CW-2020-000027-PAK 

For DREF; Date of issue:  
 

6 February 2020 Expected timeframe:  3 months 

 Expected end date:  30 April 2020 

Category allocated to the of the disaster or crisis: Orange  

EPoA Appeal / Funding Requirements: CHF 315,292 

DREF allocated: CHF 315,292 

Total number of people 
affected: 

Around 1 million people  Number of people to be 
assisted:  

 7,000 people 

(1,000 households) 

Provinces affected: Pakistan Administered 
Kashmir and Baluchistan 

Provinces/Regions 
targeted: 

Pakistan Administered 
Kashmir and Baluchistan 

Host National Society presence (n° of volunteers, staff, branches): At least 150 staff at Pakistan Red Crescent 
Society (PRCS) National Headquarters (NHQ) in Islamabad, 30 at State Branch with two active districts with 25 active 
volunteers in district of Neelum Branch of Pakistan Administrated Kashmir and a pool of more than 350 active 
volunteers in the whole state branch, some of them already engaged in some of the projects in Neelum. 

Red Cross Red Crescent Movement partners actively involved in the operation: The International Federation of 
Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC), the Danish Red 
Cross (DRC) and Turkish Red Crescent (TRC) are the Movement partners actively involved in supporting PRCS 
response. In addition, PRCS is maintaining close coordination with other in-country Movement partners including 
German Red Cross (GRC), Red Cross Society of China (RCSC), Norwegian Red Cross (NorCross) and UAE Red 
Crescent– who are likely to support the National Society’s response. 

Other partner organizations actively involved in the operation: State Disaster Management Authority (SDMA), 
National Disaster Management Authority (NDMA), Provincial Disaster Management Authority (PDMA) and District 
Disaster Management Unit (DDMU) are actively responding to the disaster. They have established field offices to 
coordinate response efforts on ground. SDMA has deployed ambulances, rescue vehicles and rescuers in the affected 
areas for clearing snow, restoration of roads and infrastructure and giving medical assistance to the injured.  

 

A. Situation analysis 
 

Description of the disaster  

 
From 11 to 13 January 2020, several parts of Pakistan were hit by heavy rains and snow fall which resulted in flash 
floods, avalanches and landslides. According to a situation report issued by the NDMA1, as of 23 January total of 107 
people have been reported deadi. Among them, 21 were reported dead in Baluchistan, 5 in Khyber Pakhtunkhwa 
(KP), 2 in Gilgit Baltistan (GB) and 79 deaths have been confirmed by SDMA in Pakistan Administered Kashmir. Roads 
are still blocked in many areas in Kashmir and Baluchistan and the situation will be cleared by the first week of February. 
Due to blockage of link roads some communities are still either blocked or are moving around with a great deal of risk 
due to heavy snowfall. Assessment reports have been received from PRCS branches of Azad Jammu and Kashmir 
(AJK), GB and Baluchistan. As per assessment reports, there is a possibility that losses and damages figure will increase 
in the coming days. The provincial government of Baluchistan has declared a state of emergency in 11 districts and 
requested NDMA via letter dated 13 January to allow humanitarian organizations to support PDMA to reach out the 
people in need. AJK government also declared Neelum, Leepa Valley and Bhadi as disastrous hit areas, while 
nominated a Relief Commissioner to look after the relief activities. 
 

 
1 NDMA sitrep no. 9 – 23 Jan 2020 

Emergency Plan of Action (EPoA) 
Pakistan: Severe winter 

https://glidenumber.net/glide/public/search/details.jsp?glide=21695&record=1&last=6862
http://www.ndma.gov.pk/sitreppia/january/Situationreport9dated23Jan2020.pdf
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Summary of the damages and losses (Source: NDMA Sitrep – 23 January 2020) 
 

Provinces Deaths Injured 
Houses damaged 

Others 
Fully Partially 

AJK  79 63 91 202 

One mosque, 22 shops, 7 vehicles Light Transport 
Vehicle (LTV), 3 Motorcycles damaged. In upper 
Neelum (Lawat to Tao Butt) Leepa roads are 
blocked. 

Baluchistan  21 24 148 1,062 
One bridge collapsed, one Mosque completely 
collapsed, 9 Light Transport Vehicles (LTV), 3 
motorcycles damaged and 29 livestock perished.  

KP 5 13 31 33  

GB 2 4 3 3 
100 years record snow in some areas (Media and 
GBDMA) 

TOTAL 107 104 273 1,300  

 
The heavy snowfall – two to three feet – was recorded by the Pakistan Meteorological Department (PMD) in Ziarat. In 
Baluchistan, Quetta and Zhob each received more than one foot of snow, while in Neelum district the snowfall recorded 
was six to seven feet. BBC news has reported that the snowfall this year has been historical for both Kashmir and 
Baluchistan. Quetta, Ziarat, Harnoi, Kan Mehtarzai, Muslim Bagh, Khanozai and Khojak Pass were blanketed in snow. 
Due to heavy snow fall the highways in Quetta-Sibi, Quetta-Karachi and Quetta-Zhob are blocked. According to the 
PRCS assessment report, around 20,000 families are affected by the harsh weather conditions. Meanwhile, the United 
Nations Office for the Coordination of Humanitarian Affairs (OCHA) reported that around 1 million people have been 
affected by the cold wave (around 140,000 families) while the total number of people in the affected districts stands 
around 2.5 million2.  
 
In Kharan, Panjgoor and Gwadar districts, heavy rains have been reported which resulted in flash-flooding in different 
area of mentioned district. In total, 56mm rainfall was recorded in Turbat, 40mm in Pasni and 26mm in Pishin.  
 
In Kashmir, the worst affected district is Neelum (Extreme North District of AJK) due to heavy snowfall, rain and 
avalanche created havoc, where 79 people died, and more than 91 houses are completely destroyed. Upper parts of 
Neelum are disconnected with DHQ Neelum. The total population affected by the avalanches in District Neelum is 910 
households (6,370 people), however 3,134 households (21,938 people) were indirectly affected due to the heavy snow. 
 
Astor Valley has received a record-breaking snow in some areas breaking 100 years record (Media and Gilgit Baltistan 
Disaster Management Authority - GBDMA). In total, two people died due to avalanche while four injured. The snow has 
paralyzed life in the region, with residents in northern valleys restricted to their homes. Gilgit Baltistan authorities 
mobilized all their resources to open the blocked roads and to assist the people in need.  
 
As a result of heavy rain and snowfall on the upper reaches of Neelam and Leepa and some top mountainous parts of 
Azad Jammu and Kashmir was disconnected from rest of the country through land routes. The roads and 
telecommunication networks were badly affected in AJK, Baluchistan, KP and GB and adjoining areas because of 
downpour in plains and snowfall on mountains. All this has not only caused a death toll but has also halted the lives for 
thousands of local people, Another similar spell of heavy rain and snowfall is expected in this region, as indicated by the 
Pakistan Meteorological Department, which will further exacerbate the harsh living conditions of people and will make 
them vulnerable to pneumonia and respiratory infections in absence of proper clothing, shelter and health care.  
 
Considering the heavy snowfall, the movement of local community will be restricted until the season ends, which is till 
March or April. The local people make their living through daily wage jobs, livestock raring, farming, or local small 
businesses. Blockage of pathways and roads will directly affect their livelihood activities. Additionally, the extreme cold 
weather conditions (up to minus 16°C) has also restricted them to their houses and as per the Meteorological 
Department another cold wave is about to hit these areas, which will ultimately decrease their purchasing power for 
fulfilling their food and basic needs with no income generation. 

 
During a meeting on 23 January between representatives of the NDMA, PRCS, IFRC Country Office (CO) and IFRC 
Asia Pacific Regional Office (APRO), the NDMA requested the National Society for its support in addressing the needs 
of the people affected by the disaster. NDMA Chairman, PRCS Secretary General, PRCS Chairman, IFRC CO senior 
management and APRO Regional Director, all were part of this important meeting where the current conditions of the 
disaster affected areas including Neelum and the most affected districts of Baluchistan were discussed in detail and 
how PRCS can supplement the Government’s on-going response. Keeping in view the National Society’s outreach and 

 
2 OCHA sitrep no. 5 – 24 Jan 2020 

https://www.humanitarianresponse.info/sites/www.humanitarianresponse.info/files/documents/files/winter_emergency_sitrep-05-20200128.pdf
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its past experience, NDMA was confident that PRCS’s support will be very useful if provided in a timely way. Therefore, 
PRCS decided to address the gaps that needed to be covered through shelter, wash and livelihood assistance.  

 

Summary of the current response  
 
Overview of Host National Society Response Action 
PRCS- National Head Quarter (NHQ) coordinated with field team at Provincial Head Quarter (PHQ) and district level, 
Red Cross Red Crescent Partners and NDMA. National Disaster Response Teams (NDRTs) through dedicated 
volunteers receiving initial assessment reports and information from affected districts and delivering First Aid on the 
spot.  
 
The National Society has dispatched alert messages to its NDRT members while staff and volunteers have been placed 
on standby for deployment as the extent of the disaster impact becomes clearer.  
 
The PRCS Provincial, State and GB branches have mobilized First Aid (FA) teams from adjoining districts to provide 
first aid response to the injured. PRCS state branch is trying to contact its teams in Neelum and the district administration 
but due to communication breakdown, has not been able to get latest updates from their teams on the ground.  
 
Community Disaster Response Team (CDRT), District Disaster Response Team (DDRT), National Disaster Response 
Team (NDRT) and trained volunteers are being mobilized and ready to be deployed on short notice. Local volunteers in 
districts are also being mobilized and on round with the First Aid Responders (FAR) and Rapid Need Assessment 
Teams.  
 
The overall response actions taken by PRCS is appended below, whereas rescue / assessments are ongoing at the 
districts level: 
 

 
PRCS with more than 150 staff at NHQ level, seven provincial, state and GB branches and more than 70 active district 
branches and 50 active volunteers has the capacity to deploy its Practical Emergency Cash Transfer (PECT), Rapid 
Response personnel, NDRTs and BDRTs in the affected areas. PRCS has strong finance, logistics, procurement and 
transport department besides IT and health and other programme and support departments.  
 
Overview of Red Cross Red Crescent Movement Actions in country 
The ICRC supported the deployment of the PRCS FA teams, replenishment of FA kits, in Restoring Family Links (RFL) 
and public communication. The IFRC CO and the IFRC APRO are providing technical support to the National Society, 
while Partner National Societies (PNS) in country (e.g. German Red Cross, Norwegian Red Cross and Turkish Red 
Crescent) can provide additional bilateral support to PRCS if there are any gaps to fill in the response.  
  
Overview of non-RCRC actors’ actions in country 
High alerts have been issued by SDMAs to local officials and rescue teams in their respective regions where up to four 
feet of snowfall has been reported so far. Also, immediate rescue operations have been launched by 
SDMA/PDMA/GBDMA District Administration and Pakistan Army in the disaster hit areas for prompt action.  
 
A Special Emergency Desk has been set up in the SDMA to monitor the situation (AJK) and DDMA Neelum is functional 
and monitoring the situation at district level. 
 
 
 
 
 

GB, 13- 22 Jan • First Aid response. 

• Rapid Need Assessment by deploying teams of staff and volunteers. 

• NHQ, PHQ NDRTs are on high alert. 
96 Tents, 312 Tarpaulin Sheets, 312 water cane and 425 Blankets have been distributed 
in district Gilgit, Astore and Skardu. 

AJK, 13- 22 Jan • First Aid response. 

• Rapid Need Assessment by deploying teams of staff and volunteers. 
Essential medicines have been sent to district Neelum. 

Baluchistan,13- 
22 Jan 

• First Aid response. 

• Rapid Need Assessment by deploying teams of staff and volunteers. 
700 food packs (35kg), 700 blankets, 700 Jackets, 300 kitchen sets, 300 hygiene kits 
have been distributed in district Killa Saifullah, Killa Abdullah, Pishin, and Mastung. 
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NDMA has taken the lead in coordinating the response and held coordination meetings with the support of OCHA. PRCS 
and IFRC have been active participants of these meetings and so far, have attended three NDMA coordination meetings. 
PRCS shared their need assessment report in the coordination meeting. The data of PRCS need assessment was highly 
appreciated by the members and is now being used as secondary data for their response planning. At provincial and 
district levels, the response is being coordinated by the respective provincial, state and district disaster management 
authorities. The Government of Pakistan has mobilised all resources to support the disaster-affected areas. The 
Pakistan Army has started search and rescue operations in the affected areas.  
 
The Government of AJK is providing death claim compensation at the rate of CHF 942/person, and compensation for 
injured CHF 440/person. For the damaged houses the government is providing compensation at the rate of CHF 628 
for fully damaged and CHF 251 for partially damaged house. An amount of CHF 314 will be extended to the next of 
kin/legal heir of every deceased person as Ex Gratia announced by NDMA chairman from the Prime Minister of Pakistan 
Assistance Package for the affected population of Baluchistan while CHF 314 will be paid to the injured ones and CHF 

628 will be provided for the families with houses fully damaged or collapsed.  
 

Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
The rapid assessment of Neelum was conducted from 15 to 17 January with two assessment teams from PRCS AJK 
with PRCS local volunteers. The assessment used the pre-designed Rapid Assessment form. A consultative process 
took place with different stakeholders during the Assessment, District Branch Neelum including SDMA, Revenue 
Department, District Administration, Health Department and DDMA Neelum. The Assessment teams visited one union 
council and three villages of Tehsil Sharda of District Neelum and conducted interviews. 

Key Findings of the Rapid Need Assessment (RNA) in Kashmir:  

• The total population affected by the avalanches in District Neelum is 910 households (6,370 people), however 
3,134 households (21,938 people) were indirectly affected due to the heavy snow. 

• Villages in UC Sharda, Surgan Bagnowa,Surgan Bakvali,Surgan Sari,Surgan Neelum, and in UC Kel Kail 
Kalalot,Kail Domail are the most affected. 

 

Response of NDMA, PDMAs, SDMA and GBDMA till 23 Jan 2020 
*Source NDMA Situation Report 

S# Items 
Baluchistan AJ&K Gilgit-Baltistan 

Total 
PDMA NDMA Army NDMA SDMA NDMA GBDMA 

1 Tents 1,530 100 - 27 65 1,000 1,050 3,772 

2 Blankets 3,700 350 - 300 200 - 100 4,650 

3 Quilts 2,370 - - - 200 - - 2,570 

4 Ration (Tons) 2,470 packs - 1.6 5 2.5 - 4.5 13.6 

5 Tarpaulins - 250  200 150 - 250 850 

6 Plastic Mats 3,370 - - - 150 - 1,250 4,770 

7 Sheets - - - - 150 - - 150 

8 Solar Lights 1,950 - - - - - - 1,950 

9 Kitchen Sets 100 - - - - - - 100 

10 Mattresses - - - - 150 - - 150 

11 Sleeping Bags 1,150 - - - 100 - - 1,250 

12 Misc. Clothing 3,500 - - - 100 - - 3,600 

13 Shoes 350 - - - - - - 350 

14 First Aid Kits - - - 250 - - - 250 

15 Lanterns - - - - 50 - - 50 

16 Salt (Tons) 83 - - - - - - 83 

17 Water (Liters) - - - - - - 1,000 1,000 

18 De watering pumps 4 10 - - - - - 14 

19 Generators - 10 - - - - - 10 

20 Animal Feed (tons) 17.5 - - - - - - 17.5 

21 Emergency Medicines - - - - 50  - - 50  
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• Accessibility to affected areas 
The road accessibility is the major challenge in the affected areas of district Neelum. The heavy snow, 
avalanches and land sliding caused severe blockade of roads infrastructure in district Neelum. The main road 
of Athmuqam (District Headquarters) to Sharda was blocked from different areas.  
 
The District Administration with the support of Public Works Department (Highways) deployed its heavy 
machinery from both sides (Athmuqam & Sharda) for road clearance. According to the local authorities, the 
main road from Athmuqam to Sharda is clear and only 4x4 vehicles with snow chains can be used but the link 
roads towards affected areas is completely snow covered with 6-8ft of snow and it is difficult to clear the road.  

• Communication 
The landline phone and mobile services were interrupted during the first two to three days; however, it is now 
functional in some of the areas. There is only SCO mobile service available in the affected areas, but it is not 
covering the whole area. The mobile phones are also not functional due to the damaged electricity system. The 
electricity system is damaged, and it may take few days for repair and maintenance. With restoration of 
electricity, mobile services will be restored accordingly in the coming days. 

• Markets functionality and accessibility 

District as well as local markets (Sharda & Kel) have a collective capacity of stock to supply the basic food and 
Household Items which includes WASH and shelter items. Shopkeepers/vendors have the financial capacity in 
terms of investment for the mentioned cause, however, in normal routine they keep minimum quantity of food 
items as per daily/weekly demand. In winter season, vendors normally stock the commodities for three months.  
 
A baseline survey was also conducted by PRCS in 2018 and it was assessed that the vendors have the capacity 
to meet the basic needs for the communities and some of the financial services providers were also available 
to deal with cash.  
 
In the current situation, the markets are not accessible for the local community due to cold wave and snow 
packed pathways in Neelum. However, the roads will become clearer by the end of February making it easier 
for the people to approach the local markets themselves. For now, all the main and link roads are blocked and 
inaccessible.  

• Cash transfer mechanisms 

Several Financial Service Providers (FSPs) are available in the districts and affected areas that include Banks 

(AJK & National), Post office and UBL Omni. PRCS has already signed a Memorandum of Understanding (MoU) 

with leading financial institutions that include UBL Omni. The FSP locations are inaccessible at the moment due 

to the heavy snow, however the CVA will be provided once the road and access improve. 

 

• Shelter and household items 

Heavy snow and avalanches caused serious 
destruction of houses in the affected areas of 
District Neelum where 202 of the houses were 
fully or partially damaged. The partially 
damaged houses are not in a living condition 
due to the severe cracks caused by the 
avalanche. Although the government is 
providing relief aid in different areas, it’s not 
enough for the entire affected population. The 
government has provided through their 
institutions (NDMA, PDMAs and SDMAs) tents 
and tarpaulin sheets for the community 
members who have lost their houses in the 
avalanche, floods and snow. Government has 
also announced a compensation amount for 
the households who have lost their family 
member(s) and their shelter. It has been found 
that emergency shelter (Igloos /winterized 
snow tents) and Household Items are the 
critical need of the affected population. The 
government wants to cover most of the worst 
affected families however, it depends on the access to the target areas. In addition to the standard Household 
Items Kit, there is also a critical need of warm clothes (for children, women & men), quilts/warm blankets, 
mattresses and emergency lights. For the transitional shelter, it is also recommended that along with the 

Houses damaged by heavy snowfall in Kashmir. (Photo source: PRCS) 
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emergency shelter and Household Items, Corrugated Galvanized Iron (CGI) sheets along with shelter tool kit 
should be provided to the directly affected community for their early recovery. Most of the houses in Kashmir 
and Baluchistan are built with CGI sheets which the government is not covering, therefore, PRCS is providing 
CGI sheets, emergency tool kits and household items (warm clothes, quilts, kitchen set, hygiene kit and stove) 
to meet the affected people’s immediate needs. The tents provided by the government are not winterised tents 
which is only a temporary solution, whereas CGI sheets provided by PRCS will help them repair their houses.  

• Food  

As per reports and discussion with the communities the food items are available in the nearby markets although 
it takes too much time to reach there but these markets are usually used in normal days. However, the 
purchasing power of the local communities has been reduced due to the effects of snow and avalanches on 
their livelihood’s. 

• Water, Sanitation and Hygiene (WASH) 

The avalanches have serious consequences on water, sanitation and hygiene in the affected areas. Tap water 
and springs are the common sources for drinking and domestic use in the area but due to the avalanche, most 
of the water supply schemes are not functioning properly due to damaged pipelines and springs are covered 
with heavy snow. However, the source of water is still there, and the spring water can be fetched using jerry 
cans. Therefore, it is recommended to provide jerry cans to the affected population to fetch and store water. 

• Health 

Pneumonia, respiratory infection, fever are the common diseases nowadays in the affected communities. The 
dead body management was the major issue in the affected areas because of the mass casualties and lack of 
resources frost bite/cold stroke. 
 

Key Findings of the RNA in Baluchistan:  

 

• As per initial findings of PRCS Baluchistan (meeting with different department, community members), the total 
population affected in 11 districts are 20,000 families/households, more than 30 people are dead, and numbers 
of livestock disappeared and died. While PDMA Baluchistan has reported more than 200,000 families affected 
in this spell.  

• Though all 11 districts are affected, districts of Killa Abdullah, Killa Saifullah, Ziarat Pishin, Khaaran and Turbat 
are badly affected from snowfall and Rains. There is need of Food, Household Items including winterized 
package and medicine.  

• The markets in each district are accessible to the affected population and financial service providers are also 
available and have the capacity to provide the cash in timely manner if informed in advance. 

Conclusion: 

 

• As per findings of interviews with key informants, other stakeholders, direct observations, there was a critical 
need of food and other essential household items and shelter in Neelum. The link road from Sharda to the 
affected population is expected to be open in early February and relief goods could be delivered by roads or 
through donkeys. The road accessibility in Baluchistan was also the major challenge in the affected districts, 
which initially caused difficulty in rapid assessment, but it is now somehow cleared. The roads infrastructure in 
districts and the highways and adjacent roads to villages are now open. 

Targeting 
In Pakistan Administered Kashmir the worst affected area is district Neelum as per Rapid Need Assessment of PRCS 
and recommended by NDMA and SDMA for the intervention. The areas which are still inaccessible due to heavy snow 
and market inaccessible in district Neelum are Surgan Bagnowa, Surgan Bakvali, Sari Surgan Neelum in Sharda, while 
in Kel the village Kail kalalot Domail is the most affected area. 
 
In Baluchistan province PDMA has declared 11 districts among the affected areas while PRCS as per its Rapid Need 
Assessment selected four district which are the worst affected among 11 districts. Kharaan, the southern district was 
affected by the flash floods while Pishin, Killa Abdullah and Ziarat are among the districts affected by heavy snow. 
 
In both provinces the community was involved in the identification of union councils and villages during assessment and 
initial assistance in close coordination with district administration and relevant disaster management authorities. 
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Some 500 families in Kashmir are in dire need of essential household items, health, food and fuel for food, while some 
150 most affected families are in need of winterised kits, CGI sheet along with emergency shelter toolkit and other 
household items. The 500 affected families of Baluchistan are in need of household items, hygiene items, health 
assistance, food and fuel for cooking. PRCS will respond through cash for 1,000 families in Kashmir and Baluchistan 
through multipurpose cash grant, calculated on the basis of Minimum Expenditure Basket (MEB) separately for each 
province. The food needs of 2,100Kcal per person per day will be fulfilled through this cash grant besides other basic 
needs. While the needs of the 150 families in Kashmir will be fulfilled through in-kind support in the form of goods 
mentioned in the below table. These families are also receiving cash grants. 

 

Province 
Cash Assistance/per 

month 
No. of 

Households 

Frequency 
of Cash 

assistance 
In-kind Assistance 

No. of 
Households 

Kashmir PKR 16,500/CHF 106 
(Food, health, fuel and 
transportation) 

500 Two months CGI Sheets, Kitchen 
Set, Hygiene Kits, 
Winterised Kits, Jerry 
Cans, Stove for wood 
burning,  

150 

Baluchistan  PKR 21,500/CHF 139 
(Food, health, fuel, 
transportation, wash, 
household items) 

500 One month None  

 
Estimated disaggregated data for population targeted: 
 

• The targeted areas both in AJK and Baluchistan are snow bound areas. The need assessment conducted by 
field team have the basic information about the existing situation, needs and gaps, however, at this stage it is 
very difficult to provide the segregated data in below tabular shape. this will be provided at later stage once 
the team has carried out detailed assessment.  
  

Scenario planning 
Prediction for more snowfall in AJK and Baluchistan is already issued by the Met department. The situation may worsen 
in case of more snowfall. However, since PRCS has district branch in Neelum with trained staff and volunteers, PRCS 
can deliver timely assistance to the affected population. The situation might change once the snow starts melting and 
roads become clear. With the changing situation, the needs of the affected population might also change.  

 

Scenario Humanitarian consequence Potential Response 

Long winter season 
and prediction of 
more snowfall 

The livelihoods of the people in the target 
areas will be severely affected and they will 
be confined to their homes with accessibility 
issues.  

PRCS will assist through in-kind support and 
cash assistance, to fulfil the long-term basic 
needs of the targeted groups.  

Key Government 
decisions on the 
response 

Delays in the timely cash assistance 
announced by the Government can 
negatively affect the repair of their houses 
for the most affected people.  
 
The deceased families have been 
compensated by the government; however, 
the cash compensation has not yet reached 
the target population.  

The timely response by PRCS through DREF 
operations, can reduce the effects of the 
delayed response by the Government side.  
 
PRCS will also monitor the situation and will 
ask for support through PNS well in time, in 
case the government response is further 
delayed.  

Impact on 
livelihood  

The affected community may adopt 
negative coping mechanisms in case their 
needs are not met in a timely way.  

PRCS will support 1,000 families in Kashmir 
and Baluchistan, however if the situation 
prevails, PRCS will look for support from other 
partners in the country or ask for the extension 
of the DREF operation.  

 
Operation Risk Assessment 
PRCS provincial and district branches will work in close collaboration with Provincial and District Government Authorities 
to facilitate a good communication flow regarding accessibility to affected communities. Due to winter season in these 
areas, the affected areas are still at risk of extreme cold. Cold wave could hinder the activities of the teams deployed to 
field for assessments, distribution and monitoring, risk of being stranded in the operational areas in case of rains and 
snowfall. Furthermore, communication networks, may be overwhelmed as people try to establish contact with family 
members in the affected areas. 
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In addition, PRCS will ensure that female staff and volunteers are part of the assessment and distribution so that women 
and girls have access to information and services. PRCS is present in the affected areas and has a high level of 
acceptance by the communities. Staff and volunteers were active in the immediate aftermath of the heavy rains and 
snowfall. As such, there is little operational risk that will impact the operation. 
 
 

B. Operational strategy 
 
Overall objective 
 
The DREF operation aims to support the immediate basic needs of food, shelter, water and health of 1,000 families 
(Baluchistan 500 families, Kashmir 500 families, approximately 7,000 people) in targeted villages of districts in Pakistan 
Administered Kashmir and Baluchistan through disbursement of multi-purpose cash grants and distribution of household 
items over a period of three months. 
 

Proposed strategy 
 
PRCS will continue to carry out detail need assessments through the use of tools including ODK for data collection, 
further refining data collected through analysis of gender disaggregated data and feeding relevant information to the 
specific sectors for immediate assistance. PRCS deployed first aid responders (FAR) from the district branches in 
Kashmir and Baluchistan, working in coordination with the Disaster Management Authority and PDMA at respective 
provincial and district levels. The teams carried out initial assessments of the affected areas to ascertain the damages 
and needs. The DREF plan of action is developed based on the findings of the assessment teams, the collective 
experience of PRCS staff and volunteers, and assets available, such as relief items positioned in strategic locations 
across the country. PRCS already has trained staff and volunteers available at National and Provincial level who are 
available to be deployed in the field on an immediate basis. The provincial offices in the target districts are fully functional 
and the available staff at national and branch level already specialize in disaster response and cash. The branches and 
staff are already carrying out similar projects and are fully equipped to respond via DREF. With a strong presence in the 
affected areas, PRCS will ensure assistance to the affected population (500 families) in Kashmir through provision of 
in-kind support of winterised kits, CGI sheets and other essential household items and cash for food items. In 
Baluchistan, multipurpose cash grant will be given to 500 households  in order to meet the immediate needs of the 
affected families..  

  
Cash and Voucher Assistance  
In Baluchistan, the immediate food and water, sanitation and hygiene (WASH) needs of the affected population in Ziarat, 
Pishin, Kharaan and Killa Abdullah districts were identified as a result of Emergency Needs Assessment (ENA) carried 
out by PRCS:  
 

• Affected population to receive cash assistance.  

• Nearby markets are functional and accessible to affected population. 

• Financial Service Providers (FSPs) exist in the area (Banks, Telecom Partners and Post Offices). 

• In-kind support in the form of Household Items and shelter assistance. 
 
The PRCS Annual Contingency Plan proposes to adopt multipurpose cash grants assistance in case the prerequisites 
for cash assistance are fulfilled, as per the MEB guidelines outlined in the contingency plan. The annual multi hazard 
contingency plan already includes cash grant value calculated through MEB, but the value may change subject needs, 
context and current prices. PRCS has the required capacities to distribute cash assistance with the support of IFRC. 
The multipurpose cash grant modality provides beneficiaries with flexibility and more options to prioritize their own 
immediate basic needs. This is considered necessary due to the impact on households by the disaster. Thus, it is 
imperative for the beneficiaries to quickly fulfil their basic needs and the cash grant is expected to revive the local market 
as well, which will in turn create multiplier effects of increased livelihood opportunities and flow of money in the market. 
PRCS has prior experience and capacity with Cash Transfer Programming using FSPs for reliable cash disbursement. 
The amount for multipurpose cash grant for Baluchistan is PKR 21,500 (CHF 139) per family, while for targeted families 
in Kashmir it is PKR 16,500 (CHF 106) per family calculated through MEB. Multipurpose cash grant for Kashmir includes 
food, fuel for cooking, health and transportation needs. While multipurpose cash grant for Baluchistan covers hygiene 
and household items besides the items already mentioned in the Kashmir MEB.  
 
For Pakistan Administered Kashmir in-kind support as Household Items is preferred and recommended as while for 
food, health and transportation and fuel a multipurpose cash grants will be provided using locally available  
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In all affected districts of Baluchistan, the markets are functional and there is no demand and supply issue for the 
essential food and household items, while in District Neelum the markets are functional but access to the market is not 
possible by the people due the 6 to 7 feet snow on the roads and pathways to markets due to land sliding, avalanches 
and snow. Therefore, dry ration (food for at least two months) is recommended in AJK besides household items (warm 
clothes, CGI sheets, emergency shelter tool kit, kitchen and hygiene sets). 
 
Acceptability and willingness for the cash and voucher assistance 
As PRCS is working on multi-sector interventions in the aftermath of disaster focusing on the basic survival needs of the 
affected population, the same approach is followed in the cash and vouchers assistance and the amount calculated for 
each individual family/household is based on multi-sector needs like food, health, transportation and other general but 
basic needs. This approach will facilitate the affected community to greater extent and get wider acceptability among 
them. Acceptability at both Government and Community level is the foremost requirement for initiating a programme 
and in this case these two key stakeholders are in full confidence and on board.  
 
Availability of financial service providers 
Several Financial Service providers are available in the districts and affected areas that includes Banks, Post offices 
and Telecom companies. PRCS has already signed MoUs with leading financial institution which includes Telenor, Jazz 
Cash and UBL Omni. All FSPs have tested pilot projects and found very efficient and cost effective. Telenor Mobile 
Company has a well-known mechanism of Easy paisa being used for reliable transfer of money not only for individuals 
but also for/on behalf of organizations especially during disaster situation. This Financial institution has been 
recommended due the fact that it has already provided services in PRCS-Cash Transfer Programming in 2015-2016 in 
KP and GB, in 2017, 2018 and 2019 in Baluchistan and some other parts of the country. In Ziarat, Pishin, Killah Abdullah 
and Kharaan FSPs retailers and franchises are available within the affected zone as well as at district and tehsil level. 
If informed in advance, they have collectively the capacity and willingness to provide cash to affected families within the 
agreed timelines and procedure as interviewed during field visits. Moreover, FSPs have their outlets/franchises at the 
very grass root level and capable of service delivery to the community with an easier access. 
 
Policies of host Government and Donors 
Government of Pakistan has been using Cash Transfers in emergency relief and recovery operations since the 2005 
earthquake. More recently, the Government has implemented a wide range of cash initiatives for those affected by the 
2010 mega floods and to support people displaced by the complex emergency in ex FATA. Other actors including UN 
agencies, civil society partners and the private sector also use Cash Transfer Programming. Currently Cash Transfer 
Programming initiatives in Pakistan are driven by the mandate and opportunities of individual organizations. Government 
is allowing cash transfers as per state bank laws while ensuring biometric verification during cash disbursement using 
banks and telecom companies. As part of the UNOCHA coordination meetings UN agencies, government departments 
and NGOs all share their response mechanism as well as the modalities, Household Items and cash transfers, to avoid 
duplication of efforts and fill the gaps in the disaster affected areas.  
 
The Government of Pakistan so far provided cash to the disaster victims during various natural and human induced 
disasters through formal banking and electronic mode of transfer. PRCS has used several disbursement mechanisms 
of banks, post offices and telecom companies. 
 
Human resources 
PRCS Director of Operations will be in charge of the operation, reporting to the PRCS Secretary General, who has the 
overall responsibility for the operation while Deputy Director Cash and Voucher Assistance (CVA) / Disaster Response 
(DR), PRCS AJK State Branch and Baluchistan Provincial Branch staff and volunteers will be directly supporting the 
operation. In addition to the PRCS staff and volunteers, the IFRC CO team as well as the deployed RDRT will support 
the operation in country. 
 
Logistics and supply chain 
PRCS maintains household items stocks at National and Branch warehouses situated at strategic locations around the 
country. Household Items to the affected areas will be disbursed from the existing stock and will be replenished through 
DREF. Replenishment will be done locally by PRCS with the support of IFRC CO and OLPSCM, Kuala Lumpur. 
 
Community Engagement and Accountability (CEA)  
Community engagement and accountability, will be integrated into the operation to ensure that people assisted can give 
feedback and receive answers to their questions, have access to the timely and accurate information on the nature and 
scope of assistance and services provided by PRCS, and the expected behaviour of staff and volunteers. PRCS local 
volunteers have been part of the assessment exercise and will also be engaged during the project implementation for 
identification and household registration, information sharing regarding response activities, distribution of household 
items, hygiene promotion sessions, coordination with local Financial Service Providers (FSPs) and collecting feedback 
from community members regarding project activities/assistance. 
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The provincial and state branches will ensure visibility and transparent communication with the affected population 
during the relief distributions. Banners and information charts of the items being distributed will be put on display at all 
the distribution points and volunteers will explain charts to people to ensure understanding. In addition, a feedback 
mechanism will also be implemented. During assessment, distribution or any field activity, feedback will be captured 
through a dedicated phone line, the number for which will be communicated to the community members at the very 
beginning of response activities and continuously shared during all activities to ensure wide dissemination of the number. 
Verbal feedback will be registered formally during interaction with community members through manual paper-based 
forms filled in by volunteers. Volunteers will be supplied with a simple Q&A document to answer most frequently or 
urgent posed questions and concerns. 
 
Communications 
PRCS will regularly share information and updates on the operation with key stakeholders. PRCS Secretary General 
will be responsible for communication to external stakeholders. At the operational level, the communication department 
will undertake activities aimed to increase visibility of PRCS and to show the impact of the intervention.  
 
Planning, Monitoring, Evaluation and Reporting (PMER) 
Emphasis will be placed on ensuring that the choice of interventions and the beneficiary selection is need based, with 
adherence to all standards of accountability and transparency. Emphasis is also made on encouraging continuous 
assessment of the situation, monitoring of the services being provided as well as looking at monitoring of the feedback 
from beneficiaries. Analysis of monitoring observations will help with timely decision-making. Attention will be paid to 
data management, inclusive of collection of disaggregated beneficiary data, storage and analysis. Continuous 
communication with the field teams, along with issuance of necessary updates of the operation including the final report 
will be managed accordingly. Post Distribution Monitoring (PDM) is part of the Operational Plan and will be carried out 
two weeks after the distribution of cash and household items. Lastly, a lesson’s learned workshop is planned and 
budgeted at the end of the operation in order to record the best practices and recommendations for future operations.  
 
Administration and Finance 
Both PRCS and IFRC CO administration and finance teams are on standby to support development and implementation 
of the DREF operation. 
 
Security 
Neelum is a northern district of the Pakistan Administered Kashmir which lies at around 127km from the capital city of 
Islamabad while Baluchistan districts (Pishin, Ziarat, Killa Abdullah and Khaaran) are 57km,127km, 94km, 43km 
respectively from the provincial capital Quetta. In general, the security situation of Neelum district is stable and doesn’t 
present major concerns, while some militancy issues persist in the district of Khaaran of Baluchistan.  
 
Militancy is not a concern in the area and crime level also remains low in general in Neelum while district of Baluchistan 
had some insecurity issues in the past. However, Neelum district has its borders with the Line of Control and so is 
normally affected by cross border clashes between Pakistan and India. 
 
Communications systems have also been badly affected after the disaster which have now being resumed to a large 
extent. Lack of communication is not expected to be a major issue for the operation.  
 
IFRC does not maintain a presence in the district however National Society does have its presence in the area with 
different response and emergency teams already deployed to the affected areas while maintaining close coordination 
with state and district authorities.  
 
Any movement of IFRC staff to snowfall affected areas in relation to the DREF operation will be monitored by IFRC 
security and IFRC Islamabad Radio Room. IFRC Security will also carry out visits to the affected areas to carryout quick 
risk assessment as part of the DREF operation. IFRC will ensure that all staff and volunteers are briefed on the security 
situation and on safety and emergency procedures, prior to departure to the affected areas. 
 
Expatriates’ visit to any district of Pakistan Administered Kashmir is subject to No Objection Certificate (NOC) issued by 
the Ministry of interior which will also be applicable in the case of Neelum district and Baluchistan. Any RDRT deployed 
will only be able to visit the affected areas subject to the obtention of an NOC. 
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C. Detailed Operational Plan 

 

Shelter 
People targeted: 1,050 (150 households) 
Male: 535  
Female: 515 
Requirements (CHF): 71,097 

 
Needs analysis: Heavy snow and avalanches caused serious destruction of houses in the affected areas of District Neelum. 202 of the houses were fully or partially damaged. 
The partially houses damaged are not in a living condition due to the severe cracks caused by the avalanche. Although the government is providing relief aid in different areas, 
it is not enough for the affected population. It has been found that emergency shelter (Igloos /winterized snow tents) and Household Items is the critical need of the affected 
population. In addition to the standard Household Items; there is also a critical need of warm clothes (for children, women and men), quilts/warm blankets, mattresses and 
emergency lights. For the transitional shelter, it is also recommended that along with the emergency shelter and Household Items, CGI sheets along with emergency shelter 
tool repair kit should be provided to the directed affected community for their early recovery. 
 
In Baluchistan more than 1,062 houses have been damaged and as per need assessment they are in dire need of tents and temporary shelters besides other household items. 
PRCS PHQ has already provided several Household Items in the districts of Baluchistan and multipurpose cash grants for the food, Household Items and health needs support 
will complement the previous support. 
 
Risk analysis: PRCS provincial and district branches will work in close collaboration with Provincial and District Government Authorities to facilitate a good communication flow 
regarding accessibility to affected communities. Potential blockages of roads and pathways in the extreme north of Kashmir in the targeted areas could hinder the activities of 
the teams deployed to the field for assessments, distribution and monitoring. Risk of avalanches and landslides still exist in the Neelum district and northern parts of Baluchistan.  
  
IFRC security team will closely monitor the situation and will provide guidance should any change in the security environment occur.  
 
Population to be assisted:  
In total 150 households in Neelum will be targeted for shelter support in District Neelum. The households who have lost someone in the calamity besides considering the 
humanitarian aspect by targeting the most vulnerable families with fully and partially damaged Houses, women-headed households, widow, and elderly headed households 
with pregnant and lactating women, infant family members, disabled people and/or primary school children. 
 
Programme standards/benchmarks: This operation will seek to meet Sphere standards. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

# of targeted households that have temporary shelter assistance 
including household items to cover their basic needs (Target: 150 
HH) 

Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided 
to the affected families. 

# of households reached with temporary shelter support, shelter tool 
kits, Jerry can and hygiene kits (Target: 150 HH) 

Activities planned                                                                    Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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AP005 Assessment of shelter needs, capacities and gaps x                

AP005 
Identification of caseloads and verification of beneficiaries in 
different target groups – inclusion factors integrate gender, diversity 
and disability in the response 

 x               

AP005 
Identification of the appropriate modality of support for each 
caseload 

 x               

AP005 
Procurement of CGI sheets, Shelter tool kit, warm blankets, Quilts, 
Socks solar lamps, etc 

 x x x             

AP005 
Identification of community participation modalities in program 
design and implementation 

 x               

AP005 Coordination with other relevant sectors for integrated programming x x x x x x x x x x x x     

AP005 Coordination with government and other stakeholders x x x x x x x x x x x x     

AP005 
Analysis of the local market to identify availability of shelter material 
and household items for replenishment purpose  

 x x              

AP005 
Distribution of the shelter and household items to the affected 
population (can be two separate activities) CGI sheets and tools 

    x x x x         

AP005 Awareness session on build back safer houses     x x x x         

AP005 Monitoring of the use of distributed shelter and household items         x x x x     

AP005 Post Distribution Monitoring (PDM)         x x x x     

 

 

Livelihoods and basic needs 
People: 7,000 (1,000 households) 
Male: 3,430 
Female: 3,570 
Requirements (CHF): 184,939 

 
Need Analysis: In Pakistan Administered Kashmir and in the districts of Baluchistan the affected households no longer have access to food and Household Items to meet their 
basic needs or may have lost all their belongings in disaster. Heaviest snow and avalanches have impacted livelihoods. Households and communities need support to recover 
livelihoods with dignity. Assessments indicate the common type of livelihood of the affected people include farming and livestock. According to the PRCS assessment report 
20,000 families in Baluchistan are affected by the harsh weather conditions. Meanwhile, OCHA reported that around 1 million people (140,000 families) have been severely 
affected by the cold wave. In Kashmir, the worst affected district is Neelum (Extreme North District of AJK) due to heavy snowfall, rain and avalanche created havoc, where 79 
people have died, and more than 91 houses are completely destroyed. Upper parts of Neelum are disconnected with DHQ Neelum. The total population affected by the 
avalanches in District Neelum is 910 households (6,370 individuals), however 3,134 households (21,938 individuals) were indirectly affected due to the heavy snow. 
 
Considering the heavy snowfall, the movement of local community will be restricted until the season ends which is till March-April. The local people make their living through 
daily wage jobs, livestock raring, farming, or local small businesses. Blockage of pathways and roads will directly affect their livelihood activities. Additionally, the extreme cold 
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weather conditions (up to minus 16C) has also restricted them to their houses and as per the Meteorological Department another cold wave is about to hit these areas, which 
will ultimately decrease their purchasing power for fulfilling their food and basic needs with no income generation. 
 
PRCS’s focus is on 1,000 most vulnerable households affected by the snow, flash floods and avalanches in Baluchistan and Kashmir to support them through multipurpose 
cash grants (Baluchistan) and households’ items (Kashmir). The Cash delivery mechanism will be through Telecom Company. It is still early to quantify the full extent of damage 
caused on livelihoods. Detail need assessments will further identify these needs, and further activities will be elaborated when information becomes available.  
 
Risk analysis: PRCS provincial and district branches will work in close collaboration with Provincial and District Government Authorities to facilitate a good communication flow 
regarding accessibility to affected communities. Potential blockages of roads and pathways in the extreme of Kashmir in the targeted areas could hinder the activities of the 
teams deployed to field for assessments, distribution and monitoring. Risk of avalanches and landslides still exist in the Neelum district and northern parts of Baluchistan which 
will directly affect the livelihood activities of small business owners, farmers and livestock owners. 
 
Women and girls in Baluchistan and parts of Kashmir might have limited access to information related to DREF livelihood support due to the conservative environment of the 
region. PRCS will therefore ensure that female staff and volunteers are part of the assessment, relief distribution teams so that women and girls are included in the response 
activities.  
 
IFRC security team will continue to closely monitor the situation and will provide guidance should any change in the security environment occur.  
 
Population to be assisted: Up to 1,000 households to receive multipurpose cash grants – which will complement the other support –Priority will be given to the most vulnerable 
families, with fully and partially damaged Houses, women-headed households, households with pregnant and lactating women, infant family members, disabled people and/or 
primary school children. The transfer value per family is PKR 21,500 (CHF 139) for Baluchistan and PKR 16,500 (CHF 106) for AJK based on 2100 kcal per person per day for 
seven members’ family for one month, and other basic needs as per MEB calculation. While in Kashmir the affected population up to 150 HH will be given essential households 
items for their houses. 
 
Programme standards/benchmarks: For 500 families of Baluchistan a multipurpose cash grant to cover food and essential items for one month, while in Pakistan Administered 
Kashmir multipurpose cash grant will cover the food and other basic needs for two months for 500 families. The cash assistance for food will fulfil the energy needs of 2,100 
kcal per person per day. 
 

P&B 
Output 

Code 

Livelihoods and basic needs Outcome 1: Communities, especially in 
disaster and crisis affected areas, restore and strengthen their 
livelihoods 

# of targeted households that have enough <food, cash, income> to meet their survival 
threshold (Target: 1,000) 

Livelihoods and basic needs Output 1.2: Basic needs assistance for 
livelihoods security including food is provided to the most affected 
communities 

# of households reached with cash for basic needs (Target: 1,000) 

Activities planned                                                                                        Week  1 2 3 4 5 6 7 8 9 10 11 12 

AP081 Continued assessment of livelihood situation x x           

AP081  Carry out market survey  x           

AP081 Procurement of 150 wood burning stove, kitchen set,   x x x         
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AP081  
Identify, verify and register target households according to set criteria and 
prepare beneficiary lists 

  x x         

AP081  Community meetings and consultation with local authority x x x x x x x x x x x x 

AP081  Engage a suitable money transfer facility for cash distribution  x x          

AP081 Transportation of Household Items of 150 families to Neelum through     x x   x x    

AP081  Disburse cash grants to up to 1,000 households     x x       

AP081  
Conduct post-distribution monitoring on the usage of cash transfers and 
reporting (covering at least 10% of target households)  

          x x 

 
 

 

Water, sanitation and hygiene 
People targeted: 1,050 
Male: 535  
Female: 515 
Requirements (CHF): 3,100 

 
Needs analysis: The major source of water in the target areas is water supply schemes and springs. The avalanches have serious consequences on water, sanitation and 
hygiene in the affected areas. There is a disruption of water supply in some of the affected areas based on various reasons, including damaged reservoirs or water distribution 
lines, including individual wells. However, the source of water is still there, and the spring water can be fetched using jerry cans. Therefore, it is recommended to provide jerry 
cans to the affected population to allow those affected to fetch and store water properly.  
 
In the immediate term, affected families need to access safe and clean water, therefore PRCS aims to provide jerry cans through in-kind and multipurpose cash grants. In AJK, 
jerry cans and hygiene kits will be provided through in-kind support while in Baluchistan, cash grants will cover the WASH needs which includes jerry cans. Most of the families 
in the targeted areas have lost their belongings and households items which includes essential hygiene kits (soap, toothpaste, toothbrush, sanitary items for girls, etc.). In the 
affected areas, hygiene practice was observed to be very poor which needs immediate response through communication of key hygiene messages via hygiene promotion 
sessions for the affected populations.  
 
Risk analysis: PRCS provincial and district branches will work in close collaboration with Provincial and District Government Authorities to facilitate a good communication flow 
regarding accessibility to affected communities. Potential blockages of roads and pathways in the extreme of Kashmir in the targeted areas could hinder the activities of the 
teams deployed to field for assessments, distribution and monitoring. Risk of avalanches and landslides still exist in the Neelum district and northern parts of Baluchistan. The 
water sources from where the target population must fetch water for household use are located in mountainous areas which can be risky for women, children and elderly people. 
Similarly, water borne diseases are easily transmitted in disaster hit areas which can be risky in terms of increased health issues.  
 
IFRC security team will continue to closely monitor the situation and will provide guidance should any change in the security environment occur.  
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Population to be assisted: In total, 150 households (1,050 people) will be targeted for WASH support in District Neelum. In addition to targeting households who have lost 
someone in the calamity and have fully and partially damaged houses, the other selection criteria considered are prioritising widow, elderly headed households, household with 
disable persons, pregnant and lactating women, infant family members and/or primary school children.  
 
Programme standards/benchmarks: This operation will seek to meet Sphere standards. 
 

 

 
Needs analysis: While assessments are ongoing, PRCS is currently using assessment forms that facilitate the capture of gender disaggregated data to inform this relief 
operation. PRCS will deploy female volunteers during all stages of the operation including assessments, distributions, awareness activities and post-distribution monitoring in 
the communities.  
 
Risk analysis:  
Women and vulnerable segments of society (person with disability, pregnant and lactating women, elderly head of households and widows) in Baluchistan and parts of Kashmir 
might have limited access to information related to DREF livelihood support due to the conservative environment in the region. PRCS will therefore ensure that female staff and 
volunteers are part of the assessment, relief distribution teams so that women and girls are included in the response activities. IFRC security team will continue to closely 
monitor the situation and will provide guidance should any change in the security environment occur.  

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

% of target population that has increased knowledge of hygiene 
practices (Target: 60%) 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the 
identification and use of hygiene items provided to target population  

# of people reached by hygiene promotion activities (Target: 1,050) 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Conduct training for RC volunteers to carry out hygiene promotion 
activities 

    x                       

AP030 
Dissemination of key hygiene messages through hygiene promotion 
sessions, including how to use the distributed hygiene items  

   x x x x          

P&B 
Output 
Code 

Output 1.5 Hygiene-related goods (NFIs) which meet Sphere standards are provided to the target 
population. 

No. of households provided with a set of essential hygiene items 
(Target: 150) 

Activities planned                                                                     Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Identification and registration of targeted HH for hygiene kits and 
jerry cans 

 x x              

AP030 Procurement and distribution of hygiene kits and jerry cans  x x              

AP030 Post distribution monitoring of the distributed items           x      

 

Protection, Gender and Inclusion 
People targeted: All people affected 
Requirements (CHF): (integrated with other areas) 
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.  
 
Population to be assisted: 1,000 households.  
 
Programme standards/benchmarks: A few measures will be taken in order to ensure that the operation will comply with the minimum standards for protection, gender and 
inclusion in emergencies.  
 

P&B 
Output 
Code 

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and 

inclusive through meeting the needs and rights of the most vulnerable. 

The operation demonstrates evidence of addressing the specific 
needs to ensure equitable access to disaster response services. 
(Target: Yes)  

Protection, Gender & Inclusion Output 1.1: Programmes and operations ensure safe and 
equitable provision of basic services, considering different needs based on gender and other 
diversity factors. 

# of NS that ensure improved equitable access to basic services, 
considering different needs based on gender and other diversity 
factors. (Target: 1, PRCS) 

Activities planned                                                                 Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP031 
Support sectoral teams to include measures to address 
vulnerabilities specific to gender and diversity factors (including 
people with disabilities) in their planning 

x x               

AP031 
Support sectoral teams to ensure collection and analysis of sex-
age and disability-disaggregated data (see guidance in Minimum 
Standards) 

 x x x x x x x x x x x     

 
 

Strategies for Implementation 
Requirements (CHF):56,155 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform.  

# of NS branches that are well functioning in the operation (Target: 1) 

Output S1.1.1: National Societies have effective and motivated volunteers who are protected  
# of volunteers involved in the operation provided with 
briefing/orientation (Target: 30) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP048 
Provide complete briefings and orientation to volunteers in 
disaster response, data collection and information management 

x x x x             

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
Does the operation demonstrate evidence of effective and coordinated 
international disaster response? (Target: Yes) 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

# of RDRT deployed (Target: 1) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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 AP048 Deployment of Rapid Response personnel            x x x x     

P&B 
Output 
Code 

Output S2.1.2: Supply chain and fleet services meet recognized quality and accountability 
standards  

Procurement is carried as per Sphere and IFRC standards and items 
replenished in PRCS warehouses within the operation timeline. (Target: 
100% compliance) 

Activities planned                                                                   Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

- 
IFRC country office provides procurement support as needed to 
the National Society’s logistics unit for replenishment.  

x x x x x x x x x x x x     

P&B 
Output 
Code 

Output S2.1.3: Coordinating role of the IFRC within the international humanitarian system is 
enhanced  

PRCS engage with other humanitarian actors for coordinated 
humanitarian intervention. (Target: Yes - Inter Agency group)  

Activities planned                                                                 Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

- 
IFRC CCST supports PRCS in coordinating with other 
humanitarian actors and relevant clusters on a regular basis  

x x x x x x x x x x x x     

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. 

IFRC and NS are visible, trusted and effective advocates on 
humanitarian issues. (Target: Yes) 

P&B  
Output  
Code  

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming.  

# of assessment done for needs, capacities and gaps 
(Target: 1)  

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP048 
Assessment of needs, capacities and gaps as part of a multi-sectoral 
assessment  

x x                      
    

P&B  
Output  
Code  

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded.  # of national appeal launched (Target: 1)  

Output S3.2.1: Resource generation and related accountability models are developed and improved  # of lessons learned workshop conducted (Target: 1)  

Activities planned                                                                          Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP048 Post distribution monitoring           x x        

AP048 Lessons learned workshop for DREF operation                 x x     
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Funding Requirements 

 

International Federation of Red Cross and Red Crescent Societies    all amounts in Swiss Francs (CHF) 

DREF OPERATION      

MDRPK018 Pakistan :Severe Winter    
31/1/2020 

              

       

Budget by Resource       
       

Budget Group         Budget 

Shelter - Relief     51,359 

Clothing & Textiles     7,418 

Water, Sanitation & Hygiene     2,160 

Utensils & Tools     6,104 

Other Supplies & Services     2,629 

Cash Disbursement     173,652 

Relief items, Construction, Supplies         243,321 

Distribution & Monitoring     4,695 

Transport & Vehicles Costs     7,512 

Logistics, Transport & Storage         12,207 

National Society Staff     6,210 

Volunteers     10,517 

Personnel         16,727 

Workshops & Training     2,504 

Workshops & Training         2,504 

Travel      14,949 

Information & Public Relations     6,010 

Office Costs     125 

Communications     207 

General Expenditure         21,290 

DIRECT COSTS         296,049 

INDIRECT COSTS         19,243 

TOTAL BUDGET         315,292 
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Click here for: 

• Information
bulletin

Contact information 
For further information specifically related to this operation please contact: 

In Pakistan Red Crescent Society, Islamabad: 

• Khalid bin Majeed, Secretary General; phone: +92 51 925 0407; email: sg@prcs.org.pk

• Muhammad Amin DD CVA /DR; mobile: +92 304 1030 183;

Email: dd.cbi@prcs.org.pk

In IFRC Country Office, Islamabad: 

• Syed Ali Akhtar, Acting Head of Country Office; mobile: +92 308 8888054; 

email: ali.akhtar@ifrc.org

• Manzoor Ali, Senior Programme Manager, mobile: +92 308 5559071; 

email: manzoor.ali@ifrc.org

In IFRC Asia Pacific Regional Office, Kuala Lumpur: 

• Mohammed Omer Mukhier, Deputy Regional Director; 

email: mohammedomer.mukhier@ifrc.org

• Necephor Mghendi, Head of Disaster and Crisis Unit (DCPRR); mobile: +60 12 224 6796;

email: necephor.mghendi@ifrc.org

• Vinod Muniandy, Operations Coordinator; email: vinod.muniandy@ifrc.org

In IFRC Asia Pacific Regional Office: Rosemarie North, communications manager; mobile: 

+60 12 230 8451; email: rosemarie.north@ifrc.org  

For planning, monitoring, evaluation and reporting (PMER) enquiries: 

• In IFRC Asia Pacific Regional Office: Liew Siew Hui, PMER Manager; 

email: siewhui.liew@ifrc.org

In IFRC Geneva: 

• Nelson Castano, Manager, Operations Coordination, email: nelson.castano@ifrc.org

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

https://www.ifrc.org/docs/Appeals/20/IBPKsw200120.pdf
https://www.ifrc.org/docs/Appeals/20/IBPKsw200120.pdf
mailto:sg@prcs.org.pk
mailto:@prcs.org.pk
mailto:ali.akhtar@ifrc.org
mailto:manzoor.ali@ifrc.org
mailto:mohammedomer.mukhier@ifrc.org
mailto:necephor.mghendi@ifrc.org
mailto:vinod.muniandy@ifrc.org
mailto:rosemarie.north@ifrc.org
mailto:siewhui.liew@ifrc.org
mailto:nelson.castano@ifrc.org
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