
   

 

Emergency appeal n° MDRPH012 
GLIDE n° FL-2013-000092-PHL and FL-2013-000095-PHL 
19 September 2013 
 
 
This emergency appeal seeks 
CHF 1,856,354 in cash, kind, or 
services to support the Philippine 
Red Cross in delivering 
humanitarian assistance to 15,000 
families (75,000 people) within 
eight months. The operation will 
be completed by the end of April 
2014 and a final report will be 
made available by 31 July 2014, 
three months after the end of the 
operation. 
 
Appeal history: 
 A preliminary emergency appeal 

seeking CHF 1.68 million to 
support the Philippine Red Cross 
in assisting 15,000 families 
(75,000 people) for eight months 
was issued on 26 August 2013 

 CHF 319,766 was allocated from 
the International Federation of 
Red Cross and Red Crescent 
Societies (IFRC) Disaster Relief 
Emergency Fund (DREF) on 16 
August 2013 to support the 
National Society in undertaking needs assessments and delivering immediate assistance to people affected 
by Typhoon Utor. Unearmarked funds to replenish DREF are encouraged. 

 
Summary 
Since mid-August 2013, Philippine Red Cross (PRC) has been responding to humanitarian needs wrought by 
two severe weather events: Typhoon Utor, which slammed into the provinces of Aurora and Quirino with a 
severe impact, and flooding brought by Tropical Storm Trami-induced monsoon rains, which affected Metro 
Manila, its four neighbouring provinces, and parts of Central Luzon. The combined effects of the two severe 
weather events have left at least 38 people dead, damaged some 23,000 homes, and destroyed livelihoods 
worth more than PHP 1.5 billion (some CHF 31.8 million) cross five regions of Luzon Island. 
 
To determine the nature and extent of needs on the ground, PRC deployed assessment teams to the provinces 
of Aurora, Bataan, Bulacan, Cavite, Nueva Ecija, Pampanga, Pangasinan, Rizal and Quirino. An analysis of the 
assessment findings has highlighted humanitarian needs in the sectors of relief, health, water and sanitation, 
shelter and livelihoods. It is on the basis of those assessment findings that the plan outlined in this emergency 
appeal has been formulated. As well as interventions covering the sectors identified as priority, a strong case 
has been made for continuing to invest in preparedness measures as well as strengthening the capacity of PRC 
headquarters and chapters to enable them respond better to future disasters. 

 

Emergency appeal 
Philippines: Typhoons and floods 2013  

 

A staff member of the PRC interviews a person whose home was damaged by 
Typhoon Utor in the municipality of Casiguran, Aurora Province. This operation aims 

to provide shelter repair assistance to 500 affected families. 
Photo:  Kozu Tsuda/Philippine Red Cross 

http://glidenumber.net/glide/public/search/details.jsp?glide=20047&record=2&last=2
http://glidenumber.net/glide/public/search/details.jsp?glide=20051&record=1&last=2
http://www.ifrc.org/docs/Appeals/13/MDRPH012pea.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012dref.pdf
http://www.ifrc.org/docs/Appeals/13/MDRPH012dref.pdf
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Besides deploying assessment teams to the affected areas, PRC looked at the trend of hydro-meteorological 
disasters over the past few years. The analysis noted that seasonal flooding has become perennial in parts of 
Luzon, with floodwaters now taking weeks to recede in low-lying areas of Metro Manila, sections of Bataan 
Province and some of the areas surrounding Laguna de Bay. To ensure a better link between relief, recovery 
and development, it is planned that some of the funds mobilized under this emergency appeal will be utilized to 
initiate a study whose ultimate aim is to propose possible ways of reducing disaster risk and enhancing 
community resilience to perennial flooding. To this end, PRC will pursue partnerships with interested academic 
institutions that have the relevant experience and capacity to undertake such a study. 
 
Specifically, this emergency appeal operation is structured into five inter-connected and complementary areas: 
relief; early recovery; preparedness for response; national society service delivery capacity development, and; 
community risk reduction.  
 
A snapshot of activities per focus area is as follows:  
 

 Relief: Under this appeal, PRC will provide ready-to-eat meals for 25,000 individuals, two-day food 
rations for 10,000 families, non-food items (sleeping mats, blankets and jerry cans) for up to 5,000 
families, hygiene kits for 6,500 families, and unconditional cash grants, worth up to PHP 2,000 (about 
CHF 43) each, for up to 5,000 families. Health interventions during this phase entail delivering essential 
health/hygiene messages, using the health and hygiene promotion in emergency response (HHPER) 
approach, to 15,000 families.  
 

 Early recovery: Assistance in this phase will entail delivery of shelter repair assistance to 500 families 
and provision of conditional livelihoods recovery grants, worth up to PHP 10,000 (about CHF 213) each, 
for up to 1,200 families. Water and sanitation interventions activities will include rehabilitation of water 
and sanitation facilities for four schools. Hygiene promotion in the schools will complement the hardware 
component.  
 

 Preparedness for response: This operation will continue the efforts that have been put over the years 
to invest in preparedness measures. In this regard, three chapters of PRC will be provided with 
equipment and training for water search and rescue (WASAR) teams while relevant training events will 
be organized to improve the assessment capacity of PRC (including in secondary data analysis, market 
analysis and harmonization of assessment tools). In a bid to improve on its cash transfer and shelter 
programming capacity, PRC will be supported to update its guidelines and enhance coordination with 
other actors involved in similar programmes so as to encourage cross-institutional learning. This 
intervention will also attempt to streamline beneficiary communications so as to support current and 
future programmes in communicating better with and being accountable to their beneficiaries.  
 

 National society service delivery capacity development: Besides preparedness for response, PRC 
will be supported to strengthen its capacity to deliver services, which is a pre-requisite for effective 
response and programming.. Under this operation, one chapter of the PRC will be provided with 
essential information technology (IT) equipment while PRC will also be supported to undertake essential 
office improvements. Delegates and technical staff of IFRC will provide coaching and mentoring to PRC 
staff and volunteers participating in implementation of activities. IFRC technical personnel will also 
support efforts aimed at developing the finance management and logistics capacity of PRC. Finally, at 
the conclusion of interventions, PRC will be supported to organize a forum that will bring together all 
chapters involved in this operation and respective national headquarter departments so as to promote 
learning. 

 
 Community risk reduction: To address medium-term risks to the health of affected communities, PRC 

will undertake disease prevention/awareness targeting 10,300 families, with a strong focus on dengue, 
leptospirosis and malaria prevention. Mosquito nets will be provided for 2,800 families in areas where 
malaria cases are reported. To propose ways of enhancing community resilience to perennial flooding in 
parts of Luzon, PRC will pursue a partnership with interested academic institutions to undertake a study 
whose recommendations will inform future disaster risk reduction programming as well as advocacy 
efforts of the PRC. This will be within the context of linking relief, recovery and development.  

 
Considering that several severe weather events are likely to affect the Philippines into 2014, this emergency 
appeal covers the entire 2013 typhoon season. While for now the plan focuses on two severe weather events – 
Typhoon Utor (local name: Labuyo) and flooding brought by monsoon rains fuelled by Tropical Storm Trami 
(local name: Maring) – it will be updated in the event of any new hydro-meteorological disaster that warrants a 
scaled-up intervention by  PRC during the remaining period of 2013. According to the seasonal climate outlook 
issued by the government’s weather agency, Philippine Atmospheric Geophysical and Astronomical Services 
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Administration (PAGASA), between five and eight tropical cyclones are likely to develop within or enter the 
Philippine area of responsibility (PAR) during the last quarter of 2013.  
 
In all, the strategy of this operation is based on discussions with the National Society, and agreed standards 
(Sphere1). The approach is fully in line with current PRC and IFRC policies, procedures, and commitments, and 
seeks to provide relief and early recovery support to the most affected populations. The overall objective is to 
deliver humanitarian assistance to some 15,000 affected families in a timely, effective, and efficient manner.  
 
Meantime, after conducting a first response – during which it rescued more than 3,600 individuals from 
floodwaters and provided psychosocial support to more than 6,300 persons – PRC prioritized the delivery of food 
and non-food relief to those in need. To date, PRC has served ready to-eat meals to some 56,000 persons (out 
of whom 25,000 are funded under this appeal), provided two-day food rations to 24,000 families (whereby 
10,000 families are supported by this appeal), distributed standard non-food item (NFI) packages to more than 
3,800 families, provided assorted non-food items to 9,600 families, distributed more than 4,600 bottles of safe 
drinking water to families in need and conducted health and hygiene promotion for the benefit of some 9,600 
families. Preparations have advanced to start providing unconditional cash grants to the most vulnerable 
affected families for them to obtain their choice of items and to meet other subsistence needs.  
 
This emergency appeal covers only a part of PRC’s overall plan. In addition to the support being provided by 
IFRC, PRC has mobilized some modest resources from its bilateral, corporate and individual partners, including 
German Red Cross. Provision of food and non-food relief items planned under this emergency appeal operation 
has by and large been concluded and all that is remaining is replenishment. Timely distributions were made 
possible by the availability of pre-positioned supplies in country. Part of the contributions towards this appeal will 
be used to replenish the stocks already distributed so as to ensure that PRC’s capacity to respond swiftly in 
future significant disaster events is maintained.  
 
Based on their joint experience in mounting massive typhoon operations, PRC and IFRC retain significant 
knowledge and capacity to effectively implement a range of interventions. IFRC will support PRC interventions in 
selected areas, where necessary complementing the assistance being provided by other partners of PRC. The 
PRC and IFRC operation will also be supported by an experienced team at the IFRC Asia-Pacific zone office in 
Kuala Lumpur (in the areas of disaster management, health, water and sanitation, communications, logistics, 
shelter, reporting, and resource mobilization). Short, medium and long term capacity building, beneficiary 
communications and organizational development support will continue to be provided by the IFRC Southeast 
Asia regional office in Bangkok. 
 

<Click to see the emergency appeal budget; a map of the affected area; or contact details> 
 

The situation 
In August 2013, Philippines was affected by two severe weather events which left behind significant 
humanitarian needs, i.e. Typhoon Utor (local name Labuyo), which slammed into the province of Aurora, and 
flooding resulting from monsoon rains induced by Tropical Storm Trami (local name: Maring), which affected 
Metro Manila, its four neighbouring provinces and parts of Central Luzon. The combined effects of the two 
severe weather events have left at least 38 people dead, damaged some 23,000 homes, and destroyed 
livelihoods worth more than 1.5 billion pesos. 
 
Typhoon Utor made landfall in the coastal municipality of Casiguran, Aurora province, during the dawn of 
Monday, 12 August 2013. Classified as a Category 4 Storm, the typhoon claimed the lives of 11 people, left 
seven injured and three missing. Even though it resulted in relatively low casualties, given its strength, Typhoon 
Utor caused widespread damage to infrastructure and extensive loss of livelihoods in Casiguran municipality of 
Aurora province. A total of 12,090 houses have been damaged – 1,441 totally and 10,649 partially – most of 
them in the hardest-hit province of Aurora. In all, some 87,579 families (some 395,723 persons) were affected by 
the typhoon, most of them in the provinces of Aurora and Quirino.  
 
As government and non-government agencies, including the Philippine Red Cross (PRC), responded to the 
needs wrought by Typhoon Utor, on 18 August 2013 continuous southwest monsoon rains – locally known as 
Habagat – enhanced by Typhoon Trami started pouring over Luzon Island, and continued for days, bringing 
extensive flooding. The torrential rains turned neighbourhoods into temporary lakes as floodwaters marooned 
villages and filled up major dams, forcing some to open their gates. The last update released by the National 
Disaster Risk Reduction and Management Council (NDRRMC) on 30 August 2013 indicates that the flooding 
claimed the lives of 27 people. According to an update issued by the disaster response operations monitoring 

                                                 
1 Humanitarian Charter and Minimum Standards in Disaster Response – http://www.sphereproject.org  

http://www.sphereproject.org/
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and information center (DROMIC) in the Department of Social Welfare and Development (DSWD) on 5 
September 2013, a total of 697,262 families (3,110,213 people) have been affected by the flooding across six 
regions. At the peak, 86,522 families had sought safer shelter in 1,213 evacuation centres. Most of the families 
have since returned to their original places of living although 3,472 families remained in 73 evacuation centres as 
of 5 September 2013. 
 

Table 1:  Effects of Typhoon Utor and Habagat flooding (Source: NDRRMC and DROMIC/DSWD) 
 

Details Typhoon Utor  Tropical Storm Trami-induced flooding   

Deaths  11 27 

Injured  7 30 

Missing  3 4 

Persons affected # of families (persons) # of families (persons) 

National Capital Region  n/a 49,924 (234,884) 

Cordillera Administrative Region (CAR) 383 (2,023) 271 (785) 

Ilocos Region (Region 1) 2,821 (13,688) 96,810 (438,523) 

Cagayan Valley (Region 2) 35,589 (162,086) n/a 

Central Luzon (Region 3) 48,628 (217,070) 456,435 (2,007,651) 

CALABARZON (Region 4A) n/a 90,793 (413,769) 

MIMAROPA (Region 4B) n/a 3,029 (14,601) 

Bicol Region (Region 5) 158 (856) n/a 

Total # of affected persons 87,579 (395,723) 697,262 (3,110,213) 

Totally damaged houses 2,593 625 

Partially damaged houses 18,560 1,206 

Total # of damaged houses 21,153 1,831 

 
Responding to the situation, and at the request of PRC, on 26 August 2013 IFRC launched a preliminary 
emergency appeal seeking CHF 1.68 million to support the delivery of humanitarian assistance to 15,000 
families (75,000 people). Prior to that, IFRC had advanced CHF 319,766 from its Disaster Relief Emergency 
Fund (DREF) to initiate immediate relief distributions and to support rapid needs assessments in areas affected 
by Typhoon Utor.  
 
Subsequently, PRC deployed assessment teams to the provinces of Aurora, Bataan, Bulacan, Cavite, Nueva 
Ecija, Pampanga, Pangasinan, Rizal and Quirino to determine the nature and extent of needs on the ground. An 
analysis of the assessment findings has highlighted humanitarian needs in the sectors of relief, health, water and 
sanitation, shelter and livelihoods. The PRC operation is being realigned to the needs identified.  
 
This emergency appeal operation seeks to mobilize resources to implement a range of activities in the sectors 
determined as crucial by the assessments. As well as elaborating on the sectors to be covered by the 
intervention, it provides a budget that corresponds to needs identified in both relief and early recovery objectives. 
This emergency appeal covers the entire 2013 typhoon season as more weather events are likely to affect the 
Philippines into 2014. While for now the plan focuses on two severe weather events – Typhoon Utor (local name: 
Labuyo) and flooding brought by monsoon rains fuelled by Tropical Storm Trami (local name: Maring) – it will be 
updated in the event of any new hydro-meteorological disaster that warrants a scaled-up intervention by PRC 
during the remaining period of the year 2013.  
 
Even though the national authorities have not requested international assistance, as a nationally-mandated 
disaster response institution, PRC has determined that it cannot mount the scale of response it seeks to 
undertake using own or locally-mobilized resources. PRC is therefore requesting the support of its sister national 
societies and other partners to enable it to respond to needs as per its legal mandate outlined in the ‘Republic 
Act No. 10072’ – also known as ‘Philippine Red Cross Act of 2009’. IFRC has a role to support its membership, 
including PRC, in the international mobilization of resources, and it is in this context that this emergency appeal 
is being launched. 
 
At the time of drafting this appeal, a new weather system – Tropical Storm Usagi (local name Odette) – had been 
spotted north east of Luzon. Usagi is the fifteenth tropical system to develop within or enter the Philippine area of 
responsibility (PAR) this year. The government’s weather agency – Philippine Atmospheric Geophysical and 
Astronomical Services Administration (PAGASA) – has issued an alert that even though the tropical depression 
is still too far to have any direct impact, it will enhance the southwest monsoon and bring significant rains over 
the islands of Luzon and Visayas, with the potential of triggering flash floods and landslides. Meantime, 
according to the PAGASA seasonal climate outlook, between five and eight tropical cyclones are likely to 
develop within or enter the PAR during the last quarter of 2013. 
 

http://kidlat.pagasa.dost.gov.ph/cab/outlook.pdf
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Coordination and partnerships 
Movement coordination: PRC is organizing individual and joint briefing sessions as well as issuing regular 
updates to Movement partners with in-country presence on the latest about its response initiatives to major 
events across the country. The IFRC country office, Japanese Red Cross Society and German Red Cross 
seconded staff to support assessments by the PRC.  
 
Coordinating with the authorities: As an auxiliary to the public authorities, PRC maintains strong relations with 
government bodies involved in responding to disaster and public health emergencies, including the NDRRMC as 
well as the provincial, municipal and barangay disaster risk reduction and management councils. Throughout the 
intervention, PRC will engage with respective government departments and offices – among them Department of 
Social Welfare and Development (DSWD) and Department of Health (DOH) offices at various levels – to ensure 
that planned activities are well coordinated. During selection of schools to be supported in rehabilitating their 
water and sanitation facilities, coordination will be maintained with the Department of Education (DepEd) and 
school principals. Coordination will also be maintained with respective municipal offices and local government 
units in the delivery of early recovery support.  
 
Inter-agency coordination: PRC and IFRC participate in Humanitarian Country Team (HCT) meetings that are 
held during disaster and normal times. The HCT clusters have not been activated for this response as HCT has 
determined that nationally-mandated agencies, including PRC, have the capacity to respond to the needs 
wrought by Typhoon Utor and Habagat flooding. However, since a government-led cluster approach is 
implemented in the Philippines on an open-ended basis, PRC is participating in water, sanitation, and hygiene 
(WASH) cluster meetings while IFRC is supporting activities of the emergency shelter cluster. Both PRC and 
IFRC will continue to maintain coordination with other international agencies through the HCT.  
 

Red Cross and Red Crescent action 

PRC has been responding to the needs of the most affected people since Typhoon Utor struck. To date, the 
1,500 families targeted with non-food items, hygiene kits and health and hygiene promotion under the initial 
DREF operation have been reached.  
 
Following the new wave of flooding, PRC conducted a first response during which it rescued 3,612 individuals 
from floodwaters, transported 170 people who were stranded, relinked 59 displaced people with their families, 
administered first aid to 96 people, and provided psychosocial support to 6,314 persons. A total of 15 search and 
rescue teams equipped with boats, elevated trucks, ambulances and an amphibious vehicle were deployed for 
the response. PRC also used multiple communication channels to send out early earning warning messages and 
updates on rescue operations. These included Twitter, Facebook, short text messages (SMS), announcements 
via megaphones, and word of mouth delivered during door-to-door visits to households at risk. 
 
After the first response, PRC  then prioritized the delivery of food and non-food relief to those in need. As of 15 
September, PRC had served ready to-eat meals to 55,850 persons (including 25,000 under this appeal), 
provided two-day food rations to 23,927 families (including 10,000 under this appeal), distributed standard non-
food item (NFI) packages to more than 3,800 families, provided assorted non-food items to 9,595 families, 
distributed 4,688 bottles of safe drinking water to families in need, and conducted health and hygiene promotion 
for the benefit of 9,600 families. Provision of food and non-food relief items planned under this operation has by 
large been concluded and all that is remaining is replenishment. Timely distributions were made possible by the 
availability of pre-positioned supplies in country.  
 
Meantime, preparations have advanced to start providing unconditional cash grants to the most vulnerable 
affected families for them to obtain their choice of items and to meet other subsistence needs. Already 
community-level committees have been formed in Aurora and Pampanga, and community orientation meetings 
held to inform targeted communities about the intervention logic and objectives. Selection of beneficiary 
households through a participatory process is underway in the two provinces. Other preparatory work initiated is 
surveying the local markets to identify suppliers with the capacity to provide shelter materials and tools. 
 

The needs 
PRC deployed assessment teams to the provinces of Aurora, Bataan, Bulacan, Cavite, Nueva Ecija, Pampanga, 
Pangasinan, Rizal and Quirino to determine the nature and extent of needs on the ground. An analysis of the 
assessment findings has highlighted humanitarian needs in the sectors of relief, health, water and sanitation, 
shelter and livelihoods. The PRC operation is being realigned to the needs identified in those assessments.   
 

http://www.ifrc.org/docs/Appeals/13/MDRPH012dref.pdf
https://twitter.com/philredcross
https://www.facebook.com/phredcross
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Relief  
Assessments determined that Typhoon Utor and the flooding disrupted the daily lives of affected families, leaving 
the most vulnerable reliant on relief supplies, especially during the first two weeks after the events. Poorer 
households that usually depend on labour, including those in agriculture and fishing sectors, lost basic income-
earning opportunities and required support to meet immediate food and non-food needs. Furthermore, in the first 
days after the flooding, the price of rice – the staple food in Philippines – increased from PHP 1,400 per sack to 
around 1,900 per sack in some areas. However, the increases were short-lived and the prices have since 
stabilized. Markets are back to normal, with main commodities available in sufficient quantities. 
 

To address the needs in this sector, 
this operation has supported 
provision of ready-to-eat, hot meals 
to 25,000 persons and provision of 
two-day food rations to 10,000 
families. The target for non-food 
items (blankets, sleeping mats and 
jerry cans) and hygiene kits is being 
reduced from the 9,500 families 
indicated in the preliminary 
emergency appeal to 5,000 and 
6,500 families respectively. The 
reduction takes into account that 
market operations have normalized 
and as such cash-based 
interventions are most appropriate to 
enable the affected people to obtain 
their own choice of food items and 
meet other subsistence needs. 
Nevertheless, the number of families 
targeted with unconditional cash to 
meet essential household needs has 
also been adjusted downwards from 
the 11,500 families indicated in the 
preliminary emergency appeal to 
5,000 families. This is in line with 
recommendations by assessment 
teams, which observed that some of 
the affected families have resumed 
their usual activities, in part through 
cash-for-work interventions that have 

been implemented by the authorities. Another factor is timeliness of funding; the response towards the 
preliminary emergency appeal has been slow.  
 
Health 
The assessments noted that as it will take time for floodwaters to recede completely in some parts of Bulacan, 
Pampanga and Pangasinan, efforts on dengue prevention should be scaled up. Even though health statistics 
indicate a decline in nationwide figures for dengue when compared to last year, health education and awareness 
campaigns are necessary to encourage communities to maintain cleaner surroundings and for them to be aware 
of dengue symptoms. Another health concern is to support efforts aimed at preventing leptospirosis. This takes 
into account that some areas remain swamped, with the potential for prolonged presence of floodwaters if fresh 
rains pour during the remaining period of the season. There is need to address these medium-term health risks.  
 
While local health units have adequate capacities and continue the delivery of health services, PRC will continue 
to reinforce health education efforts, focusing on disease prevention. Health interventions that have been 
undertaken so far have entailed the delivery of essential health/hygiene messages using the health and hygiene 
promotion in emergency response (HHPER) approach. PRC has targeted some 15,000 families in this regard.  
 
Water and sanitation 
In the preliminary emergency appeal it had been highlighted that PRC would undertake water distribution to meet 
immediate water needs of families that sought safer shelter in evacuation centres. PRC distributed bottled water, 
based on Sphere standards, to selected families in evacuation centers thus meeting their immediate needs. PRC 
covered the water needs using in-kind donations from one of its corporate partners and as such no further water 

 
 

The family of Julieta Barroga, 47, is one of the 500 that received PHP 3,000 (CHF 69) 
unconditional cash grants from PRC  after last year’s flooding in Laguna.  

“I used part of the money to buy food for my family and medicines for my grand-
daughter who fell sick following the floods,” she says. Julieta used the balance to 
put up a small store, which is now her primary source of income.  

Under this operation, there is some scaling-up as up to 5,000 families will be 
provided with PHP 2,000 (CHF 43) unconditional cash grant to obtain their choice of 
items and to meet other subsistence needs. Photo: Arci Sison/IFRC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ifrc.org/docs/Appeals/12/MDRPH010fr.pdf
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response is planned under this operation. Assessments observed that there has been minimal damage to water 
supply systems.  
 
While assessment findings affirmed that environmental sanitation activities – particularly clearing and de-
clogging of blocked drainages – are necessary in some affected areas, cash-for-work interventions to address 
this concern have been implemented by the authorities. As such, PRC will focus on rehabilitation of water and 
sanitation infrastructure in four schools that served as evacuation centres in both flood and Typhoon Utor-
affected areas. Assessment teams noted that the facilities provided in previous operations contributed to 
improved access to water and sanitation for evacuees. Hygiene promotion in the schools will complement the 
hardware component. 

 
Shelter repair 
The damage to shelter by the Trami-induced flooding was not of the same magnitude as in areas affected by 
Typhoon Utor. The assessment team deployed to Aurora observed that there was significant damage to houses, 
mostly because of strong typhoon winds. Houses in the area were built with a mixture of cement and wood or 
light materials. Those built with light materials were washed away, especially in the municipalities of Casiguran 
and Dilasag. At the time of the assessment, some families had already started making repairs using materials 
salvaged from the ruins of their previous houses. Many of those who have rebuilt have not applied safer 
construction techniques – as most are living in poor conditions – and their repaired houses are likely to be 
destroyed by a potential new storm as they are structurally weak. Families with no capacity to repair or rebuild 
have sought safer shelter at the homes of their relatives or host families.  
 
To meet shelter needs in Aurora, this intervention will deliver shelter repair assistance to 500 most vulnerable 
families in the municipalities that were most affected by the typhoon. The assistance will be provided either 
purely in cash (for beneficiaries to obtain their choice of shelter repair items) or through a combination of cash 
grants and essential shelter repair materials. The families will also receive technical support and supervision. 
 
 

 
 

Students at a school that was supported with new  water and sanitation facilities during a previous response make use of latrines. 
It has been noted that provision of such facilities has contributed to improved access to water and sanitation during disasters since 

schools are often used as evacuation centres. Under this operation, four schools will be provided with such facilities.   
Photo: Afrhill Rances/IFRC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ifrc.org/docs/Appeals/11/MDRPH008fr.pdf
http://www.youtube.com/watch?v=NI7pkWQQkCc&feature=youtu.be
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This family in Quirino received livelihoods assistance during the Typhoon Nesat operation. An evaluation conducted in August 2013 
noted that some families who started with as little as two piglets now own buffaloes or land that they pucrhased using income 

from ventures they started with Red Cross support. Under this intervention, up to  1,200 families will be provided with PHP 10,000 
cash grants to restart their income-generating activities.  Photo: Afrhill Rances/IFRC 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Livelihoods  
Assessments also looked at the impact of the flooding and Typhoon Utor on livelihoods. According to key 
informant interviews with the local authorities, while there was substantial impact on agriculture, affected major 
agricultural ventures were insured and as such farmers would be receiving compensation. Furthermore, in a bid 
to ensure that affected people who relied on agriculture labour accessed temporary employment, the authorities 
released funds to implement cash-for-work activities. Such activities were to enable the community members 
assisted to earn some temporary income through participation in debris clearing, cleaning of drainages and 
unclogging of waterways. Nevertheless, tenant farmers and sharecroppers interviewed during assessments 
indicated that it will take at least two cropping seasons for them to recover from the losses. Those who were 
relying on this season’s harvest will have no choice but to look for alternative income avenues, with some 
resorting to measures, such as borrowing, that have the potential of leaving them heavily indebted.  
 
To support the most vulnerable households to get back on their feet, PRC will provide livelihoods recovery 
assistance using conditional cash transfer methodology. However, a detailed sector-specific assessment will be 
undertaken before implementation can start. The assessment will help PRC to understand how the targeted 
people usually manage, their sources of income, their expenditure patterns, and exactly what livelihoods support 
they might need. The assessment will also provide an opportunity for PRC and targeted communities to 
determine who are the most vulnerable and to develop a beneficiary selection criteria. 

Preparedness for response 
At the peak of the flooding, a total of 15 search and rescue teams were deployed by PRC. The teams were able 
to rescue 3,612 individuals from floodwaters and transport 170 others who were stranded to safety. The 
contribution of the teams to saving lives was a clear indicator that it is crucial to invest in preparedness 
measures. Based on evaluations, reviews and lessons learnt forums, there are various areas of improvement 
that have been identified. Those with a specific impact on relief and recovery programming include improving the 
search and rescue, assessment, cash transfer programming (CTP), shelter programming and beneficiary 
communications capacity of PRC.   
 

http://www.ifrc.org/docs/Appeals/11/MDRPH007fr.pdf
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In this file picture, one of the search and rescue teams provided to PRC under the Typhoon Ketsana operation is being used to 
rescue people who were trapped following Typhoon Nesat in September 2011. Continued investment in preparedness is 

necessary as there is evidence that it plays a crucial role in saving lives. 

At the peak of the August 2013 flooding, a total of 15 search and rescue teams were deployed by PRC, contributing to the rescue 
of 3,612 individuals. Under this operation, it is planned to provide three chapters of PRC with equipment and training for water 

search and rescue teams.  Photo: Mollie Godinez/PRC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Under this operation, three chapters of PRC will be provided with equipment and training for water search and 
rescue (WASAR) teams while relevant training events will be organized to improve the assessment capacity of 
PRC (including in secondary data analysis, market analysis and harmonization of assessment tools). In a bid to 
improve on cash transfer and shelter programming capacity, PRC will be supported to update its guidelines and 
enhance coordination with other actors involved in similar programmes so as to encourage cross-institutional 
learning. This intervention will also attempt to streamline beneficiary communications to support programmes in 
communicating better with and being accountable to their beneficiaries. 
 
National society service delivery capacity development 
Besides preparedness for response, PRC will be supported to strengthen its capacity to undertake day-to-day, 
‘normal time’, activities. Under this operation, one chapter of the National Society will be provided with essential 
information technology (IT) equipment while essential office improvements will be undertaken. Delegates and 
technical staff of IFRC will provide coaching and mentoring to PRC staff and volunteers participating in 
implementation of activities under this operation.  
 
IFRC technical personnel will also support efforts aimed at developing the finance management and logistics 
capacity of PRC. Finally, at the conclusion of interventions, PRC will be supported to organize a forum that will 
bring together all chapters involved in this operation and respective national headquarter departments so as to 
promote learning. 

 
 
Community risk reduction 
As noted under the health heading above, disease prevention/awareness – with a strong focus on dengue, 
leptospirosis and malaria prevention – is necessary to address medium-term risks to the health of affected 
communities. Under this operation, PRC will target 10,300 families, with the medium-term community-based 
disease prevention and health promotion measures. Mosquito nets will be provided for 2,800 families in areas 
where malaria cases are reported. 
 
Besides deploying assessment teams to the affected areas, PRC looked at the trend of hydro-meteorological 
disasters over the past few years. The analysis noted that seasonal flooding has become perennial in parts of 
Luzon, with floodwaters now taking weeks to recede in low-lying areas of Metro Manila, sections of Bataan 
Province and some of the areas surrounding Laguna de Bay.  

http://www.ifrc.org/docs/Appeals/09/MDRPH005fr.pdf
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To ensure a better link between relief, recovery and development, it is planned that some of the funds mobilized 
under this emergency appeal will be utilized to initiate a study whose ultimate aim is to propose possible ways of 
reducing disaster risk and enhancing community resilience to perennial flooding. To this end, PRC will pursue 
partnerships with interested academic institutions that have the relevant experience and capacity to undertake 
such a study. Recommendations of the study will inform future disaster risk reduction programming as well as 
advocacy efforts of PRC. This will be within the context of linking relief, recovery and development. 
 

The proposed operation 
The overall objective of this operation is to deliver humanitarian assistance to some 15,000 affected families in a 
timely, effective, and efficient manner. This operation will mainly cover the provinces of Aurora and Quirino 
(which were most affected by Typhoon Utor) and the provinces of Bataan, Bulacan, Cavite, Pampanga, 
Pangasinan and Rizal (which are the most affected by the new wave of floods). The geographical coverage of 
this operation is not limited to the provinces mentioned as other areas will be included in the event of any new 
hydro-meteorological disaster, during the remaining period of the year 2013, that warrants a scaled-up 
intervention by PRC.  
 
Specifically, the operation is structured into five inter-connected and complementary areas: relief; early recovery; 
preparedness for response; national society service delivery capacity development, and; community risk 
reduction. The approach adopted is based on discussions with PRC, and is fully in line with current PRC and 
IFRC policies, procedures, and commitments, and seeks to provide immediate and subsequent support to the 
most affected populations.  
 
PRC and IFRC acknowledge that the following conditions have to hold for the overall objectives to be achieved 
and for the operation to be completed within the stated timeframe:  

 There will be adequate support (financial) from partners to this emergency appeal 
 Weather conditions will not suspend implementation of activities for long periods  
 Disaster-affected areas will remain accessible  
 Cooperation of the authorities will continue  
 Security issues do not hinder field operations 

 
Beneficiary selection  
Based on its wide grassroots network, PRC has a direct connection with local populations, most of who know the 
Red Cross owing to continuous engagements in longer-term programmes, including conducting vulnerability and 
capacity assessments. As such PRC possess a good insight into the composition of the local populations and 
the extent to which the disasters have impacted them.  
 
Direct beneficiaries under this operation will be the most vulnerable of the affected populations. PRC’s general 
vulnerability criterion prioritizes most vulnerable families among the populations directly affected by the disaster 
and not having received sufficient assistance from the government or other organizations. They constitute 
women, men, girls, boys, the elderly, unemployed, and poor, among others, from local populations directly 
affected by Typhoon Utor and the flooding.  
 
Other considerations are displaced persons living in communities or with host families, those that lack relevant 
resources to cope with basic humanitarian needs on their own, those belonging to the socially vulnerable 
households, including households headed by women and those with many dependent children, those working as 
tenant farmers or vendors with low economic base, persons with disabilities and of low economic base, the sick 
and elderly with low economic base, and indigenous communities with low economic base. 
 
The provision of early recovery assistance will exclude tenant or owner cultivators with more than one hectare of 
land, families with members who have salaried jobs in government, private, corporate and other sectors, families 
receiving remittances from members working or based overseas (overseas foreign workers), families of traders, 
shopkeepers and small-scale businesses that have guaranteed daily income, and families owning motorized 
assets. 
 
In selecting beneficiaries, as well as obtaining original lists of affected populations from local authorities, PRC 
chapters will come up with listings based on its own revalidation and consultations with affected communities 
and the authorities. Several opportunities will be used to engage targeted communities in determining exactly 
who the most vulnerable are in their communities, taking the PRC beneficiary selection criteria as a guide. 
Methods of engaging with the beneficiaries include focus group discussions, informal conversations with 
randomly-selected people in the affected communities, interviews with selected beneficiaries regarding existing 
needs and possible solutions, ad hoc participatory meetings with groups of local populations during field visits, 
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and meetings with community representatives. Prior to inclusion of beneficiary names in final lists, volunteers will 
conduct house-to-house visits to countercheck that those selected indeed fit the agreed criteria.  
 
Throughout implementation, PRC will interact directly with beneficiaries, non-beneficiaries, community leaders at 
different levels (such as barangay, purok and sitio) and other actors to address any grievances and to obtain 
feedback, including on the beneficiary selection process.  
 
Relief  

Outcome 1: Immediate food needs of 10,000 affected families are met within one month. 

Output (result) 1.1  Activities planned 
Affected families receive 
appropriate food rations  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 
 Serve ready-to-eat meals to 25,000 people.   
 Distribute two-day food rations to 10,000 families (50,000 persons).   
 Conduct a post-distribution survey.  
 

Outcome 2: Essential household needs of 6,500 affected families met within two months.  

Output (result) 2.1 Activities planned 
Affected families have access 
to non-food items, hygiene-
related goods and cash to 
meet essential household 
needs  

 Mobilize volunteers and provide them with orientation on distribution 
protocols. 

 Identify, register, verify and mobilize beneficiaries for distributions. 
 Distribute blankets (two per family) and sleeping mats (two per family) 

and one 20-litre jerry can per family (for household level water storage), 
to up to 5,000 families (25,000 persons).   

 Distribute hygiene kits (one per family) to up to 6,500 families (32,500 
persons).   

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 5,000 families 
(25,000 persons). 

 Disburse unconditional grants worth up to PHP 2,000 (about CHF 43) to 
up to 5,000 families (25,000 persons) through the cash remittance 
service provider engaged. 

 Conduct a post-distribution survey.  
 

Outcome 3: Immediate risks to the health of 15,000 affected families reduced within two months. 

Output (result) 3.1 Activities planned 
Community-based disease 
prevention and health 
promotion is provided to the 
affected population  

 Mobilize PRC and community health volunteers in targeted provinces 
 Undertake rapid surveys to determine baseline and end-line levels of 

awareness on priority water-borne, water-related and other infectious 
diseases in affected communities 

 Produce and distribute information, education and communication (IEC) 
materials relevant for disease prevention and health promotion, and 
distribute to families in target communities alongside 
awareness/education campaigns  

 Provide hygiene kits to 6,500 families (32,500 persons) to reinforce safe 
hygiene practices (see also Outcome 2 above). 

 Mobilize 15,000 families for the dissemination of relevant disease 
prevention, health and hygiene messages and conduct activities to 
promote health. 
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Early recovery 

Outcome 1: Targeted 500 families have received shelter repair assistance that meets agreed standards.  

Output (result) 1.1  Activities planned 
500 affected families have 
received shelter assistance as 
material and tools and/or cash 
grants to obtain their choice of 
shelter repair materials and 
tools, and have undertaken 
repairs satisfactorily  
 

 Form a shelter project team that will lead identification and orientation of 
beneficiaries, including mapping construction skills and creating 
awareness on typhoon-resilient construction techniques.  

 Identify and register families that will receive shelter assistance and 
provide them with orientation on the project, distribution process, and 
typhoon-resilient construction techniques.   

 Provide cash grants and/or shelter materials and tools worth PHP 
10,000 (about CHF 213). 

 Conduct basic market research to establish prices of essential shelter 
materials, identify and map suppliers of shelter materials, and 
recommend potential suppliers/shops to beneficiaries.   

 Undertake regular monitoring to ensure that the targeted families have 
completed repairing their houses and have observed safer shelter 
instructions received.  

 

Outcome 2: Income capacity of 1,200 affected families restored. 

Output (result) 2.1 Activities planned 
Up to 1,200 affected families 
have received working capital 
and obtained inputs sufficient 
to resume income earning 
activities 

 Organize participatory community sessions to select up to 1,200 families 
(6,000 persons) that will receive livelihoods assistance.  

 Organize participatory orientation sessions on conditions that targeted 
families need to fulfil to receive the grants. 

 Engage a suitable cash remittance service provider with a network in 
affected areas and capacity to disburse cash to up to 1,200 families 
(6,000 persons).  

 Provide up to 1,200 families (6,000 persons) with PHP 10,000 grants in 
two installments through cash remittance provider for them to start 
income-earning ventures outlined in their proposals. 

 Undertake regular monitoring to ensure that families that receive PHP 
10,000 grants have started the income-earning ventures that were 
outlined in their proposals or adopted new ventures where needed. 
 

Outcome 3: Improved access to and use of adequate water and sanitation in targeted schools. 

Output (result) 3.1 Activities planned 
Adequate water and sanitation 
which meets standards in 
terms of quantity and quality is 
provided to targeted schools 
and hygiene promotion 
conducted to complement 
hardware  

 Undertake detailed assessments to identify four schools that will be 
supported in rehabilitating/constructing water and sanitation facilities. 

 Coordinate with the Department of Education, local authorities and 
principals in identifying four schools that will be supported in 
rehabilitating/constructing water and sanitation facilities. 

 Coordinate with local authority engineers and principals of identified 
schools on the design of appropriate water and sanitation facilities. 

 Rehabilitate or construct water and sanitation facilities in four schools 
that were used as evacuation centres.  

 Support the four schools in forming water and sanitation committees to 
spearhead proper maintenance of the facilities. 

 Undertake hygiene promotion in the four schools to complement 
provision of facilities.  
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Preparedness for response 

Outcome 1: The level of preparedness for future disasters within PRC improved.  

Output (result) 1.1  Activities planned 
PRC’s capacity to undertake 
relevant first response, relief 
and early recovery 
interventions is increased  

 Provide three chapters with equipment and training for water search and 
rescue (WASAR) teams.  

 Conduct relevant training or coaching events to improve the assessment 
capacity of PRC. 

 Support PRC in updating cash transfer programming (CTP) and shelter 
programming guidelines.  

 Enhance coordination with other actors involved CTP in the Philippines 
to encourage cross-institutional learning.  

 Streamline beneficiary communications to support programmes in 
communicating better with and being accountable to their beneficiaries. 
 

 

 

National society service delivery capacity development  

Outcome 1: National society capacity to deliver sustainable services is strengthened.  

Output (result) 1.1  Activities planned 
PRC volunteer, staff and 
institutional capacity to deliver 
sustainable services is 
increased 

 Provide one PRC chapter with essential IT equipment. 
 Support PRC in undertaking essential office improvements.  
 Using delegates and technical staff of IFRC as resource persons, 

provide coaching and mentoring to PRC staff and volunteers 
participating in implementation of activities under this operation.  

 Using relevant IFRC technical personnel, support efforts aimed at 
developing the finance management and logistics capacity of PRC.  

 At the end of intervention, organize a learning forum that will bring 
together chapters and departments involved in this operation. 
 

 
 
Community risk reduction 

Outcome 1: The medium-term risks to the health of 10,300 affected families are reduced. 

Output (result) 1.1 Activities planned 
Community-based disease 
prevention and health 
promotion measures provided 

 Mobilize PRC and community health volunteers in targeted communities 
 Undertake surveys to determine baseline and end-line levels of 

awareness on dengue, malaria and leptospirosis in targeted 
communities 

 Produce and distribute information, education and communication (IEC) 
materials relevant for dengue, malaria and leptospirosis prevention, and 
distribute to families in target communities alongside prevention and 
health promotion campaigns  

 Mobilize 10,300 families (51,500 persons) for the dissemination of 
dengue, malaria and leptospirosis prevention messages and conduct 
activities to promote health 

 Provide long-lasting insecticide-treated mosquito nets to 2,800 families 
(14,000 persons) to reinforce malaria and dengue prevention practices  
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Outcome 2: PRC’s capacity to deliver disaster risk reduction programming is strengthened.  

Output (result) 1.1  Activities planned 
Flooding risk reduction 
measures are incorporated in 
future long-term community 
resilience programmes  

 Coordinate with local people, local authorities and other stakeholders in 
selecting the geographical area for undertaking a study on enhancing 
community resilience to perennial flooding. 

 Pursue and engage a partnership with an interested academic institution 
in undertaking a study on enhancing community resilience to perennial 
flooding.   

 Select and engage an expert to facilitate a study on enhancing 
community resilience to perennial flooding.  

 Based on study recommendations, identify areas of focus in long-term 
community resilience programming.  
 

 
Logistics  
 

Professional logistics support to the operation is being provided in accordance with IFRC standards, procedures 
and processes. Activities include, but are not limited to, the following:   

 Mobilizing relief items pre-positioned in IFRC’s zone logistics unit (ZLU) in Kuala Lumpur  
 Coordinating within IFRC and PRC programme managers and ZLU in Kuala Lumpur for timely and cost-

efficient sourcing options for items required in the operation  
 Coordinating mobilization of goods and reception of incoming shipments 
 Utilizing existing warehousing facilities and vehicles for storage and efficient dispatch of goods to final 

distribution points  
 Supporting PRC in securing adequate storage solutions  
 Ensuring that local procurement of goods, services and transport is in line with IFRC procurement 

standards and procedures  
 Liaising and coordinating actions with other key actors so that the IFRC logistics operation processes 

use all information as efficiently and effectively as possible 
 
Relief distributions have been drawn largely from pre-positioned stocks. Donors who wish to cover items 
procured locally are requested to give earmarked cash instead of in-kind donations. Donors who wish to cover 
hygiene kits should note that the items may be procured ex-stock from the ZLU warehouse in Kuala Lumpur, 
Malaysia. All donors interested in earmarking are requested to contact ZLU directly. 
 
 Public communications 
 

Public communications support to this operation will ensure that humanitarian needs are highlighted and the 
achievements of the operation are well-profiled through proactive public information that integrates the use of 
IFRC online platforms, media relations activities, audio-visual production and social media engagement. Primary 
target audiences will include regional and international media, partner national societies, peer organizations as 
well as donors and the wider public.  
 
Specifically, public communications activities will include: 

 Proactive media relations activities targeting international media based in the Philippines and regional 
hubs to position IFRC/PRC as primary references for the media, particularly milestones in the response  

 Production of news-related content for promotion via IFRC online platforms including; news stories, 
blogs and beneficiary case studies 

 Engagement with social media platforms including Twitter and Facebook to maximize visibility of the Red 
Cross Red Crescent response 

 Production of audio-visual material including photographs and video material for distribution to National 
Societies and the media 

 Regular production of communications materials including factsheets and key messages to support 
National Societies communications efforts 

 
Short-term communications support will be provided by technical teams from the IFRC’s zone office in Kuala 
Lumpur and Southeast Asia regional office in Bangkok. An emergency communications delegate from the Asia 
Pacific zone office was deployed a day after the preliminary emergency appeal was launched, and provided in-
country support during the first week of September.  

mailto:florent.chane@ifrc.org
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 Capacity of the National Society 
 

PRC is the nation’s largest humanitarian organization and is recognized by ‘Republic Act No. 10072’ – also 
known as ‘Philippine Red Cross Act of 2009’ – as an independent, autonomous organization auxiliary to the 
authorities in the humanitarian field. PRC works through 100 chapters covering all administrative districts and 
major cities of the nation. In delivering services, PRC relies on a team of skilled, trained and experienced staff 
and volunteers with different areas of specialization. Currently, it has approximately 1,000 staff at the national 
headquarters and chapter levels, and approximately one million volunteers and supporters, of which 500,000 are 
active volunteers. Below the national headquarters level, a professional administrator, who doubles as the 
manager in charge of operations and administrative functions, represents each chapter of PRC. 
 
In view of this appeal, PRC will be supported to cover costs for two staff in its disaster management department 
for the entire duration of the operation. Some chapters where extensive activities are planned under this 
operation will also be supported to engage relevant staff/volunteers to support project implementation and 
monitoring. Several other staff of PRC – whose costs the National Society covers through funds mobilized 
domestically – will take on additional responsibilities relating to this operation. However, all volunteers engaged 
for the operation shall be covered by the IFRC volunteer insurance scheme.  
 
 Capacity of the IFRC 
 

IFRC maintains a country office in the Philippines, housed within PRC’s national headquarters. The office is 
headed by a country representative and currently has five other international and 12 national staff supporting on-
going operations, including the Typhoon Bopha intervention in Mindanao. One field delegate will be specifically 
recruited to support PRC in monitoring implementation under this operation as others are involved in the ongoing 
operation in Mindanao. In the immediate term, the country representative will provide back up to the operations 
manager for the first months of this intervention as the latter focuses on ongoing operations in Mindanao. 
Overall, the operations manager, logistics delegate and eight national staff (specializing in administration, 
communications and reporting, field support, finance, logistics, shelter, and water and sanitation) will take on 
additional responsibilities relating to this operation.   
 
The IFRC Southeast Asia regional office in Bangkok and the Asia-Pacific zone office in Kuala Lumpur are also 
available to provide technical and operational assistance in the following areas: communications; finance; health; 
logistics; operation coordination; resource mobilization; planning, monitoring, evaluation and reporting (PMER); 
shelter and water and sanitation. Technical personnel from these offices will provide short-term support to the 
country office and PRC on case-by-case basis.  
 
Monitoring and evaluation 

 

Using its existing capacity in the country and the expertise of the field delegate to be recruited to support PRC in 
these operations, IFRC will ensure continuous monitoring of the operation. To enhance monitoring and 
continuous learning, two independent monitors will be engaged to undertake real-time monitoring during the 
various stages of implementation. Feedback from the independent monitors will help PRC to make adjustments 
to the plan of action, if required.  
 
PRC and IFRC are committed to improving the quality of their humanitarian programmes. As a contribution to 
meeting this commitment, PRC, supported by its partners, will capture lessons from this operation. In 
accordance with the IFRC guidelines, an external final evaluation will be commissioned two months after 
completing the operation. Recommendations of the evaluation will feed into future programming. In the 
evaluation, special focus will be given on the urban context, especially if a large part of the operation is done in 
and around Metro Manila. As the urban context is being increasingly highlighted globally, the evaluation will also 
contribute to the Movement’s learning on this subject. 
 
 Budget summary 
 

See attached budget for details.  
 
 

Walter Cotte        Bekele Geleta 
Under Secretary General     Secretary General 
Programme Services Division 

 

http://www.ifrc.org/docs/Appeals/12/MDRPH01105-6mth.pdf
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Contact information 
For further information specifically related to this operation please contact: 

 Philippine Red Cross (phone +63 2 525 5654; fax +63 2 527 0857):  
o Gwendolyn Pang, secretary-general; email: gwendolyn.pang@redcross.org.ph   

 IFRC Philippines country office, Manila (phone +63 2 336 8622):  
o Bernd Schell, country representative; email: bernd.schell@ifrc.org  
o Necephor Mghendi, operations manager; email: necephor.mghendi@ifrc.org 

 IFRC regional office for Southeast Asia, Bangkok (phone +66 2661 8201):  
o Anne Leclerc, head of regional office; email: anne.leclerc@ifrc.org   

 IFRC Asia Pacific zone office, Kuala Lumpur (phone: +60 3 9207 5700, fax +60 3 2161 0670):  
o Andreas Weissenberg, operations coordinator, email: andreas.weissenberg@ifrc.org; 

(mobile: +6012 2307 895) 
o Christine Strater, operations coordinator;  email: christine.strater@ifrc.org;          

(mobile: +6012 2130 149) 
o Florent Chané, zone logistics coordinator; email: florent.chane@ifrc.org 
o Martine Zoethoutmaar, relationship manager; email: martine.zoethoutmaar@ifrc.org  
o Al Panico, head of operations; email: al.panico@ifrc.org 
o Peter Ophoff, head of planning, monitoring, evaluation and reporting (PMER);  

email: peter.ophoff@ifrc.org 

Please send all pledges for funding to zonerm.asiapacific@ifrc.org 
 



Click here 

1. Emergency appeal budget and map below 

2. Return to the title page 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 
 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 
 

 

 
IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 
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http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/


EMERGENCY APPEAL 18/09/2013

MDRPH012 : PHILIPPINES TYPHOONS AND FLOODS 2013

Budget Group

Shelter - Relief 117,500
Clothing & Textiles 86,100
Food 115,000
Water, Sanitation & Hygiene 229,700
Utensils & Tools 30,000
Other Supplies & Services 30,000
Cash Disbursements 532,000
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 1,140,300

Computer & Telecom Equipment 25,000
Total LAND, VEHICLES AND EQUIPMENT 25,000

Storage, Warehousing 4,000
Distribution & Monitoring 30,000
Transport & Vehicle Costs 16,000
Logistics Services 10,000
Total LOGISTICS, TRANSPORT AND STORAGE 60,000

International Staff 198,000
Regionally Deployed Staff 10,000
National Staff 30,400
National Society Staff 16,800
Volunteers 22,736
Total PERSONNEL 277,936

Consultants 40,000
Total CONSULTANTS & PROFESSIONAL FEES 40,000

Workshops & Training 36,000
Total WORKSHOP & TRAINING 36,000

Travel 8,000
Information & Public Relations 40,000
Office Costs 36,400
Communications 6,400
Financial Charges 4,000
Other General Expenses 36,400
Shared Office and Services Costs 32,619
Total GENERAL EXPENDITURES 163,819

Programme and Services Support Recovery 113,299
Total INDIRECT COSTS 113,299

TOTAL BUDGET 1,856,354

Available Resources
Multilateral Contributions 551,574
TOTAL AVAILABLE RESOURCES 551,574

NET EMERGENCY APPEAL NEEDS 1,304,780

Appeal Budget CHF
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