
 

 

 

 

 

 

 

 

 

 

Overview 
 
Meeting the objectives of the 2012 – 2015 Long Term Planning Framework continues to be a commitment of 
both IFRC and ERCS. ERCS are implementing a number of long term programmes bilaterally with PNS and 
four sectoral programmes multilaterally funded by Swedish Red Cross in the areas of food security, 
organisation development, CBHFA and WATSAN.  During the first 6 months, IFRC supported ERCS by 
providing technical support for the implementation of activities against their long-term programmes as per the 
2012 plans developed.  Modest progress has been made over the past 6 months against each plan. 
 
Achievements have been made against the 2012 food security programme which is being implemented in the 
Dergajen, Dedba and Shibta tabias of Enderta woreda in Tigray region. 2012 targets have been fully met 
against the construction of 2 school latrines, 3 check dams and 3 shallow wells.  Against the income 
generation component of the programme, 19 cross breed milk cows were distributed to beneficiaries and 
technical training on cattle fattening conducted with 200 project participants. Activities against environmental 
conservation included the establishment of nursery fruit seedlings in garden sites and the distribution of 7,800 
avocado seedlings to beneficiaries. 
 
The CBHFA programme which is being implemented in the 5 regions of East Gojam, East Showa, North 
Wollo, Siliti and Somali also made progress in the first 6 months of 2012.   In quarter 2, ERCS branch offices 
conducted induction workshops for the selected zonal, district and kebele authorities. The induction workshops 
aimed to give the participants a full overview of the CBHFA programme, including its primary aims and 
objectives and what the 2012 interventions are designed to achieve. The induction workshops were 
considered successful in achieving stakeholder ownership and commitment.   A ten day training of trainers 
(ToT) CBHFA workshop for the newly hired programme officers was also completed in Debre Zeit Town. Key 
personnel at headquarters and branch level have also been recruited including the HQ programme 
coordinator, 5 branch programme officers, accountants and 450 volunteers. 
 
The first 6 months of the WATSAN programme was characterised by the completion of activities related to 
2011 plans including cascading PHAST and CBHFA training to communities in West Wollega and sanplat 
production in West Shoa. Accelerating implementation against the 2012 plans is intended for the upcoming 6 
months.  
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Progress against the OD programme has also been modest. A total of 23 computers and 23 printers were 
procured and delivered to ERCS branches in Q1 and Q2. The equipment is necessary to support membership 
management at branch level, in order to use computer database systems to effectively organize information 
related to membership and volunteer pools. Progress was also made with the construction of multi-purpose 
buildings, which are being built as part of ERCS’s drive to generate sustainable income streams and become 
a self reliant national society. 
 
IFRC continued to provide support to ERCS in the form of institutional development which has included the 
finalisation of the change plan, which was completed in Q2 of 2012. ERCS’s change plan was developed with 
technical support from the Federation and will be implemented for the next two years (July 2012 to July 2014). 
The overall objective of the plan is for ERCS to become an ‘efficient, effective and responsive humanitarian 
organization with up-to-date and integrated systems and congruent leadership and skilled and motivated staff’. 
This is with the ultimate aim of making ERCS a leading humanitarian and developmental organization in the 
country, delivering quality services to people of Ethiopia. 

 

Working in partnership  
Key partners of the Federation in Ethiopia continue to be the Ethiopian Red Cross Society (ERCS), 
Partner National Societies (PNS) including Austrian, British, Danish, Finnish, German, Italian, Netherlands, 
Swedish, Swiss and Spanish Red Cross Societies as well as the International Committee of the Red Cross 
(ICRC), UN agencies, EU and government agencies linked to implementation of the Status Agreement 
with the Government of Ethiopia.  

 
 

Progress towards outcomes  

 
Business Line 2: To grow Red Cross Red Crescent services for vulnerable people. 

 

Due to not securing funds, Outcome 1 in the LTPF ‘Improved disaster risk reduction mechanisms at 

community level’ has not been implemented in the first 6 months of 2012. There has been funding against 

Outcomes 2 to 4 relating to recovery, food security, CBHFA and WATSAN programming through Swedish Red 

Cross (SRCS). The following achievements have been made in Q1 and Q2 of 2012: 

 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 2: Sustainable livelihood of the population affected by disaster is restored through effective 

recovery programmes. 
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Output 2.1 ERCS branch capacities are improved in order to manage long term food security and IGAs 
programmes. 

ERCS branch in Tigray is equipped with essential furniture and 
equipment. 
 

- Furniture 

and 

equipment 

provided 

0 

Relevant staff in Tigray are trained on food security and IGAs. - Staff trained  

2.2 ERCS is involved in agricultural development with different Income Generating Activities (IGAs) including 
farm and non-farm activities such as cow breeding, cow fattening, modern bee hives, and fruit trees among 
others. 

Vulnerable people in the region of Tigray, Enderta Woreda are 
supported with IGAs. 
 

- 

 

905 

beneficiaries 

by the end 

of 2012 

 

19 beneficiaries 

 

Women from selected communities receive IGA training. - Women 

trained on 

IGA 

200 beneficiaries 

trained > 50% 

women 

2.3 As an integrated project, target beneficiaries increase awareness in health and sanitation through PHAST 
trainings and access to safe water is improved. 

ERCS branch volunteers from the region of Tigray, Enderta 
Woreda, receive PHAST and CBHFA ToT and are mobilized to 
train the selected communities. 
 

- 

 

 

- 

35 

volunteers to 

be trained 

on PHAST 

50 

volunteers to 

be trained 

on CBHFA 

0 

 

 

0 

Selected communities will benefit with the construction of a 
school latrine, mini dam and shallow wells. 

- School 

latrine 2 

Check dam 

1 

Shallow 

wells 3 

School latrine 2 

Check dam 1 

Shallow wells 3 

2.4 ERCS is involved in environmental protection by enhancing natural resources conservation and protection 
practices in the project areas 

Selected community members receive seedlings to develop a 
nursery site and management training. 

 

- 

100,000 

seedlings 

distributed  

7800 avocado 

seedlings 

distributed 

Conservation activities and protection awareness in the 
community is enhanced. 

- Awareness 

sessions 

conducted 

0 

 

 

Comments on progress towards outcomes 

Outcome 2: Sustainable livelihood of the population affected by disaster is restored through effective 

recovery programmes. 

Progress against the LTPF plans has been made over the period notably against technical training on cattle 

fattening, distribution of cross breed milk cows and nursery sites development.  2012 targets have been fully 



International Federation of Red Cross and Red Crescent Societies 

4 I 2012 LTPF Mid Year Report  

 

      MAAET002 

met against the construction of school latrines, check dams and shallow wells. Activities completed in Q1 and 

Q2 of 2012 are as follows: 

 19 cross breed milk cows were purchased and distributed to 14 male beneficiaries and 5 female 

beneficiaries. This represents 54% of the total planned distribution with 35 beneficiaries planned 

to receive milk cows by the end of 2012.  As per the project plans, the purchasing procedure was 

participatory with beneficiaries directly taking part in the selection process when buying the cows 

from market. 

 200 beneficiaries have been reached with technical training on cattle fattening. The training 

focused on cattle management and maintenance on areas such as nutrition, feed and forage, 

environmental influences on cattle, cattle housing, vaccinations and health etc.  

 As part of the establishment of community nurseries, 7800 avocado seedlings were distributed to 

target beneficiaries.  

 Three shallow wells have been built during the first 6 months of the programme and are 

functioning. Three linked cattle troughs have also been built alongside the shallow wells, as a 

mechanism to re-use waste water for animal use.  

 The construction of three check dams in Didba, Shibta, and Dergajen target tabias have been 

completed.  

 The construction of the school latrines in Mereb Mieti school in Tigray was finalized and handed 

over to the woreda education offices. The latrines have two blocks for both sexes, with six pits 

each. The latrines will be available for the use of more than 500 students in the school. 

 

Although good progress has been made against the outcome 2 of the LTPF, challenges have been 
experienced in the past 6 months which ERCS have been proactively addressing to minimize adverse 
consequences.  
 
One challenge has been the uptake of women beneficiaries seeking loans for the income generating initiative 
of dairy cow breeding. There has been a noted reluctance from women in target communities to acquire 
loans for project investment purposes, due to perceptions with borrowing money and debt. As a result of this, 
the ERCS team has incorporated men into this component of the programme, but will continue to centre 
efforts on the full integration of women. To this end, ERCS food security team has increased focus on raising 
awareness on the rationale, methodology and practicalities of the micro-credit project to women in particular. 
Showcasing examples of successful women dairy cow farmers, who have been part of the project in previous 
years, is also a key method ERCS are using to raise the profile of the potential success of the initiative. The 
participation of women is integral to the programme purpose and design in targeting the most vulnerable in 
communities; ERCS team is committed in encouraging women to enrol.  
 
The programme has also encountered challenges with a lack of transport facilitating programme activities. 
This has directly impacted the distribution of seedlings to beneficiaries in the first 6 months of programming. It 
is not expected that this will continue to be a challenge for the upcoming months, as alternative transport 
arrangements can be used for the distribution of the remaining seedlings. The level of participation from the 
Ethiopian government has also been a challenge, due to departments being engaged in other government 
duties and priorities. As ERCS continues to engage with the government as a key stakeholder, it is hoped 
their participation will increase for the remaining of the programme, as per the original plan. Finally, as ERCS 
has been undergoing organizational structural changes a focal food security programme coordinator was not 
assigned to the programme in Q1. However, there is now a designated food security programme coordinator 
for the remainder of the programme. ERCS is committed to address these challenges within the Q3 and Q4, 
thus targeting to achieve most of planned activities in 2012. 

 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 3: ERCS capacity in implementing a Community Based Health and First Aid (CBHFA) 

system where the community plays an active role and the Red Cross serves as link between the 
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government health care system and the community is established. 

Output 3.1 ERCS is involved in conducting CBHFA trainings and sensitization activities including disease 
prevention and health promotion measures in selected communities to increase awareness. 

Communities will be more aware on CBHFA due to trainings and 
dissemination of visibility material (IEC/BCC). 

- 5 regions 

10 kebeles 

0 

3.2 Vulnerable groups are able to access relevant CBHFA services 

Communities will have better access to services - 

 

10 kebeles 

 

0 

3.3 Capacity of the Red Cross volunteers and branch is enhanced. 

Volunteers are active in health education and disease prevention 
and control 

- 

 

300 

volunteers 

trained in 

CBHFA 

 

300 

volunteers 

trained in 

PHAST 

  

 

 

 

450 volunteers 

recruited 

 

3.4 Community reached by CBHFA program responds to emergencies more efficiently. 

Communities affected by disaster will be less affected as 
awareness on CBHFA is increased. 

- 

 

10 kebele 

population 

 

0 

 

3.5 ERCS establishes a strong link with the government health care system. 

Knowledge and information sharing will increase and ERCS will 
be able to coordinate health interventions in accordance with 
health authorities. 

- 

 

5 region 

10 kebele 

authorities 

 

4 regional  
workshops 

completed - 200 

people reached in 

8 workshops 

 

Comments on progress towards outcomes 

The 2012 CBHFA programme goal is to attain an improved health situation of the communities in 10 

selected kebeles in East Gojam, North Wollo, Siliti, East Showa and Somali. In the past 6 months, the 

following activities were carried out: 

 

 ERCS branch offices conducted induction workshops for selected zonal, district and kebele 

(village) authorities. The branches that completed the induction programmes were East Gojam, 

North Wollo, Siliti and Somali. Each induction included 25 people and a total of 8 induction 

sessions were carried out in the 4 branches. The inductions were attended by the zonal, district 

and kebele administrations health extension workers and supervisors. The induction workshops 

aimed to give the participants a full overview of the CBHFA health programme, including its 

primary aims and objectives and what the 2012 interventions are designed to achieve. Details 

specific to the plan, including the regional context and challenges, were also discussed as well as 

the 2012 logframe and budget. An important part of the induction process was gaining the 

participants consensus, engagement and commitment as key stakeholders part of the 

programme. The induction workshops were considered successful in achieving stakeholder 

ownership and commitment. 

 The CBHFA TOT workshop for the newly hired programme officers was also completed in Deber 

Ziet town consisting of a 10 day schedule. It was a positive session welcomed by the new 
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employees in building their capacities on delivering training to communities and increasing their 

knowledge on the technicalities of the Red Cross CBHFA approach. 

 

The modest implementation level was a result of funding not being available to the ERCS implementing 

teams from the beginning of the operational period. Implementation will be scaled up within second half of 

the year utilising existing funds by end of the 2012. 

 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 4: Prevalence and/or incidence of water, sanitation and hygiene related diseases reduced in 

most vulnerable areas. 

Output 4.1 Communities improve access to safe water sources, sanitation facilities and understanding on 
hygiene and sanitation practices. 

Communities will have a better understanding on safe practices 
and decrease WASH related diseases through PHAST trainings, 
distribution of PHAST toolkits and CBHFA trainings 

NA 120 

volunteers 

trained on 

PHAST 

 

8,400 

individuals 

reached 

with 

PHAST 

training 

 

80 

volunteers 

trained on 

CBHFA  

 

2,000 

individuals 

reached 

with 

CBHFA 

training 

 

 

0 

 

 

 

 

 

0 

 

 

 

 

 

 

0 

 

 

 

 

0 

Outcome 5: Income of female headed households improves through implementation of Income Generating 
Activities (IGAs). 

Women from selected communities will have the knowledge on 
how to carry out IGAs to improve income. 

NA 

 

29 women 

part of IGA 

 

0 

 

 

Comments on progress towards outcomes 

ERCS are implementing a 2012 WATSAN programme supported by Swedish Red Cross with the objective of 

enabling healthy and safe living to 8,429 people in 4 woredas of West Shoa, West Wollega, Gurage and 

Wollaita Zones. The objectives against this programme link directly to those set out in the LTPF. 
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Progress against PHAST trainings, distribution of PHAST toolkits and CBHFA trainings is planned for 

upcoming periods. Similarly the income generation initiative for women is also planned for future periods.  

 

Finalisation of the plan of action and funding being available to ERCS implementing teams delayed activities 

at the beginning of 2012; it is planned the majority of activities will be implemented in the second half of 2012 

as per available resources and a revised plan of action. 

 

Business Line 3: To strengthen the specific Red Cross Red Crescent contribution to development. 

 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 1: The organizational and operational capacities of ERCS structures are strengthened at all 

levels to ensure effective services delivery. 

Output 1.1 Human, organizational, technical and material capacity of ERCS is improved.. 

ERCS branches and staff receive support including relevant 
trainings, vehicles, office equipment and supplies to carry out 
activities  

- # trainings, 

vehicles, 

office 

equipment 

and 

supplies 

distributed 

0 

1.2 Leadership quality (governance and management) and performance is improved at all levels of ERCS 
structures. 

Branch board members receive training on leadership and 
governance  
 

 

- 

 

1 training 

session 

 

0 

Criteria for governance election are revised by all branch 
secretaries. 

- # branches 

criteria 

revised 

0 

1.3 Capacities of ERCS structures strengthened and the service delivery is significantly improved. 

Regional and zonal branch secretaries receive branch capacity 
assessment training  
 

 

- 

#  branches 

trained 

 

0 

 

An experience sharing meeting is organized. - 1 meeting 0 

1.4 Branch capacities in planning, monitoring, evaluation and reporting (PMER) has increased   
 

# trainings in PMER have been conducted and specific capacity 
building process initiated in targeted branches 
 

 

 

#  trainings 

 

0 

 

PMER department at headquarters level has been re-organized 
and relevant staff recruited at ERCS.    

 Dept 

restructured 

Completed 

1.5 Financial management capacities increased and accountability strengthened at HQs and in targeted 
branches of the ERCS 
 

ERCS procurement and financial manual reviewed and needs  Updated  
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assessment conducted to identify new accounting system for the 
ERCS 
 

- manuals 

Assessment 

conducted 

0 

Relevant trainings for HQ and branch staff conducted in 
programme management, finances and reporting 

- > 6 trainings 0 

 

 

 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 2: Mass base of the National Society, i.e. membership is increased and used as the major 

venue to reach the grass roots population. 

Output 2.1 The number of Red Cross members is increased and a database system on memberships is 
created and updated. 

The number of members increased by 10%  3,188,994 

members 

in 2011 

  3,507,893 

members  

 

3,765,986 

members 

A database system for Red Cross members is created. - Database 

created 

0 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 3: Youth participation in governance and management and in ERCS programs and services 

is increased. 

Output 3.1 Youth policy is revised and disseminated among branches. 

Two familiarization workshops are conducted for branch staff 
members and Red Cross youth members. 

- 2 workshops 0 

Output 3.2 One youth representative will be elected as board members at all NS levels and leadership 

trainings are imparted to youth leaders. 

Support branches and follow up for youth to be incorporated in 
the governing board.  
 

- # branches 

with youth in 

board 

Ongoing 

Leadership training is conducted for 30 youth from branches. - Training 

conducted 

0 

Output 3.3 The new volunteer management policy is promoted and practiced. 

Volunteer data base management training conducted for staff 
and volunteers.  
 

- Trainings 

conducted 

0 

Volunteer recognition and promotional materials are printed 
and shared. 

 # materials 

printed and 

shared 

0 
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Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 4: ERCS becomes a relatively financially self reliant national society. 

4.1 Income generating capacity of the national society is strengthened. 

Staff members receive income generation training. 
 

- 1 training 

session 

0 

Three ERCS branches will have constructed multipurpose 
centres for income generation and organized fundraising events 
 

- 3 MPC 

constructed 

2 MPC 

construction 

commenced. 

Ongoing 

Number of successful income generating activities implemented 
in targeted branches and a plan designed to replicate good 
practices in other relevant places. 

- # branches 

with IGA 

Plan 

developed 

0 

 

 

0 

 

Comments on progress towards outcomes 

ERCS are implementing a 2012 Organisational Development programme supported by Swedish Red Cross. 

The overall goal of the programme is to ‘make visible differences to the lives of the vulnerable population only 

after ERCS has sufficiently built and strengthened its own internal operational capacities’. In line with the 4 

year LTPF, the OD 2012 programme consists of a number of interrelating components which have been 

designed to be complementary and reinforcing in building the capacity of organization to respond to 

humanitarian needs. Progress against the plans, in the past 6 months, has been modest with the purchase of 

computers and printers for 23 branches against Outcome 2 ‘Mass base of the National Society, i.e. 

membership is increased and used as the major venue to reach the grass roots population’. There has also 

been progress against the construction of two multi-purpose buildings in Wolayita and West Wollega 

branches. 

 

The computers are intended to strengthen the management of Red Cross database systems to effectively 

administer membership details. The equipment is necessary to support membership management at branch 

level; the computer database system organizes information related to Red Cross members and volunteers. 

Strengthening such systems should in turn enable ERCS to increase membership numbers through greater 

management of volunteer registrations details. One key priority of ERCS is to develop an active mass base of 

volunteers to support the humanitarian and developmental activities of the national society, as volunteers are 

the core mechanism to reach grass root populations. It is hoped the effective management of membership 

details will directly support this drive.  

 

In terms of the construction of the two multi-purpose buildings in the Wolayita and West Wollega branches 

preparatory work, such as designing the buildings and selecting the specific sites, was completed to enable 

construction to start. Progress is being made against the target of completing 50% of construction work by 

the end of 2012.  The multipurpose building is intended to contribute to the development of generating 

sustainable income streams for the ERCS, as per their drive to become a self reliant national society with 

long term revenue sources.  

 

ERCS has been undergoing a restructuring process and establishing new ways of working, including re-

arranging its human resources as part of the change process initiated by the Governing Board in 2011. A 

change plan development process was one of the main focuses for the national society within the first half of 

2012. In addition, ERCS has been preparing to host Red Cross/Red Crescent 8
th
 Pan-African Conference in 
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October 2012, which absorbs certain capacities within the NS. The prioritisation of these activities pushed 

forward the implementation of majority of the 2012 OD plan into second half of the year.   

 
Business Line 4: To heighten Red Cross Red Crescent influence and support for our work 
 
 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 1: Ensure a strong positive projection of ERCS image, brand and messaging enabling the 

external partners to know Red Cross/Red Crescent better. 

Output 1.1 Communication capacities at the NS are further developed and strengthened 

National society has developed appropriate communication 
strategy and embarked on campaigns at national and 
regional levels 

- Communications 

strategy 

developed 

 

# campaigns 

Communications 

strategy 

developed 

 

Campaigns 

conducted 

 

Comments on progress towards outcomes 

ERCS have developed a communications strategy as per the LTPF objective to ‘ensure a strong positive 

projection of ERCS image, brand and messaging enabling the external partners to know Red Cross/Red 

Crescent better.’ As per the plan, campaigning at national and regional level has been conducted. This 

includes radio airtime slots through a FM station in Addis Ababa and local stations at regional level. ERCS 

invited partners, including the IFRC, to participate in the live broadcasts disseminating information of Red 

Cross activities and support given to the NS.  

 
Business Line 5: To deepen our tradition of togetherness through joint working and accountability 
 

Measurement  

Outcome/Output/Indicators BL 
Annual 

Target 

Year to Date 

Actual 

Outcome 1: Update and strengthen harmonious working by sharing capacities and resources, and building 

alliances and partnerships 

Output 1.1 Cooperation between Movement partners has strengthened and more effective services delivered 
throughout the country 

ERCS continues leading Movement cooperation meetings 
ensuring coordinated approach to RC/RC activities in Ethiopia 
 

- 12 meetings 

held 

6 meetings held 

MoU between Movement components has been drafted and 
signed inviting PNSs as co-signatories to the document 

- MOU 

developed 

and signed 

0 

 

Measurement  

Outcome/Output/Indicators BL Annual Target 
Year to Date 

Actual 
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Outcome 2: Effective Federation management structure is in place to bring the secretariat closer to 

the national society and ensure effectiveness, efficiency and accountability. 

Output 2.1 Flexible and cost effective core structure established that is responsive to the needs of the 
national society, operations and ensuring proper coordination 

Country office structure finalized and manned with relevant 
human resources  

-  Country 

office 

manned 

with HR 

 Staff 

regulations 

finalised 

 Salary 

scales 

finalised 

 

Completed 

 

 

All guidelines 

drafted and to be 

finalised with HR 

consultant 

Integration agreements signed and effective service 
delivery ensured to the PNSs 
 

- 3 integration 

agreements 

signed  

0 

Country office and its structure has supported the NS in 
change process and rendering financial and technical 
advice by mobilizing international resources. 

- Change planned 

developed 

Completed 

 

Comments on progress towards outcomes 

In the first 6 months of 2012, the Federation Country Representation office has worked closely with ERCS to 

provide support to the national society and play a crucial role in coordination and capacity building. 

 

The Federation Office has continued to deliver technical assistance during the implementation of emergency 

and long-term development programmes, including the provision of financial support to the national society. It 

has also played a leading role in the coordination efforts for Movement partners (PNS, ERCS, IFRC and 

ICRC) and has continued to collaborate with external partners including UN agencies, GoE, international 

partners and donors. 

 

As per the LTPF plan, the country office structure is manned with relevant human resources and guidelines 
relating to staff regulations and salary scales have been drafted. These guidelines will be finalised with the 
support of a HR consultant in the upcoming months. Core capacities at the Country Office consist of the 
country representative, a reporting delegate, WATSAN coordinator, WATSAN delegate, Health delegate, 2 
administration staff, 2 finance staff, logistics officer and one driver. Technical advice and support is provided 
through the IFRC delegate team in country, working directly with counterparts and wider teams in ERCS. 
 

In the first 6 months of 2012, IFRC has continued to work closely with our partner national societies in 
country including the Austrian Red Cross, Swedish Red Cross, Spanish Red Cross, Swiss Red Cross, 
Italian Red Cross and German Red Cross. Similarly IFRC have played an active role in supporting the 
Federation Humanitarian Diplomacy and African Union Representation office. Movement Cooperation 
Meetings (MCMs) with partner national societies, ICRC, ERCS and IFRC have taken place on the first 
Tuesday of each month to enable collaboration and discussions to take place. For Movement partners 
(upon request) IFRC has provided admin, finance and logistics support in country including support in the 
enforcement security regulations specific to the Ethiopian country context. The signing of integration 
agreements as per the plan is pending, due to ongoing discussions on country based service fees.  
 

In the drive to support institutional capacity building of the national society, IFRC has taken an active role in 
supporting ERCS in the development its two year change plan strategy.  ERCS’s change plan was 
developed with the support of a technical consultant and will be implemented for the next two years (July 
2012 to July 2014).  IFRC continues to support the ERCS in the transformation and change process by 
mobilising international resources and encouraging partners to provide technical and financial resources to 
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the national society to enable the full execution of the plan.  
 

ERCS continues to prepare for the 8th Pan-African Conference in October 2012 with the theme of ‘Investing 

in Africa’. It will be hosted together with the Africa Zone office and HD/AU Office based in Addis Ababa, 

Ethiopia.   

 

Stakeholder participation and feedback  
ERCS continues to work through partnerships, networking and collaboration with relevant organizations in the 
humanitarian and development sphere, to enable improved implementation of all operations and programmes. 
All programmes work with government authorities at the zonal, district and kebele levels to ensure alignment 
to Ethiopia’s national plans and coordinated service delivery to the most vulnerable communities. 
 
ERCS’ major partner national societies in country include the Austrian Red Cross, Swedish Red Cross, 
Spanish Red Cross, Swiss Red Cross, Italian Red Cross and German Red Cross. ERCS also works closely 
with the ICRC delegation in country to ensure vulnerable communities affected by conflict are supported. 
Movement Cooperation Meetings with partner national societies, ICRC, ERCS and IFRC take place on the 
first Tuesday of each month to enable collaboration and discussions to take place.  
 
Outside the RC/RC Movement, ERCS coordinates with UN agencies and international partners including 
OCHA, UNICEF, WHO, WFP etc. ERCS is part of the all major coordination foras organised and led by the 
GoE to ensure joint working between different agencies. 

 

Key Risks or Positive Factors 

Key Risks or Positive Factors 

Priority 

High Medium 

Low 

Recommended Action 

Modest capacities to report on activities and 

expenditure on time poses a potential risk in 

the timely allocation of new funds for future 

programming. 

M PMER department to work on establishing 

and strengthening new PMER systems 

which allows more accurate and timely 

planning and reporting. 

Lack of diverse donor support for 

developmental programmes does not allow 

ERCS to secure funding at the start of the 

operational year and implement all planned 

activities. 

H To work closely with various partners 

together with Resource Mobilisation Unit 

to get more partners involved in 

supporting the developmental 

programmes. 

 

Lessons learned and looking ahead  
Looking ahead there are risks with the potential lack of diverse donor support for development programmes 

due to delays in planning and reporting, directly hindering the allocation of new funds for programming in a 

timely manner. This consequently poses a risk to the timely implementation of programmes as per ERCS 

plans. To address this challenge there is a need for strengthening timely reporting, relevant reviews of 

programmes and planning by end of the operational year. Putting these actions into place will allow ERCS to 

mobilise greater interest and confidence from partners in sourcing funds from the beginning of the operational 

year. 

Financial situation  
Click here to go directly to the financial report  

 

http://www.ifrc.org/docs/LTPF%20Process/LTPF/2012/SP164ETLTPF_12myrf.pdf
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How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of nonviolence and peace. 

Find out more on www.ifrc.org 

 

Contact information 
For further information specifically related to this report, please contact:  

 Ethiopia: Mrs. Frehiwot Worku, Secretary General, Ethiopian Red Cross Society, Addis Ababa; Phone: 
+251.11.515.38.53; Email: ercs.sg@ethionet.et 
 

 Ethiopia: George Gigiberia, Country Representative, IFRC Phone: +251 11 551 45 71, 551 43 17; Mobile: 
+251 911 20 71 63: Email: george.gigiberia@ifrc.org 

 IFRC Africa Zone: Alasan Senghore, Director; phone: +254 20 283 5000; email: 
alasan.senghore@ifrc.org  

 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator; phone: +251-93-003 4013; fax: 
+251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277;  email: 
robert.ondrusek@ifrc.org 

 

http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.ifrc.org/en/publications-and-reports/code-of-conduct/
http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
mailto:ercs.sg@ethionet.et
mailto:george.gigiberia@ifrc.org
mailto:alasan.senghore@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org

