
 

 
Emergency appeal n° MDRLK004 
GLIDE n° DR-2012-000177-LKA 
27 June 2013 
 

 
Period covered by this Final Report:  
2 November 2012 to 9 April 2013 
 
Appeal target (current): CHF 184,357 
 
Appeal coverage: 99 per cent 
 
<click here to go directly to the final 

financial report, or here to view the contact 

details>  

 
Appeal history: 

 This Emergency Appeal was initially 
launched on 2 November 2012 for CHF 
1,070,504 for 18 months to assist 20,000 
drought affected families (125,000 
people).  

 CHF 145,336 was initially allocated from 
the Federation’s Disaster Relief 
Emergency Fund (DREF) to support the Sri Lanka Red Cross Society (SLRCS) in responding by 
delivering assistance. 

 An Operations update no 1 was issued on 19 December 2012.  

 A Revised Emergency Appeal was issued on 4 April 2013 to make changes to the operation budget 
(from CHF 1,070,504 to CHF 186,642) and operation timeframe (from 18 months to slightly over 5 
months). The timeframe was reduced largely due to the lack of interest from international donors 
resulting in the need to revise the livelihood’s targets and activities. 

 SLRCS utilised its own emergency funds and limited resources raise from multilateral and bilateral in-
country partners to effectively response to immediate needs of the worst affected. 
 

Summary:  
Through the drought operations, SLRCS mainly focused to assist the most vulnerable people who were 
recurrently affected by extreme weather patterns due to climate change affects. SLRCS utilised its own 
emergency funds to support tracking of safe water to the worst affected villages, while the IFRC DREF 
allocation was spent to procure and distribute water containers in the affected areas to help people harvest 
and store water in anticipation of rains later in the year. 
 
Immediate recovery needs prioritised by SLRCS with consideration of its perception of the gaps, its 
capacities, resources it had managed to raise and its mandate included; 

a)  To provide livelihood cash grant to the worst affected farmers in rural remote areas 
b)  To improve water storage capacity in the worst affected areas 
c)  To launch dengue prevention and hygiene promotion campaigns in high risk areas during the peak 

season  

 
 
Public health inspector conducting an hygiene promotion 
session in Mullikulam, Mannar district, which is recorded as the 
lowest rainfall receiving area in Sri Lanka. Photo: SLRCS 

Mannar Branch. 
 

Emergency appeal final report 

Sri Lanka: Drought 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=19904&record=3&last=43
http://www.ifrc.org/docs/Appeals/12/MDRLK004ea.pdf
http://www.ifrc.org/docs/Appeals/12/MDRLK0041.pdf
http://www.ifrc.org/docs/Appeals/12/MDRLK004_REA.pdf


 2 

d)  To support rehabilitation of minor irrigation systems (irrigation water supply) falling outside of the 
government supported large-scale infrastructure programmes; 

 
Due to scare resources SLRCS had to minimise its operations. Livelihood cash was provided only to 1,363 
families out of the 6,650 targeted families. Beneficiary selection was done based on scoring system 
developed by SLRCS. Priority was given to following; female headed families, families with differently abled 
and elderly members, and the highest percentage of damaged crop with no alternative income. Each family 
was provided with LKR 10,000 (approx. CHF 74) as a conditional grant to be used for activities to restore 
livelihoods (land preparation, farm inputs, replace small livestock and livelihood assets). The families we 
could not help are still struggling. Some had to leave their families in search of labour job; others rely on 
support from relatives and communities. 
 
A total of 5,000 families (25,000 people) and 100,000 children in 280 schools were supported with the 
provision of water tanks and containers, which enable them to have safer water storing facilities. During the 
most critical months of the disaster preceding the appeal launch, SLRCS had distributed safe drinking water 
to 5,500 families in four districts. SLRCS branches procured and distributed water from various sources from 
within the districts to the worst affected villages. SLRCS has reached 12,500 people through its dengue 
prevention and hygiene promotion activities such as distribution of information and education materials, and 
consultations by health authorities through community awareness sessions. 
 
In the later part of the year, rain arrived certainly relieving the drought conditions in many parts of the 
country. At the same time rain has intensified the vulnerability of many poor living in the country’s hardest hit 
regions due to flooding and earth slips. The extreme weather conditions standard more than 447,000 people 
and displaced close to 50,000, according to the government’s Disaster Management Centre (DMC). During 
the second week of January 2013, 45 people had been killed and eight were listed as missing. The same 
regions were hit by Cyclone Nisha flooding in early November 2012 that left around 200,000 people stranded 
and killed seven, destroyed 300 houses and damaged 4,700 more units. 
 
In response to heavy rains and flooding, SLRCS mobilized Branch Disaster Response Team (BDRT) 
members, and its trained volunteers to evacuate the stranded, to provide first aid and emergency relief. 
SLRCS estimates it reached out to 45,000 people directly and 150,000 people indirectly through its floods 
response action. SLRCS volunteers in Puttalam, Kurunegala, Hambantota and Polonnaruwa were also 
engaged in cleaning hospital areas and contaminated wells. 
 
Meanwhile, the flooding in November and December 2012 tested SLRCS preparedness efforts over the last 
two years and confirmed these efforts to lessen death and alleviate the suffering of the affected population 
have worked well. The disaster also presented an opportunity to critically review the SLRCS disaster 
preparedness and response framework, which has been under development with IFRC support since 2010, 
and the flood contingency plan, also developed with the IFRC support in 2011. The recently conducted 
floods response simulation exercises (at national and district levels) have also proved vital to sharpen 
mobilization and coordination processes within the SLRCS. The success has encouraged the SLRCS and 
strengthened its commitment to investing into disaster preparedness. 
 
At the same time, more must be done to strengthen the SLRCS mitigation efforts and warning systems, as 
well as prepare residents to face increasingly volatile weather. SLRCS priorities now include spreading 
awareness of the climate change the evidence of which is stronger than ever, and supporting the 
development of concrete climate adaptation activities.  These activities will be implemented by SLRCS within 
the existing context of disaster risk reduction programmes integrated in the IFRC Long-Term Programme 
Framework (LTPF).  
 
Lessons learned:  

 Drought is slow on-set disaster, where it attracts less attention. Further inadequate and lack early 
information hinder the vulnerability of people affected. These factors delayed declaration of disaster 
and therefore in is crucial to take measures to mobilized resources to improve seasonal forecasting. 

 SLRCS has real strength in effective emergency operation on rapid onset disasters following years 
of experience of seasonal floods and the Tsunami of 2004. And SLRCS is one of the only 
organizations with a network presence in all areas of the country. SLRCS has to improve its capacity 
on slow on set disaster operations.  



 3 

 Compared to other countries, Sri Lanka faced an acquitted water shortage with the onset of next 
monsoon conditions would change. Therefore should focus more on realistic forecasting in future 
programmes.  

 
Of the total income, a total of CHF 184,245 has been spent. The balance of CHF 112 will be returned to the 
DREF pot. This final narrative report is issued with the final financial report.  
 
The main donors for this Emergency Appeal are the Japanese Red Cross Society and the Red Cross of 
Monaco. 

 

The situation 
In 2012 Sri Lanka faced extreme weather conditions; a prolonged drought followed by heavy rains and 
devastating floods. The vulnerability of the drought affected people was worsening by the floods.  
  
According to the Government of Sri Lanka, drought, which had persisted for ten months since December 
2011, by the end of October 2012 had affected 1.8 million people. SLRCS assessments showed those living 
in rural remote areas were worst hit falling through community safety networks and not benefitting from large 
scale reconstruction efforts in their region. Many reserves were dried up and people living in those areas did 
not have access to safe drinking water. SLRCS identified following areas as worse affected districts;   
Anuradhapura, Polonnaruwa, Puttalam, Kurunegala, Monaragala, Hambantota and Mannar. Apart from 
water scarcity, these districts were experiencing substantial harvest failure and deteriorating pasture 
conditions. Many families had lost their seed stocks raising concerns about their food security in the medium 
term. The Food and Agriculture Organization’s (FAO) Rice Market Monitor Report in July 2012 warned the 
dry spell was expected to cut the 2012 Yala output by an estimated 33 per cent. Sri Lanka has two main 
cultivation seasons based on the monsoon rains. The Yala crop season, which normally falls between April 
and August, is the drier of the two seasons. The Ministry of Disaster Management of Sri Lanka appealed to 
international and local organizations and agencies to contribute to the Government of Sri Lanka efforts to 
assist the drought affected people. 
 
Officials at the Ministry Agriculture say accurate assessments of harvest losses due to the drought have 
been hampered by the December 2012 flooding, which affected all seven drought affected districts. “We 
might have to revise the figures,” said a ministry spokesperson. As per officials, Sri Lanka is in danger of 
losing 15-20 per cent of its food harvest, especially as this is leading up to prime cropping time during the 
key “Maha” season harvest, which runs from September/October – March/April. 
 
December 2012 flooding, at its height, stranded more than 447,000 people and displaced close to 50,000, 
according to the government’s Disaster Management Centre (DMC). By the time the deluge eased during the 
second week of January 2013, 45 people had been killed and eight were listed as missing. The same 
regions were hit by Cyclone Nisha flooding in early November 2012 that left around 200,000 people stranded 
and killed seven, destroyed 300 houses and damaged 4,700 more units. Districts worst affected by the 
floods were Batticaloa in the Eastern Province and Matale in Central province, Anuradhapura and 
Polonnaruwa in North central province, Puttalam and Kurunegala in North western province. Particularly 
vulnerable were people who had recently returned to their home lands in Mullaitivu, Kilinochchi, Vavuniya 
and Mannar after years of displacement caused by nearly three decades of conflict. Of 71 major water 
reservoirs in the northern and central hill areas 60 reached full capacity following several days of rain and 
were over-spilling at the peak of the emergency (31 December 2012). In North Eastern’s Polonnaruwa 
District, which accounts for up to 20 per cent of the country’s annual paddy rice output, officials with the 
regional office of the Department of Agriculture said some 10 per cent of the district’s 34,000 hectares of 
cultivated paddy land were destroyed by floods. 
 
In Mannar District, popularly known as the “Rice Bowl of the North”, local officials with the Department of 
Agriculture said cultivated paddy land had dropped by 30 per cent compared to 2011 due to floods. These 
losses come on top of a loss of around 30 per cent due to the drought, according to preliminary estimates 
Floods submerged vast areas under eight feet of water for weeks. Yet just three months prior to the floods, 
people in rural remote areas had to walk miles to dig holes in dried-out tank beds and waited overnight to 
collect water. 
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Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview 
SLRCS supported by IFRC and other Movement and non-Movement partners responded swiftly to the 
impact of changing weather in the worst affected areas. 
 
SLRCS conducted a field mission in July 2012 in Polonnaruwa, Anuradhapura, Monaragala, Kurunegala, 
Puttalam, Hambantota, and Mannar districts to review the impact of drought. It was revealed many remote 
and rural areas were lacking access to safe drinking water and that the situation was worsening. Immediately 
SLRCS released LKR 400,000 (approx. CHF 2,875) from SLRCS’s DREF to support SLRCS branches in 
Anuradhapura, Polonnaruwa, Monaragala and Kurunegala districts to start distribution of safe drinking water. 
During the most critical months of the disaster SLRCS requested IFRC to launch the appeal requesting 
external donor funding. SLRCS continued to distribute safe drinking water to 5,500 families. Water was 
procured and delivered from various sources within the districts to the worst affected villages. 
 
In mid-November 2012 with the onset of monsoon rains, farmers started preparing for the Maha cropping 
season (December to March). Some farmers managed to recover with their own savings while many famers 
failed to recover independently due to indebted to banks. These farmers lost their harvest for the second 
consecutive season and could not afford to procure seeds and fertilizers to prepare their lands. These were 
the poorest of the poor whose coping mechanisms had been undermined by the changing weather patterns 
and were prioritised by SLRCS for livelihood cash grant assistance. An early recovery guideline was 
developed and shared with SLRCS branches to select most vulnerable people for conditional cash grant 
support.  
 
Operations were implemented through the strong volunteer based at the branch level. Volunteers were 
selected through a serious of consultation on their different skills, experience and commitment. Orientation 
programme was conducted at a central location for Branch Executive Officers (BEO); focal persons at 
branch level implementation and volunteers. Detailed action plans for each branch were developed at the 
programme and roles and responsibilities were given to each volunteer based on their skills such as 
assessments, information analysis and documentation at district level. Recovery training was also provided 
in early November 2012 to some SLRCS branch staff responding to the drought operation and assisted in 
the delivery of the recovery support through the provision of cash transfers. 
 
Surveys conducted by SLRCS volunteers also showed a clear need for emergency recovery interventions at 
household level. With IFRC DREF funds, SLRCS was able to procure locally 70 water tanks of 2,000 ltr 
capacity each, 280 water tanks of 1,000 ltr capacity each, 4,900 water containers (two containers of 10 ltr 
capacity each per family).  
In response to heavy rains and flooding, SLRCS mobilized its trained volunteers to evacuate the stranded, to 
provide first aid and emergency relief. SLRCS estimates it reached out to 45,000 people directly and 150,000 
people indirectly. SLRCS volunteers in Puttalam, Kurunegala, Hambantota and Polonnaruwa were also 
engaged in cleaning hospital areas and contaminated wells. 
 
All affected branches have conducted health and hygiene promotion activities in collaboration with local 
medical officers as per SLRCS guidelines. These activities highlighted raising awareness to protect affected 
populations from the threats of water-borne and vector-borne diseases which usually increase after floods. 
Over 70 awareness sessions have been held. Through dengue prevention and hygiene promotion work, 
which included distribution of information and education materials, and consultations by health authorities 
and Red Cross trained volunteers through community meetings facilitated by SLRCS, SLRCS has reached 
some 2,500 families. 

 
 

Water and sanitation (emergency water supply) 

Outcome: Some 125,000 people in the worst affected villages of Anuradhapura, Polonnaruwa, Puttalam, 
Kurunegala, Monaragala, Hambantota and Mannar districts have access to safe drinking water. 

Outputs (expected results) Activities planned 

5,000 families (25,000 people) 
have access to safe drinking 

• Prioritise worst affected villages based on a follow-up assessment. 
• Procure and install in the worst affected villages 70 water tanks of 
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water through improved water 
storage via water tanks, 
containers and filters. 

2,000 ltr capacities each. 
• Provide information and support about the use of water storage and 

related hygiene promotion activities 
• Procure and distribute water containers (two containers of 10 ltr 

capacity each per family) for 5,000 families. 
• Regular monitoring and reporting by SLRCS staff and volunteers and 

ongoing technical advice by IFRC. 

100,000 children in 280 schools 
have access to safe drinking 
water via water tanks. 

• Identify 280 worst affected schools in the drought affected districts. 
• Procure and install 280 water tanks of 1,000 ltr capacity each in 

school. 
• Regular monitoring and reporting by SLRCS staff and volunteers and 

ongoing technical advice by IFRC. 

 
Impact:  
SLRCS branches deployed 70 trained volunteers in the affected districts for conducting assessments, 
identifying and selecting beneficiaries. The volunteers were guided through an orientation on survey forms, 
vulnerability criteria for selection of beneficiaries, and participation of affected populations in beneficiary 
selection processes. Affected geographical locations were identified in coordination with local administration, 
local government institutions and targeted communities. 
 
SLRCS branches further identified locations including schools to install water tanks. Water tanks were 
procured nationally through a tendering process and distributed to branches. A total of 70 water tanks of 
2,000 ltr capacity, 280 water tanks of 1,000 ltr capacity and 4,900 water containers of 10 ltr capacity for 
2,450 families (two containers each per family) were procured. The water tanks distribution aimed to assist 
the affected people in their harvest and water storage during the onset of rainfall. 
 
Furthermore, the branches conducted hygiene promotion programmes to raise awareness among the 
affected people on good hygiene practises, vector-borne diseases and sanitary issues. In addition to above, 
SLRCS prioritised on providing water filters to people living in central province as a precaution to chronic 
kidney disease which is the main health problem in central province of country. SLRCS procured an 
additional 10 water tanks of 2,000 lts capacity and 21 water tanks of 1,000 lts capacity and distributed among 
the beneficiaries in central province. With these provisions, 5,000 families (25,000 people) and 100,000 
children in 280 schools have now access to safe drinking water through improved water storage. 
 

Table1: Summary of water distribution on four selected districts  

 
 
SLRCS has developed a leaflet to provide information and support about the use of water storage and 
related hygiene promotion activities. The 70 trained volunteers were deployed to disseminate the leaflet and 
the message on safe hygiene. 
 
Challenges: 
The immediate water supply needs of the worst affected communities have been largely met by SLRCS with 
its own emergency funds and CHF 145,336 allocated from the IFRC DREF. Unfortunately, these funds have 
not been enough to implement all activities originally planned.  
 
 

Livelihood 

Outcome: To strengthen resilience of 1,400 drought affected families in the districts of Anuradhapura, 
Polonnaruwa, Puttalam, Kurunegala, Monaragala, Hambantota and Mannar. 

Outputs (expected results) Activities planned 

District Divisional Secretariat 
Divisions (DSDs) 

Grama Niladari 
Divisions (GNDs) 

Water distribution 
(liters) 

Polonnaruwa  2 6 240,000 

Monaragala 2 4 200,000 

Anuradhapura  1 11 120,000 

Kurunegala  2 10 384,000 

Total 7 31 944,000 
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1,400 families (7,000 people) 
have received cash grant for 
livelihood opportunities. 

• Develop guidelines and selection criteria 
• Beneficiary prioritization, registration and validation. 
• Distribution of a cash grant (LKR 10,000 approx. CHF 74) through 

IFRC/SLRCS standard procedure as a conditional grant to be used 
for activities to restore livelihoods (land preparation, farm inputs, 
replace small livestock and livelihood assets. 

• Regular monitoring and reporting by SLRCS staff and volunteers and 
ongoing technical advice by IFRC. 

 
Impact:  
An early recovery guideline was developed and shared with SLRCS branches to identify beneficiaries for 
cash grant support and the detailed filtering was then undertaken. Branches carefully selected volunteers 
through a series of consultations based on their different skills and experience as well as commitment due to 
the limited implementation time period. Volunteers were oriented on project activities at a central location and 
separate branch detailed plans of action were developed. Roles and responsibilities were given to each 
volunteer based on their skills such as assessments, information analysis and documentation at district level. 
A recovery training was also provided in early November 2012 to some SLRCS branch staff responding to 
the drought operation and assisted in the delivery of the recovery support through the provision of cash 
transfers 
 
Due to limited resources, the livelihood cash has been provided to 1,363 families only out of the 6,650 
targeted for livelihood cash grant distribution. Via scoring system developed by SLRCS, female-headed 
families, families with differently abled and elderly members, and the highest percentage of damaged crop 
with no alternative income, were prioritised. Each family was provided with LKR 10,000 (approx. CHF 74) as 
a conditional grant to be used for activities to restore livelihoods (land preparation, farm inputs, replace small 
livestock and livelihood assets). 
 
Of 1,363 drought affected families assisted by SLRCS 584 families have been covered under the Drought 
emergency appeal while others have been assisted with savings under the Community Safety and 
Resilience Programme included in the Development Operation Plan for Sri Lanka. The revised emergency 
appeal budget therefore includes only the actual cost incurred with the funds raised through this emergency 
appeal. 
 
Challenges: 
Beneficiary identification was carried out in many affected communities. However with limited funds, only a 
few could be reached with livelihood assistance, while many more required assistance were not supported. 
With planting seasons coming to an end (in March 2013) and limited donor interest, opportunities for SLRCS 
to provide any meaningful support to the farmers who are still struggling to recover are diminishing. Also 
availability of legal documents with vulnerable people was clear barrier to smooth implementation of cash 
grant programme.  
 
The last four months have also seen extremely volatile patterns of weather prompting SLRCS to rethink its 
strategy and after careful analysis of its perceptions of the needs as well as its capacities and donor interest, 
SLRCS is shifting the focus to support the development of relevant climate adaptation activities within the 
existing context of disaster risk reduction programme to try to address some of the longer-term needs 
identified in the appeal. 

 
 

Logistics 

The operation is being implemented by the SLRCS through its network of branches and volunteers. There 
has been no request for an international mobilisation of relief items and as such, no mobilization table has 
been opened for this operation. All the items included in the appeal were available in-county and were 
procured locally following IFRC procurement standards and quality control. Direct livelihood support included 
in the appeal was met through cash grant transfers. 
 

 

Communications – Advocacy and Public information 

SLRCS, supported by the IFRC ensured all relevant stakeholders, including beneficiaries, were well informed 
about the objectives of the operation, beneficiary selection criteria and other details. This will included 
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leaflets distribution, radio messages, and regular community meetings. SLRCS media department prepared 
regular updates – press statements, human stories – for SLRCS and IFRC web pages. 
 

 

Capacity of the National Society 

SLRCS has a country-wide network of branches and volunteers. The National Society has undergone a 
major restructuring process, through which it re-emerged a stronger partner with a greater integrity. SLRCS 
has experienced staff and well trained volunteers. An evaluation by an independent expert commended 
SLRCS work in response to 2011 floods operation, which affected close to 1.2 million people. Under the 
operation, SLRCS distributed relief items to some 7,500 people and provided 1,286 families with a shelter 
cash grant. Another 2,800 families were assisted to rebuild their livelihoods – paddy and other field crops, 
dairy cattle, inland reservoir fisheries and poultry. The operation also supported 27 community-based 
disaster risk reduction initiatives and built 95 latrines in schools located in flood prone areas. Addition to this 
2012 flood operation contributed to 150,000 people in 12 districts with in country mobilized resources apart 
from volunteer contribution to carryout rescue services, first aid services, and medical clinics.   
 
SLRCS is successfully implementing an integrated programme for community safety and resilience in 50 
communities throughout the island. It is a leading actor contributing to post-conflict reconstruction of the 
Northern Province emerging from nearly three decades of war. By looking to the ongoing integrated and 
resilience building programmes currently underway, the experience gained from these programmes will 
inform a harmonized methodology to support the current recovery operation. 
 

 

Capacity of the IFRC 

IFRC has been supporting SLRCS for most part of the last 21 years. Currently, the IFRC country office has 
five delegates and 47 national staff members supporting SLRCS in running an array of programmes, 
including an integrated programme for community safety and resilience, which is focusing on nutrition, water 
and sanitation, promotion of hygiene and non-communicable diseases, community-based disaster risk 
management, organizational disaster preparedness, and promotion of humanitarian values, relationship 
building and resource mobilization. The programme team is supported by an experienced finance, 
administration, IT and logistics teams.  
 
 

 

 

Contact information 
For further information specifically related to this operation please contact: 

Sri Lanka Red Cross Society:  

 Tissa Abeywickrama, Director General, phone: +94 77 751 0706; email: 

tissa.abeywickrama@redcross.lk  

IFRC Sri Lanka country office:  

 Bob McKerrow, Head of Office, phone: +94 77 326 1750; bob.mckerrow@ifrc.org   

IFRC South Asia regional office: 

 Enkas Chau, Acting Head of Regional Office, phone: +91 11 26154021-24, email: 

enkas.chau@ifrc.org  

   

IFRC Asia Pacific zone office: 

 Mathew Schraeder, Operations Coordinator, phone: +603 9207 5735, mobile: +6019 6200 758, 
email: mathew.schraeder@ifrc.org  

 Al Panico, Head of operations, phone: + 603 9207 5704, email: al.panico@ifrc.org 

 Sharil Dewa, Acting Head of planning, monitoring, evaluation and reporting (PMER), phone: +603 
9207 5772, email: sharil.dewa@ifrc.org  
Please send all funding pledges to zonerm.asiapacific@ifrc.org  

mailto:tissa.abeywickrama@redcross.lk
mailto:bob.mckerrow@ifrc.org
mailto:enkas.chau@ifrc.org
mailto:mathew.schraeder@ifrc.org
mailto:al.panico@ifrc.org
mailto:sharil.dewa@ifrc.org
mailto:zonerm.asiapacific@ifrc.org


 8 

 



Click here 

1. Final financial report below 

2. Return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.ifrc.org/en/who-we-are/vision-and-mission/strategy-2020/
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 186,642 186,642

B. Opening Balance 0 0

Income
Cash contributions
Japanese Red Cross Society 35,300 35,300
Red Cross of Monaco                               3,721 3,721
C1. Cash contributions 39,021 39,021

C. Total  Income  = SUM(C1..C4) 184,357 184,357

D. Total  Funding = B +C 184,357 184,357

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 184,357 184,357
E. Expenditure -184,245 -184,245
F. Closing Balance = (B + C + E) 112 112

Other Income
DREF Allocations 145,336 145,336
C4. Other Income 145,336 145,336

Selected Parameters
Reporting Timeframe 2012/11-2013/5Programme MDRLK004
Budget Timeframe 2012/11-2013/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRLK004 - Sri Lanka - Drought
Timeframe: 02 Nov 12 to 09 Apr 13
Appeal Launch Date: 02 Nov 12

Final Report

Annual Report Prepared on 24/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 186,642 186,642
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 108,021 108,208 108,208 -187

Cash Disbursment 43,529 43,153 43,153 376

Total Relief items, Construction, Supp 151,550 151,361 151,361 189

Personnel
Volunteers 5,568 5,898 5,898 -330

Total Personnel 5,568 5,898 5,898 -330

Workshops & Training
Workshops & Training 2,856 2,850 2,850 6

Total Workshops & Training 2,856 2,850 2,850 6

General Expenditure
Financial Charges 3,950 1,736 1,736 2,214

Other General Expenses 11,017 10,846 10,846 171

Total General Expenditure 14,968 12,582 12,582 2,385

Indirect Costs
Programme & Services Support Recover 11,371 11,225 11,225 146

Total Indirect Costs 11,371 11,225 11,225 146

Pledge Specific Costs
Pledge Earmarking Fee 329 328 328 1

Total Pledge Specific Costs 329 328 328 1

TOTAL EXPENDITURE (D) 186,642 184,245 184,245 2,397

VARIANCE (C - D) 2,397 2,397

Selected Parameters
Reporting Timeframe 2012/11-2013/5Programme MDRLK004
Budget Timeframe 2012/11-2013/4Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRLK004 - Sri Lanka - Drought
Timeframe: 02 Nov 12 to 09 Apr 13
Appeal Launch Date: 02 Nov 12

Final Report

Annual Report Prepared on 24/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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