
 

International Federation of Red Cross and Red Crescent Societies  

 

 

 

EVALUATION MISSION REPORT 

on DREF operations in Tajikistan 

 

 

 

 

Alma ALSAYED, Disaster Management Officer, IFRC Europe Zone Office 

Dorottya PATKO, PMER Officer, IFRC Europe Zone Office 

 

 
 

14 November 2014 

Some people are still living in tents provided by the RCST after the floods in May 2014. 

Kulyab district, Balkhobi administrative center, Garabdara village. Photo: IFRC 
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1. Background / Situation 

Heavy rainfall and hailstorms caused several floods and flash floods in spring 2014, affecting many villages 
and provinces in different districts of Tajikistan. As a result, several people lost their homes and had to be 
temporarily sheltered. The mudflow also damaged the local infrastructure and affected the livelihoods of the 
population.  

A total of CHF 252,357 was allocated from the IFRC’s Disaster Relief Emergency Fund (DREF) through three 
consecutive DREF operations in the period from 18 April through 16 May 2014 to support the Red 
Crescent Society of Tajikistan in delivering immediate assistance to 8,617 beneficiaries in total. The overall 
objective of these operations was the addressing of the immediate needs of the population affected by the 
floods all over the country, through provision of relief items and providing Water and Sanitation services. The 
date of completion of the last DREF operation was 15 August 2014. 

In order to provide assurance that the funds claimed for the implementation of these operations have been 
used in accordance with the initial plan of action and in compliance with DREF procedures, as well as to 
assess the results of response to the disasters that the National Society has carried out, the IFRC Secretariat 
Europe Zone Office Disaster Management and Planning Monitoring Evaluation and Reporting team agreed 
with the Red Crescent Society of Tajikistan and the IFRC Country Representation in Tajikistan on an 
evaluation mission to take place.  

The practice of conducting an evaluation mission, especially in the case of a country receiving numerous 
DREF allocations over a relatively short period promotes greater transparency on the use of the funds and 
enhances our accountability to the beneficiaries and donors.  

 

2. Aim and scope of the mission 

Conduct a field review in order to assess the recent National Society response (with IFRC support) to 
Tajikistan emergencies according to the objectives and activities as outlined in the three respective DREF 
operations. Particular emphasis was placed on the overall management and performance of the response and 
related preparedness actions to see how effective they were in delivering services throughout the response to 
the latest three emergencies. The mission was in line with the approved guidelines of the Global PMER 
meeting, i.e. emphasizing the importance of monitoring and evaluation also with regard to the reporting 
process. During the visit, the experiences and lessons learned during the three DREF operations were 
discussed too. 

 

3. Team composition and mission methodology 

The team of evaluators was composed of Alma Alsayed, Disaster Management Officer and Dorottya Patko, 
Planning and Reporting Officer of the IFRC Europe Zone Office. 

In addition to that, a representative of the ECHO Regional Office in Almaty, Kazakhstan joined the mission to 
review the progress on the operation, as ECHO replenished 50% of two DREF allocations (MDRTJ017 and 
MDRTJ019). The IFRC Country Representation in Tajikistan took the leading role in the overall mission 
organization, together with the RCST DP/R Coordinator. 

However, a number of key persons in the National Society, including the DM Coordinator, were not available 
to meet the evaluation team during the mission due to National holidays and other commitments. 

The mission timeframe was from the 2
nd

 October – 8
th

 October 2014. 

The methodology included: 

 Desk review of the operation’s related documentation and the archiving system;  

 Interviews with the stakeholders (please refer to the list of people met in the Annex 1) including the 
representative of ECHO Regional Office, UNDP DRMP Program Manager and the representative of 
the Committee of Emergency Situations and Civil Defence (CoES), 

 Field visits to three sites, where the operations took place (please refer to Section 5 and Annex 1 for 
details),  
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 On-site interviews with beneficiaries; 

 Interviews with local NS representatives, government officials in Dushanbe and three other regions 
(please refer to the list of people met in the Annex 1),  

 De-briefing session with the Acting Head of the IFRC Country Representation in Tajikistan and the 
management of the National Society to share and discuss the preliminary findings of the evaluation 
mission with all parties involved in the process.  

 

4. Summary of operations1 

On 11-12 April 2014, floods and landslides occurred in Vose, Shurobod, and Hamadony districts and in Kulob 
city in the south of Tajikistan as a result of heavy rains. In total, 15 people were killed, some 38 people have 
been injured. Six houses were totally 
destroyed and many others were severely 
damaged. In total 1,000 families were 
affected, with 246 families displaced.  

Later, on 16 April 2014, due to heavy rains 
and hailstorm, mudflow hit Kizil-kala village in 
Khuroson district, Khatlon province.  

According to the initial rapid assessment, 172 
households comprising of 256 families and 
1,890 people were severely affected. Two 
children were killed by the mudflow. The 
mudflow also damaged local infrastructure 
and affected the livelihoods. 

One month later, heavy rainfall caused 
flooding and flash floods on 10 and 11 May 
2014 in two provinces and two Direct Ruled 
District districts in Tajikistan. More than 1,072 
families (5,360 people) have been severely 
affected by the floods, and around 425 
people, who lost their homes were 
temporarily sheltered in kindergartens, mosques, at their relatives and in neighbouring villages.  

Storage buildings, stocks for cooking/heating (e.g. firewood), cooking utensils and bedding/clothes of the most 
affected households were damaged or lost in all the above mentioned disasters.. The affected villages were 
provided with food and other means of living by the population of the neighbouring villages and relatives. The 
kitchen gardens of most affected households and crop field were damaged.  

At the end of operations, a review was carried out by RCST on 9 July 2014 (MDRTJ019) in Khujand city, 
Sughd oblast and on 29-30 July 2014 to examine if the DREF operations MDRTJ017 and MDRTJ018 
achieved their planned goals and outcomes, to assess outputs against the plan of action, and a lessons 
learned workshop was conducted to improve future planning and response.

2
 

  

                                                

 

 
1
 The three DREF operations can be directly accessed via these links: MDRTJ017: http://adore.ifrc.org/Download.aspx?FileId=58032;  

MDRTJ018: http://adore.ifrc.org/Download.aspx?FileId=58057; MDRTJ019: http://adore.ifrc.org/Download.aspx?FileId=58895. 
 
2
 Please refer to Annex 2 for the lessons learned workshop’s findings and recommendations. 

Prepositioned stocks in NS warehouse in Kurgan-tube region. 
Photo: IFRC 

http://adore.ifrc.org/Download.aspx?FileId=58032
http://adore.ifrc.org/Download.aspx?FileId=58057
http://adore.ifrc.org/Download.aspx?FileId=58895
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5. Field visits / direct beneficiary meetings: 

I. Rudaki district, Zainabobod administration centre; altogether three villages were affected 
and received support from NS in Rudaki district. The evaluation team visited all three villages, 
and chose randomly the households to be visited.  

II. Kulyab region, Kulyab district, Balkhobi administrative centre; after meeting with RCST 
branch and listening to a presentation about response activities implemented under the EPoA, 
it was agreed that the team will visit villages considering the remoteness, the destination and 
accessibility to the location due to geographical coverage and the vulnerability of the 
population. 

III. Kurgan-tube region, Khuroson district, Mehnatobod administrative centre. only one 
village was affected and visited (Kizil-kala village), while visited families were selected 
randomly. 

During the field visits, the evaluation team`s aim was to meet as many stakeholders as possible, thus 
beneficiaries, branch representatives and where possible, representatives of the local governments 
(administrative centres) and RC volunteers were met and interviewed (please refer to Annex 1 for detailed 
information).  

Three beneficiary families were visited and interviewed at each sites. Some general observations about the 
implementation of the operation: 

- Due to the destroyed and/or damaged houses, the beneficiaries needed temporary shelter facilities for 
1-2 weeks after the disaster in most cases. Those who lost their homes were temporarily sheltered in 
kindergartens, mosques, or at their relatives and in neighboring villages. These temporary shelters 
were managed by the local authorities, with some support from the National Society in First Aid and 
PSP services. 

- The distribution points were easily reachable by the beneficiaries, and they were also well informed 
about the details of the distribution. One distribution point per village was set. However, NS’s 
volunteers were delivering the items to the beneficiaries houses when it was difficult for them to reach 
the distribution point due to long distance. The Government supported the distributions by providing 
trucks for the NS staff/ volunteers.  

- According to the beneficiaries in some areas targeted by the DREF operation, it might be considered 
to improve the quality of some distributed tools, namely shovels and hoes. However, it was noticed 
that more resistant building materials are used during the reconstruction and rehabilitation, thus 
mitigating eventual destruction of houses in the future due to similar natural disasters.  

The humanitarian assistance provided by the RCST was timely and visible. Additionally, other National 
Societies (Finnish RC and German RC) assisted in the operations on a bilateral basis, contributing with the 
distribution of food parcels and additional construction tools to the affected families. The local authorities and 
the CoES also provided help throughout the operations, jointly with the RCST. Overall, the operations were 
successful in reaching the targeted families with assistance. 

 

6. Key findings, observations 

Back in September 2012, another evaluation mission took place in Tajikistan in relation to DREF operations on 
floods, avalanches and an earthquake. As a result of that mission, a comprehensive and detailed report was 
produced afterwards that contained many important and valuable points, therefore the current evaluation team 
took into consideration the findings and recommendation of the last mission, trying to build up on some of 
them and follow up on others. 

 According to all interviewed stakeholders, including local government authorities, during operations to 
address consequences of floods, these disasters would not have received adequate response without 
DREF support.  

 In order to coordinate the disaster response in the country, in 2002 the Rapid Emergency Assessment 
and Coordination Team (REACT) was created and led by the Office for Coordination of the Humanitarian 
Affairs (OCHA). Chaired by the CoES, this mechanism focuses not only on response, but on prevention 
and preparedness as well as overall cooperation within the Disaster Management sector. The overall 
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strategic goal of the REACT is to establish ownership of DM coordination process among the local 
organizations. 

During the meeting with UNDP DRMP Program Manager, the REACT coordination mechanism was 
discussed. UNDP is currently co-chairing this body in the country, it was stated by the UNDP 
representative that the coordination with IFRC and Red Crescent of Tajikistan is on high level. 

In August 2013, a workshop was held in order to review REACT mechanism and the main findings of the 
review survey showed the following: 

o A commitment and strong interest in REACT.  

o The core objectives of REACT are still valid. 

o Relative acceptance of REACT in concept and in its current structure. 

o Changes to be made to the current structure, processes of REACT. 

o Additional themes proposed to be considered by REACT. 

 While reviewing the documentation and archiving system the National Society HQ DM is using, it is clear 
that this system is very well organized, and unified templates and forms are used, shared by all branches 
in terms of rapid needs assessment, detailed assessment. The following documents were reviewed:  

o Memoranda of Understanding between IFRC Country Representation and RCST on DREF 
implementation;  

o Memorandum of Understanding between RCST and Committee of Emergency Situations and Civil 
Defence (CoES); 

o REACT mechanism review documentations. 

o RCST and IFRC CR situation updates (on DMIS and other channels); 

o RCST operation updates; 

o Beneficiaries distribution list for DREF operations used by RCST; 

o Emergency Preliminary needs assessment forms; 

o Disaster Needs Assessment Report; 

o RCST field reports; 

o Beneficiary Satisfaction Survey questionnaires; 

o Visibility/Photos; 

o Information /awareness materials. 

 During the field visits and as the team had more in-depth information regarding the social structure of the 
affected communities, it was noted that the number of members per family was significantly higher than 
the average for Europe (an average of 6-7 per family). This issue has created a challenge for the NS as 
the hygiene kits and household kits were designed for smaller households. This has left some members 
uncovered by certain items. 

As a mitigation solution for this issue, one kit was provided for the families by the NS, while it was 
negotiated with the government to cover the rest of the needs (four family members covered by the 
National Society and 2-3 members covered by government). 

 It was noted by the evaluation team that there was a limited interest in Tajikistan from different 
stakeholders to support the rehabilitation process and the reconstruction of damaged houses and 
properties. On the other hand, it seemed that the National Society might be capable to expand its 
mandate (within the current MOU this area is not included as responsibility of NS) to cover some recovery 
phase activities after a disaster, in order to fill this gap. It shall be noted, however, that this activity can be 
conducted not financed by the DREF framework, but relying on support from other sources. 

 The condition of the roads and difficulties in accessibility shall be taken into account in case of future 
operations, as it is creating a challenge for the National Society in accessing the beneficiaries and can 
also be an obstacle when it comes to transportation. In addition to that the vehicles of the NS are limited, 
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and the fleet is not sufficient to fulfill the distributions needs. In order to overcome this issue, the National 
Society is occasionally borrowing trucks from the local authorities during the disaster response phase of 
an eventual operation. 

 The NS has effectively coordinated and complemented the work done by the other stakeholders; the relief 
was timely and very much needed. 

 Beneficiary selection process was done in close cooperation with the local authorities, yet the NS focused 
on targeting the most vulnerable families in the affected areas. 

 In certain cases, the NS became the sole organization, which has provided immediate relief to the 
affected population and was the first one to assess the situation on the disaster sites. 

 According to the beneficiaries’ feedback, the relief provided by the NS (non-food items, psycho-social 
support) was adequate and according to the needs of the affected communities and has significantly 
contributed to the reduction of their vulnerability straight after the disaster. 

 The National Society does not have an officer specifically dedicated to report writing. They themselves 
consider this as an obstacle, as during disaster times, people at the operational level might not be in the 
position to provide reports which are fully in compliance with IFRC reporting standards. 

 The NS experiences a normal volume of volunteer turnover. The volunteers met during the mission 
seemed to be enthusiastic and dedicated towards their work, and there is a potential in them to attract 
several other volunteers from their networks (like universities etc.). 

 There is no local company with which the NS would have a special prior agreement in terms of 
procurement supplies, which may cause longer processes. However, all the procurements conducted 
under the DREF operations framework are done locally, following the IFRC procurement standards. 

 There are still gaps in funding, especially with regard to local fundraising, which makes the NS more 
dependent on external funding. However, a fundraising strategy has already been drafted. 

 

7.  Recommendations 
 Strengthening the organizational capacities of the NS is still an issue. More support for branches shall be 

provided from the Headquarters, in terms of technical equipment, trainings, refresher courses, simulation 
exercises both for the staff and volunteers. Exchange visits, experience sharing workshops shall be 
organized internally between the branches. 

 It is important to continue the tradition of conducting beneficiary satisfaction surveys and organizing 
lessons learned workshops/meetings upon completion of DREF operations. This is essential to assess 
the viewpoint of the beneficiaries on the support provided by the NS, provision of factual data for the 
reports to donors, and ensuring visibility of the NS efforts in disaster response.  

 A local staff specifically dedicated to report writing shall be employed/nominated by the National Society, 
as during disaster times, people at operational level might not be in the position to provide reports fully in 
compliance with IFRC reporting standards due to lack of time and capacities.  

 It is important to strive at the aim of making pre-stocking an integral part of the local disaster 
preparedness activities. During the third DREF operation the pre-positioned stocks in the NS warehouses 
had been already used due to the previous two operations, thus the response promptness was affected 
and it came a bit slower.  

 Organization of local fundraising campaigns focusing at stocks replenishment is crucial in the situation of 
international donors phasing out or reducing the level of their funding. 

 During the operation, PSS service was provided on a basic level by volunteers during the response 
activities. It seemed to be welcomed and effective, although the volunteers would need more in depth 
training. Our recommendation would be that the National Society invest further in this sector by providing 
additional professional training, as it can add a lot of value to the operation achieved at relatively low cost. 

 The representative of ECHO provided a very positive feedback on the implementation of the operation 
and on the performance of the National Society and showed their willingness to provide support in future 
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operations as well. They suggested to be contacted shortly after a future disaster, so as to establish even 
smoother coordination between our organizations. 

 While Beneficiary selection process is done in close cooperation with the local authorities, the NS should 
be careful not to depend solely on the local authorities and to double check if the defined criteria are 
applied equally to all selected beneficiaries to ensure reaching the most vulnerable groups. 

 

 

***************************************************************************************************************************************** 

 

Endorsed by (Line Managers): Alberto MONGUZZI, Imre NAGY 
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8. Annex 1 – Places visited and people met during Federation DREF 
evaluation mission in Tajikistan 

 

Date Place  People met Accompanied by 

2 October 2014, 
Thursday 

NS HQ offices NS departments coordinator  

3 October 2014, 
Friday 

Rudaki district, 

Zainabobod 
administration center, 
villages Adolat and 
Komsomol  

Jamolova Mavjuda – 
Chairlady of Zainabobod 
administrative center  

Khudoiberdieva Risqiniso – 
RCST Rudaki branch 
Executive Secretary 

Beneficiaries (3 families) 

Umed Saiduniev- RCST 
DP/R Coordinator  

Saifullo Davlatov – RCST DM 
Department Deputy of Head 

Ulmas Davlatov – RCST DM 
Department staff 

6 October 2014, 
Monday 

Kulyab region 

Kulyab district, Balkhobi 
administrative center, 
Garabdara village 

Beneficiaries – 3 families Shamsudin Muhudinov – 
IFRC DM Manager 

Umed Saiduniev- RCST 

DP/R Coordinator  

Zainiddin Olimov – RCST 
Executive Secretary in Kulyab 
region 

Mirzoev Habibullo – RCST 
Kulyab ERC Coordinator 

7 October 2014, 
Tuesday 

Kulyab region 

Shurobod district, 
building of Shurabad 
Khukumat 

Shoev Islom – Deputy of 
Chairman of Shurabad 
Khukumat 

Zaripov Safarkhon – RCST 
Shurabad Executive 
Secretary 

Shamsudin Muhudinov – 
IFRC DM Manager 

Umed Saiduniev-  RCST 
DP/R Coordinator  

Zainiddin Olimov – RCST 
Executive Secretary in Kulyab 
region 

Mirzoev Habibullo – RCST 
Kulyab ERC Coordinator 

7 October 2014 Kulyab region,  

RCST Regional office 

Zainiddin Olimov – RCST 
Executive Secretary in 
Kulyab region 

Mirzoev Habibullo – RCST 

Kulyab ERC Coordinator 

Kulyab ERC NDRT members: 

Nazarov Shamsullo 

Mirzoev Safarkhon  

Mahmadalieva Mehrubon  

Karimov Faridun 

Izatov Umed 

Shamsudin Muhudinov – 
IFRC DM Manager 

Umed Saiduniev- RCST 
DP/R Coordinator  

8 October 2014, 
Wednesday 

Kurgan-tube region, 

RCST Regional office, 
branch warehouse 

Zubaidullo Tolibov – RCST 

Executive Secretary in 
Kurgan-tube region 

Muhtojov Islom – RCST 
Kurgan-tube ERC 
Coordinator 

Kurgan-tube ERC NDRT 
members: 

Shamsudin Muhudinov – 

IFRC DM Manager 
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Yusupov Ilhom 

Murodov Shovali 

Jumaev Alisher 

Sattorov Muhsiddin 

Mirzorahimov Abdullo 

Tolibov Firdavs 

Sulaimonova Zainura 

Davlatova Gulandom 

Aliev Nusratullo 

Salimova Saodat 

8 October 2014, 
Wednesday 

Kurgan-tube region, 
Khuroson district, 
Mehnatobod 
administrative center, 

Qizil kala village 

Beneficiaries: 

Abdulhaev Saidahmad 

Mirzonazarov Habib 

Fattoeva Idigul 

Shamsudin Muhudinov – 
IFRC DM Manager 

Zubaidullo Tolibov – RCST 

Executive Secretary in 
Kurgan-tube region 

Muhtojov Islom – RCST 
Kurgan-tube ERC 
Coordinator 

8 October 2014, 
Wednesday 

Dushanbe city,  

UNDP Disaster Risk 
Management Program 
office 

Firdavs Faizulloev, UNDP 
DRMP Program Manager 

Khursheda Aknazarova, 
UNDP DRMP staff 

Shamsudin Muhudinov – 
IFRC DM Manager 

Umed Saiduniev- RCST 
DP/R Coordinator  
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9. Annex 2 – Lessons Learned workshops – NS findings and 
recommendations 

The lessons learned workshops were attended by RCST Leadership including Secretary General and his 
Deputy, DMD HQ and branch Staff, LDC members from affected areas, Federation CR DM and GRC DM 
Project officer, ICRC Mission Communication Officer and RCST ERC team leaders Coordinators, CoES and 
local authorities representatives and REACT partners in region. The lessons learnt exercise was valuable for 
the Red Crescent Society (RCST) and its partners to identify priorities and key areas to focus on in the future, 
as well as for IFRC to identify gaps for additional or revised support in the coming year. 

Findings 

The coordination mechanism of REACT forum is in place , however, it needs to be reinforced through taking 
coordination role by regional CoES and RCST branch to strengthen cooperation with local authorities and 
other stakeholders and responding agencies.  

The National Society is in good relationship with the government and is recognized as a key response agency. 
The opportunity for emergency relief and preparedness funding should be lobbied for, especially in non-
disaster times. 

RCST active volunteers have full-time jobs or are full-time students, which potentially limit volunteer 
mobilization to a small window of available timeframes on working days and the weekend. This needs to be 
kept in consideration when designing relief and response activities, as well as any follow up, including carrying 
out surveys and beneficiary communication activities. 

Recommendations 

 RCST should continue to play a key role as part of the Government Emergency Commission structure, 
within its mandate and close communication in times of disaster as well as for preparedness. 

 For future flood or emergency situations, DREF can and should be used as ‘start-up’ support for 
assessment and so that response activities can begin quickly. A subsequent assessment or review 
part-way through the operation of activities and beneficiary needs can guide a revision of the DREF 
intervention, thereby increasing the speed of the initial application and response. 

 Revise RCST contingency planning, Disaster Management (DM) and warehousing policies, and 
explore opportunities to work with key partners to implement and scale-up contingency and risk 
reduction activities. 

 Continue to strengthen capacity within the RCST DM structure, particularly around procedures for 
DREF/Emergency Appeals and documentation of distributions of relief supplies and activities. 

 Support and technical advice from experienced Regional Disaster Response Team members needs to 
be appropriate and tailored to the country context. 

 IFRC supported operation reviews may have more impact when carried out either mid-operation or, at 
the very latest, prior to the end of the operation timeframe, to enable support to the operating National 
Society to revise the plan of action and budget based on the evolving situation and needs on the 
ground. 

Conclusion  

The Red Crescent Society of Tajikistan undertakes to include all identified recommendation in 2015 DM action 
plan, involving internal and external support. The Recommendations will be discussed at 2015 RCST DM 
Coordinators meeting and the implementation plan will be elaborated accordingly in close coordination with 
movement partners and external stakeholders. 
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10. Annex 3 – Beneficiary Satisfaction Survey – Summary of the 
report 

Summary 

This beneficiary satisfaction survey was conducted during 04 to10 July 2014, among the people who were 
assisted through the DREF operations MDRTJ017 and MDRTJ018 responding to floods consequences during 
April – May, 2014. In total 30% of beneficiaries (59 families) were randomly visited and interviewed and at the 
same time the BSS was conducted from 04 to10 July, 2014 in Kurgantube region , among the people who 
were assisted through the DREF operation (MDRTJ 018), responding to floods consequences during April – 
May, 2014.  

During the survey, a total of 60 families (35% of total beneficiaries) were visited and interviewed in all of the 
affected area. During the survey, a total of 117 families were interviewed in both regions of the affected areas. 
There were involved 16 volunteers and 6 RCST staff in conducting the beneficiary satisfaction survey.  

Purpose of the survey 

 The beneficiaries’ opinion about provided services by the Red Crescent Society of Tajikistan during 
the emergency operation; 

  To identify weakness and strength points of the response operations and provide concrete 
recommendations.  

Main activities:  

1. Meetings with RCST branch staff and volunteers involved in response operations; 

2. Conducting BSS workshops to introduce BSS questionnaire for RCST branch staff and volunteers 
involved in survey; 

3. Meeting and discussion with local authorities involved in operations; 

4. Field visits and interviews with beneficiaries and data collection according to BSS questionnaire; 

5. Analyze and report. 

Main Outcome of the survey  

The survey confirmed that the distributed items met the basic needs of the affected population and the 
assistance provided in time, 6 – 7 hours and one to two weeks after emergency occurs, therefore the 
distributed items were useful for the beneficiaries. The support of the RCST volunteers was highlighted by 
population.  

The beneficiaries were asked about their needs and informed about the distributions by RCST volunteers. 
Most of the interviewed people stated that only the RCST made assessment about their needs. The majority of 
the respondents received the relief within one week. The operation aimed to assist the most affected 
vulnerable families during the emergency phase of the disaster to meet their basic needs. Many of the affected 
families supported would not have been able to cope with the situation without external support. Most of the 
people participating in the survey confirmed that they had recognized that they received the humanitarian aid 
from the RCST.  

 

Please refer to the evaluation team for the full survey report. 

 

 

 

 



 

11. Annex 4 – Red Crescent Society of Tajikistan – Warehouse report 

 

 

DP stock report. October 2014 
          

     
                  

 
№ Item Unit Dushanbe Sughd Kurgan-tube Kulyab GBAO Rasht Penjikent Ayni Ishkoshim Vanj Total 

1. Plastic bags pcs. 156 113 40 52 0 45 0 64 6 38 514 

2. Woollen blankets pcs. 54 64 183 58 409 268 93 262 250 156 1,797 

3. Hygiene kits pcs. 1 100 45 34 0 45 15 26 6 43 315 

4. Mattresses pcs. 492 22 142 129 386 243 49 283 0 50 1,796 

5. Pillows pcs. 536 64 146 179 386 98 48 270 0 53 1,780 

6. Plastic sheets pcs. 0 90 21 12 116 47 7 89 31 35 448 

7. Bed linen set 287 448 114 198 386 98 72 290 0 60 1,953 

8. Spades pcs. 156 68 39 56 53 4 13 1 75 22 487 

9. Hoes pcs. 194 21 40 66 45 6 18 2 65 44 501 

10. Tents pcs. 71 64 53 37 60 2 16 40 26 35 404 

11. Quilts pcs. 54 92 151 38 382 83 259 302 104 220 1,685 

12. Kitchen sets pcs. 314 260 53 48 96 46 15 81 74 52 1,039 

13. Water cans pcs. 156 185 111 118 157 56 46 155 90 86 1,160 

14. Kerosene stoves pcs. 69 86 0 7 12 1 0 0 3 12 190 

15 Megaphones pcs. 0 1 3 2 9 2 0 0 0 1 18 

16 Stretchers pcs. 0 10 10 18 49 4 1 2 6 5 105 

17 FA kits pcs. 0 8 20 0 105 12 18 10 13 63 249 

18 Torch pcs. 0 2 12 24 0 12 0 15 11 36 112 

19 Construction tools pcs. 0 29 0 6 0 13 0 0 3 61 112 

 


