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The International Federation of Red Cross and Red Crescent (IFRC) Disaster Relief Emergency Fund (DREF) is a 
source of un-earmarked money created by the Federation in 1985 to ensure that immediate financial support is available 
for Red Cross Red Crescent response to emergencies. The DREF is a vital part of the International Federation’s disaster 
response system and increases the ability of National Societies to respond to disasters. 
 

 

Summary: CHF 70,223 was allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) to 
support the Tanzania Red Cross Society (TRCS) in 
delivering immediate assistance to approximately 
38,000 Burundian refugees who were to be 
repatriated to Burundi following a decision made by 
the Government of Tanzania, between July and 
December 2012.  
 
TRCS focused on providing the returning refugees 
with temporary shelters at way stations and shelters 
for first aid at the resting sites. The returnees were 
also provided with bottled drinking water, which was 
an essential requirement for the returnees’ health 
during the repatriation movement.  
 
Emergency health provision was a key activity in 
the repatriation process and this was ensured 
before and during the repatriation. Another 
important activity was the distribution of information, education and communication materials on key health 
issues relevant to returning refugees. The visibility of the Red Cross Movement, its staff and volunteers was 
equally important during this operation and key actions relevant to this were undertaken. Volunteers worked 
round the clock to ensure that the operation became a success. 
 
The major impacts of the intervention to the beneficiaries include the enhanced safety and dignity of the 
returnees as well as the increased knowledge of refugees on key health issues in the repatriation process. 
Against the initial perception of the refugee community that the repatriation operation would have been 
forceful, the operation was conducted in a highly safe and dignified manner. Even when the government 
decided to introduce the orderly return arrangement at the end of October 2012, the repatriation convoys 
carried out in November and December 2012 were a recorded success in terms of the safety and dignity 
aspects of the returnees.  
 

IIn addition, key prevention messages on HIV, malaria, pneumonia, and hygiene promotion tips were 
distributed to every returning family. At the peak of orderly return in November, due to exposure to cold 
weather at night at the collection centres, there were increased cases of severe pneumonia and malaria 
among the under-5s and pregnant women. However, the returnees were well prepared in terms of preventive 
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knowledge, which, together with the support of TRCS’s health team, no fatalities occurred. 
 
All activities planned under this DREF operation were implemented and this narrative is final in terms of 
activities carried out, with a final financial report attached.  A small underspend of CHF 869 will be returned to 
DREF.  
 
The Belgian Red Cross and government as well as the IFRC Tsunami Recovery Fund contributed to the 
replenishment of the DREF allocation made for this operation. The major donors and partners of DREF 
include the Australian, American and Belgian governments, the Austrian Red Cross, the Canadian Red Cross 
and government, Danish Red Cross and government, the European Commission Humanitarian Aid and Civil 
Protection (ECHO), the Irish and the Italian governments, the Japanese Red Cross Society, the Luxembourg 
government, the Monaco Red Cross and government, the Netherlands Red Cross and government, the 
Norwegian Red Cross and government, the Spanish Government, the Swedish Red Cross and government, 
the United Kingdom Department for International Development (DFID), the Medtronic and Z Zurich 
Foundations, and other corporate and private donors. The IFRC, on behalf of the National Society, would like 
to extend thanks to all for their generous contributions.  Details of DREF contributions are found on: 
http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf 
 
<click here for the final financial report, or here to view contact details> 

 

The situation 
In 2012, a series of tripartite meetings between the governments of Tanzania, Burundi and UNHCR, 
concluded that the Burundian refugees in Mtabila camp had no reason not to return to Burundi. It was 
therefore decided that they should be assisted to return in safety and dignity to their country of origin with 
effect from July 2012 and not later than 30 December 2012. The repatriation of the caseload of more than 
38,000 Burundian refugees in Mtabila camp was planned  for July - December 2012. 
 
Although the voluntary repatriation was planned to commence in July 2012, the return response was not very 
large up to October. Consequently, the government devised an orderly return mechanism which started 
effectively in November. This approach resulted in massive returnee numbers and by 11 December, more 
than 34,000 refugees had returned home. The operation was closed on 11 December when the last convoy 
of returnees was seen off. 

 

Red Cross and Red Crescent action 
TRCS closely participated in the facilitation of the repatriation of a total of 35,359 Burundian refugees 
throughout the year 2012. In particular 34,054 of these through a process of orderly return which 
commenced end of October 2012 (with transport provided by IOM). The orderly return arrangement was 
necessitated by the very low interest in voluntary repatriation to Burundi as recorded between January and 
July; even after massive voluntary repatriation campaigns and the stable security situation in Burundi (see 
Table 1 and Table 2). 
 
TRCS also provided comprehensive health care services to the refugees and host communities. In this 
operation TRCS was the responsible agency for conducting medical screening of returnees, providing first 
aid and ambulance services to the returnees throughout the repatriation process, providing three months’ 
worth of medication to chronically ill patients, escorting refugees and the sick to their country of origin and 
handing over medicines to the health agencies of their country of origin. 
 
The orderly return arrangement resulted in a big increase in return numbers per convoy and the frequency of 
convoys (generally daily for November/December, Table 2). On 11 December the last convoy of Burundian 
returnees was seen off. Another group of 2,715 refugees who were found to be still in need of international 
protection were relocated to Nyarugusu camp. The implementation of Mtabila camp cleanup process began 
as soon as the camp was emptied with a definitive handover to the government planned for April 2013. 
 
Table 1. Voluntary Repatriation Trends in Mtabila Camp, January-October 2012 

Month Jan. Feb. Mar. Apr. May June July Aug. Sept. Oct. Total 

Number of 
returnees 

 
1 

 
0 

 
0 

 
5 

 
18 

 
33 

 
73 

 
342 

 
449 

 
384 

 
1,305 

 
 
 

http://www.ifrc.org/docs/appeals/Active/MAA00010_2012.pdf
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Table 2. Orderly Return Trends in Mtabila Camp, November-December 2012 

Day Date Number of returnees Weekly Totals Monthly Totals 

Thursday 1/11/2012 375  
 

1,020 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

November 2012 
 

23,307 

Friday 2/11/2012 43 

Saturday 3/11/2012 602 

Monday 5/11/2012 765  
 
 
 
 

4,249 

Tuesday 6/11/2012 578 

Wednesday 7/11/2012 974 

Thursday 8/11/2012 970 

Friday 9/11/2012 962 

Monday 12/11/2012 1133  
 
 
 
 

6,716 

Tuesday 13/11/2012 1145 

Wednesday 14/11/2012 1469 

Thursday 15/11/2012 1475 

Friday 16/11/2012 1494 

Monday 19/11/2012 879  
 
 
 
 

5,160 

Tuesday 20/11/2012 1263 

Wednesday 21/11/2012 1499 

Thursday 22/11/2012 0 

Friday 23/11/2012 1519 

Monday 26/11/2012 651  
 
 
 
 

6,162 

Tuesday 27/11/2012 1110 

Wednesday 28/11/2012 1522 

Thursday 29/11/2012 1402 

Friday 30/11/2012 1477 

Monday 3/12/2012 1567  
 
 
 
 
 

8,107 

 
 
 
 
 
 

December 2012 
 

10,747 

Tuesday 4/12/2012 1617 

Wednesday 5/12/2012 1546 

Thursday 6/12/2012 0 

Friday 7/12/2012 1655 

Saturday 8/12/2012 1722 

Monday 10/12/2012 1726  
2,640 Tuesday 11/12/2012 914 

Grand Total (orderly return, November-December 2012) 34,054 

Grand Total (voluntary and orderly return, Jan-Dec. 2012); Table 1&2 35,359 

 

Achievements against outcomes 
 

Emergency shelter 

Outcome: The immediate shelter needs of the 38,000 returning refugees at way stations are met. 

Activities planned: 

 Construct emergency shelters (300 temporary shelters) where refugees may stay overnight on the 
way to the borders. 

 Construct temporary first aid shelters at three way stations 

 
Impact:  
A final total of 32 larger emergency shelters were constructed at the collection points in eight zones (four 
shelters in each zone) within the camp, where refugees gathered waiting to load their luggage and 
belongings. The original plan by the government to have way stations, where the 300 smaller temporary 
shelters originally planned would have been constructed along the way, was changed. Under the orderly 
return arrangement, the returnees went through Kigoma, where the National Milling Corporation (NMC) 
transit centre was used as the resting point. This transit centre served the purpose of a resting shelter for the 
returnees where they were also provided with food and emergency health services. This was contrary to an 
earlier anticipation that the returnees would walk en masse across the border, back to Burundi. Therefore, no 
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emergency shelters were constructed at way stations as per originally planned repatriation route. An error is 
bookings resulted in the shelter/ relief budget line being underspent, and booked under the construction 
materials as well as other supplies’ lines.  
 

Emergency health  

Outcome: Immediate first aid is provided to the returning refugees during repatriation. 

Activities planned: 

 Procure 100 First Aid kits, to-go-with medical stocks for three months to chronically ill persons, and 
personal protective equipment for staff and volunteers to use during response 

 Provide First Aid to the returning refugees both on transit and at the way stations 

 
Impact:  
Basic pre-departure health screening was conducted throughout by TRCS staff/volunteers as per repatriation 
guidelines. Three months medication to all chronically ill patients was provided with exception of insulin-
dependent patients. 
 
As per repatriation guidelines, TRCS health staff/volunteers escorted each convoy to the border. First aid 
services were provided in transit and at the departure centre whenever required. There was an over-
expenditure on this line as a result of the increased number of pre-departure centres, hence an increased 
number of staff and volunteers involved in the emergency health operation. This also resulted in an increase 
in the number of first aid kits procured, with 150 first aid kits procured (as opposed to the original 100 kits 
planned) for the purpose of providing emergency health care to all returnees in transit and at the departure 
centre, and impacted the budget line accordingly.  
 

Water, sanitation, and hygiene promotion 

Outcome: The most vulnerable returning refugees are provided with bottled and safe water for 
drinking on transit during repatriation.  

Activities planned: 

 Procure and distribute 68,400 bottled water (0.5 litres) for 11,400 (30%) most vulnerable returnees 

 
Impact:  
Bottled and safe drinking water was distributed to all affected people in transit. A total of 57,000 litres (35,000 
bottles (@ 0.5 litres) and 39,500 bottles (@ 1 litre) of bottled drinking water were distributed to over 34,000 
returning refugees  in October-December 2012. The drinking water distribution targeting was changed to 
include all returnees, instead of the most vulnerable only, due the needs identified over the course of the 
operation.  As a result of this decision, there was a slight overspend of CHF 673 in total for this activity. 
 
The distribution of bottled water to every returnee contributed to the health of the returnees in transit. 
 

Logistics 

Outcome: Efficient and effective logistical support to run the refugee repatriation operation 

Activities planned:  

 Mobilization of staff/volunteers for returnees screening and escorts   

 Maintain an optimal number of vehicles to support movement of staff/volunteers and emergency items during 
the operation 

 Vehicles fuelled and serviced  

 Procurement, storing and dispatching of medical and other items required for the operation 

 Ensure logistics procedures are followed/adhered to during movement of items/materials and people. 

 
Impact: 
Volunteers and staff were mobilized and motivated to work round the clock to ensure that the repatriation 
operation was both effective and efficient. Logistics procedures in procurement, storage and vehicle 
management were followed as per Red Cross movement requirements. 
 

Communications 

Outcome: Refugees and host communities have access to timely and relevant information on 
health issues as well as on progress of refugee operation 

Activities planned:  

 Print 10,000 leaflets on how to stay healthy during repatriation (Prevention of HIV/AIDS, Malaria, Pneumonia, 
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and hygiene promotion messages) 

 Procure and print T-shirts and Bibs for Red Cross visibility during repatriation of refugees 

 Support operation teams to ensure consistent and two-way engagement with beneficiaries to ensure 
greater accountability to affected communities. 

 
Impact: 
A total of 10,000 leaflets were produced with various key messages on the prevention of HIV, Malaria, 
pneumonia and hygiene promotion during repatriation.  The leaflets were distributed to more than 6,300 
refugee families before departure. While originally budgeted as teaching materials, these leaflets were 
subsequently booked under information and public relations as publications instead, resulting in the non-
expenditure under the original budget line and an overspend on the latter. 
 
For visibility, a total of 200 T-shirts and 100 reflective jackets were procured and distributed to the volunteers 
and staff involved in the repatriation process. A hundred (100) Red Cross flags were procured for flagging 
TRCS vehicles and all sites where the Red Cross provided services. 
 
The distributed information, education and communication materials improved communications and 
increased the refugees’ access to timely information on relevant health issues pertaining to the repatriation 
process.  
 

Lessons Learned 
Orderly return of Burundian refugees enabled quicker repatriation movements: The orderly return was a 
repatriation approach somewhat midway between voluntary and forced repatriation. It was an approach that 
had never been used before in the history of Tanzania’s refugee repatriation operations. Although it remains 
debatable as to its suitability, the lesson learned is that when properly handled, orderly returns can quickly 
clear a refugee case load in the shortest timeframe, given the availability of requisite resources. 
 

Collaboration of all key stakeholders including the beneficiaries, and effective coordination, helped 
the smooth implementation of the operation: The peak of orderly return in November saw a daily 
repatriation convoy in every week at an average of approximately 1,000 returnees. Operational staff and 
volunteers were overstretched as a result of the busy operation schedules and resource limitations. The 
lesson learned was that effective coordination of all players can help overcome most of the challenges and 
smooth the implementation.  
 

 

 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; 

phone: +254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; phone: +254 
(0)731 067 489; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: +41.22.730.45 29; 

email: christine.south@ifrc.org 

For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Loïc de Bastier, Resource Mobilization Coordinator for Africa; Addis Ababa; phone: 

+251-93-003 4013; fax: +251-11-557 0799; email: loic.debastier@ifrc.org   

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; Nairobi; phone: +254 731 

067277;  email: robert.ondrusek@ifrc.org 

 

mailto:Finnjarle.RODE@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:Loic.debastier@ifrc.org
mailto:robert.ondrusek@ifrc.org
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DREF history: 
 This DREF was initially allocated on 10 July 2012 for CHF 70,223 for four months to assist 

approximately 38,000 beneficiaries. 

 One  DREF operation update was issued to extend the operation timeframe for one month, up to 
December 2012. 

 



Click here 

1. Final financial report below 

2. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 70,223 70,223

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 70,223 70,223

D. Total  Funding = B +C 70,223 70,223

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 70,223 70,223
E. Expenditure -69,354 -69,354
F. Closing Balance = (B + C + E) 869 869

Other Income
DREF Allocations 70,223 70,223
C4. Other Income 70,223 70,223

Selected Parameters
Reporting Timeframe 2012/7-2013/5Programme MDRTZ014
Budget Timeframe 2012/7-12 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTZ014 - Tanzania - Repatriation Burundi Refugees
Timeframe: 09 Jul 12 to 31 Dec 12
Appeal Launch Date: 09 Jul 12

Final Report

Final Report Prepared on 25/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 70,223 70,223
Relief items, Construction, Supplies
Shelter - Relief 6,467 6,467

Construction Materials 227 1,607 1,607 -1,380

Water, Sanitation & Hygiene 27,360 28,033 28,033 -673

Medical & First Aid 3,333 4,745 4,745 -1,412

Teaching Materials 5,333 5,333

Other Supplies & Services 4,556 4,556 -4,556

Total Relief items, Construction, Supp 42,721 38,942 38,942 3,779

Logistics, Transport & Storage
Distribution & Monitoring 5,000 5,000

Transport & Vehicles Costs 4,000 3,839 3,839 161

Total Logistics, Transport & Storage 9,000 3,839 3,839 5,161

Personnel
International Staff 100 100 -100

National Society Staff 456 456 -456

Volunteers 4,333 4,113 4,113 221

Total Personnel 4,333 4,668 4,668 -335

General Expenditure
Travel 759 759 -759

Information & Public Relations 5,633 12,509 12,509 -6,876

Office Costs 1,750 2,742 2,742 -992

Communications 1,000 1,661 1,661 -661

Financial Charges 500 500

Other General Expenses 500 500

Shared Office and Services Costs 500 500

Total General Expenditure 9,883 17,672 17,672 -7,789

Indirect Costs
Programme & Services Support Recover 4,286 4,233 4,233 53

Total Indirect Costs 4,286 4,233 4,233 53

TOTAL EXPENDITURE (D) 70,223 69,354 69,354 870

VARIANCE (C - D) 870 870

Selected Parameters
Reporting Timeframe 2012/7-2013/5Programme MDRTZ014
Budget Timeframe 2012/7-12 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTZ014 - Tanzania - Repatriation Burundi Refugees
Timeframe: 09 Jul 12 to 31 Dec 12
Appeal Launch Date: 09 Jul 12

Final Report

Final Report Prepared on 25/Jun/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 70,223 0 70,223 70,223 69,354 869

Subtotal BL2 70,223 0 70,223 70,223 69,354 869

GRAND TOTAL 70,223 0 70,223 70,223 69,354 869

Selected Parameters
Reporting Timeframe 2012/7-2013/5Programme MDRTZ014
Budget Timeframe 2012/7-12 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRTZ014 - Tanzania - Repatriation Burundi Refugees
Timeframe: 09 Jul 12 to 31 Dec 12
Appeal Launch Date: 09 Jul 12

Final Report

Final Report Prepared on 25/Jun/2013 International Federation of Red Cross and Red Crescent Societies


	MDRTZ014 Final report.pdf
	Response to Appeal


