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The International Federation of Red Cross and Red Crescent Societies 
(IFRC) is the world’s largest volunteer-based humanitarian network, 
reaching 150 million people each year through our 189 member National 
Societies. Together, we act before, during and after disasters and health 
emergencies to meet the needs and improve the lives of vulnerable people. 
We do so with impartiality as to nationality, race, gender, religious beliefs, 
class and political opinions.

Guided by Strategy 2020 – our collective plan of action to tackle the major 
humanitarian and development challenges of this decade – we are 
committed to ‘saving lives and changing minds’.

Our strength lies in our volunteer network, our community-based 
expertise and our independence and neutrality. We work to improve 
humanitarian standards, as partners in development and in response to 
disasters. We persuade decision-makers to act at all times in the interests 
of vulnerable people. The result: we enable healthy and safe communities, 
reduce vulnerabilities, strengthen resilience and foster a culture of peace 
around the world.
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12 January 2010
A 7.0 magnitude earthquake 
strikes Haiti leaving 222,570 
people dead, 300,572 injured and 
2.3 million people displaced.

January 2010
The Red Cross Red Crescent 
immediately responds by deploying 
21 Emergency Response Units 
(ERUs) including field hospitals, 
water treatment plants, logistic 
bases, portable operational centres, 
emergency telecommunication 
infrastructure and sanitation supplies.

The Red Cross Red 
Crescent has supported 
the construction or 
rehabilitation of more 
than 70 schools in Haiti.  
Students attend the 
inauguration ceremony 
of their new school in 
Gaillard, South East 
department.
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Welcome note

The magnitude of the 2010 earthquake and the resulting relief and recovery operations have 
changed Haiti irrevocably.

Over the last four years, amidst overwhelming suffering and destruction, the Haitian people 
have worked tirelessly to rebuild their homes, communities and lives.

The Red Cross Red Crescent has been a proud partner in this process. Providing basic support 
such as food, water, shelter and health care has been essential but it is the long-term projects, 
aimed at helping communities meet their own needs, which are finally coming to fruition. 

This report spans the Red Cross Red Crescent operations from January 2010 to September 2013, 
with a focus on the fourth year of the operation during which thousands of people have moved 
to more-secure, sustainable accommodation, communities country-wide have started to adopt 
safer health practices and families have taken important steps towards recovering their income 
sources and, ultimately, their independence. 

The Haitian Red Cross has also been transformed and is now bigger and stronger, and is reach-
ing more vulnerable people than it has done ever before. Ensuring the National Society is able to 
sustain the increase in operational capacity that has been built through earthquake operations 
is critical. This will include maintaining a high level of support to the Government, through the 
National Society’s auxiliary role, to ensure the public authorities are also well equipped to meet 
the needs of vulnerable people in years to come.

Sadly, despite these achievements, there are still thousands of people who remain in great need 
and there is undoubtedly much more to be done. But the combined force of the Haitian people, 
along with the Red Cross Red Crescent, means that together we are well placed to do it. 

Dr. Michaèle Amédée Gédéon Mr. Xavier Castellanos 
President Director of Zone for the Americas 
Haiti Red Cross Society International Federation of Red Cross  
 and Red Crescent Societies

February 2010
In the Montréal Declaration, 
the IFRC secretariat, 23 
National Societies and 
ICRC commit to undertake 
a coordinated, coherent 
and comprehensive 
approach to meeting Haiti’s 
immediate and longer-term 
needs.

February 2010
The Red Cross Red 
Crescent assumes the 
coordination of the shelter/
non-food items (NFI) cluster. 

April 2010
The Red Cross Red Crescent water 
trucking operation reaches its peak 
through the provision of daily access 
to drinking water for 320,000 people.
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This report presents a collective portrait of the Red Cross and Red Crescent plans, 
achievements and financial expenditure in response to the earthquake on 12 January 
2010 in Haiti. It reflects a consolidated picture of the best available data obtained in 
Haiti and through the participation of Red Cross and Red Crescent National Societies 
and organizations around the world. This is the fourth Federation-wide public report 
in the proposed series of reports and presents the cumulative achievements of the 
Red Cross and Red Crescent since the earthquake.

The report consists of programmatic data, collected in Haiti, and financial data, col-
lected from the headquarters of National Societies. Updated programmatic data 
was provided by 13 National Societies and the IFRC’s secretariat for this report. The 
programme information and indicators illustrate the principal activities carried out 
during the relief and recovery phases of operations through to 30 September 2013, 
but do not reflect the full portfolio of each Federation member. The indicators and 
methodologies used to gather information on programmes will continue to be re-
fined to reflect future phases of the operation. 

The financial data reported as of 30 September 2013 shows an analysis of the funds 
received and expended for the operation in response to the earthquake. The financial 
information presented in each Federation-wide progress report is reflective of the 
number of National Red Cross and Red Crescent Societies reporting into it.  For this 
fourth public report, 19 National Societies and the IFRC Secretariat provided updat-
ed financial information. Fourteen National Societies had already accounted for all 
their funds raised for the operation, therefore no updated data was requested from 
them. A further two Red Cross or Red Crescent Societies have not submitted updated 
data for this reporting period, and in all cases their most recent past submission of 
data was used. The report tries to also capture data regarding activities funded by the 
Red Cross and Red Crescent, but implemented through external partners.

As the methodologies continue to be refined, the definitions of some indicators 
might alter, which will lead to changes in the figures reported. For explanations of 
the methodology and definitions used in this report, please refer to Annexes 1 and 2.   

International Federation of Red Cross and Red Crescent Societies (IFRC): refers to 
the Federation secretariat and all member National Societies, collectively. The term 
Red Cross Red Crescent is used interchangeably with IFRC. Note that this is different 

A note on reading this report

September 2010
Tropical Storm Thomas. 

October 2010
A deadly cholera 
epidemic breaks out 
leading to 596,389 cases 
and 7,533 deaths (as of 
September 2012). The 
IFRC launches a cholera 
appeal.

June 2010
The Interim 
Haiti Recovery 
Commission (IHRC) 
is established.



5

International Federation of Red Cross and Red Crescent Societies

Haiti earthquake 2010 Four-year progress report

5

from ‘the International Red Cross and Red Crescent Movement’ which would include 
the International Committee of the Red Cross (ICRC) in addition to the Federation 
secretariat and member National Societies.

Federation secretariat: refers to the coordinating entity which represents the IFRC 
members. In the earthquake response operation in Haiti – as in many other opera-
tions – the secretariat also performs an operational role in the implementation of 
programmes. For the purpose of Federation-wide reporting, the secretariat must re-
port income, expenditure and the programme results of its operations in the field.

External partner: refers to a non-Federation member, including ICRC, United Na-
tions agencies, governments, foundations, universities, or other international or local 
NGOs.

November 2010
The Red Cross Red 
Crescent hands over 
the coordination of the 
shelter/NFI cluster to 
UN Habitat.

March 2011
The Community Education and 
Awareness Training Centre of the Haiti 
Red Cross Society is officially set up.

September 2011
The Haitian government initiates 
the 16/6 project to allow the 
closure of six internally displaced 
people’s camps and facilitate the 
return of nearly 5,000 families to 
16 neighbourhoods of origin; the 
Red Cross Red Crescent offers 
its support. 
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Operational overview

The collaborative efforts of the international community and the Haitian Govern-
ment have seen the number of displacement camps continue to decrease in 2013, 
with thousands more people moving to safer housing. According to United Nations 
figures, an estimated 89 per cent1 of the 1.5 million people originally displaced by 
the earthquake have now left the camps and over 40,000 of these families were sup-
ported by the Red Cross Red Crescent. 

The success of rental support schemes has been an important factor in helping fami-
lies to leave camps. The Red Cross Red Crescent relocation and returns project has en-
abled thousands of families to move to safer living accommodation. The programme 
also played a major role in the success of the government-led 16/6 return and reloca-
tion programme, launched at the end of 2011, which helped to relocate families from 
six priority camps while facilitating the rehabilitation of 16 nearby districts.

However, the challenges relating to finding safe housing for the approximately 
170,000 people still in camps, the majority living in increasingly desperate conditions, 
cannot be underestimated. Over the last 12 months, the Red Cross Red Crescent has 
been working with the government unit for housing and public building construction 
(UCLBP) to investigate a variety of additional options for the camp population.

While long-term solutions are being sought, continued support for the camp population 
has been necessary and the Red Cross Red Crescent camp mitigation programme has 
run throughout 2013, providing basic humanitarian support and helping to ensure the 
safety of the people through disaster-preparedness and violence-prevention activities.
 
The lasting legacy of the Haiti earthquake has been the weakening of communities 1 
resistance to the threats they face but helping to build stronger, more-resilient com-
munities is the common thread in all Red Cross Red Crescent programmes. A major 
aspect of this in 2013 has continued to be a focus on public health, specifically with 
regard to cholera, and the Red Cross Red Crescent has now scaled up its cholera re-
sponse plan, in line with the Haitian Government’s 10-year plan for the elimination 
of cholera. Red Cross volunteers continue to work in communities, endeavouring to 
raise awareness and knowledge among the public, while trained Haitian Red Cross 
health workers have been providing treatment. Maintaining vigilance in identifying 
any potential rise in cases is critical, particularly during the rainy and hurricane sea-
sons; both of these resulted in an increase of cases in 2013.

December 2011
The Haiti Red Cross Society 
releases its 2012–2015 
operational plan. 

October 2011
The IHRC mandate ends; the responsibilities 
of guiding the reconstruction are to be turned 
over to the Haiti Development Agency (RDH).

February 2012
The end of the IFRC 
cholera appeal and 
cholera operation.

1 OCHA Haiti Humanitarian 
Bulletin 34
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The precarious living conditions for many people have exacerbated the impact of 
new and emerging crises such as Hurricane Sandy and deteriorating food security. 
The Red Cross Red Crescent has supported thousands of people affected by Hurri-
cane Sandy, with a specific focus on livelihoods and on agriculture as a way of help-
ing families stabilize their incomes and improve their access to food.

The fundamental humanitarian concerns still facing Haiti, four years after the 
earthquake, will be addressed only through the collaboration of all of those working 
towards recovery. The Red Cross Red Crescent is partnering with communities and 
coordinates closely with the Haitian Government to help improve humanitarian op-
erations now and in the future. Over the last 12 months, this has included contribut-
ing to government discussions on international disaster-response law and drawing 
on a wealth of Red Cross Red Crescent emergency-response experience, thus helping 
to improve national policies. Specifically, Red Cross Red Crescent experts have been 
providing input into policies relating to the adequate provision of medical supplies 
post-disaster, and the facilitation of communications during an emergency. 

Influencing the humanitarian agenda in Haiti is a vital aspect of Red Cross Red Cres-
cent programmes. By working with the Government and with other organisations, 
the Red Cross Red Crescent is able to share the collective community knowledge that 
has been built up by the thousands of Haitian Red Cross volunteers who work tire-
lessly in their local neighbourhoods every day. 

The evolution of earthquake-recovery programmes will soon come to an end in Haiti 
but the long-term impact of Red Cross Red Crescent support will continue to be felt 
for decades. 

March 2012
Inter-American conference in 
Montruis, Haiti, gathering all the 
representatives of the Red Cross 
societies of the continent and some 
guest National Societies.

Construction of rural gravity-
fed water system in Verrettes, 
Artibonite.

May 2012
80th anniversary of the 
creation of the Haiti 
Red Cross Society.

July 2012
100% of transitional shelter 
commitments reached.

7
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Building healthier communities

The impact of the 2010 earthquake, coupled with 
a devastating cholera epidemic, rocked the health 
foundations of the Haitian population and the ef-
fects continue to be felt to the current day. 
 
The Haitian Red Cross, as an auxiliary to the Gov-
ernment, has been delivering programmes aimed 
at helping Haitians live longer, healthier lives for 
decades and, with the support of the Red Cross Red 
Crescent, these activities have been developed and 
extended in recent years as part of the earthquake 
recovery programme. This has included the recruit-
ment of hundreds of additional community volun-
teers; this has seen the Haitian Red Cross expand 
its reach and it is now delivering more community-
based health services than it has done ever before.

The community-based health and first-aid ap-
proach focuses on helping communities identify and respond to the specific health 
threats they face. Trained Red Cross volunteers work with local residents to help 
them understand how to prevent common diseases such as malaria, respiratory in-
fections, tuberculosis, HIV and diarrhoeic diseases including cholera. To date, ap-
proximately 2.1 million people have been reached with community health and first-
aid services, nationwide.

To encourage positive behavioural change, thousands of Haitian families have par-
ticipated in hygiene-promotion activities, with Red Cross volunteers reinforcing the 
importance of hand-washing and sharing information on safe drinking water and 
good health practices. Children are also targeted through a variety of activities in 
schools, including song and dance, and volunteers go door-to-door to reach the el-
derly and infirm. Volunteers are trained to focus on maternal, newborn and child 
health and hold community sessions specifically for mothers and children.

But, to be effective, health education must go hand in hand with the provision of fa-
cilities and, in 2013, Red Cross Red Crescent provided more than 38,000 families with 
access to improved sanitation facilities and an estimated 87,000 households now 
have increased availability of drinking water.

August 2012
Hurricane Isaac hits. Red Cross 
Red Crescent emergency 
preparedness triggered. 

November 2012
Hurricane Sandy. The IFRC 
launches appeal to meet 
humanitarian needs. 

October 2012
Camp population decreases to 
357,785

The Red Cross Red Crescent has 
increased availability of safe 
water through the creation and 
rehabilitation of water points 
in various communities across 
Haiti.
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The chronic lack of sanitation services and access to water remains a major humani-
tarian concern and Red Cross Red Crescent initiatives to strengthen the capacity of 
the government agency for water and sanitation (DINEPA) have continued through-
out 2013 with the provision of technical, material and financial support. To increase 
national emergency response capacity, and at the request of DINEPA, a Red Cross Red 
Crescent team completed training of water-truck drivers in the North, South and Cen-
tre departments of the country. This training will ensure emergency trucking of water 
can be activated in the various regions, should disaster strike. Also, materials worth an 
estimated 500,000 dollars have been donated by the Red Cross Red Crescent to further 
the repair and extension of the water network in the capital, Port-au-Prince. 

Ensuring communities’ access to medical facilities has been another priority and the 
Red Cross Red Crescent has supported the construction and repair of 24 clinics and 
hospitals, thus opening up vital health services to an estimated 1.6 million people in 
nearby areas. This construction work is complemented in many areas with training 

 CHF 97.7 million
Swiss francs spent on healthcare programmes

from January 2010 through September 2012

People reached by CBHFA

2,129,526
Maternal, newborn and child health 137,145

HIV prevention 590,735

Anti-stigma messages 336,021

Prevention of malaria, dengue and
other vector-borne diseases 493,717

Training in community-based �rst-aid 11,143

Psychosocial support activities 361,999

Other services (mainly general health promotion) 1,084,794

Estimated households with increased 
availability of drinking water

87,943

 CHF 74.2 million
Swiss francs spent on water and sanitation programmes

from January 2010 through September 2012

Households provided with access 
to an improved sanitation facility

38,440

Number of water points newly constructed or rehabilitated 6,731

Number of water systems newly constructed or rehabilitated  51

Number of improved sanitation facilities newly constructed or rehabilitated 19,632

Water and sanitation committees set up and trained 392

May 2013
“Haiti 3 years +” meeting in 
Haiti, gathering RC National 
Societies, the Secretariat and 
ICRC to revisit humanitarian 
needs and confirm identified 
priorities. 

May 2013
IFRC participated in the first 
meeting of CAED (mechanism for 
the coordination of external aid). 

June 2013
More than 40,000 
households have 
benefited from Red Cross 
Red Crescent shelter 
solutions

9
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of administrators and medical personnel and the procurement of essential medical 
supplies, to ensure the health facilities can run independently and effectively. The Hai-
tian Red Cross programmes to support blood donation are also ongoing and, in 2013, 
capacity-building trainings were carried out to improve blood transfusion operations.

Institutional support of the Haitian Ministry of Public Health and Population, MSSP, 
is being maintained to strengthen its capacity in areas such as planning, epidemio-
logical surveillance and public health. Support offered to government departments 
is critical for addressing the underlying weaknesses of the Haitian health, water and 
sanitation systems and this requires strong coordination and alignment of program-
ming. Red Cross Red Crescent teams have dedicated significant time and resources to 
this as part of ongoing recovery programming. This includes participating in national 
government meetings to ensure the strategic direction of Red Cross Red Crescent pro-
grammes complements national plans and, ultimately, to ensure all the positive steps 
being taken to build and protect the health of the Haitian population are sustainable.

September 2013
2nd Haiti Learning Conference, gathering more than 150 Red 
Cross Red Crescent representatives from the field, regional 
offices and headquarters, aimed at collectively defining the 
way the lessons learnt would contribute to organizational 
learning and change.

December 2013
The IFRC launches appeal in 
support of a ten-year strategy to 
eliminate cholera in Haiti and the 
Dominican Republic. 

Pharmacy in the community 
of Descayettes, Port-au-Prince.  
The Red Cross Red Crescent has 
supported the strengthening 
of a health centre through the 
reconstruction of consultation 
rooms, the opening of a 
laboratory and a pharmacy. 
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Cholera

Cholera operations in Haiti continue to be a humanitarian priority for the Red Cross 
Red Crescent and, over the last 12 months, the focus has been to try to prevent new 
cholera cases emerging, with the overall goal of eliminating the disease from the 
entire island of Hispaniola.

The Red Cross Red Crescent has now scaled up its cholera response plan, in line with 
the Haitian government’s 10-year plan for the elimination of cholera. The new coun-
try-wide strategy focuses on carrying out extensive awareness and education activi-
ties, to encourage people to adopt safe health and hygiene practices, in conjunction 
with the renovation of, or construction of, water and sanitation facilities in public 
places such as markets and schools. The Red Cross Red Crescent will also focus on 
constructing small water-supply systems and, where possible, rehabilitating existing 
systems throughout the country. 

Red Cross Red Crescent cholera programmes are carried out in close collaboration 
with the relevant government departments. This includes the provision of funding 
to government projects which are helping to build water and sanitation capacity at 
a community level and to the management of cholera treatment centres and units. 
To guarantee the effective monitoring of the disease, Haitian Red Cross volunteers 
are also working closely with the national epidemiological surveillance systems to 
help ensure any spikes in cases are swiftly reported and to support response actions.

As cholera is a preventable and treatable disease, raising awareness of the disease 
has been a priority throughout 2013. Haitian Red Cross volunteers have continued to 
go door to door and school to school to remind people for the need to be vigilant and 
SMS messages have shared life-saving information on how to stay safe. 

The cholera epidemic in Haiti has posed a constant threat to the lives and well-being 
of the entire Haitian population. The Red Cross Red Crescent, as a signatory to the 
Coalition on Water and Sanitation for the Elimination of Cholera in the Island of His-
paniola, is working with all relevant actors, in particular the Governments of Haiti 
and the Dominican Republic, to ensure that future generations can live free from the 
fear of cholera.

Number of patients treated in cholera treatment centres or units 
supported by the Red Cross Red Crescent

36,736
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Cholera swept through 75-year-old Pauline Ellen’s community, devastating 
countless families, including her own. Without knowing how to protect 
themselves against the disease, Pauline, her husband and her grandchildren all 
fell victim to the spread of cholera or what she calls “diseases of dirty hands”. 

“Me, my husband and our two grandsons were exposed to cholera and other 
diarrhoeal diseases because of poor hygiene and a lack of drinking water, 
especially during the heavy rainy season,” she said.

Red Cross volunteers were alerted to the severe needs in the community which 
is located in Western Haiti, in the Petit Bois commune of Arcahaie. 

“Red Cross volunteers began to visit us, giving us messages about how to protect 
ourselves from cholera,” continued Pauline. “We started to be very careful about 
everything we eat; we got used to washing the vegetables and fruits before eating 
and washing our hands with soap after using the toilet,” she continued.

But good hygiene knowledge can be applied only if people have access to the 
services they need. To help address these challenges, the Red Cross began 
distributions of soap and aquatabs, along with information on how to use them 
most effectively. Having witnessed the benefits, Pauline and her family are now 
prioritising the purification of their drinking water:

“Since then, my husband and I decided to buy the aquatabs to purify our water, 
even if the Red Cross volunteers have not yet distributed them to us, just as we 
do with the salt that we use in the food,” she said.

Also, Pauline’s household, along with a number of others in the neighbourhood, 
was provided with a toilet and a rainwater-collection system along with a filter to 
help purify the water they collect. 

“Since we received the Red Cross support, none of my family has become sick 
with cholera or other ‘diseases of dirty hands’,” she said.

Importantly, Pauline is now sharing the information and services she has received 
with those who live nearby: 

“We also educate our neighbours, who come to use our toilet, and our visitors 
on personal and environmental hygiene.”

“Since we received the Red 
Cross support, none of my 
family has become sick with 
cholera or other diseases of 
dirty hands.”

Pauline Ellen

Pauline Ellen stands next to her rainwater-collection system provided by the Red Cross Red Crescent.
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Building safer communities

Although the Haitian earthquake of 2010 has been the largest disaster to strike the 
country recently, it is by no means the only one. Over the last four years, millions of 
Haitians have been exposed to floods, tropical storms, droughts and even hurricanes. 

Throughout 2013, efforts have continued to help the thousands of vulnerable fami-
lies who bore the brunt of both Hurricane Sandy and Tropical Storm Isaac which 
swept through the country in 2012 destroying people’s homes and livelihoods. While 
emergency-response activities have been necessary, the disaster highlighted the ev-
er-increasing need for disaster-preparedness activities throughout the country.

Haiti is prone to extreme weather-related disasters 
and this situation is further exacerbated by geo-
logical hazards and the population’s high levels of 
vulnerability; the Haitian Red Cross Society has a 
long-established risk-reduction programme and 
Red Cross Red Crescent programmes have focused 
on helping the National Society build its response 
capacity over the last 12 months, with specific at-
tention being paid to helping reinforce the regional 
branches. 

Ensuring strong regional capacity is an impor-
tant aspect of Red Cross Red Crescent disaster-
preparedness programming, with regional teams 
providing the vital link between national and com-
munity disaster-preparedness activities.

To empower local residents to set up their own 
early-warning and alert systems, Haitian Red Cross volunteers have been helping 
to establish local intervention teams, by providing communities with trainings and 
equipment. To date, 421 community response teams throughout the country are 
ready to respond, thanks to Red Cross Red Crescent support 1. Also, volunteers have 
been distributing disaster-preparedness leaflets, visiting people door to door and 
practising emergency evacuations in schools and public buildings.

However, those who are especially vulnerable to Haiti’s perennial storms and floods 
are those without homes. To help reduce the severe risks faced by the displaced camp 
population, particularly those living on sites which regularly flood or suffer from land-
slides, Red Cross Red Crescent disaster-preparedness projects have carried out a series 
of mitigation activities in 2013 such as digging ditches, installing drainage systems, 
planting trees, building protecting walls and reinforcing embankments. Disaster-re-
sponse committees, made up of trained camp residents, have been established with 
the teams creating individual preparedness plans and early-warning systems. 

Levels of preparedness were thoroughly tested in July 2013 when Tropical Storm Chan-
tal made its way over the Caribbean, threatening to wreak further devastation on the 
Haitian population. The Haitian Red Cross regional branches were immediately placed 
on standby and over 500 volunteers were mobilized to respond in at-risk areas, sup-
porting early-warning systems by alerting the population to the impending storm. Hai-

1 This number includes 255 
vigilance committees located 
in temporary camps.

Community intervention team 
(EIC) in Brache, West department.  
EICs are made up of community 
volunteers whose focus is on 
disaster preparedness and risk 
reduction activities. Their goal is 
to minimize fatalities, especially 
in the hurricane season. Between 
2011 and 2013 the Red Cross 
Red Crescent has contributed to 
the formation of more than 160 
such teams.
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The bustling community of Carrefour Feuilles in Port-au-Prince is home to 
hundreds of people. For the countless shops, businesses and street vendors, the 
neighbourhood is also a much-needed marketplace where local residents come 
to buy and sell goods. 

But, for many years, this vibrant community became silent as the sun went down, with local residents fearful 
of the dark corners and unlit streets. With only a few hours of electricity a day, and many days with none at 
all, stores and businesses were forced to close early and community members found it safer to be inside 
their homes. 

Ferald Gilorsé, a 23-year-old law student living in Carrefour Feuilles, recalls the situation:

“It’s as if life just stopped once it got dark. You couldn’t go out to buy anything because most businesses were 
closed and people didn’t want to be out at night.”

As part of the Integrated Neighbourhood Approach, the Red Cross Red Crescent has been working with the 
neighbourhood committee in Carrefour Feuilles and the residents were quick to identify the urgent need for 
better lighting in their community. In response to the highlighted need, and as part of the ongoing renovation 
of the neighbourhood, the Red Cross Red Crescent installed 50 solar-powered street-lights in 2013. 

“Following discussions with the neighbourhood committee on violence prevention, solar-powered lights were 
identified to help the community to take ownership of public spaces,” says Ascension Martinez, IFRC Head of 
Operations.

The change in the local community has been dramatic. Businesses are open later and people are no longer 
afraid to walk around the neighbourhood at night. For Ferald, the lights also enable him to study at night 
without having to rely on candlelight.

“Before, we used to either use candles to study or we would have to walk until we found a street-light, study 
there and then come back home. We didn’t feel safe having to come home in the dark. Now, at night, you 
find many people under the street-lights studying, reading or just talking.”

Ferald, who has lived in Carrefour Feuilles all his life, feels that these solar-powered lights have improved 
community life tremendously.

“It’s as if life has returned to 
the community.”

In response to a highlighted need by the community, the Red Cross Red Crescent has installed 50 solar-powered street lights in Carrefour Feuilles. 
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tian Red Cross SMS messages were sent out, reaching over one million people, warning 
them of the storm and telling them how to keep safe and protect their homes and be-
longings. While Tropical Storm Chantal was eventually downgraded to a tropical wave, 
the need to stay alert and prepared for future disasters continues, as experience tells 
us it will not be the last tropical storm on Haiti’s horizon.

Building safer communities relies on protecting residents from the variety of threats 
they face and this includes focusing on violence within communities. Violence is a 
long-standing problem in Haiti and it is often women, girls and youth who are most 
affected. The causes are complex but are rooted in conditions of extreme poverty, 
social inequality (including gender inequality), social exclusion, the lack of access to 
employment opportunities, poor governance and the weak rule of law. 

Red Cross Red Crescent programmes have adopted a number of approaches to help 
increase people’s safety including education and awareness-raising activities and 
practical interventions such as the provision of safe spaces for women and children, 
the lighting of dark and potentially dangerous pathways, and support to set up refer-
ral systems for victims of gender-based violence.

Protecting communities against violence requires an organisational commitment to 
recognising and responding to the conditions in which violence can occur. In 2013, the 
Haitian Red Cross has expanded its violence-prevention initiative, known locally as 
Koté Trankil, with activities and trainings carried out in regional branches and within 
the provinces. In recognition of the acute levels of vulnerability faced by children, this 
has included targeting teachers and school directors in a bid to raise awareness and to 
provide support. This includes the ‘Ten Steps to Creating Safe Environments’ training 
which the Haitian Red Cross has successfully conducted in schools across different 
communes in the country.

To support national strategies, the Haitian Red Cross 
Society is a member of the National Disaster Risk 
Management System which runs the Emergency Op-
eration Centre system under the Directorate of Civil 
Protection. Lessons learned from recent disaster re-
sponses indicate that protection concerns, includ-
ing the prevention and mitigation of interpersonal 
violence, need to be more fully integrated into emer-
gency response programmes. The Haitian Red Cross 
is helping to address these concerns by supporting 
the wider roll-out and sharing of trainings and insti-
tutional tools and guidelines.

Restitution exercise in 
Delmas 9. The Red Cross Red 
Crescent has been supporting 
simulation exercises as part of 
its community-based disaster 
preparedness activities.

Community members trained in
vulnerability and capacity assessment

or community-based disaster management

7,543

Community response teams
set up and equipped

421

Communities with a community
disaster response plan in place

56

Camps or communities
reached with awareness-raising

activities on disaster risks

428

 CHF 12.6 million
Swiss francs spent on disaster preparedness programmes

from January 2010 through September 2012
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Building more economically  
resilient communities

The central aim of all Red Cross Red Crescent recovery programmes is to empower 
Haitian communities to take control of their recovery and live independently. Sup-
porting livelihoods is fundamental to this process and, over the last four years, the 
Red Cross Red Crescent has implemented a variety of livelihoods initiatives, focusing 
on both urban and rural communities, to help meet the evolving needs of earth-
quake-affected communities.

Cash support has played an important role in helping thousands of families to each 
regain a degree of economic independence. To date, 81,383 households have received 
grants, loans or other financial support. In addition to helping families take charge of 
their own finances, cash support also benefits local economies with people using the 
money to re-enter the market and purchase food or other necessary household items.

The Red Cross Red Crescent integrated neighbourhood approach, which is helping 
local communities renovate their neighbourhoods, also includes a large livelihoods 
component. Ensuring families can secure regular incomes is essential for any thriving 
community and it has been consistently stated as a priority by local residents. Low or 
non-existent family income does not allow people to build, buy or rent proper housing 
with sanitation facilities while it also impacts on a family’s ability to fund its children’s 
schooling. This naturally spirals further as a lack of education leads to limited job 
prospects for future generations. Inevitably, the communities without job prospects 
are generally more exposed to internal tensions and potential acts of violence.

The Red Cross Red Crescent livelihoods programme has attempted to stop this nega-
tive cycle by helping to build local marketplaces, supporting people to set up veg-

Sous Savanne, Léogane.  
Distribution of conditional grants 
to help local farmers purchase 
inputs for their agricultural 
production.  According to 
agronomist Dorcilien Dukens 
from the Haiti Red Cross Society, 
“traditional farming in small 
family plots could become a 
viable solution to Haiti’s food 
security needs.”
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For Renaud Sidrac, a farmer from Léogane, the plot of land where he lives is 
also his workplace. Having received a transitional shelter from the Red Cross 
Red Crescent after his home was destroyed by the earthquake, Renaud has also 
received livelihoods support to enable him to make the most of the surrounding 
land. 

This support has included intensive training on agricultural techniques along with 
the provision of seeds and tools. This basic assistance is enabling hundreds of 
families in Haiti to capitalize on their assets, even though they receive relatively 
limited financial support.

For Renaud, this means he is now able to feed his family with healthy and 
nutritious produce from his garden while also growing additional crops which he 
can sell and trade.

“I’m a farmer; I sow beans, bananas, everything. Agriculture supports my whole 
family. The money I make from my gardens will help us to be able to provide 
education for our children and we are now able to buy clothes and other items 
we need. The gardens provide us with more than just food,” he said.

The potential to further develop the business is also evident to Renaud who is 
already thinking about expansion. “If I can find a way to generate more revenue, I 
could work a larger piece of land,” he said.

“The gardens provide us 
with more than just food.”

Renaud Sidrac has benefited from livelihoods support from the Red Cross Red Crescent on agricultural techniques along with the provision of seeds and tools.

Renaud and his daughter
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etable gardens and providing food-preparation and hygiene training so people can 
run small food stalls. 

Small and medium-sized enterprises have continued to grow in 2013 with Red Cross 
Red Crescent support. This has included training people to develop business plans, to 
manage finances and to monitor stock and profit levels. Throughout Haiti, a variety 
of businesses has recently been established including a pasta factory, a bakery and 
a brick factory.

Over 35,000 people have now been provided with training and/or equipment to help 
each one get back on their feet and bring in an income. Additionally, 90 small and 
medium-sized enterprises have received support.
In 2013, Red Cross Red Crescent livelihoods support has expanded following Hur-
ricane Sandy, when thousands of people were plunged deeper into poverty following 
extensive damage to local food supplies and, consequently, to people’s means of in-
come. The Red Cross Red Crescent Hurricane Sandy response includes cash transfers 
to more than 3,900 households with funds being distributed to support a variety of 
purposes including house repairs, construction, food security and livelihoods.

Distributions of seeds and tools, and the provision of trainings, were provided to 
1,800 households to help improve agricultural techniques. Also, cash-for-work activi-
ties are being carried out with a focus on the rehabilitation of community soil-and-
water-conservation structures.

Supporting families to live independently is an-
other of the primary goals of the Red Cross Red 
Crescent relocation programme and, in 2013, 
families continued to leave camps and move to 
safer housing, through the provision of a combi-
nation of Red Cross Red Crescent financial and 
livelihoods support. 

In recognition of the unique vulnerabilities of-
ten faced by women, and to help overcome some 
of the barriers they can face when trying to es-
tablish and develop livelihoods, Red Cross Red 
Crescent programmes have been designed to 
give special consideration to supporting female 
entrepreneurs through targeted trainings relat-
ing to small-enterprise development skills. 

Horne Jean Pierre works for a 
small plastic recycling business 
in Port-au-Prince. This project has 
received start-up funding and 
support from the Red Cross Red 
Crescent.

90 Small and medium enterprises provided with training, equipment
or �nancial support

 CHF 37.1 million
Swiss francs spent on livelihoods programmes

from January 2010 through September 2012

Households that have received livelihood support
grants, loans or other forms of �nancial support81,383
Number of people trained and/or provided with necessary
equipment to provide relevant services in their communities35,440
Number of people supported through the provision of
short-term employment opportunities – cash-for-work activities 90,110
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Building better sheltered communities

Since the onset of the earthquake relief and recovery operations, the Red Cross Red 
Crescent has been one of the leading providers of safer shelters for displaced Haitian 
communities, and has now reached over 40,000 families with shelter support. 
However, as time has gone on, finding suitable shelter for those still displaced in-
creasingly has required a new way of looking at the challenges of space, land and 
community rehabilitation. Red Cross Red Crescent shelter options have transitioned 
over the last four years to adapt to the ever-changing realities and, in 2013, the pri-
mary focus has been on helping families to leave camps through rental and liveli-
hoods support while simultaneously renovating local neighbourhoods.

Sorel Desroches is one of 
thousands who have benefited 
from Red Cross Red Crescent 
support to repair and strengthen 
their homes. Sorel’s home is 
shown before and after repairs.
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Fifty-eight-year-old Vesta Pierre Louis has lived in Delmas 30 for many years. 
A widow and a single mother, Vesta was devastated by the effects of the 2010 
earthquake which left one side of the family home completely caved in.

Despite the precarious living conditions, Vesta had little choice but to remain in 
her house or move into one of the many makeshift camps in Port-au-Prince. 
She decided to stay in the family home and, in February 2012, the Red Cross 
Red Crescent targeted her community for assistance. Through its integrated 
neighbourhood approach, teams worked with local residents to help repair houses. 
Vesta’s damaged home benefited from much-needed repair with teams helping 
to reinforce corners, repair fallen and damaged walls and put up heat-reflecting 
roofing. Attention was also paid to ensuring the home was safe and secure.

“New windows and doors provide increased security for the families with whom 
we have worked,” said Colin Price, IFRC project manager.

“The psychological benefits to the parents and their children are quite evident as 
we walk around the neighbourhood and a new level of dignity is created. Many 
owners have begun renting to tenants while other beneficiaries have opened 
small shops in their front rooms selling food and other goods; this provides 
steady incomes making them more resilient for the future,” he continued.

Vesta, her son and two other children that she took in after the earthquake now 
feel much safer living in the home and can turn their attention to other priorities. 
Vesta, who earns her living by selling various staples such as bread, coffee, rice, 
beans and charcoal, hopes to expand her small business in the near future.

“I hope that others like me 
benefit from an opportunity 
such as this. I feel safe 
again.”

Vesta Pierre Louis

Reinforced corner inside the 
house
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The Red Cross Red Crescent relocation programme has helped over 14,000 house-
holds already to leave the camps where they had been living, for safer, more secure 
accommodation. While a variety of options is offered within the Red Cross Crescent 
relocation programme, 98 per cent of families supported through the programme 
have opted for rental assistance and, by September 2013, 14,183 families had been 
relocated successfully from overcrowded camps to rental accommodation. 

This Red Cross Red Crescent support is a significant factor in the overall success 
of rental relocation programmes in Haiti. To date, approximately 55,000 displaced 
families have been able to leave camps due to rental and cash support provided 
by the international community and the Government of Haiti. Over 20 per cent of 
these displaced families were supported by the Red Cross Red Crescent. Critically, 
information gathered through recent Red Cross Red Crescent beneficiary surveys 
and monitoring visits shows that supported families also report that they are feeling 
much safer in their new homes.

To ensure those leaving camps have better living conditions and thriving communi-
ties to which they can return, Red Cross Red Crescent programmes are working in 
partnership with local residents to rehabilitate three neighbourhoods. Within the 
‘Integrated Neighbourhood Approach’, residents are encouraged to lead the way in 
identifying the priority needs and potential solutions for their communities. With 
Red Cross Red Crescent assistance, communities have been supported to repair dam-
aged homes and schools, to establish improved water supplies and to clear blocked 
drains. Vocational training and the provision of tools and equipment to help com-
munity members restore their livelihoods have also been under way and Red Cross 
volunteers have been on hand to implement violence-prevention measures, to share 
knowledge on disease prevention and hygiene, and to help communities prepare for 
future disasters. 

While the construction of permanent houses is still under way, to date, 615 have 
been built already with support from the Red Cross Red Crescent. In addition, 4,321 
damaged houses have been rehabilitated. Also, Red Cross Red Crescent construction 
activities have acted as training activities for local residents, to enhance the ‘know-
how’ of construction workers and improve their employability.

The scope of the projects supported by Red Cross Red Crescent programmes has 
been possible only because of the initiative taken by local residents and through 

Total number of households provided
with safe and improved shelter solution

43,728

Volume of rubble removed

112,688 m3

Volume of rubble recycled

14,373 m3

CHF 220.2 million
Swiss francs spent on shelter programmes 
from January 2010 through September 2012

Number of households provided with
a transitional or upgradable shelter 24,609
Number of households provided with
a settlement or relocation grant 14,183
Number of households provided with
permanent housing solution 615
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close collaboration with local government departments and community groups, who 
have come together to help overcome some of the issues raised and to provide ad-
ditional local knowledge and resources.

While many communities continue to strive forwards, the living conditions for peo-
ple living in camps have steadily deteriorated with minimal resource and funding 
now provided to these vulnerable families.

Over the past 12 months, the Red Cross Red Crescent has continued its camp mitiga-
tion programme with regular activities such as de-sludging and trash and rubble re-
moval, aiming to ensure that, where possible, the very basic needs of people living in 
camps continue to be met. In camps targeted by Red Cross Red Crescent, emergency 
shelter may continue to be the undeniable reality for many families but efforts have 
ensured these shelters are improved and safer to live in.

Combined efforts to find suitable homes for families, particularly those led by the 
Haitian government, have proven to be crucial as seen in the government-led 16/6 re-
turn and relocation initiative. Close coordination with national and local authorities 
has been critical not only in the re-housing of families and the closing of camps, but 
also in ensuring that vacated land can be restored to be useful, public spaces. The 
Red Cross Red Crescent, together with the authorities, has rehabilitated a number of 
public sites once occupied by displaced families including public parks and sports 
grounds, which are now used for leisure activities.



23

International Federation of Red Cross and Red Crescent Societies

Haiti earthquake 2010 Four-year progress report

Beneficiary communications

Red Cross Red Crescent programmes are continually striving to improve communi-
cations with the people and communities with which they are working. That does 
not mean simply sharing life-saving information on how to avoid or treat disease, or 
warning of coming storms. Communication is a two-way process; receiving informa-
tion and listening to the people with whom we are working is just as important, if 
not more so, than is providing information. Without listening, we cannot hope to es-
tablish what support people need and, importantly, what they do not need, or better 
ensure that communities receive the right help, in the right place, at the right time.

The Red Cross Red Crescent is committed to understanding the potential advan-
tage, and implications, of communication innovations, as evidenced in the 2013 In-
ternational Federation of Red Cross and Red Crescent World Disasters Report which 
focused on new technology and the future of humanitarian action. The Haiti earth-
quake operation has played a critical role in this process, in that it saw the first field 
deployment of some technologies which are now being evaluated, and in some cases 
replicated, in other contexts.

A variety of beneficiary communications tools have been implemented in Haiti over 
the last four years from high-tech SMS systems and voice lines, through to tradi-
tional posters, leaflets and sound trucks.  

Haitian Red Cross 
communications team answers 
questions from listeners about 
Red Cross projects. Radyo 
Kwa Wouj is a one hour radio 
programme that is broadcast 
every Wednesday on a national 
radio channel.



24

International Federation of Red Cross and Red Crescent Societies

Haiti earthquake 2010 Four-year progress report

By using a number of different modes of communication, the Red Cross Red Crescent 
aims to increase the number of people reached and the levels of engagement with 
communities.  Importantly, these forms of communications are proving to be highly 
effective. A 2013 evaluation report suggests that almost 90 per cent of the affected 
population received information from the Haitian Red Cross and that, of these, 
87 per cent said the information was useful and 82 per cent shared the informa-
tion with their families, friends or local communities.

The most-recent addition to the beneficiary communications toolkit in Haiti, Telefon 
Kwa Wouj, has also proved to be a resounding success; it receives an average of more 
than 100,000 calls every month. As of October 2013, Telefon Kwa Wouj  has received 
1,662,100 calls.  Funded by a grant from the Humanitarian Innovation Fund, Telefon 
Kwa Wouj represents an important development in the provision of information to 
communities. Through the audio menu, people are able to proactively and confiden-
tially seek out and access the information they want to hear – an innovation which 
is proving extremely popular. 

A critical aspect of beneficiary communications work is its use of tools to improve 
accountability – both through informing communities of the work the Red Cross Red 
Crescent is doing and, critically, in collecting and responding to complaints, ques-
tions and general feedback, as well as ensuring that information from communities 
is itself fed back into operational planning. 
The Noula call centre, the questions and complaints line hosted by an independent 
third-party provider, has been accessible free of charge and provides an opportunity 
for those who have received Red Cross Red Crescent support to ask questions about 
the services or raise complaints they may have. As of October 2013, the Noula line 
had answered more than 16,500 calls.

Telefon Kwa Wouj, a first-of-
its-kind Red Cross interactive 
information line registered its 
millionth call in April 2013, less 
than ten months after the system 
began operating.
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Learning from Haiti

Over the past four years, the Red Cross Red Crescent has worked continually to bet-
ter connect its earthquake recovery programmes with the people they are designed 
to support. One important aspect of this has been a focus on innovation and the 
utilisation of new and emerging trends, particularly in relation to mobile and inter-
net-based technology.

Through the Red Cross Red Crescent partnership with Trilogy International Partners, 
a wireless telecommunication company, a new global way of conducting commu-
nications with affected communities has been developed. The Interactive Voice Re-
sponse (IVR) system has pushed the boundaries driving technology, which is usually 
employed only by private businesses, into humanitarian operations. 

This learning is now being applied to cash programming also as part of Red Cross 
Red Crescent livelihoods support, with teams researching the feasibility of setting up 
mobile banking facilities to enable fast distribution of cash during future disasters.
Mobile technology has been used in Haiti to help improve humanitarian relief as-
sessments and distributions. The OpenDataKit system (ODK) provided Red Cross 
staff and volunteers with an easy-to-use digital database, accessed through mobile 
phones, which facilitated the timely collection and accessing of assessment informa-
tion. For relief distributions, the Mega V distribution software enabled Red Cross Red 
Crescent teams to track and monitor the distribution of relief items to beneficiaries 

Red Cross Red Crescent 
staff makes use of mobile 
technology to register 
beneficiaries in Gueskio 
camp, Port-au-Prince for the 
IFRC’s Return and Relocation 
Programme.
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through a simple bar-code system. When used in combination, these systems were 
shown to greatly improve the speed and efficiency of Red Cross Red Crescent assess-
ments and distributions, and the digital applications have since been rolled out and 
are being used now in a number of other countries and emergency operations.

Ensuring that the experience and knowledge captured by staff and volunteers over 
the last four years is being utilised has been a priority for the Red Cross Red Crescent. 
As such, significant efforts have been made to collectively identify the lessons and 
innovations gained from the earthquake operation and to develop concrete mea-
sures to ensure future Red Cross Red Crescent policies and practices incorporate 
this learning. Six priority areas are currently being addressed: readiness, community 
work, recovery, human resources, resilience of host National Societies and humani-
tarian diplomacy, alongside the identification of specific measures that will enhance 
the capacity to learn as an organization and to develop a learning culture.

Despite having over 150 years of humanitarian experience, the Red Cross Red Crescent 
is continually striving to ensure its support is relevant, to enhance its performance 
and accountability, and to strengthen recovery from disasters. The knowledge, prac-
tices and tools developed in the Red Cross Red Crescent earthquake operation have 
already helped to safeguard the lives and well-being of millions of people throughout 
Haiti. But it is through the ongoing integration of this learning, and the potential ben-
efits it will bring to the next disaster-stricken global population, that we will truly see 
how the Haiti operation has transformed humanitarian programmes.

in September 2013, the 2nd 
Haiti Learning Conference 
gathered more than 150 Red 
Cross Red Crescent senior 
leaders and practitioners from 
the field, regional offices and 
headquarters, with the aim of 
collectively defining the way the 
lessons learnt from this unique 
operation would contribute to 
organizational learning and 
change.
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Looking ahead

Earthquake-recovery options are now winding down in Haiti, with many Red Cross 
Red Crescent programmes ending in the coming 12 months. Undoubtedly, there 
will still be significant needs at this time but Red Cross Red Crescent recovery pro-
grammes have been developed to build community resilience and, over the last 12 
months, there has been a significant transition towards empowering local people to 
take increasingly prominent roles in the rebuilding of their lives and communities.

But the Haitian people will not continue their recovery alone; they will be supported 
by a stronger Haitian Red Cross Society. The development of the National Society 
and of the capacity of its regional branches will continue to be prioritised over the 
next year and the Haitian Red Cross will work closely with the national Government 
also and with external actors to ensure remaining recovery resources are effectively 
managed and to avoid vulnerable groups being overlooked. This will require specific 
attention being paid to Haiti’s youth to ensure that the next generation is able to con-
tribute actively to Haiti’s development and the Haitian Red Cross Society is focusing 
on creating these opportunities through its volunteer programme.

The Red Cross Red Crescent is ambitious in its approach for the coming, final months 
of its Haiti programmes. Teams are focused on overcoming the long-standing chal-
lenges which have held back the recovery of thousands of Haitians. Working close-
ly with the Government, local communities and other partners, the Red Cross Red 
Crescent is working to find suitable housing for the remaining camp population and 
is committed to supporting the eradication of cholera from the country. These are 
high-reaching aims but it is imperative that, collectively, we do reach them. 

After school hours, children 
from Gaillard National School 
in South East department help 
their parents run their family’s 
small business.
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Red Cross Red Crescent 
staff during a maternal 
and child health promotion 
activity in Léogane.
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Programmatic analysis1 

This is a summary of the Red Cross Red Crescent’s collective performance data on the earthquake operation in 
Haiti. It reports cumulative data from the start of the operation to 30 September 2013, unless otherwise indicated.

Relief distributions
Ind. 
no. Indicators Total reached

1a Estimated number of households provided with at least one type of essential non-food relief item 226,030

1b Total number of households provided with additional relief items 6,818

2 Total number of households provided with at least one hygiene kit 193,720

3 Total number of households reached with emergency cash distributions 1,839

4 Total number of households provided with food assistance 195,160

Healthcare
Ind. 
no. Indicators Total reached

5 Total number of patients treated in Red Cross Red Crescent emergency healthcare facilities 229,977

6
Total number of communities that have developed a community-based health and first-aid 
plan of action based on identified priorities

124

7

Total number of people reached by community-based health and first-aid services 
Disaggregated by category of service 2

Maternal, newborn and child health

HIV prevention

Anti-stigma messages

Prevention of malaria, dengue and other vector-borne diseases

Training in community-based first-aid

Psychosocial support activities

Other services (mainly general health promotion)

2,129,5263

137,645
590,735
336,021
493,717

11,143
361,999

1,084,794

8 Total number of Haiti Red Cross Society volunteers trained in epidemic control 1,258

Cholera response

9
Total number of cholera treatment centres or units supported by the Red Cross Red 
Crescent at the end of the reporting period

7

10
Total number of patients hospitalized in the cholera treatment centres or units supported by 
the Red Cross Red Crescent

36,7364

11
Total number of oral rehydration points operated by the Red Cross Red Crescent at the end 
of the reporting period

1

Blood services

12

Total number of blood collection centres newly built or rehabilitated
Completed

Under construction

In a planning phase

 
4
1
0

Total number of blood collection centres to be newly built or rehabilitated 5

1. The programmatic information in this report reflects contributions from Red Cross and Red Crescent National Societies and organizations working in Haiti as well as from the IFRC’s secretariat 
which is conducting relief and recovery operations on behalf of 104 Red Cross and Red Crescent National Societies. The Red Cross and Red Crescent National Societies and organizations that 
have provided data for the programmatic performance section of this report are: American Red Cross, British Red Cross, Finnish Red Cross, French Red Cross, German Red Cross, Haiti Red Cross 
Society, Italian Red Cross, Luxembourg Red Cross, Norwegian Red Cross, Spanish Red Cross, Swiss Red Cross, the Canadian Red Cross Society, and the Netherlands Red Cross.

2. The sum of the disaggregated figures is not equal to the total number of people reached by community-based health and first-aid services. This is because one person might receive more than 
one service from the Red Cross Red Crescent, but in the total number of people reached each person is counted only once. 

3. Corrections have led to a large decrease in the total number of people reached with community-based health and first aid services, and to the number of people reached with maternal, new-
born and child health services.

4. A correction in the figure reported in the previous round led to a large decrease in the reported number of patients treated in CTCs/CTUs.
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Water and sanitation
Ind. 
no. Indicators Total reached

13
Total number of people provided with daily access to drinking water at the peak of the 
emergency operation

317,480

14 Total amount of drinking water distributed (emergency set-up)
1,232,001,470 

litres

15
Estimated number of households with increased availability of water through the 
rehabilitation of water systems and/or creation of new improved water sources    

87,943

16 Total number of water systems newly constructed or rehabilitated 51

17 Total number of water points newly constructed or rehabilitated 6,731

18 Total number of households provided with access to an improved sanitation facility 38,4405

19

Total number of improved sanitation facilities newly built

Household facility

Shared facility

19,0836

18,217

2,034

20

Total number of improved sanitation facilities rehabilitated

Household facility

Shared facility

549

517

32

21 Total number of communal or public sanitation facilities newly built or rehabilitated 565

22 Total number of water and sanitation committees set up and trained7 392

23 Total number of people reached through hygiene promotion activities 5.5 million8

5. A correction in the figure reported has led to a decrease  in the number of households provided with access to an improved sanitation facility.

6. There was a correction in the number of improved sanitation facilities built that led to a decrease compared to the figure reported in the previous round.

7. In some camps or communities there are separate committees for the management of water and sanitation facilities. If there is both a water and a sanitation committee in the same 
community, these are counted as two committees.

8. This figure includes multiple counting as some external partners supported by the Red Cross Red Crescent are counting the number of contacts made rather than how many different 
community members were reached following the various hygiene promotion (HP) activities. In addition it has not been possible to eliminate multiple counting in some of the directly 
implemented HP programmes where people were reached multiple times following such activities.
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Shelter
Ind. 
no. Indicators Total reached

24 Total number of households provided with emergency shelter materials 179,645

25
Total number of host families provided with cash or voucher assistance for shelter 
enhancement

7,690

26 Total number of households reached with tarpaulin replacement 70,423

27 Total number of households reached with reinforcement/improvement of emergency shelter 8,849

28

Planned Reached9

Total number of households provided with safe and improved shelter 
solution
Disaggregated by type of shelter solution

Total number of households provided with a transitional or upgradable 

shelter10

Total number of households provided with a settlement or relocation grant

Total number of households provided with permanent housing solution

> House repair

> Permanent house

44,698 

24,609 

14,206

5,553

4,480

1,073

43,728 

24,60911 

14,183

4,936

4,321

615

29 Total number of community members trained in shelter activities 26,673

30 Total number of shelter beneficiary households with access to an improved sanitation facility 24,226

31 Total number of shelter beneficiary households with access to improved water source 14,173

32 Volume of rubble removed 112,688  
cubic metres

33 Volume of rubble recycled 14,373  
cubic metres

9. The number of households reached with improved shelter solution captures the households that moved into a transitional/upgradable shelter, permanent shelter, or received a settlement 
or relocation grant to support them in finding a self-sheltering solution.

10. This indicator captures the number of households to whom a transitional/upgradable shelter has been handed over.  

11. A correction has led to a decrease in the reported number of households compared to the previous figure.
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Community and social infrastructure
Ind. 
no. Indicators Total reached

34

Total number of schools newly built, 
rehabilitated, equipped or strengthened

Newly built or rehabilitated

Completed 41

Under construction 3

In a planning phase 8

Equipped or strengthened

Planned 19

Reached 19

Total number of schools to be newly built, rehabilitated, equipped or strengthened 71

35 Estimated catchment population of newly built, rehabilitated, equipped or strengthened schools 7,054

36

Total number of clinics or hospitals 
newly built, rehabilitated, equipped or 
strengthened

Newly built or rehabilitated

Completed 24

Under construction 1

In a planning phase 1

Equipped or strengthened

Planned 2

Reached 2

Total number of clinics or hospitals to be newly built, rehabilitated, equipped or strengthened 28

37
Estimated catchment population of newly built, rehabilitated, equipped or strengthened 
hospitals or clinics

1,674,720

38

Total number of other community buildings and infrastructure newly 
built or rehabilitated

Completed 20

Under construction 2

In a planning phase 7

Total number of other community buildings and infrastructure to be newly built or 
rehabilitated

29
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Livelihoods
Ind. 
no. Indicators Total reached

39

Planned Reached

Total number of households that have received livelihood support 
grants, loans or other forms of financial support
Disaggregated by type of shelter solution

Earthquake- affected family

Host family

Not specified

82,320 81,383 

61,644

17,768

1,971

40
Total number of children who received grants for the payment of school fees and other 
educational expenses during one school year (2010-2011)

17,898

41

Total number of people trained and/or provided with necessary equipment to provide 
relevant services in their communities 

Only trained

Only provided with equipment

Trained and provided with equipment

Not specified

35,440 

31,382

240

3,759

79

42
 
Total number of small and medium enterprises provided with training, 
equipment or financial support

Planned Reached

90 90

43
Total number of people supported through the provision of short-term employment 
opportunities – cash for work activities

90,110
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Disaster preparedness and risk reduction
Ind. 
no. Indicators Total reached

44 Total number of households covered by pre-positioned non-food relief stock for Haiti 31,630

45 Total number of communities with a community disaster response plan in place 228

46

Total number of community members trained in vulnerability and capacity assessment or 
community-based disaster management

Haiti Red Cross Society volunteers

Community volunteers

DPC/CASEC members12

Others

7,543 

551

6,379

112

501

47

Total number of community response teams set up and equipped 

Disaggregated by target population
Temporary camps (vigilance committees)

Communities in high-risk areas outside of camps

421

255
166

48

Total number of camps or communities reached with mitigation micro-projects 

Disaggregated by target population
Temporary camps

Communities in high-risk areas outside of camps

138

61
77

49

Total number of camps or communities reached with awareness-raising activities on disaster 
risks 

Disaggregated by target population
Temporary camps

Communities in high-risk areas outside of camps

428 

117
311

50

Total number of communities with a comprehensive action plan in place

Action plan under implementation

Action plan implemented

Action plan developed but not yet under implementation

56

34

8

14

51

Total number of Haiti Red Cross Society regional branches with strengthened capacity for 
risk and disaster management 13 

with a contingency plan in place

have participated in a simulation exercise

supported with reliable access to electricity and internet

with operational radio station in place

13 

13

13

4

13

12. DPC (Direction de la Protection Civile) is the Haitian civil protection agency; CASEC (Conseil d’Administration de la Section Communale) is the Administrative Council of Communal 
Sections.

13. The sum of the disaggregated figures is not equal to the total number of Haiti Red Cross Society regional branches with strengthened capacity for risk and disaster management. This is 
because one branch might meet more than one of the criteria, but in the total number of regional branches with strengthened capacity each branch is counted only once.
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Strengthening the Haiti Red Cross Society
Ind. 
no. Indicators Total reached

52

Total number of Haiti Red Cross Society regional branches rebuilt or 
rehabilitated

Completed 5

Under construction 1

In a planing phase 0

Total number of Haiti Red Cross Society regional branches to be rebuilt or rehabilitated 6

53

Total number of Haiti Red Cross Society local committees 
strengthened or rebuilt 

Completed 25

Under way 10

In a planing phase 11

Total number of Haiti Red Cross Society local committees to be strengthened or rebuilt 46

Programme support and coordination
Ind. 
no. Indicators Total reached

54
Total number of Red Cross Red Crescent expatriate staff in Haiti at the end of the reporting 
period

129

55
Total number of Red Cross Red Crescent national staff in Haiti at the end of the reporting 
period

1,717

56
Total number of project, programme and operations evaluations in 
Haiti

Planned 14

Under way 2

Undertaken 64

57
Total number of Red Cross Red Crescent National Societies or organizations operating in 
Haiti

13

58
Total number of Red Cross Red Crescent National Societies or organizations supporting the 
Haiti operation with people, cash or in-kind 14 126

14. A list of these 126 Red Cross and Red Crescent National Societies and organizations is included as Annex 3 in this report.
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The International Federation of Red Cross and Red Crescent Societies (IFRC)1 has raised a 
total of 1,248.2 million Swiss francs in support of its response operation in Haiti.2

As of 30 September 2013, 973.8 million Swiss francs, or 78 per cent of the total income has 
been spent for relief and recovery operations in Haiti. 

Figure 2 reflects spending by programme area through to 30 September 20133 The larg-
est amounts spent by the Red Cross Red Crescent are in the areas of shelter (295.6 mil-
lion Swiss francs), programme support and coordination (163.4 million Swiss francs), relief 
assistance (156.8 million Swiss francs)health and care (129 million Swiss francs), water 
and sanitation (104.3 million Swiss francs). The amount spent on cholera response (CHF 
15 million) does not necessarily capture the overall expenditure of the Red Cross Red Cres-
cent on cholera response, but is the amount that has been spent on cholera related activi-
ties from earthquake response funds.

1 The financial information in this report combines unaudited data from 34 independent National Societies (listed below) and the IFRC 
secretariat, which is conducting Haiti relief and recovery operations on behalf of 105 National Societies which contributed directly to 
its Haiti appeal. The financial data for this report was provided by the following Red Cross and Red Crescent National Societies and 
organizations:  American Red Cross, Australian Red Cross, Austrian Red Cross, Belgian Red Cross – Flanders, Belgian Red Cross – French 
community, British Red Cross, Colombian Red Cross Society, Costa Rican Red Cross, Danish Red Cross, Finnish Red Cross, French Red 
Cross, German Red Cross, Haiti Red Cross Society, Icelandic Red Cross, Italian Red Cross, Japanese Red Cross Society, Luxembourg Red 
Cross, Norwegian Red Cross, Red Cross Society of China – Hong Kong branch, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross, the 
Canadian Red Cross Society, the Netherlands Red Cross, and the Republic of Korea National Red Cross. Fifteen other National Societies 
(Australian Red Cross, Chilean Red Cross, Costa Rican Red Cross, Danish Red Cross, Icelandic Red Cross, Irish Red Cross, Korean Red 
Cross, Mexican Red Cross, New Zealand Red Cross, Qatar Red Crescent Society, Slovak Red Cross, Thai Red Cross Society, Turkish Red 
Crescent Society and the Red Crescent Society of the United Arab Emirates) had already accounted for all their funds raised for the 
operation, therefore no updated data was requested from them. Two National Red Cross and Red Crescent Societies (, Red Cross Society 
of China, and Luxembourg Red Cross) with remaining balances have not given updated data during this reporting period, and therefore 
their data has been included to the extent of their past submission covering income, expenditure and projections as of 28 February 
2010 (first round), 31 March 2011 (third round), 30 September 2011 (fourth round), 31 March 2012 (fifth round),  30 September 2012 (sixth 
round), or 31 March 2013 (seventh round). 

2 National Societies’ financial reporting was received in local currencies and converted to CHF. For the current reporting period, the 
exchange rate used to calculate income and expenditures is the weighted average rate of Secretariat income receipts from 10 January 
2010 through 30 September 2013. The exchange rate used to calculate projected expenditures is the spot rate of the last day of the 
reporting period. This methodology differs from previous rounds in that separate exchange rates were previously applied to income (the 
weighted average rate) and expenditures (average rate). These rates produced a foreign exchange effect that resulted in an overstatement 
of the residual funds available.

3 Financial reporting has been restricted to 12 categories. Each Red Cross or Red Crescent National Society and organization has its own 
unique financial accounting and coding structures. Therefore, for the purposes of consolidating financial figures, the data supplied by 
the Red Cross Red Crescent Societies and organizations were simplified into the 12 categories shown in Figure 2. For definitions and a 
detailed list of these categories, see the financial reporting methodology notes, annexed to this report.

Financial overview 

Figure 1. Total funds donated to the Red Cross  
Red Crescent by original sources
in millions of Swiss francs (CHF)

General public 
CHF 797.5 M 
(64%)Government and 

governmental  
institutions 

CHF 169.6 M 
(13.7%)

Interest earned 
CHF 15.9 M 

(1.2%)

NGOs/Foundations/Trusts 
CHF 52.3 M 

(4.2%)
Corporates 
CHF 187.8 M 
(15%)

Other Red Cross 
Red Crescent partners 

CHF 23.5M 
(1.8%)
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Figures 3.1 and 3.2 reflect how the expenditure is split among the IFRC’s secretariat, the 
344 Red Cross and Red Crescent National Societies and organizations reporting finan-
cial figures, as well as other partners outside the IFRC. The majority of the expenditure 
is carried out by Red Cross and Red Crescent National Societies and organizations,5 
while the IFRC also coordinates relief and recovery efforts through other actors to 
avoid unnecessary duplication or gaps in the provision of assistance. The percentage 
of assistance delivered through these external agencies is 22 per cent.

4 The expenditure of  sixteen  Red Cross and Red Crescent National Societies that have not given updated data during this 
reporting period has been included to the extent of their past submission covering expenditure up to 28 February 2010 (first 
round), 31 March 2011 (third round), 30 September 2011 (fourth round) , 31 March 2012 (fifth round) , 30 September 2012 ( sixth 
round) or 31 march 2013(seventh round).

5 The costs of Emergency Response Units (ERUs) are reflected in Partner National Society expenditures. In-kind expenditure 
distributed by the IFRC’s secretariat is attributed to the source Partner National Society. This adjustment during the consolidation 
of figures increases  the actual expenditures attributed to the IFRC’s secretariat by approximately CHF 2.6 million.

Figure 2. Total expenses by category 
in millions of Swiss francs (CHF)

Shelter 
CHF 295.6 M 
(30%)

Health 
CHF 129.0 M 
(13%)

Water and sanitation 
CHF 104.3 M 
(11%)

Programme support 
and coordination 

CHF 163.4 M 
(17%)

Disaster preparedness 
CHF 20.8 M 

(2%)
Livelihoods 

CHF 46.2 M 
(5%)

Community and social infrastructure 
CHF 12.2 M 

(1%)

Cholera response 
CHF 15.0 M 

(2%)

Capacity-building 
CHF 30.5 M 

(3%)

Relief assistance 
CHF 156.8 M 

(16%)

Cash 
CHF 12.8 M

Non-food 
CHF 73.7 M

Food 
CHF 70.3 M

Figure 3.1. Implementers of Red 
Cross Red Crescent funding 
in millions of Swiss francs (CHF)

Figure 3.2. Total expenses 
spent by external agencies 
in millions of Swiss francs (CHF)

PNS 
(cash and in-kind 

expenditure) 
CHF 521.3 M 

(54%)

IFRC’s secretariat 
(cash expenditure net) 

CHF 225.3 M 
(23%)

External partners 
CHF 212.4 M 
(22%)

Other International 
or local NGOs 
CHF 115.0 M 
12% 

ICRC 
CHF 15.7 M 
2% 

UN agencies 
CHF 70.1 M 
7% Governments 

CHF 11.6 M 
1%

HRCS (net total) 
CHF 14.8 M 
(1%)
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Several Red Cross and Red Crescent National Societies and organizations report that 
Haiti relief and recovery programming will continue through to the end of 2014, with 
some members indicating that programming will continue into 2015 and possibly 
longer.6 Estimated spending projections are shown in Figure 4, Table 1 and Figure 5.7

6 Financial reporting for this consolidated report has been restricted to a six -year time frame, although some Red Cross and Red 
Crescent National Societies and organizations project expenditure beyond that date. For purposes of consolidating financial 
figures, Red Cross and Red Crescent National Societies and organizations were requested to adapt their plans to the time frame 
shown in Figure 4.

7 The forecasts portrayed in this report are not to be considered as formal commitments, but estimated allocations that are still 
likely to be adjusted as details of plans and budgets in certain programme areas become available. 

Figure 5. Red Cross Red Crescent expenses and projected 
expenditure per category

Shelter 
CHF 354.3 M 
26.3%

Health 
CHF 173.9 M 
15%

Water and sanitation 
CHF 113.3 M 
9%Cholera response 

CHF 16.2 M  
2%

Capacity building 
CHF 59.5 M 

5%

Community and 
social infrastructure 

CHF 30.4 M 
2%

Disaster preparedness 
 and risk reduction 

CHF 55.4 M 
5%

Livelihoods 
CHF 50.1 M – 4%

Programme support  
and coordination  

CHF 226.2 M 
18%

Cash 
CHF 13.1 – 1%

Food 
CHF 70.3 M 

5%

Relief 
Assistance 

CHF 157.9 M  
12%

Non-food 
CHF 74.5 – 6%

Figure 4. Red Cross Red Crescent expenses and forecast 
combined (2010 to 2015+)
in millions of Swiss francs (CHF)

28 Feb 2010 
CHF 52.2 M

31 Mar 2011 
CHF 488.9 M

 Expenses from 13 January to 31 March 2013 Forecasted expenditure from October 2013 to Dec 2015+

30 Sep 2012 
CHF 741.0 M

September 2013 
CHF 973.7 M

December 2015+ 
CHF 1,237.2 M

30 Sep 2011 
CHF 568.0 M

Mar 2013 
CHF 869.1 M

December 2014 
CHF 1,115.6 M

31 Mar 2012 
CHF 671.8 M

30 Sep 2010 
CHF 273.1 M

December 2013 
CHF 1,011.1 M

10 Jan 2010
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Table 1. Red Cross Red Crescent expenses and projected 
expenditure by year and by category (2010 to 2015+) 
in million Swiss francs (CHF)

Programme area
Actual 

expenditure
Forecast

Total 
(Expenditure  
+ forecast)

Until 30 
September 

2013

Last quarter of 
2013

2014 2015+
Total  

forecast
2010  

to 2015+

Cholera response  15.0  0.4  0.8  –    1.2  16.2 

Water and sanitation  104.3  3.7  2.8  2.6  9.1  113.4 

Health  129.0  6.0  17.6  21.2  44.8  173.8 

Shelter  295.6  6.6  24.4  27.7  58.7  354.3 

Relief — Food  70.3  –    –    –    –    70.3 

Relief — Non-food  73.7  –    0.8  –    0.8  74.5 

Relief — Cash  12.8  0.2  –    –    0.2  13.0 

Community and social infrastructure  12.2  3.8  11.7  2.8  18.3  30.5 

Livelihoods  46.2  1.2  2.0  0.7  3.9  50.1 

Disaster preparedness and risk reduction  20.8  4.0  13.7  17.0  34.7  55.5 

Capacity building  30.5  2.3  7.1  19.7  29.1  59.6 

Programme support and coordination  163.4  9.0  23.9  30.0  62.9  226.3 

Total  973.8  37.2  104.8  121.7  263.7  1,237.5 

Unallocated balances 13.1

Grand total CHF 1,250.6 M
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Annex 1. Notes and methodology regarding 
the programmatic progress indicators 

The following is a summary of the methodology used for programmatic progress 
indicators.

Relief distribution

1a. Estimated number of households each provided with at least one type of 
essential non-food relief item

A household is counted as provided with when it has received at least one out of the 
following six non-food relief item categories:

a) a kitchen set d) a bucket 
b) a hygiene kit e) two jerry cans 
c) two blankets f) two mosquito nets  

1b. Total number of households each provided with additional relief items

A household is counted as provided with when it has received an additional non-
food item that is not covered in indicator 1a. For example, baby kits are included in 
this category.

2. Total number of households provided with at least one hygiene kit 

A household is counted as provided with when it has received at least one hygiene kit.

3. Total number of households reached with emergency cash distributions

A household is counted as reached when it has received at least one cash distribu-
tion. Emergency cash is cash which is provided during the first 12 months of the 
earthquake relief operation. This does not include cash assistance to host families 
for shelter enhancement. Longer-term cash support for livelihoods is not included 
here either since it is separately reported within the livelihoods sector (indicator 40).

4. Total number of households provided with food assistance

A household is counted as provided with when a member of the household has re-
ceived food assistance at least once. Food assistance is supplementary food for an 
emergency situation, normally distributed only once to a household.

Healthcare

5. Total number of patients treated in Red Cross Red Crescent emergency 
healthcare facilities

This includes the number of people who have received treatment in the Red Cross 
Red Crescent mobile units, fixed clinics or field hospitals during the relief and early 
recovery phase. This indicator does not cover the patients treated in permanent clin-
ics or hospitals which were built or renovated by the Red Cross Red Crescent.

6. Total number of communities that have developed a community-based health 
and first-aid plan of action based on identified priorities

This includes each community that has developed a community-based health and 
first-aid plan based on discussions about the priorities of the community. The word 
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‘community’ is generally defined in the Red Cross Red Crescent as the lowest official 
administrative unit; in the context of Haiti, this can be adapted to the neighbour-
hood/village level. A community-based health and first-aid plan of action should be:                                                                                                      
1) developed by the community health committee and local branch volunteers/staff
2) approved and adopted by the committee representing community-based health 
and first aid
3) include: purpose, tasks, resources, timeframe, and responsible person.

7. Total number of people reached by community-based health and first-aid 
services  

This is the number of people who have received community-based health and first-
aid services from the Red Cross Red Crescent (training in community-based first-aid; 
promotion of maternal, new-born and child health; HIV prevention and anti-stigma 
messages; malaria, dengue and other vector-borne disease prevention; psychosocial 
support; or other intervention). It does not include people who have only received a 
health message via a text message or people reached through mass media. The same 
person is counted only once during the reporting period, regardless of the number 
of services provided. People reached through hygiene promotion activities are re-
ported under a separate indicator within the water and sanitation sector (indicator 
23). Community-based health and first-aid services aim at raising awareness about 
health priorities and their prevention and control and promoting behavioural change, 
using an approach that engages communities and their volunteers to address the 
priority needs and to empower them to be in charge of their own development.

8. Total number of Haiti Red Cross Society volunteers trained in epidemic control

This includes Haiti Red Cross Society volunteers trained in epidemic control in the 
different branches of the Society.

9. Total number of cholera treatment centres or units supported by the Red Cross 
Red Crescent at the end of the reporting period

This includes the cholera treatment centres or units1 supported by the Red Cross Red 
Crescent as a response to the outbreak of this disease in Haiti in October 2010. This 
indicator is not cumulative; it reports the number of cholera treatment centres or 
units as they stand at the end of the reporting period.

10. Total number of patients hospitalized in the cholera treatment centres or 
units supported by the Red Cross Red Crescent

This includes the number of people who have been hospitalized in the cholera treat-
ment centres or units supported by the Red Cross Red Crescent. ‘Hospitalized’ refers 
to hospital admissions. People who receive treatment by means of oral rehydration 
salts but are not admitted to the hospital are not counted here.

11. Total number of oral rehydration points operated by the Red Cross Red 
Crescent at the end of the reporting period

This includes the oral rehydration points provided by the Red Cross Red Crescent as 
a response to the cholera outbreak in October 2010. Oral rehydration points are sites 
at a community level that provide rapid access to this treatment. 

12. Total number of blood collection centres newly built or rehabilitated

This indicator is disaggregated as follows:

•	 Completed: this is the number of blood collection centres where building work 
has been finished and the building can be used for the collection of blood units. 

1 Cholera treatment centres are stand-alone facilities with an average capacity of 100 to 200 beds, whereas 
cholera treatment units are typically in or next to healthcare facilities and have a smaller capacity than 
cholera treatment centres.
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•	 Under construction: this is the number of blood collection centres to be newly 
built or rehabilitated that have begun the process, with some form of preparatory 
work at least.

•	 In a planning phase: this is the number of blood collection centres for which 
plans have already been developed or commitments have been made but con-
struction has not yet started. 

•	 Total number of blood collection centres to be newly built or rehabilitated: this 
is the total number of blood collection centres to be supported by the Red Cross 
Red Crescent.

Water and sanitation

13. Total number of people provided with daily access to drinking water at the 
peak of the emergency operation

This includes the number of people to whom the Red Cross Red Crescent provided 
water daily, through water trucking or other emergency water set-up during the re-
lief phase. Longer-term solutions where water systems have been installed or reno-
vated and improved water sources were built are not reported here. This indicator is 
not cumulative; it reports the number of people who were being provided with daily 
access to drinking water at the peak of the operation.

14. Total amount of drinking water distributed (emergency set-up)

This refers to the total amount of drinking water distributed since the earthquake 
through emergency water trucking.

15. Estimated number of households with increased availability of drinking 
water through the rehabilitation of water systems and/or creation of new 
improved water sources  

This includes the number of households with increased availability of drinking water 
as a result of Red Cross Red Crescent interventions that have rehabilitated pre-exist-
ing water systems and/or created new improved water sources. An improved water 
source is one that, by nature of its construction or through active intervention, is 
protected from outside contamination, in particular from contamination with faecal 
matter. This takes into account household connection, public standpipe, borehole/
tube well, protected dug well, protected spring, rainwater collection and vendor-pro-
vided water. Although vendor-provided water is not considered an improved water 
source according to industry-standard definitions (WHO-UNICEF Joint Monitoring 
Programme), vendor-provided water will often be the most common drinking water 
solution in the context of Haiti, and as such it is included in the list of improved 
water sources. 

16. Total number of water systems newly constructed or rehabilitated

This includes the number of new water systems (see indicator 15) created and the 
number of pre-existing water systems that have been rehabilitated by the Red Cross 
Red Crescent. 

17. Total number of water points newly constructed or rehabilitated

This includes the number of new water points (see indicator 15) or pre-existing water 
points that have been rehabilitated by the Red Cross Red Crescent. 

18. Total number of households provided with access to an improved sanitation 
facility

This includes the number of households provided with access to an improved sanita-
tion facility, either used by a single household or shared between a group of house-
holds in a single plot, compound or building. An improved sanitation facility is one 
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that hygienically separates human excreta from human contact. This takes into ac-
count the provision of flush/pour flush toilets or latrines connected to a sewer, septic 
tank or pit; ventilated pit latrines; pit latrines with a slab or platform of any material 
which covers the pit entirely except for the drop hole; and composting toilets/latrines.  

19. Total number of improved sanitation facilities newly built

This includes the number of improved sanitation facilities newly built (see definition 
in indicator 18) by the Red Cross Red Crescent. 

20. Total number of improved sanitation facilities rehabilitated

This includes the number of improved sanitation facilities rehabilitated (see defini-
tion in indicator 18) by the Red Cross Red Crescent. 

21. Total number of communal or public sanitation facilities newly built or 
rehabilitated

This includes the number of communal or public sanitation facilities that have been 
newly built or rehabilitated by the Red Cross Red Crescent. A communal facility is 
one that is shared by a group of households in a community, whereas a public facility 
is open to anybody, in public places or in residential areas. Institutional facilities (for 
example in schools and hospitals) are not counted here.

22. Total number of water and sanitation committees set up and trained

This includes the total number of water and sanitation committees set up and 
trained to maintain community water and sanitation facilities. Each committee 
member receives basic training on the structure of the committee, the roles of com-
mittee members, and education in the technical skills corresponding to the role of 
the individual committee member.

23. Total number of people reached through hygiene promotion activities

This includes the total number of people reached through hygiene promotion ac-
tivities. It does not include those reached through mass media. The same person is 
counted only once during the reporting period, regardless of how many times that 
person was targeted with hygiene promotion. 

Shelter

24. Total number of households provided with emergency shelter materials

This refers to all households that have received at least one type of emergency shel-
ter material (two tarpaulins, a tent or a shelter toolkit). If a household receives sev-
eral different types of emergency shelter materials, it is still only counted once.

25. Total number of host families provided with cash or voucher assistance for 
shelter enhancement

Host families are those who are providing shelter in their house or property to people 
affected by the earthquake. This indicator covers cash or voucher assistance given to 
host families to improve their living conditions. It does not include emergency cash 
assistance or longer-term livelihoods assistance which are accounted for in other 
indicators. 

26. Total number of households reached with tarpaulin replacement

This refers to all households that have received at least two tarpaulins to replace 
those which have deteriorated due to Haiti’s tough climate.

27. Total number of households reached with reinforcement/improvement of 
emergency shelter

This includes all households that have been supported with interventions to im-
prove/upgrade the emergency shelter in order to offer a more secure environment 
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and a healthier living area. For example, where work has been carried out to ensure 
that the roof is pitched and rain resistant or where the shelter has been fitted with 
sturdy frame posts and secured well into the ground.

28. Total number of households provided with safe and improved shelter 
solution

This includes shelter solutions that provide better resistance to the elements as well 
as greater privacy and security than emergency shelter or people’s current living 
situations. It covers temporary as well as more permanent solutions, including tran-
sitional or upgradable shelters, provision of settlement or relocation grants to ensure 
that families have access to safe shelters, as well as house repairs and the building 
of permanent houses.
Transitional or upgradable shelters are temporary but solid structures which can 
house families until they are able to move into, or return to, permanent houses. For 
families living on land they own, transitional shelters can be expanded and upgrad-
ed with additional materials to become permanent. A household is reported in this 
category once the shelter has been handed over to them.
A household is defined as a group of people who live together and share resources 
and intend to do so in future.  
This indicator is disaggregated as follows:

•	 total number of households provided with a transitional or upgradable shelter

•	 total number of households provided with a settlement or relocation grant

•	 total number of households provided with permanent shelter (i.e., those where 
the house has been repaired as well as ones provided with a newly built perma-
nent house).

29. Total number of community members trained in shelter activities

This includes the total number of community members that have been trained in 
shelter activities since the beginning of the operation. The same person is counted 
only once during the reporting period, regardless of the number of trainings received.        

30. Total number of shelter beneficiary households with access to an improved 
sanitation facility  

This includes the total number of shelter beneficiary households that have access to 
an improved sanitation facility. The access can be to a pre-existing sanitation facility, 
to a facility newly built or rehabilitated by the Red Cross Red Crescent, or to a sanita-
tion facility newly built or rehabilitated by another organization.
Improved sanitation facility is one that hygienically separates human excreta from 
human contact. A sanitation facility is considered improved if it is private or shared, 
but not for communal or public use.

31. Total number of shelter beneficiary households with access to improved 
water source 

Chapter  This includes the total number of shelter beneficiary households that have 
access to an improved water source. The access can be to a pre-existing water source, 
to a source newly created or rehabilitated by the Red Cross Red Crescent, or to a wa-
ter source created or rehabilitated by another organization.
Improved water sources comprise household connection, public standpipe, bore-
hole/tube well, protected dug well, protected spring and vendor-provided water. Al-
though vendor-provided water is not considered an improved water source according 
to industry-standard definitions (WHO-UNICEF Joint Monitoring Programme), ven-
dor-provided water will often be the most common drinking water solution in the 
context of Haiti, and as such it is included in the list of improved water sources. It is 
acknowledged, however, that the Red Cross Red Crescent is not ensuring access to 
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drinking water through that channel, since access would also mean making sure the 
water supply is affordable; the Red Cross Red Crescent’s involvement in this regard is 
about increasing the availability of water through the construction or rehabilitation 
of water kiosks. Therefore in this indicator the households covered by a water kiosk 
will not be counted. However, such households are accounted for within the indica-
tor ‘Estimated number of households covered with increased availability of drinking 
water’, listed under the water and sanitation section.

32. Volume of rubble removed

This includes the total volume of rubble removed (in cubic metres).

33. Volume of rubble recycled

This includes the total volume of rubble recycled or reused (in cubic metres).

Community and social infrastructure

34. Total number of schools newly built, rehabilitated, equipped or strengthened

This indicator is disaggregated as follows:
Newly built or rehabilitated:

•	 Completed: this is the number of schools where building work is complete and 
the school building can be used. 

•	 Under construction: this is the number of schools to be newly built or rehabili-
tated that have begun the process, with some form of preparatory work at least.

•	 In a planning phase: this is the number of schools for which plans have already 
been developed or commitments have been made but construction has not yet 
started. 

Equipped or strengthened:

•	 Planned: this is the number of schools planned to be provided with teaching and 
learning materials, equipment or with financial and/or technical support.

•	 Reached: this is the number of schools provided with teaching and learning ma-
terials, equipment or with financial and/or technical support.

•	 Total number of schools to be newly built, rehabilitated, equipped or strength-
ened: this is the total number of schools to be supported by the Red Cross Red 
Crescent.

35. Estimated catchment population of newly built, rehabilitated, equipped or 
strengthened schools

This is the total of the estimated catchment population of newly built, rehabilitated, 
equipped or strengthened schools.

36. Total number of clinics or hospitals newly built, rehabilitated, equipped or 
strengthened

Methodology similar to indicator 34 has been applied.

37. Estimated catchment population of newly built, rehabilitated, equipped or 
strengthened hospitals or clinics

This is the total of the estimated catchment population of newly built, rehabilitated, 
equipped or strengthened hospitals or clinics.

38. Total number of other community buildings and infrastructure newly built or 
rehabilitated

Methodology similar to indicator 34 has been applied..
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Livelihoods

39. Total number of households that have received livelihood support grants, 
loans or other forms of financial support

This is the number of households that have directly received some form of financial 
support to restart or strengthen their productive activities. It does not include those 
that have indirectly benefited from the financial support or that have received asset 
or in-kind support.

40. Total number of children who received grants for the payment of school fees 
and other educational expenses during one school year (2010-2011)

This is the number of children who received grants for the payment of school fees 
and other educational expenses. This support is reported under the livelihoods sec-
tor since it provides families with free resources to enable them to prioritize their 
income for other recovery activities.

41. Total number of people trained and/or provided with equipment to provide 
relevant services in their communities

This is the number of people who received a series of training sessions, aimed at 
acquiring the necessary skills and knowledge, and/or necessary equipment to offer 
services matching the demand in the community.

42. Total number of small and medium enterprises provided with training, 
equipment or financial support

This is the number of small and medium enterprises provided with support in the 
form of training, provision of equipment or financial support. The same enterprise 
is counted only once during the reporting period, regardless of how many types of 
support it received.  

43. Total number of people supported through the provision of short-term 
employment opportunities – (e.g., cash-for-work activities)

This is the number of people who have been able to access increased resources to 
meet their basic needs by means of cash-for-work activities in community-driven 
projects.

Disaster preparedness and risk reduction

44. Total number of households covered by pre-positioned non-food relief stock 
for Haiti

Chapter  This is the number of households that could be served with non-food relief 
stocks, in the aftermath of a disaster in Haiti.

45. Total number of communities with a community disaster response plan in place

This is the number of communities that have developed a plan for responding to po-
tential disasters. A community is generally defined in the Red Cross Red Crescent as 
the lowest official administrative unit; in the context of Haiti, this can be adapted to 
the neighbourhood/village level. The process of developing this plan should include 
identifying disaster risks, vulnerabilities, potential impact, community resources 
and capacities, and determining roles and responsibilities in responding to a disaster.

46. Total number of community members trained in vulnerability and capacity 
assessment or community-based disaster management

This refers to the number of people who have successfully completed training in vul-
nerability and capacity assessment or community-based disaster management. Ideally 
this would include some sort of quality control check allowing verification of ‘success-
ful completion’, e.g., pre- and post-training tests, skills demonstration or other form of 
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quality measure resulting in provision of a certificate or recognition of skills transfer. 
This indicator is disaggregated as follows:

•	 Haiti Red Cross Society volunteers

•	 community volunteers: these are the volunteers forming the community re-
sponse teams (or vigilance committees in camps)

•	 DPC/CASEC members: members of the Haitian civil protection agency (Direction 
de la Protection Civile) or the administrative councils of the communal sections2 
(Conseil d’Administration de la Section Communale)

•	 others.

47. Total number of community response teams set up and equipped

This refers to the number of community-based teams trained to be first responders 
in case of a disaster. In camp settings these teams are often called vigilance commit-
tees. A team is considered set up when its members have received the basic training 
units such as vulnerability and capacity assessment, disaster risk reduction, com-
munity early-warning systems, first aid, damage assessment and needs analysis, and 
education about the role and mandate of the community response team, CASEC, the 
Red Cross and DPC at community level. A team is considered equipped when it has 
been provided with at least the following equipment for early warning and first re-
sponse: whistle, megaphones, radio, emergency kit and visibility T-shirts.

48. Total number of camps or communities reached with mitigation 
micro-projects

This includes the number of camps or communities reached with at least one miti-
gation micro-project such as: tent reinforcement; strengthening of banks, pathways 
and small-scale infrastructure; improving water and sanitation; digging drainage 
channels or clearing blocked drains; or addressing other specific needs identified by 
the communities. If more than one mitigation activity has been implemented in one 
community, this community is counted only once. 

49. Total number of camps or communities reached with  awareness-raising 
activities on disaster risks

This includes the number of camps or communities reached with activities aimed 
at increasing awareness on disaster risks. If more than one awareness-raising activ-
ity has been implemented in one community, this community is counted only once.

50. Total number of communities with a comprehensive action plan in place

A community action plan is a local plan aiming at enhancing the resilience of the 
community based on the vulnerabilities and capacities identified during a multi-
sectorial assessment.
The indicator is disaggregated as follows:

•	 action plan developed

•	 action plan under implementation

•	 action plan implemented.

51. Total number of Haiti Red Cross Society regional branches with strengthened 
capacity for risk and disaster management

A branch can be reported as strengthened if at least one of the following criteria is met:  

•	 It has a contingency plan in place.

•	 It has participated in a disaster simulation exercise.

•	 It has been supported with reliable access to electricity and Internet.

•	 It has an operational radio station in place.

2 Haiti is divided into 568 communal sections, each of them having an administrative council (CASEC).
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Strengthening the Haiti Red Cross Society

52. Total number of Haiti Red Cross Society regional branches rebuilt or 
rehabilitated

This indicator is disaggregated as follows:

•	 Completed: this is the number of Haiti Red Cross Society regional branches where 
building or rehabilitation work has been completed.

•	 Under construction or rehabilitation: this is the number of Haiti Red Cross Society 
regional branches for which the building or rehabilitation process has begun, e.g., 
site prepared, materials delivered or some form of preparatory work commenced.

•	 In a planning phase: this is the number of Haiti Red Cross Society regional branch-
es for which plans have already been developed or commitments have been made 
but work has not yet been started. 

•	 Total number of Haiti Red Cross Society regional branches to be rebuilt or rehabil-
itated: this is the total number of regional branches to be rebuilt or rehabilitated, 
summing completed, under construction and in a planning phase.

53. Total number of Haiti Red Cross Society local committees strengthened or 
rebuilt

Methodology similar to indicator 49 has been applied.

Programme support and coordination

54. Total number of Red Cross Red Crescent expatriate staff in Haiti at the end of 
the reporting period

This includes all expatriate staff working in Haiti for the Red Cross Red Crescent at 
the end of the reporting period.

55. Total number of Red Cross Red Crescent national staff in Haiti at the end of 
the reporting period

This includes all national staff working in Haiti for the Red Cross Red Crescent at the 
end of the reporting period. It does not include daily workers.

56. Total number of project, programme and operations evaluations in Haiti

This includes all evaluations planned, under way or undertaken by the Red Cross 
Red Crescent in Haiti. 
For those evaluations referred to as planned, this covers those in a planning phase, 
under way and already undertaken.

57. Total number of Red Cross Red Crescent National Societies or organizations 
operating in Haiti at the end of the reporting period

This refers to Red Cross Red Crescent National Societies or organizations that have 
set up their presence and operations in Haiti. This indicator is not cumulative; it re-
ports the number of Red Cross and Red Crescent National Societies or organizations 
operating in Haiti at the end of the reporting period.

58. Total number of Red Cross Red Crescent National Societies or organizations 
supporting the Haiti operation with people, cash or in-kind

This figure refers to all Red Cross Red Crescent National Societies or organizations 
that have supported the Haiti operation with people, cash or in-kind donation.
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1. The combined income and expenditure data in this report was generated based on 
financial data collected from the IFRC secretariat and the 35 National Red Cross 
or Red Crescent Societies referenced in the report. These data were collected and 
compiled over a period of four weeks, from 8 October to 8 November 2013. The 
method, developed to obtain financial data, considered the flows of income and 
expenditure and eliminated multiple counting (within the Red Cross Red Crescent 
network) of income and expenditure.

2. This report is a combined, cumulative portrait of IFRC financial information. All of 
the updated reports were received from the National Red Cross and Red Crescent 
Societies and organizations and used to generate this collective portrait reflected 
data through 30 September 2013, with the following exceptions: fourteen National 
Societies had already accounted for all their funds raised for the operation, therefore 
no updated data was requested from them. A further two Red Cross or Red Crescent 
Societies, with remaining balances, have not submitted updated data for this report-
ing period and, in all cases, their most-recent past submission of data was used. 

3. Included in the reporting of income are in-kind goods and services (non-cash con-
tributions). Due to variations in the way that in-kind goods are treated by IFRC 
members, the value of income and expenditure related to in-kind goods and ser-
vices (non-cash contributions) may not be fully represented in this consolidation, 
because of the different accounting treatments of these non-cash items. As a re-
sult, the report possibly under-reports the income and expense values for these 
in-kind goods and services. However, these values are estimated to be small, and 
immaterial to the overall report. 

4. The exchange rates used to combine the financial data during this round of report-
ing are shown in the table below:

Forex rate Income and expenditure rate Projections rate

AUD 0.95570 0.8451
CAD 1.04000 0.8803
CHF 1 1
CNY 0.15110 0.1478
DKK 0.05320 0.1645
EUR 1.37380 1.2257
GBP 1.64870 1.4629
HKD 0.12680 0.117
ISK 0.08600 0.0076
JPY 0.01170 0.0093
KRW 0.00090 0.0009
MXN 0.07140 0.0691
NOK 0.17970 0.1515
NZD 0.74040 0.7522
SEK 0.14330 0.1411
USD 1.08410 0.9066

Annex 2. Notes and methodology regarding 
presentation of combined financial data 
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5. Some National Red Cross and Red Crescent Societies and organizations report op-
erating on a cash accounting basis, while others work on an accrual basis. Working 
on a cash accounting basis means that the reported financial income and expen-
diture include only income received and expenditure paid at 30 September 2013. 
Accrual basis means that the reported financial income and expenditure include 
all income received and receivable and expenditure paid or payable as at 30 Sep-
tember 2013.

6. Treatment of interest income: each National Red Cross or Red Crescent Society or 
organization’s treatment of interest earned on donations is governed by its own 
financial policies. In the cases where interest is not allocated back to the Haiti 
operation, National Red Cross and Red Crescent Societies report interest being al-
located to future international and emergency operations or to general headquar-
ters’ operations. 

7. National Societies’ financial reporting was received in local currencies and con-
verted to CHF. For the current reporting period, the exchange rate used to calcu-
late income and expenditure is the weighted average rate of secretariat income 
receipts from 10 January 2010 through to 30 September 2013. The exchange rate 
used to calculate projected expenditures is the spot rate on the last day of the 
reporting period. This methodology differs from that of previous rounds in that 
separate exchange rates were previously applied to income (the weighted average 
rate) and expenditure (average rate). These rates produced a foreign exchange ef-
fect that resulted in an overstatement of the residual funds available.

8. The categories and definitions used for the classification of expenditure are the 
following:

Cholera response:  

•	 water and sanitation expenditure related to cholera response

•	 health Emergency Response Units (ERUs) and other health expenditure for chol-
era response

•	 costs related to procurement, transport, warehousing, and distribution of emer-
gency food parcels, non-food items or cash in response to the cholera outbreak.

Water and sanitation:  

•	 water and sanitation ERUs

•	 water trucking and other temporary water supply activities

•	 construction of sanitation facilities (latrines and bathing facilities) in camps and 
makeshift settlements

•	 hygiene promotion (if not included in health activities)

•	 environmental sanitation interventions: vector control, solid-waste management, 
camp and house cleaning, trainings

•	 repair and replacement of water systems

•	 installation of water systems or sanitation facilities as part of shelter initiatives 
(if not included in shelter expenditure)

•	 promotion of hygiene, sanitation and community management of water and sani-
tation facilities in line with the Participatory Hygiene and Sanitation Transforma-
tion (PHAST) approach

•	 long-term water and sanitation programming through the Global Water and Sani-
tation Initiative (GWSI).

Health:  

•	 health ERUs
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•	 first aid, emergency clinical services

•	 education and health promotion campaigns; hygiene, if not included above in 
water and sanitation category

•	 psychosocial and disaster mental health

•	 disease control; vaccination programmes, and mosquito net distributions (if not 
included below in relief category) 

•	 prosthetics programmes 

•	 community-based health programming

•	 long-term health programming

•	 enhancement of blood banking and ambulance services.

Shelter: 

•	 shelter supplies for immediate or temporary use, including tools and kits, tarpau-
lins, tents, sheeting, rope, etc.

•	 training and support to improve emergency shelter solution

•	 assistance to host families for shelter enhancements: cash, vouchers (if not listed 
below in relief cash assistance category) 

•	 transitional shelters (with intended duration of 12 to 60 months) 

•	 assistance (in kind or cash) to improve or repair houses

•	 permanent shelter construction (housing specific).

Relief assistance – food:  

•	 Costs related to procurement, transport, warehousing and distribution of emer-
gency food parcels for earthquake-impacted or host families.

Relief assistance – non-food:  

•	 Costs related to procurement, transport, warehousing and distribution of items 
such as blankets, hygiene kits, kitchen sets, jerry cans, mosquito nets and baby 
kits for earthquake-impacted or host families.

Relief assistance – cash:  

•	 Total value of emergency cash assistance distributed to date for earthquake-im-
pacted or host families.

Community and social infrastructures:  

•	 short-term community services such as day care, child-friendly spaces and elderly 
care

•	 protection activities

•	 repair, refurbishment or new construction of schools, clinics, hospitals, community 
centres and other infrastructure such as roads, bridges and other community assets.

Livelihoods:   

•	 ‘cash-for-work’ programmes

•	 livelihoods support grants, loans or other forms of financial support

•	 economic resiliency and development programmes

•	 livelihoods strengthening and diversification programmes 

•	 asset replacement programmes, if not already included in the other categories

•	 payment of school fees to free resources to be used for economic recovery activities

•	 long-term livelihoods programming.
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Disaster preparedness: 

•	 all mitigation activities in any sector related to hurricane preparedness: building 
drainage ditches, community mobilization and awareness-raising

•	 hurricane shelters, if not included in shelter or community and social infrastruc-
tures

•	 tracing services and capacity-building of tracing staff, if not included in other 
categories

•	 pre-positioning of stocks  

•	 setting and working towards improved disaster management standards

•	 building new/enhanced disaster response mechanisms

•	 risk reduction programmes

•	 early-warning systems

•	 community-based disaster preparedness

•	 international disaster response law (IDRL) programming.

Capacity building in support of the Haiti Red Cross Society:  

•	 costs related directly to supporting the Haiti Red Cross Society’s earthquake re-
sponse

•	 volunteer support, if not reflected in other categories

•	 short-term support to Haiti Red Cross Society for salaries, equipment, supplies, 
transportation or rent 

•	 refurbishment and construction of earthquake-impacted Haiti Red Cross Society 
branches and headquarters 

•	 developmental support: for example, to enhance financial, reporting and man-
agement systems 

•	 humanitarian values programming

•	 provision of technical assistance, training materials and professional develop-
ment

•	 volunteer capacity-building.

Programme support and coordination: 

•	 operations support and assessment (staffing or transport), if not included in the 
other categories above

•	 headquarters and field management and staff costs such as local or international 
staff costs

•	 planning, reporting staff and associated costs like workshops and trainings

•	 monitoring and evaluation (surveys or assessments), and other quality and ac-
countability activities

•	 communications and advocacy staff; publications

•	 human resources – recruitment and support

•	 logistics functions

•	 coordination and direction

•	 accounting, audit and other financial services

•	 cross-cutting themes such as gender, environment, sustainability, beneficiary 
participation and risk reduction

•	 fund-raising costs and processing of donations

•	 head office costs (service fees and similar)

•	 other indirect support

•	 foreign exchange loss and gain. 
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Annex 3. Red Cross and Red Crescent 
National Societies and organizations involved 
in the Haiti relief and recovery efforts 

Albanian Red Cross                                                                                                                                   

American Red Cross                                                                                                                                   

Andorran Red Cross                                                                                                                                   

Antigua and Barbuda Red 
Cross                                                                                                                         

Argentine Red Cross 

Armenian Red Cross Society                                                                                                                                 

Australian Red Cross                                                                                                                                 

Austrian Red Cross  

Bangladesh Red Crescent 
Society

Baphalali Swaziland Red 
Cross Society

Belarus Red Cross                                                                                                                                  

Belgian Red Cross 
French speaking 
Community 
Flanders

Belize Red Cross Society                                                                                                                              

Brazilian Red Cross                                                                                                                                  

British Red Cross                                                                                                                                    

British Red Cross - Cayman 
Islands Overseas branch                                                                                                                                   

Bulgarian Red Cross                                                                                                                                  

Cambodian Red Cross 
Society 

Chilean Red Cross                                                                                                                                     

Colombian Red Cross 
Society                                                                                                                          

Costa Rican Red Cross                                                                                                                                 

Croatian Red Cross    

Czech Red Cross                                                                                                                               

Danish Red Cross                                                                                                                                     

Dominica Red Cross Society                                                                                                                           

Dominican Red Cross                                                                                                                                  

Ecuadorian Red Cross                                                                                                                                 

Egyptian Red Crescent 
Society                                                                                                                        

Estonia Red Cross     

Ethiopian Red Cross Society                                                                                                                                 

Finnish Red Cross                                                                                                                                     

French Red Cross                                                                                                                                     

German Red Cross                                                                                                                                      

Grenada Red Cross Society 

Guatemalan Red Cross                                                                                                                            

Red Crescent Society of the 
Islamic Republic of Iran                                                                                                 

Red Crescent Society of the 
United Arab Emirates                                                                                                      

Red Cross of Benin

Red Cross of Cape Verde                                                                                                                                   

Red Cross of Monaco                                                                                                                                  

Red Cross of Montenegro                                                                                                                              

Red Cross of Viet Nam       

Red Cross Society of China                                                                                                                           

Red Cross Society of 
China - Hong Kong Branch                                                                                                                           

Red Cross Society of 
China - Macau Branch

Red Cross Society of 
Georgia    

Red Cross Society of Côte 

Red Cross Society of 
Panama                                                                                                                          

Rwandan Red Cross                                                                                                                                    

Saint Kitts and Nevis Red 
Cross Society      

Saint Lucia Red Cross                                                                                                             

Saint Vincent and the 
Grenadines Red Cross

Salvadorean Red Cross 
Society                                                                                                                  

Sao Tome and Principe Red 
Cross                                                                                                                      

Seychelles Red Cross 
Society                                                                                                                          

Singapore Red Cross 
Society                                                                                                                          

Slovak Red Cross                                                                                                                                      

Slovenian Red Cross

Spanish Red Cross                                                                                                                                    

Suriname Red Cross                                                                                                                                   

Swedish Red Cross                                                                                                                                    

Haitian Red Cross Society                                                                                                                   

Hellenic Red Cross                                                                                                                                   

Honduran Red Cross                                                                                                                                   

Hungarian Red Cross                                                                                                                                  

Icelandic Red Cross  

Indian Red Cross Society                                                                                                                                 

Indonesian Red Cross 
Society                                                                                                                          

Irish Red Cross Society                                                                                                                              

Israel - Magen David Adom 
in Israel                                                                                                                   

Italian Red Cross                                                                                                                                    

Jamaica Red Cross                                                                                                                                 

Japanese Red Cross Society                                                                                                                            

Kenya Red Cross Society                                                                                                                              

Kuwait Red Crescent Society                                                                                                                          

Latvian Red Cross                                                                                                                                    

Lebanese Red Cross                                                                                                                                    

Liberian Red Cross Society                                                                                                                           

Libyan Red Crescent                                                                                                                                  

Liechtenstein Red Cross    

Lithuanian Red Cross 
Society                                                                                                                           

Luxembourg Red Cross

Malaysian Red Crescent 
Society

Mauritius Red Cross Society                                                                                                                                  

Mexican Red Cross                                                                                                                                    

Moroccan Red Crescent

Namibia Red Cross                                                                                                                                  

Nepal Red Cross Society                                                                                                                              

New Zealand Red Cross                                                                                                                                 

Nicaraguan Red Cross                                                                                                                                  

Nigerian Red Cross Society                                                                                                                           

Norwegian Red Cross                                                                                                                                  

Pakistan Red Crescent 
Society                                                                                                                        

Palau Red Cross Society                                                                                                                              

Papua New Guinea Red 
Cross Society                                                                                                                   

Peruvian Red Cross                                                                                                                                    

Portuguese Red Cross  

Qatar Red Crescent Society                                                                                                                            

Swiss Red Cross                                                                                                                                       

Syrian Arab Red Crescent                                                                                                                              

The Bahamas Red Cross 
Society                                                                                                                        

The Barbados Red Cross 
Society                                                                                                                       

The Canadian Red Cross 
Society

The Gambia Red Cross 
Society                                                                                                                         

The Guyana Red Cross 
Society                                                                                                                          

The Netherlands Red Cross

The Netherlands Red Cross 
- Curacao Overseas branch                                                                                                                            

The Red Cross of Serbia                                                                                                                              

The Red Cross of The 
Former Yugoslav Republic of 
Macedonia                                                                                           

The Red Cross Society of 
Bosnia and Herzegovina                                                                                                       

The Republic of Korea 
National Red Cross                                                                                                              

The South African Red Cross 
Society                                                                                                                  

The Sri Lanka Red Cross 
Society     

The Sudanese Red Crescent                                                                                                                   

The Thai Red Cross Society                                                                                                                            

The Trinidad and Tobago 
Red Cross Society                                                                                                             

Turkish Red Crescent 
Society        

Ukrainian Red Cross Society                                                                                                                

Uruguayan Red Cross                                                                                                                                   

Zambia Red Cross Society       
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Notes



Humanity The International Red Cross and Red Cres-
cent Movement, born of a desire to bring assistance 
without discrimination to the wounded on the battle-
field, endeavours, in its international and national 
capacity, to prevent and alleviate human suffering 
wherever it may be found. Its purpose is to protect 
life and health and to ensure respect for the human 
being. It promotes mutual understanding, friendship, 
cooperation and lasting peace amongst all peoples.

Impartiality It makes no discrimination as to nation-
ality, race, religious beliefs, class or political opinions. 
It endeavours to relieve the suffering of individuals, 
being guided solely by their needs, and to give prior-
ity to the most urgent cases of distress.

Neutrality In order to enjoy the confidence of all, the 
Movement may not take sides in hostilities or engage 
at any time in controversies of a political, racial, reli-
gious or ideological nature.

Independence The Movement is independent. The 
National Societies, while auxiliaries in the humani-
tarian services of their governments and subject to 
the laws of their respective countries, must always 
maintain their autonomy so that they may be able at 
all times to act in accordance with the principles of 
the Movement.

Voluntary service It is a voluntary relief movement 
not prompted in any manner by desire for gain.

Unity There can be only one Red Cross or Red Cres-
cent Society in any one country. It must be open to 
all. It must carry on its humanitarian work through-
out its territory.

Universality The International Red Cross and Red 
Crescent Movement, in which all societies have equal 
status and share equal responsibilities and duties in 
helping each other, is worldwide.

The Fundamental Principles of the International  
Red Cross and Red Crescent Movement
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