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1. Introduction 
 

During the drought and famine that struck parts of the Horn of Africa in the first 
months of 2011, infoasaid and ActionAid launched an innovative communications 
project to support ActionAid’s emergency programmes  in Isiolo, Kenya by improving 
communication with drought affected populations.  

To overcome the numerous challenges in rapidly communicating with large numbers 
of people in a vast area with poor roads and security incidents, the project used 
several communication platforms to send and receive information. These platforms 
included two mobile phone technology solutions- FrontlineSMS and Freedom Fone-
and community bulletins.  

The project had three strategic objectives:  

 To improve the effectiveness of ActionAid’s humanitarian assistance in Isiolo County 
through systematic, fast, and reliable communication between the organization and 
the people it serves; 

 To enhance ActionAid’s monitoring and reporting through improved data collection;  

 To provide communities in Isiolo country with vital information that could improve their 
livelihoods. 

Underlying  the  project’s  design  was  ActionAid and infoasaid’s  shared belief that 
communication is an aid-deliverable in its own right. The link between information and 
accountability to crisis-affected communities is at the heart of ActionAid’s human 
rights-based approach. If information is not shared with communities how can an 
organization guarantee transparency? And if an organization does not listen to 
communities, engage with them in a dialogue and ensure that their feedback is acted 
upon, how can that organization claim to be accountable?  
 
By providing communities with vital information, and enabling them to seek 
information in turn, submit feedback, and interact with humanitarian organizations, 
communication can help communities become greater participants in their own 
recovery process. Communicating with crisis-affected communities is not 
synonymous with accountability but it does promote it. 

The infoasaid/ActionAid International Kenya (AAIK) pilot communications project is 
novel in its approach to delivering communication as a form of humanitarian 
assistance, and as a means of improving the delivery of food assistance in Kenya. It 
is also innovative in its use of mobile technology solutions in a protracted crisis 
(drought) setting.  
 

This learning review aims to identify and document lessons from the infoasaid/AAIK 
communications project in Isiolo County, from May 2011 to March 2012. The review 
seeks  primarily  to  contribute  to  the  sector’s  understanding  of  whether/how 
communicating with crisis-affected communities affects the quality of humanitarian 
assistance. In addition, for humanitarians interested in practical information about 
establishing similar communications projects, the review looks at the success and 
challenges of the implementation process and provides recommendations to AAIK for 
enhancing the current project.  
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2. Country context and ActionAid programmes 
 

Kenya has a population of approximately 40 million and is a low-income country with 
a GDP per capita of US$775 (World Bank, 2010). The 2011 UNDP Human 
Development Report ranked Kenya among the “low human development” countries of 
the world, placing it 143rd out of 187 countries. 

Isiolo County is a semi-arid area north of Mount Kenya, with a population of about 
143,294 (2009 census). The County is divided into 3 Districts, Isiolo, Merti, and 
Garba Tula. The majority of its inhabitants are semi-nomadic pastoralists from the 
Borana, Samburu, Turkana and Somali ethnic groups.  

Isiolo is set to undergo significant changes according to Vision 2030,  Kenya’s 
national development plan. In addition to the construction of a new airport, on-going 
oil exploration, and a vast transport programme linking Kenya, Southern Sudan and 
Ethiopia (the Lamu Port-Southern Sudan-Ethiopia Transport Corridor (LAPSSET) 
project, Isiolo has been identified as one of three new high-end resorts cities to be 
developed in Kenya among other Vision 2030 flagship projects. 

Figure 1: Map of Isiolo District 

 
Source: World Food Programme, Kenya Country Office 

 
Isiolo has been subject to violent clashes and banditry between rival groups since 
late 2011. A number of security incidents have limited the ability of humanitarian 
organizations in the region to access all areas. In October 2011, one of ActionAid’s 



6 
 

staff in Isiolo was killed during an armed raid on his village. Following his death, 
ActionAid temporarily scaled down operations in Isiolo County and its environs.  
 
 
Food security 

Many of the pastoralist communities in Isiolo County have been continuously 
dependent on food aid from the World Food Programme (WFP) since 2004. The area 
suffers from chronic drought and food shortages and nearly three quarters of the 
County’s total population lives below the poverty line (International Medical Corps 
April 2011). 
 
ActionAid has been working on development projects with rural communities in Isiolo 
County for more than 15 years. The agency has been heavily involved in emergency 
drought- and famine-relief projects throughout this period. The emergency response 
programme - Protracted Relief and Recovery Operation (PRRO), activities include; 
Food for Assets (FFA), General Food Distribution (GFD) and a Supplementary 
Feeding Programme (SFP). 

ActionAid has been the lead agency in WFP’s Protracted Relief and Recovery 
Operation (PRRO) programmes in Isiolo since 2004. PRRO assists residents through 
general food relief and Food for Assets in which residents are provided with food 
rations in exchange for construction work for on-going projects in water and irrigation 
schemes. The asset-creation projects – rainwater harvesting for human and livestock 
use, soil and water conservation, rehabilitation of degraded land and the production 
of drought-tolerant crops – are aimed at improving the resilience of drought-affected 
communities and increasing food sufficiency. In May 2011, ActionAid’s field office  in 
Isiolo was upgraded to become the NGO’s regional office for the whole of North-East 
Kenya when the regional office relocated from Embu.  

At the time the field work for this learning review was conducted (March 2012), 
ActionAid was distributing WFP food to an estimated 90,000 people in Isiolo County 
every month (nearly 60% of the population). This was up from 45,000 in May 2011, 
when infoasaid carried out an initial scoping trip.  A severe drought was the reason 
for a near-doubling of the number of food aid recipients during the course of 
infoasaid’s work. 

ActionAid’s  food security operations involve several stakeholders: ActionAid staff in 
the Isiolo office, ActionAid Field Officers (FO), Relief Committee (RC) members, and 
members of the District Steering Group (DSG). 

The ActionAid office in Isiolo liaises with the local communities it serves through 21 
full-time Field Officers deployed across the county. FOs are considered the eyes and 
ears of ActionAid on the ground.  

FO’s perform a number of roles including: 

 Monitoring food distribution; 
 Overseeing food distributions to the communities and ensuring they receive 

the correct quantities; 
 Monitoring ActionAid community projects; 
 Identifying vulnerable community members, in collaboration with local leaders; 
 Writing field reports; 
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 Training Relief Committee members in data collection, the preparation of 
registers and providing systematic feedback from the communities to FOs. 

Each FO is responsible for a number of food distribution points (FDPs) within the 
community. FDPs are central points where aid is distributed to affected communities. 
There were 75 FDPs in Isiolo as of March 2012. 

Relief committees (RCs) act as a link between ActionAid headquarters staff, the FOs 
and the community. RC members live in the community, are recipients of relief aid, 
and are elected by the community. The number of RCs varies according to the 
number of food aid recipients in an area and the distance between villages. 

Each RC has a head and a secretary, both of whom represent a given FDP. The RC 
head and/or secretary are expected to be semi-literate (this is not always the case) 
and perform a number of roles, including: 

 Participating in the selection of relief aid recipients; 
 Preparing registers of community members who receive food aid; 
 Providing the community with information on when food will be distributed; 
 Checking the register and calling out names during distribution; 
 Distributing food; 
 Counting and checking the amount of food that has been delivered; 
 Informing ActionAid about the welfare of the communities. 

The DSG members are officials who work in government ministries. Each DSG brings 
together representatives of the government line ministries, the police, aid agencies, 
and religious and community organizations. They are responsible for monitoring 
activities of humanitarian organizations on behalf of the government. DSG members 
aim at coordinating activities between humanitarian agencies and the government. 
They provide technical advice to these agencies on activities they are implementing, 
and any other support these agencies might need from the government. 

ActionAid exchanges information and coordinates action with the government and 
other aid agencies at a local level through the three DSGs in Isiolo. There is also one 
separate steering group for each of the three administrative districts in the County. 
However, the only active DSG in Isiolo County in mid-2011 was the one covering 
Isiolo District which met fortnightly and had about 20 regular members. 

 

Prior communication practices with crisis-affected communities  

In June 2011 infoasaid undertook a baseline study which would form the basis for 
measuring change over time of the communications project in Isiolo. At that time, 
ActionAid’s  only  tool  for  communicating  with  food-aid recipients was through its 
network of FOs. Most communication with FOs from the Isiolo office took place via 
mobile phones. However, in instances where an FO could not be reached by mobile 
phone, ActionAid staff based in the Isiolo office travelled to conduct face-to-face 
meetings with FOs and/or RCs. 

FOs were responsible for transmitting information received from the Isiolo office to 
the RCs, who would then relay the information to community members. Since only a 
few RCs had access to a mobile phone, FOs usually hired a 4WD vehicle or 
motorbike to visit RCs and convey information face-to-face. Depending on the 
number of RCs within a food distribution area and how scattered they were, the 
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communication could take 2-6 days to complete. For many FOs, who typically 
received information about food distributions at short notice, there was not enough 
lead time for them to communicate with all the RCs and their community members. 

Diagram 1: Information flows from ActionAid Isiolo office to community 
members prior to implementation of the communications project 

 

 

 

 

 

 

 

Four key findings from the baseline study: 

 Communication flows between ActionAid and drought-affected 
communities were generally effective but slow and labour-intensive. 
Most information exchange took place through face-to-face meetings.  
 

 Owing to poor road conditions, security incidents, and the time required 
to meet with RCs who may be in various locations, FOs were sometimes 
unable to communicate critical information in time. Focus group 
participants, for example, complained of food distribution trucks arriving 
without any prior information, resulting in long food distributions due to a lack 
of community preparation and absent recipients. In some instances, 
community members also expressed frustration when children unexpectedly 
had to abandon their classrooms to inform their parents of a truck’s arrival. 
 

 The major communication challenge occurred between ActionAid’s FOs 
and RCs. Since very few RCs owned telephones (approximately 30%), or the 
means to charge them, FOs were rarely able to communicate with them via 
voice call or text. Instead, they often travelled long distances, sometimes 
several days, to pass information on to committee members. Consequently, 
any last minute changes were usually not communicated in time. 
 

 ActionAid staff in the Isiolo office remarked that the current communication 
system limited their interaction with local communities because they were 
obliged to pass information through a third party, namely an FO. Limited 
community engagement focused more on extracting information on 
project  outputs  rather  than  listening  to  communities’  needs  and 
concerns.  
 

 With food security worsening in the summer of 2011, and the number of 
people in need of food aid rising, there was increased pressure on 

AA Isiolo office  F0s  RCs  

DSG  Communities 
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ActionAid to ensure fast and reliable communication with local 
populations. 

3. infoasaid’s project proposal 
 

Under  the  aegis  of  infoasaid’s  global  partnership  with  ActionAid,  infoasaid’s Local 
Media Officer visited Kenya from April 27 to May 12, 2011 to review  ActionAid’s 
communication with the drought-affected population of North Eastern Kenya and 
make recommendations for improvement. Working closely with ActionAid Team 
Leader for North Eastern Kenya, infoasaid developed a proposal for a pilot 
communications project to be conducted in Isiolo County. 

The project proposal had three principal objectives: 

Improving communication as a means of  improving  the delivery of ActionAid’s  food 
assistance 

1) To improve the effectiveness of ActionAid’s humanitarian assistance in 
Isiolo County through systematic, fast, and reliable communication 
between the organization and the communities it serves. 

2) To  enhance  ActionAid’s  monitoring  and  reporting  by means of 
improved data collection. 

 
Information as a form of aid 

3) To provide communities with vital information that could improve their 
livelihoods. 

Interventions 

To realize the overall objectives outlined above, infoasaid proposed three 
interventions: 
 
1. The use of mobile telephony, coupled with FrontlineSMS software, to 
improve the effectiveness of two-way communication between ActionAid and 
recipients of food aid. 

 
Intended outcomes, articulated in focus-group discussions with ActionAid staff and 
community members: 
 
 Members of the community are able to communicate with ActionAid more 

rapidly and effectively through their RC members who use the mobile phones 
and solar chargers to communicate regularly with FOs (RCs and community 
members may also contact the FrontlineSMS hub in Isiolo directly). 

 ActionAid’s  food  distributions  run more  smoothly  since RCs are informed of 
upcoming deliveries and are able to prepare the community on time. 

 Travel to deliver routine information to RCs is reduced for FOs, saving 
ActionAid time and money. 
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 Overall coordination between stakeholders involved in humanitarian activities 
at the Isiolo County-level is improved, as ActionAid shares vital information 
received from RCs with members of the DSG during fortnightly meetings. 
 

2. The use of Frontline Forms to electronically gather data from the field. 
FOs are responsible for filling in the forms and sending them back to the Isiolo 
office on a weekly basis. 
 
Intended outcomes, articulated by ActionAid staff: 
 Time saved, compared to manually writing down information or inputting 

information into a computer; 
 Faster reporting of data and analysis of trends. 
 
3. The use of FrontlineSMS, Freedom Fone and price bulletins (posted on 
notice boards) to disseminate weekly livestock and commodity pricing 
information, as well as key humanitarian information, to communities.  

Intended outcomes, as articulated in focus group discussions by ActionAid staff and 
community members: 

 Pastoralists use the information to achieve better prices for animals that they 
sell, thereby boosting cash household income. 

 The humanitarian information provided alongside market prices supports the 
well-being of drought-affected populations.  

 Poor rural families receive information about prices for essential foodstuffs, 
enabling them to better decide where and when to buy products. Community 
members often have information about food prices in nearby smaller markets. 
The project provided prices for the Isiolo market, the largest market in the 
area. 

 Farmers growing cash crops on irrigated land, as in FFA activities, have a 
better idea of the price they could expect for their produce.  

The ActionAid staff suggested that prices for tomatoes, onions and water melons be 
included in the weekly reports.  

The project proposal required five subactivities: 

1. The purchase and distribution of 250 mobile phones and solar chargers to RC 
members. 

2. The purchase and distribution of 30 Java-enabled mobile phones to ActionAid 
FOs, staff in the Isiolo office, warehouse managers, food distribution truck 
drivers and three DSG members. 

3. The installation of a FrontlineSMS hub at the ActionAid’s Isiolo office. 
4. The installation of a Freedom Fone voice message service. 
5. The training of ActionAid staff on FrontlineSMS, FrontlineForms, Freedom 

Fone, the development of key messages, responding to feedback, and the 
dissemination of market pricing information on bulletin boards. 
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The costs associated with the pilot project are approximately £27,000. This includes 
the procurement of all equipmentand infoasaid travel for the scoping trip, technical 
training, the learning review, and filming.  

4. Purpose of the learning review 

4.1  Objective 
 

The aim of this learning review is to identify and document lessons from the 
infoasaid/AAIK communications project in Isiolo County, June 2011 to March 2012. 
The  review’s  purpose  is  first  and  foremost  to  contribute  to  the  sector’s 
understanding of whether/how communicating with crisis-affected 
communities influences the quality of humanitarian assistance.  

It is important to note that this review does not constitute an external evaluation of 
ActionAid, infoasaid, or of the communications project they sought to implement. 
Rather it is a self-review.  

Two overarching questions guided the learning review: 

 What did each infoasaid response seek to do? What happened? What worked 
well, what didn’t work well, and why? 

 How, if at all, did the communications project influence the overall 
humanitarian response?   

The first question focuses on the implementation process, providing an overview of 
what each intervention sought to achieve and what actually happened. By looking at 
what happened and why, the learning review seeks to promote learning regarding 
how aid agencies share information with, and listen to, those affected by a crisis. 

The second question considers the overall results of the communications project, 
specifically looking at its impact on ActionAid’s humanitarian assistance in Isiolo.  

To answer this second question, the learning review turned to the five Development 
Assistance Committee (DAC) criteria developed by the OECD. The criteria have been 
a strong foundation for international development evaluation since 1991 and are 
widely used for aid evaluations by bilateral and multilateral donor agencies. More 
recently, attempts have been made to adapt the DAC criteria to the humanitarian 
sector. 

The learning review has selected the criteria most appropriate to the evaluation of the 
project’s impact on the aid delivered by ActionAid. For each criterion, a question has 
been developed to assess whether/how the communications project improved the 
humanitarian assistance delivered by ActionAid. 

1. Relevance/Appropriateness: 
- To what extent did the stated objectives correctly address the problems 

and real needs of the target groups? 
- To what extent has the communications project enabled ActionAid to 

better align its activities with the needs and priorities of the target group? 
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2. Coverage: 
- To what extent has the communications project enhanced  ActionAid’s 

ability to reach population groups in need? 
3. Effectiveness: 

- To what extent has the communications project influenced the 
achievement of the organization’s programme objective? 

4. Efficiency:  
- To what extent has the communications project influenced the time and 

cost-efficiency of ActionAid’s programmes? 
5. Impact:  

-  What are the wider effects of the project, intended and unintended, on the 
target community? What real difference has the project made to 
community members? 

 

4.2 Methodology  
 
In order to determine the value of the project for the affected community, the guiding 
philosophy of the learning review was to listen to the perspective of various 
stakeholders  involved  in ActionAid’s humanitarian assistance in Isiolo, including the 
organization’s staff there as well as RC members and the communities themselves.   

The method for this learning review consisted of: 

 A review of any literature on humanitarian response activities, 
including programme reports and monitoring reports; 

 Focus group discussions with members of the RCs; 
 Focus group discussions with community members (single-gender and 

mixed groups); 
 Key informant interviews with ActionAid’s FOs; 
 Key informant interviews with ActionAid staff in the Isiolo and Nairobi 

office. The sampling frame included staff who had participated in the 
pilot project including the Project Coordinator, the Regional 
Accountant, the Data Officer, and the former FFA Technical Officer. 

In total, over 70 discussants participated in nine focus group discussions in three 
locations: Kinna, Garba Tula, and Oldonyiro.  

Eleven key informant interviews were conducted with FOs, and staff in the Isiolo and 
Nairobi office. The discussions used a semi-structured interview technique. 

 

4.3  Research limitations 
 

Four important constraints limited infoasaid’s research for the learning review.  

First, there was a lack of available quantitative data available from ActionAid. This 
limited infoasaid’s ability to analyse several aspects of the project, including its reach 
and cost implications. For example, infoasaid could not obtain data regarding the 
financial implications of the communications project on ActionAid’s transport budget. 
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infoasaid attempted to source this information through qualitative interviews, but the 
information obtained was vague and changing.  

The lack of quantitative data has been a significant constraint when assessing the 
project’s  overall  impact  and  something  that needs to be addressed as the project 
continues. 

Second, the on-going security situation in Isiolo limited travel to certain areas. 
This meant we could not return to some of the villages where the original baseline 
was conducted.  

Third, due to time constraints, the research team was not able to travel to areas 
located long distances away from Isiolo town centre, such as Merti or Sericho. 
As such, the fieldwork therefore does not reflect the geographic diversity of Isiolo 
County. 

Lastly, weekly monitoring reports were sometimes sporadic and lacking in detail, 
resulting in a delay in time taken to resolve problems, particularly technical issues.   

It is also important to note that the learning review took place nine months after the 
infoasaid training for ActionAid staff in June 2011.  The results outlined in this review 
are therefore only for the short term, i.e., immediately after the programme. In the 
long term, some behavioural changes may occur but they may only be observed 
several years after the programme was implemented. 

In spite of these constraints, the learning review provides some useful insights 
regarding the success and challenges of the communications project, its impact on 
affected communities, and its overall support of ActionAid’s humanitarian assistance 
programme in Isiolo. It is hoped that these findings will serve as the starting point for 
the design of a more in-depth evaluation in the future and for on-going discussions 
regarding the expansion of this type of work in other communities served by 
ActionAid.  

5.  Learning review findings 
 

5.1 What did the infoasaid/ActionAid communications project set out 
to achieve and what actually occurred? What worked? What didn’t work? 
 

To understand what worked well and what did not, this section provides an overview 
of each activity that was proposed, what it was supposed to achieve, and what 
actually happened. (This section focuses on the implementation process rather than 
on the project’s results, which are discussed in the next section.)  

The implementation of the communications project required five distinct activities 
including one week of training by infoasaid for ActionAid staff in Isiolo.  

5.1.1 The distribution and use of mobile phones and solar chargers 
 
ActionAid distributed 250 Nokia 1280 phones and 250 solar chargers to members of 
the RCs throughout Isiolo County.  The criteria used to select RC members who 
would receive the equipment were: the lack of a mobile handset and/or solar charger 
within the RC, access to a mobile phone network (in the community or within walking 
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distance), and the ability to read and write. Relying on ActionAid for assessment and 
identification of recipients proved an efficient way of proceeding. 

When designing the project, the infoasaid team expected that RC members who 
received a solar charger would request a small fee from community members who 
wished to charge their personal handsets. RCs would use the income generated from 
the solar chargers to purchase phone credit.  

ActionAid also distributed 30 Java-enabled phones to 16 FOs. Java-enabled phones 
support FrontlineForms, which can be used to collect key operational data from the 
field. The remaining phones were distributed to ActionAid’s warehouse staff, drivers, 
the project coordinator, the field coordinator and three members of the DSG. 

During the focus group discussions, FOs and RC members remarked that the 
handsets worked well, were easy to use, and were generally robust. In contrast, 
many RC members complained that the solar panel chargers started to 
deteriorate within a few months of use.  

In nearly all of the examples provided by RCs, the solar panels could barely charge 
one handset per day, as opposed to the two or three phones initially envisaged. 
During an infoasaid mid-project review (October 2011), RC members in one location 
had actually stopped using the solar chargers and were walking to the nearest village 
to charge their handsets. 

The deterioration of the solar chargers has become a significant problem, given 
their critical role in an area with very little access to electricity. infoasaid 
attempted to resolve this issue in October 2011 by talking to the solar-panel 
manufacturer in Nairobi, but did not find a satisfactory outcome to the problem. It has 
not yet been determined whether the problems stem from product failure, 
maintenance issues, or mistakes made when first initializing the solar charger.  
Experiences from other infoasaid-supported projects point at product failure.  

In the sites visited by infoasaid, researchers did not come across any RCs who 
charged community members for use of the solar chargers. The research team 
is not entirely clear why this was the case but thinks that one reason may be that the 
deficient chargers were not able to charge more than one phone per day. 

Use of the mobile phones by community members was determined by different 
procedures in the communities visited. In most cases, the community member was 
asked to insert his/her SIM card in the RC mobile handset. In other instances, the 
community member had to provide top-up credit to use the mobile phone. In one area 
visited, the RCs had decided that the elderly would be allowed to use the phones for 
free. In all of the sites visited, RCs asserted that community members were able to 
use the handsets free of charge during emergencies. A few RCs referred to the 
handsets  as  “work  phones”,  making  the  distinction  between them and personal 
handsets. 

In every RC focus group, participants asked for more phones to be distributed to RCs 
that had not received any, as well as for new solar chargers.  

It is interesting to note that the research did not come across any community 
members or RCs requesting financial assistance, such as phone credit, to use 
the handsets, perhaps an indication of the high value attributed to the use of the 
mobile phones. 
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5.1.2 FrontlineSMS  
 
FrontlineSMS allows the same text message to be sent to large groups of people 
from a computer linked to a mobile phone line. It also allows incoming messages to 
be monitored and the numbers of all those who have sent texts to be logged and 
captured for future use. FrontlineSMS can be used for both closed user groups and 
open communication systems that are available to the wider public. 

infoasaid proposed the use of FrontlineSMS software as a tool for disseminating 
information quickly to RCs, FOs, and any other key stakeholders  in  ActionAid’s 
humanitarian assistance programmes in Isiolo. In addition, any texts received by the 
community would automatically be recorded in a database, enabling ActionAid to 
analyse, verify, and ultimately respond to questions or problems.   

It is important to note that sending large numbers of text messages was greatly 
facilitated by Safaricom’s attractive pricing structure, which proposed a fee of 
10 Kenyan Shillings per day for an unlimited amount of texts. (Safaricom is a 
well-established Kenyan mobile phone service provider.) 

As illustrated in Diagram 2, the mobile phones and FrontlineSMS software empower 
RCs to be a central point for exchange of information with several stakeholders. 
There now exists a direct link between the ActionAid office in Isiolo and the RCs and 
communication between RCs and FOs has increased due to the mobile handsets 
which allow the two groups to speak to each-other whenever necessary.  

 
Diagram 2: Information flow from the ActionAid Isiolo office to communities via 
FOs and RCs (the thickness of the arrow depicts the frequency of 
communication) 

Relief 
Committee 

Isiolo hub 

Field 
Officers 

Community 
members 

DSG 
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ActionAid appointed the data Officer/PRRO Administrative Assistant in the Isiolo 
office to run the FrontlineSMS hub. She received one week of training on the 
software in June 2011, along with ActionAid’s FOs.  

As of March 2012, the ActionAid Data Officer was using FrontlineSMS regularly, 
sending approximately 10-12 messages per week to RCs, FOs, and other 
ActionAid staff. The content of most messages was about food distribution activities 
(i.e. work performed under the FFA programme, food delivery truck schedules) as 
well as pricing information for commodities and livestock from the Isiolo market.  

In addition, SMS texts were flowing to the data officer in Isiolo. She estimated 
receiving 25-30 SMS messages per week with information ranging from 
acknowledgement of food distributions, to questions about project activities, requests 
for assistance and general information exchange about important events in their 
community, such as the security situation. The Data Officer remarked that some 
communities provide  travel advice  for ActionAid’s  food delivery  trucks based on  the 
state of the roads or security incidents. Also, some RCs themselves have also started 
to provide ActionAid with pricing information for livestock and commodities in markets 
near to them. 

While it is clear that there is now a two-way exchange of information between 
ActionAid and RCs, it was difficult to ascertain the number of RCs who communicate 
with the Isiolo office, as well as the frequency of communication.  

At the time of the learning review (March 2012) there were 1,500 SMS messages 
received on the FrontlineSMS database, averaging five messages per day. The Data 
Officer estimated that while some RCs were regularly texting the ActionAid office, 
others had not contacted the office. Due to time constraints, the research team could 
not travel to areas, such as parts of Merti that were not communicating with the 
ActionAid office. It was thus not possible to understand the causes for this silence, 
such as a lack of mobile network coverage, equipment failure, unease with texting or 
lack of mobile telephone credit. The lack of communication may also be attributed to 
the fact that RCs traditionally communicate with their FOs rather than the Isiolo office. 
The communications project was not meant to bypass the FOs but to provide a 
supplementary point of contact at ActionAid when necessary. 

5.1.3  FrontlineForms 
 
To support ActionAid’s reporting and monitoring activities, infoasaid also trained staff 
in the use of FrontlineForms. FrontlineForms enable the quick collection of time-
sensitive data  from  the  field.  During  infoasaid’s one week training in June 2011, 
ActionAid staff in the Isiolo office and FOs learned how to design and fill in 
FrontlineForms.  

As of March 2012, FOs were required to complete three forms per month, all related 
to food distributions and the FFA programme. The Data Officer estimates that 11 of 
the 16 FOs are regularly sending back information via FrontlineForms. The other 5 
phones have been experiencing technical problems including the burning of one 
phone during a village raid.  

The FOs interviewed all appreciated the forms, which they found very easy and quick 
to complete. The Data Officer in the Isiolo office also valued the electronic forms, 
which provides her with data for reporting requirements in a timely and secure 
manner. She explained that prior to the communications project data had been 
collected on sheets of paper that were transported to the Isiolo office in food 
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distribution trucks. This information therefore arrived only once the distributions had 
been completed.  It was sometimes lost in the transport, and always had to be 
manually entered into the computer. Accordingly, before FrontlineForms were 
introduced, the collection of critical information for FFA activities could take a couple 
of weeks to complete. 

Despite the success of FrontlineForms, ActionAid staff have yet to introduce new 
forms. In October 2011, for example, infoasaid staff helped design a new form for 
nutritional data collection during a visit to the Isiolo office. In March 2012, the form 
had yet to be implemented, apparently due to a lack of training of FOs on this specific 
subject. 

5.1.4 Freedom Fone 
 
Given the low levels of literacy in Isiolo and general evidence that communications 
projects are most effective when multiple communication channels are used to 
disseminate the same information, infoasaid proposed the installation of an 
information telephone line with Freedom Fone technology that anyone from Isiolo 
County could call.  

Freedom Fone allows a computer linked to one or more mobile phone lines to 
operate a telephone information service. Callers hear a welcome message that gives 
access to a menu of recorded messages. The welcome message also allows callers 
to the information service to leave their own recorded message.  

The project proposal suggested that ActionAid record livestock and commodity price 
information along with any other humanitarian information they wished to pass along 
to the communities the agency served. The recordings would be updated on a weekly 
basis and the phone number to call would be advertised on bulletins posted in public 
places.  

In the initial phases of the project, two Freedom Fone lines were established; one for 
the RCs and one for the community members. Each phone line contained three 
recorded messages and a leave-a-message option. 

A review of the communications project in October 2011 highlighted there was 
very little use of the Freedom Fone line. The call logs showed that between July 7 
and October 4, 2011 188 calls had been made to the information line reserved for RC 
members. Discounting test calls made by ActionAid and infoasaid staff; this 
amounted to an average of about one call per day. Five voice messages had been 
left on the line over this period, of which only one was audible. During the same three 
month period, only 73 calls had been made to the public Freedom Fone information 
line number. 

Discussions with ActionAid staff suggested three possible reasons for the low usage 
rates: the RCs were not using Freedom Fone because they were able to obtain the 
same information via SMS messages, community members were not using the phone 
line due to a lack of awareness, and Kenyans in general do not frequently use 
recorded voice service.   
 
The mid-term project review prompted a few changes to promote the use of Freedom 
Fone, including increased publicity about the availability of this service and a 
consolidated number for RCs and community members. However, as of March 2012, 
there had still been very little use of the Freedom Fone hotline.  
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The interviews and focus group discussions in March 2012 revealed that 
significant challenges continue to hinder greater use of Freedom Fone.  

 Technical problems routinely plagued the Freedom Fone hotline since 
implementation in Isiolo in June 2011. The system appears vulnerable to power 
outages and is often in need of technical assistance from ActionAid’s  Nairobi 
office to restart the connection. At the time of this review (March 2012), the hotline 
had not been functional for over three months. As such, it was impossible to see 
how many phone calls were logged onto the system.  

 Strong cultural resistance recorded voice messages was evident in several 
communities visited. RCs and community members explained how they distrusted 
information received from a recorded message, with one discussant even 
wondering if a “ghost”  was  speaking. The few messages left on the ActionAid 
voicemail clearly indicated that the caller was not aware of how the service 
functioned. 
 

 Freedom Fone is not financially attractive compared to other methods for 
obtaining the same information. The Freedom Fone hotline requires that the caller 
use phone credit to hear the recorded messages. This is a more expensive option 
compared to receiving the information via text, or word-of-mouth. Moreover, 
because callers are not familiar with the recorded message system, many will 
wait for long periods of time before hanging up. As a result, of the few who had 
tried using the phone line, some had wasted substantial amounts of phone credit, 
thus naturally concluding, “Voice mail is very expensive!” 

 
 Local languages are preferred by some focus group discussants, even though 

they noted that most community members would understand some Swahili, the 
language used in the Freedom Fone recorded messages. 
 

The Freedom Fone line was created in order to make vital information accessible to 
any member of Isiolo County, above and beyond the literate recipients of ActionAid’s 
humanitarian assistance and those community members able to read the pricing 
bulletins posted in public areas (see section below). The substantial challenges 
described above, however, limit the effectiveness of the Freedom Fone line in 
this particular context, and demand a discussion about its continued operation.  

5.1.5 The dissemination of market price information 
 
An information needs-assessment conducted by infoasaid in May 2010 revealed that 
drought-affected communities in Isiolo had little or no information regarding the prices 
of livestock in nearby markets.  
 
Pastoralists had to rely on information from traders to determine whether, when and 
for how much to sell, without any knowledge of whether or not they were receiving a 
fair price. The pastoralists sometimes endured the long journey with their animals to 
Isiolo market, only to learn that buying prices were low. However, they might still be 
forced to sell because the animals were too weak to make the return trip home.  
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For pastoralists, such a lack of information substantially increases the risk that 
they will undersell their products. For consumers, the information asymmetry 
might result in price differences for the same or similar products in markets 
that are geographically close to each other. 

As a result of the information-needs assessment, ActionAid and infoasaid 
decided to provide drought-affected communities with weekly information 
about livestock prices in Isiolo market. The purpose was to help drought-
distressed pastoralists achieve better prices for animals that they sell – thereby 
boosting cash household income for the pastoralists. The information given alongside 
the market prices would also help improve the health of their herds and therefore the 
human population that depends on them. 
 
The weekly market price information project was designed to allow information to flow 
from the Kenya Livestock Marketing Council to the ActionAid Data Officer in Isiolo. 
The Data Officer, in turn, would record a voice message on the Freedom Fone line 
and also transmit the information via FrontlineSMS to FOs and RC. The FOs and 
RCs would then write the market price information onto a template bulletin form which  
would be posted on a public noticeboard (see figure below). 
 

 
 
infoasaid had envisaged that these bulletins would be posted by ActionAid Field 
Officers in the first instance. However, during the infoasaid training in June 2011, 
ActionAid staff said the bulletins should be distributed by RCs with mobile phones, as 
well. If implemented in full, this project would see the market information bulletins 
posted in more than 200 locations in Isiolo County each week.  
 
During the training, ActionAid staff inspired by the livestock information bulletin, 
proposed the creation of a second weekly bulletin to inform rural communities about 
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the price of staple food commodities in Isiolo market.  There were two main 
objectives behind supplying food commodity prices in Isiolo to rural communities: 
 
1. To provide poor rural families with market price information for essential foodstuffs 
so that they could be better informed about where to purchase goods.  
2. To give farmers growing cash crops on irrigated land a better idea of the price they 
could expect for their produce. Weekly price information is provided for tomatoes, 
onions, maize flour Mwitemania beans, rice, sugar, vegetable oil, cabbage, kale, and 
potatoes.  
 
Findings from the learning review indicate that community members are 
receiving and using the weekly pricing information, but not in the way the 
project was initially designed. 
 
As noted in the previous section, the Freedom Fone communication channel has not 
performed well for a variety of technical, financial, and cultural reasons. The 
research did not come across anyone who had heard of market prices through 
the Freedom Fone telephone line. 
 
In contrast, the FrontlineSMS communication channel is functioning well, with 
the Data Officer regularly sending out market price information to FOs and RCs 
who then transcribe the information onto pre-formatted templates and post the 
bulletins in public spaces. It was, however, not possible to obtain figures regarding 
the number of FOs and RCs who regularly perform this task. A mid-project review by 
infoasaid in October 2011 estimated that perhaps 30% of RCs regularly transcribed 
and posted the pricing information. A few RCs complained that they sometimes ran 
out of the templates to post the information. ActionAid recognized that this problem 
could easily be solved by ensuring that food distribution trucks contained templates 
for RCs.  
 
Most focus group participants interviewed at the community level were aware 
of the pricing information provided by ActionAid but all said they received this 
information orally rather than through the bulletins. Community members 
explained that when RCs received the SMS text, they relayed the information during 
FFA activities or community meetings. The communication of information through 
word of mouth appeared to function well and was preferred over the bulletins (at least 
for the communities interviewed).. This may be due to low levels of literacy within the 
community as well as a natural preference for traditional means of obtaining 
information. 
 
Given that most community members receive market-price information via the 
FOs or RCs, it might seem unnecessary to continue transcribing the 
information onto bulletins. However, discussions with a few ActionAid 
stakeholders indicated a desire to continue posting the information publicly as 
a way of providing vital information to all members of the community rather 
than only to ActionAid’s food aid recipients. 
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While the market-price bulletins were primarily aimed at helping community members 
achieve better market prices in their negotiations with dealers who buy in outlying 
communities, they were also expected to serve as an effective vehicle for delivering 
other key messages developed by ActionAid. Interviews with ActionAid staff, RCs, 
and community members, however, highlighted that the weekly bulletins are 
rarely used to disseminate other critical information for the drought-affected 
communities. To encourage further use of this communication tool, the Data Officer 
responsible for dispatching this information would need greater support from 
ActionAid’s  management regarding what key messages to disseminate to the 
population. 

5.2 How, if at all, did the communications project influence the overall 
humanitarian response?   

5.2.1 Relevance/Appropriateness 

5.2.1.1  To what extent did the communications project correctly address 
the problems and real needs of the target group? 

 

The focus group discussions with RCs and community members indicate they 
perceived the communications project to be highly relevant to their lives. They 
felt the project addressed some of their problems, especially with regards to food 
distributions and market-price information. 

During the baseline study, RCs and community members described their frustrations 
over the lack of timely and regular information about monthly food distributions. 
Because  communities  were  not  always  informed  of  a  truck’s  arrival,  necessary 
preparations such as the updating of registers, mobilizing of community members to 
offload food, and the preparation of appropriate containers to receive food rations, 
could not take place in advance. As a result, delivery trucks sometimes had to stay 
overnight for all of the required operations to take place. Furthermore, during the 
baseline study a few community members described their frustrations about children 
having to leave their classrooms in search of their parents when a food truck arrived. 

According to focus group participants, the launch of the communications 
project has dramatically improved the information flow regarding monthly food 
distributions and this has had a positive impact on overall operations. RCs and 
community members spontaneously noted that they usually receive an SMS text from 
the Isiolo office informing them of an upcoming food distribution 48 hours prior to the 
truck’s arrival. RCs often confirm  this  information,  via  text  or  by  voice, with  the FO 
responsible for their food distribution point, and then begin the necessary 
preparations and mobilization of community members.  

When asked how this specific intervention had affected their lives, community 
members noted that they could now better organize their time, that food 
distributions were finished in a few hours rather than in an entire day, and that 
children no longer had to leave school to search for their parents when a food 
truck arrived. 

 “There is a big change now. Long before, food used to stay overnight because there 
was no communication. Now we get information immediately, even when the trucks 
are still in Isiolo. We are aware that food is arriving soon, and we get ready for 
distribution.” – Community member, Oldonyiro 
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“Now, there are no more times when the food truck arrives before we get the 
information. We get information yesterday and the food arrives today or tomorrow. 
Even when they are loading the food in Isiolo, they send the message to us.” – 
Community member, Oldonyiro 

“There has been a big difference because, in the past, we would just see the trucks 
arriving and most of us might have gone to other place to attend to other work. But 
now, with the information we get two days or one day before the distribution time, we 
can put off some of our jobs and come to collect food. We even know when the tracks 
are leaving Isiolo.” – Community member, Garba Tula 

“People get the information in advance. They come to collect their food at the right 
time. Even someone who is occupied can delegate the task to someone else.”  – 
Community member, Kinna 

Another need described by community members during the infoasaid scoping 
trip (May 2011) was market price information for livestock. As noted earlier, 
because drought-affected communities had little or no information regarding market 
prices, they often relied on middlemen to buy their livestock, without any knowledge 
of whether or not they were receiving a fair price. At other times, pastoralists were 
obliged to sell their animals even if market prices were low, because the health of 
their animals prevented them from making the return journey home. 

“If we can get other means of information, then we can ask for market prices before 
going to the market. After that, we can compare with what the brokers are offering 
and  decide  if  it’s  worth  to  go  to  the market and sell to them. This would help us 
bargain with the brokers... Right now, we  don’t  have  mobile  phones,  radio  and 
newspapers, so  we  are  completely  cut  off  from  this  information.” – Community 
member, (Baseline report) 

In response, infoasaid proposed providing affected communities with weekly 
information about livestock and commodity prices in Isiolo market, so as to help 
drought-distressed communities achieve better prices for both livestock and 
commodities that they buy and sell.  

Comments from RCs and community members clearly attest that the weekly 
market pricing information is considered relevant, important, and useful. 
Furthermore, anecdotal evidence suggests that, for some members, the 
information is being used to boost household income. 

Several interesting stories emerged during focus group discussions including cases 
of market arbitrage, where community members pooled their resources to buy less-
expensive livestock in Isiolo and to re-sell them at a higher price in the market 
nearest to them. RC members who were not literate explained that their children 
interpreted the SMS from the Isiolo office. 

“I don’t know how to read and write, but when I get the SMS coming to the phone, I 
talk to my daughter to read for me. I have onions on my farm and this assists me to 
know how much to sell them for.”-RC member, Kinna 

 “One day a man came and asked me if I had received any message from Isiolo, I 
told  him  “Yes, I have received livestock prices and commodity prices”.  He  asked, 
“How is the livestock price in Isiolo”? I told him that I thought the prices were low. He 
then immediately called other people in Nanyuki and told them how the market was in 
Isiolo, so that they could go to buy and sell in other towns. He then called another 
person in Isiolo to confirm the price of a medium cow. He was told the exact price and 
decided to buy so that he could sell at higher price in other towns. Sometimes some 
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people send money through M-pesa [a mobile-phone based money transfer service 
in Kenya ] to other people in Isiolo so that they can buy for them.” -RC member, 
Oldonyiro 

“When I go to the field, I find the bulletin boards complete with the information about 
livestock and commodity prices.   I have seen the bulletin boards. Community 
members have the information. They will tell you the price of a cow at this date. And 
they compare this with other markets. For Kinna, they have another market called 
Maua. They will compare with Maua market. The information is useful and relevant to 
the community.” – ActionAid Field Officer 

“Most communities here trade livestock, so they will ask RC if they have received 
market information about livestock prices. They then come to Isiolo town to sell 
livestock. I just experienced this during the opening of schools. They sell livestock to 
earn the school fees. At that time, they have to analyse the market prices. Either they 
sell before school opens, because prices are high, or after schools open. During the 
opening of schools, there is a lot of livestock on the market and prices are down.” – 
ActionAid Field Officer 

A few community members demonstrated a sense of empowerment since no longer 
having to depend on middle-men for information. In one community where 
pastoralists were increasingly farming the land as part of FFA activities, community 
members requested more pricing information for farming inputs, like fertilizer and 
seeds. 

There were a few comments which suggest that aid recipients receive market pricing 
information at different times, according to when they see the RCs. As noted earlier 
(please see section on dissemination of market price information), information is 
distributed mainly through word-of-mouth from the RCs to community members. As 
such, community members who participate in FFA activities and engage with RCs on 
an almost daily basis are sure to receive information in a timely manner. But other aid 
recipients, such as those who only receive monthly food distributions, will have much 
less contact with the RCs and will have to actively seek out the information 
themselves. 

 “The information goes to the RCs and then the lucky ones are the FFA target 
community members, because they meet and get the information right there. The 
ones without FFA work only meet when there are food distributions.  So they may not 
receive information except for at community meetings.” – ActionAid Field Officer 

In addition, while most community members seemed to be benefiting from the market 
price information, further research should be undertaken to identify exactly who is 
receiving and using the information.  

“This information benefits the traders who buy and sell the livestock. The majority of 
those who are traders are men, although we have a women’s group that does the 
trade of buying and selling of livestock.” – RC Member, Kinna 

“Most of the people who benefit are the traders who use the prices to decide whether 
to go and purchase or not.” – RC Member, Oldonyiro 

“For the livestock, it is the owners who benefit. If the owner is the head of the family, 
he will not be as interested in the commodities, but the women will be. They will 
compare sugar in Isiolo to sugar in Raap market.” – ActionAid staff, Isiolo 
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In addition to improved information around FFA activities, specifically food 
distributions and market prices for livestock, community members requested 
more information on a variety of topics. During the baseline study, they provided 
the interviewer with a long list of topics they would like to receive information about. 
The most popular were:  

 Alternative sources of livelihoods;  

 Education; 

 Livestock prices;  

 Weather patterns; 

 Sources of pasture and water for their animals;  

 The security situation in different parts of the district.  

They also wanted information on health facilities, on what to do in order to lead 
healthier lives, and how to manage with little water.  In general, comments from 
community members revealed they felt isolated and uninformed. 

“We don’t  have  this  information because we don’t  have  radios, mobile phones and 
can’t access newspapers, so we are cut off from information.” – Community member, 
(Baseline report) 

As of March 2012, most of these information needs had yet to be met. This may 
be because the information requested was  not  related  to  ActionAid’s  activities  in 
Isiolo. In  other  cases,  the  information may  be  linked  to ActionAid’s  programme but 
has yet to be disseminated through the new communication channels.   

FOs and few staff in the Isiolo office asserted that the communication tools 
should be further exploited to provide community members with key 
information. However, without support from senior management, in Isiolo and 
Nairobi, the Data Officer was reluctant to issue information that is not strictly related 
to the PRRO programme. 

“We need to improve on the bulletins. We should be providing more information, not 
just livestock or commodity prices. We can get information from community level and 
then the hub can send it on to everyone. For example, there was an outbreak of 
cholera in one area. This kind of flow of information is very important. We need to 
mobilize more information from the RCs to the hub and from the hub to the rest of the 
RCs.” – ActionAid Field Officer 

5.2.1.2  To what extent has the communications project enabled 
ActionAid to better align its activities with the needs and priorities of the 
target group? 

 

One of the challenges faced by ActionAid in Isiolo prior to the communications 
project was the lack of effective engagement with the people they served.  

Communication with RCs and community members was labour-intensive, irregular, 
and generally limited to discussions about food distribution activities. ActionAid staff 
interviewed for the baseline research expressed frustration at the lack of regular and 
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timely communication with the communities they served in Isiolo. They felt that if they 
could receive timely and regular information from the communities, they could better 
target ActionAid’s assistance in Isiolo. 

The in-depth interviews and focus group discussions indicate that the 
communications project had created a direct channel of communication between 
communities and ActionAid that did not exist previously. All ActionAid staff 
interviewed felt a greater sense of engagement with the communities they 
serve.  
 
The FOs, who are enthusiastic supporters of the project, provided several 
examples of this enhanced dialogue, which they asserted had led to greater 
trust and improved relations with community members. They explained how they 
were now in almost daily contact with RCs, which enabled ActionAid staff to quickly 
address questions and concerns. 
 
“Now we speak one-to-one. If there is a problem at the community level, even if it the 
issue is not related to food, we get the information. We hear about disease outbreaks, 
information on when it will rain, and so forth. In the past, we had to travel and we 
would sometimes only hear from local admin, but now we hear from the communities 
themselves. We have a direct link.” – ActionAid staff, Isiolo office 

Discussions with RCs and FOs reveal that in some cases, the mobile phones 
and solar chargers had enabled community members to be more active in their 
own recovery. For example, rather than having to wait for an FO to arrive in their 
village to discuss a problem with the FFA activities or with food distribution, they will 
call the ActionAid office, or speak directly to the warehouse manager or drivers. 

“(The project) is good since any time we want to talk to the Field Officer, we can call 
frequently. Before it was not all good since we would have to stay with our problems 
until the Field Officer came to the field.” – Relief Committee member, Kinna 

‘’Our work as RCs was difficult because we could not communicate  (with FOs), not 
unless we met physically. Now, we can just make a phone call on the status of the 
work, and where to work at a given day. Communication has become simple.” – RC 
member, Kinna 

“(The project) also empowers the RCs. Now, I might have another activity. I’m not on 
site. But the RCs are empowered to do that work, without me being there.” – 
ActionAid Field Officer 

“We now have that link with the village and the towns. We didn’t have this before. The 
Field Officers could not know everything. The Relief Committees give us information 
now. We can’t just rely on the Field Officers because they are moving about, or are in 
Isiolo. The people we need to speak with are those who are in the same area, the 
ones who live there.” – ActionAid staff, Isiolo 

During one focus group discussion, RC members proudly recounted the time 
they called ActionAid staff in the Isiolo office to refute the claim that the 
community had not completed their FFA activities for the month and hence, 
would not receive food distributions. ActionAid staff from the office agreed to visit 
the community to see for themselves the progress of FFA activities, and food 
distributions were soon reinstated. 
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“Once, the food (distribution) was delayed for two months.  First, we called and talked 
to the Project Coordinator, Mr. Koroboi. He sent the reply, saying that we had not 
finished the work norms. I replied back that we had finished the work. Mr Koroboi 
came and talked to us and went to the site. He saw the work and was satisfied we 
had finished it.  Then the food was sent.” – RC member, Garba Tula 

RCs are also using the mobile phones to spontaneously communicate with 
ActionAid field staff and the regional office in Isiolo town about a variety of 
issues not necessarily related to food distributions. The spontaneous messages 
range from reports of rainfall, flooding and the start of crop-planting to reports of 
disease among livestock or humans, like outbreaks of diarrhoea. They also include 
reports of cattle-rustling and the movement of stolen cattle. Many RCs also report by 
SMS on the price of food commodities in their villages. 

“When we have conflict or any danger along the Isiolo-Garba Tula road, like when 
there are bandits, we call the ActionAid drivers and tell them not to take that road. We 
advise them to use Isiolo-Mauat road.  This phone benefits us in this way.”  – RC 
member, Garba Tula 

However,  ActionAid’s  capacity  to  process  and  respond  to  information  sent 
from communities is currently limited. Interviews reveal that ActionAid is Isiolo 
does not yet have a system in place to verify, analyse, and respond to the feedback 
received from communities.  

Furthermore,  when  the  information  received  does  not  directly  concern  ActionAid’s 
own project activities, there is no formal procedure for sharing the information with 
other stakeholders or for ensuring that community members receive a response to 
their questions, concerns, or requests for assistance. 

“We don’t have any projects for health or for livestock health. So, when communities 
tell us there is an outbreak of disease, such as poultry disease, we do not deal with 
that. The community must have been frustrated because we did not take any action. 
Personally, I did report it to the government. But they did not take any action, either.” 
– ActionAid Field Officer 

In summary, the communications project is providing ActionAid with more 
timely and regular information from the communities it serves and this 
information has at times enabled the organization to better respond to the 
needs and priorities of the communities it works with. But the full potential of 
this information exchange has yet to be realized, due to the lack of a system for 
verifying, analysing and responding to the feedback received, as well as a 
systematic process for sharing relevant and important information with 
members of the DSG. 

5.2.2 Coverage 

5.2.2.1 To what extent has the communications project enhanced the 
organization’s ability to reach population groups in need? 

 

To understand the impact of the communications project on ActionAid's ability to 
reach population groups in need, it is important to remember that when the project 
was first developed, ActionAid provided food assistance to 45,000 people. That 
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number doubled to approximately 90,000 shortly after the communications project 
started.  

While the distribution of mobile handsets, solar chargers, and the implementation of 
FrontlineSMS and Freedom Fone did not directly contribute to increasing ActionAid’s 
ability to reach groups in need, these tools did  support  the  organization’s 
communication with the substantial increase in aid recipients. 

“We target 90,000 people in all of Isiolo County. Isiolo is vast and there are major 
problems with the road network. Prior to infoasaid, we never had mass 
communication channels. We used to communicate only with Field Officers via VHF 
radios. In some areas, we send an SMS and when Field Officers find a network, they 
receive information.  We never communicated with Relief Committees the way we do 
now.” – ActionAid senior staff member, Isiolo office 

Considering information as an aid deliverable on its own, the communications project 
was expected  to  support  ActionAid’s  ability  to  reach  population  groups  in  need 
through the provision of weekly market information disseminated to the community at 
large, not only to ActionAid food aid recipients.  

By posting the price bulletins in public places rather than relying solely on RCs 
to disseminate the information during meetings to aid recipients,  and setting 
up Freedom Fone, the communications project was attempting to reach a 
greater number of people in need than previously targeted by ActionAid. 
However, as noted previously, the results from this intervention are unclear for 
the following two reasons: 

 Freedom Fone was expected to provide humanitarian information and 
market price information for any member of the Isiolo community. However, 
due to technical, financial, and cultural constraints, this communication 
channel has not functioned well. 
 The reach of communicating livestock prices to members of the 
community who are not recipients of ActionAid’s  food aid is not determined. 
Due to time and resource constraints, the infoasaid research team could not 
visit all of the FDPs to monitor the placement of bulletins, or survey 
community members to find out if they regularly saw the market price 
information on notice boards. 

Future research should attempt to quantify how many people in Isiolo are able 
to access, and use, the weekly market price information disseminated by 
ActionAid.  

5.2.3 Effectiveness 

5.2.3.1  To what extent has the communications project influenced the 
achievement of the organization’s programme objective? 

 

WFP’s  PRRO  operations  aim  to  help  households,  primarily  in  arid  and  semi-arid 
lands, to cope with and recover from drought. The two main programme objectives 
are: 

1. To provide relief to drought-affected communities 
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2. To develop skills and assets to strengthen resilience against future 
shocks. 

 

OBJECTIVE 1: To provide relief to drought-affected communities 

AAIK provides food assistance to approximately 90,000 people in Isiolo. One of the 
objectives of the communications project was to  improve  ActionAid’s  food  aid 
assistance through enhanced communication with the communities they served.   

More timely, frequent, and reliable communication between RCs and FOs to 
improve food distribution operations 
 
RCs and FOs expected the communications project to support their work as 
informants and mobilizers of the community. During the baseline research in June 
2011, RCs articulated their need for timely and regular information from ActionAid’s 
FOs, as well as the ability to quickly communicate questions, concerns or complaints 
from community members to the organization.  Findings from the focus group 
discussions highlighted the importance of this two-way communication for 
RCs, who now feel better able to express and resolve their communities’ needs. 

 “It  is  good  because  any  time  we  want  to  talk  to  the  Field Officer, we can do it 
frequently and it is fine. Before, it was not all that good because we would stay with 
our problems until the Field Officer came to the field.” – RC member, Kinna 

“We get  information faster and we then inform the members of the community. This 
woman lives at the corner village and she has the phone. When I get information from 
her directly, I inform the others (in the community). We go to the place where we do 
distribution.” – RC member, Oldonyiro 

The FOs appreciate the frequent exchange of information that now takes place 
between themselves and RCs. They spontaneously provided several examples 
of information from RCs which enabled ActionAid to quickly respond to 
problems.   

 “There was a time they called from an FDP near Samburu Park. It was raining, and 
the river was flooded and carried away most of the lodges in the area. So the RCs 
called me and told me people were displaced. I could then pass the information to the 
office and tell them one of my FDPs had problems.” – -ActionAid Field Officer 

“A recent example is in Shambani. One of the RCs was shot in one of my FDPs. The 
RCs used the phones to call us and also tell us their houses were burned down and 
they were displaced. I had to find them and figure out a way to give them food. It is 
these phones that helped me the most.” – ActionAid Field Officer 

All of the FOs interviewed asserted that the improved flow of information had 
significantly improved food aid operations.  
“(The communications project) has improved food distribution. The community has to 
tell us how many days they have worked for FFA activities. Initially, we had to travel 
there and then check the registrars to get information. Now, we simply get the 
information from them. If there is a food delay, we communicate with them via phone. 
Now, we just send text messages. It has been excellent.” – ActionAid Field Officer 
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“Before, it was very tough because I had to hire a motorbike to communicate with 10 
FDPs, which are far away. I had to find the RCs, who were often moving around, and 
I had to wait for them. Sometimes, we had to prepare the registers when the truck 
was already there, which was a big embarrassment. The truck’s there, we’re waiting 
to offload it but we can’t because the registers aren’t ready.” – ActionAid Field Officer 

“This has really improved the relationship with the community. In the past, we used to 
argue. The community wanted to know why I had not told them about the food 
distribution dates, why I had not updated the register but now they have enough time 
to prepare. They organize the offloading. Within 30 minutes we are done. Not like 
before, when we had to ask neighbouring villages to help with the offloading. That 
mobilization could take three to four hours.” – ActionAid Field Officer 

There is now a direct communication link between ActionAid staff in the Isiolo 
office and RCs for increased understanding  of  the  communities’  needs  and 
concerns  
 
ActionAid staff in the Isiolo office expected the communications project would create 
a direct communication channel with RCs, enabling the organization to better 
understand the needs of the communities they served. Prior  to the project’s  launch, 
all information passed through the FOs and was principally focused on food 
distributions.  

ActionAid staff in the Isiolo office remarked that the information received from 
RCs  (and  some  community  members)  improved  ActionAid’s  operations, 
provided some valuable insights into the needs of the target communities, and 
also empowered the people they worked with. 

“I would rate the ability of the community to speak with ActionAid as good. Before, it 
did not exist. They would only communicate with the Field Officers. The ActionAid 
Isiolo office did not exist for them. There was only one-way communication and it was 
only with FOs. Now, at  least,  they can tell us  their grievances directly.” – ActionAid 
staff, Isiolo office 

 “The project is very useful, even to ActionAid. Most of the community talks to us and 
tell us about security problems. They will call us and tell us, ‘Don’t come to that side. 
It  is not safe.’ We now have that  link with the village and the towns. We didn’t have 
this before. The Field Officers could not know everything. The Relief Committees give 
us information now. We can’t rely only on the Field Officers as they are moving about, 
or are in Isiolo. The people we need to speak with are those who are in that area, the 
ones who live there.” – ActionAid staff, Isiolo office 

“The community members are very comfortable speaking with the office. When we do 
offloading [food distribution) and we are short of a bag, they will call the office directly 
and ask, ‘Where is the bag of food?’ If it is still in the store, they will request that we 
deliver  it.  If  it’s  not  in  the  store,  the  driver  will  be  charged  a  fee.” ActionAid Field 
Officer 

ActionAid staff affirmed that through the use of FrontlineForms, information 
gathering regarding FFA activities is now more timely and secure. 
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Three types of FrontlineForms are being used regularly by Field Officers to provide 
ActionAid with up-to-date information about food distributions and FFA activities.  

Forms are completed and sent within a few minutes. This information is then 
centralized  in ActionAid’s FrontlineSMS hub. Previously,  paper  forms were  sent  via 
food distribution trucks and it was not unusual for these forms to be lost en route. 

“Frontline  SMS  forms  are  easy  to  fill in. It takes me just four to five minutes to 
complete the information and send it to the office. You just gather the price 
information from markets and then send it via SMS. Once a week, I fill forms for 
market reports and one form once a month for FFA activities. Also, I fill out a 
distribution report once a month.” – ActionAid Field Officer 

“Filling in the forms does not take even 10 minutes. Before, it was tough. We did not 
have information about commodity or livestock prices. I would report to the office only 
after distribution, which took eight or 10 days. Now, the office gets those reports 
every  day… Now,  the  information  goes  to  the  hub  and  it  does  not  disappear.  It  is 
secure. Before, I could give the info on paper and that paper could disappear. Once I 
send the SMS, the information is there in the office. It has made my work very simply, 
very easy.” – ActionAid Field Officer 

“Through the hub, we simply wait  for  the month to end, and then, you find all of the 
data that you need right there. It generates all of the food requirements for that 
community.  Before,  we  had  to  travel  to  the  community  to  get  this  information.”  – 
ActionAid Field Officer 

FO’s  also  remarked  that  the  communications project had increased their 
productivity. They noted that the mobile phones had reduced their travel time, 
allowed them to conduct several activities at once, and enabled them to better 
respond to the needs of the communities they work with. 

“I am now a  free man.  I can trace my RCs and communicate  freely. Now,  I can do 
more work than before. I used to have to rush to the field. I can now do two or three 
things at the same time.” - ActionAid Field Officer 

“The RCs now are used to calling frequently. After distribution, they call me with their 
reports.” – ActionAid Field Officer 

In summary, through more frequent, timely and secure information exchange 
between ActionAid and crisis-affected communities, the communications 
project has improved food distribution operations, directly supporting the 
PRRO’s objective of providing relief to drought-affected communities. 

OBJECTIVE 2: To develop skills and assets to strengthen resilience against future 
shocks 

In FFA activities, community members are provided with food in exchange for work 
on vital new infrastructure or for time spent learning new skills that will increase the 
food security of households or communities. FFA projects undertaken by community 
members include irrigation, terracing, and soil and water conservation. 

One of the objectives of the communications project was to provide information as a 
form of aid. 
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The communications project has supported the overall PRRO objective of 
strengthening resilience through the dissemination of livestock and commodity 
pricing information. As noted earlier (please see section 5.2.1 Relevance), 
researchers found community members using the information to determine when and 
where to sell or buy livestock and/or commodities. This increased transparency in 
market prices may boost the household income of community members, enabling 
communities to build their resilience to future shocks. 

5.2.4 Efficiency 

5.2.4.1 To what extent has the communications project influenced the 
time- and cost-efficiency of the organization’s programme? 

 

One of the underlying assumptions of the communications project was that the 
introduction of mobile phones and chargers to RCs would reduce the amount of travel 
required by FOs to deliver routine information, saving time and money.  

"Unfortunately, it has been exceedingly difficult to determine with quantitative data the 
cost-efficiency of the communications project. We never sat down and critically 
looked at the specific benefits we were receiving. If Field Officers are traveling less, 
we are saving on car hires and per diems. We need to structure this information so 
that we can follow the impact on our finances.” –  ActionAid staff, Isiolo Office 

Anecdotal evidence suggests that FOs have reduced the number of trips they take to 
the field to inform community members of routine matters. Two FOs estimated that 
their monthly trips to the field had been reduced by 50% but this information varied 
considerably among FOs (even if travel to the FDPs was reduced slightly, one would 
expect a noticeable decline in transport costs for the ActionAid office, since the hiring 
of a motorbike costs approximately £10 per day and a four-wheel drive approximately 
£60 a day). 

“The office used to  incur a  lot of expenses for motorbikes to drive out and speak to 
RCs. Now, I just call and speak to them. And if we have visitors and need to mobilize 
(the community), I can just call the RCs.” – ActionAid Field Officer 

The project also assumed there would be an increase in productivity for some 
ActionAid staff, noticeably for the FOs. This was confirmed throughout all the 
interviews with FOs who commented on their new ability to execute several projects 
at once through the use of the mobile phones. 

In the future, data regarding the project’s benefits and costs will need to be collected 
by ActionAid staff in Isiolo to begin building the required evidence to allow a decision 
on whether the project should be terminated, sustained, or expanded. 

5.2.5 Impact 

5.2.5.1 What are the wider effects of the communications project, 
intended and unintended, on the target community? What real difference 
has it made to the communities ActionAid works with? 

 
Several ActionAid staff remarked on markedly improved relations between the 
organization, RCs and community members since the launch of the 
communications project. In several instances, the FOs described their relations 
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with RCs as  “very  strong”  since  the  implementation  of  the communications project, 
explaining that the RCs and FOs now worked in greater harmony due to improved 
communication.  

“Relations have definitely improved between ActionAid and the community. If they are 
not satisfied with what we are doing,  they can now  tell us.” – ActionAid staff, Isiolo 
office 

“There is a big change (from before). Initially, not all of my sites had FFA work. Seven 
of my sites are general food distributions. FFA sites are where we meet regularly. But 
at GFD sites, we could not meet. Now, we are closer. Before, we were far. The RCs 
update me on road security. For example, there is a site that is 60km from here. They 
called me and  told me,  ‘The  road  is not OK, so  find another road to come with the 
food.’  With  the  RCs  now,  the  relationship  is  strong.  They  call  me  and  give  me 
information.  The  relationship  is  becoming  very  strong.  We  are  together  now.”  – 
ActionAid Field Officer 

A couple of FOs highlighted the critical role of the weekly market bulletins in 
building trust with community members, which has in turn facilitated planning 
sessions regarding the sale of FFA produce. 

Because the communications project allowed all stakeholders to receive the same 
information at the same time, it created a sense of increased transparency. This has, 
for example, improved discussions with community members regarding what they 
want  to  do  with  the  agricultural  products  they  cultivate  through  ActionAid’s  FFA 
programme. 

“Having livestock and commodity prices improved my relation with the community. It 
has built trust with them. They trust me more than before because I receive 
information from the hub. The RCs receive the same information. I have to facilitate 
the sale of FFA cash produce. I can now use the information received about prices to 
do this. I sit down with the community, together with RCs, to come up with a strategy 
on whether to sell products because the price is high or to store them if the price is 
low. The RCs back me up with the same information and we can convince the 
community together.  It has helped me in my job.” – ActionAid Field Officer 

Focus group discussions with community members suggest that one of the 
most important and unintended effects of the communications project have 
been the psycho-social support provided by the mobile phones  

The baseline study revealed that community members generally felt isolated and 
uninformed. The introduction of mobile phones and solar chargers appears to have 
alleviated some of this isolation. Community members described the importance of 
being able to contact family members, request assistance for a member of the 
community, inform the police of acts of banditry, or simply share information with 
other communities about important events in the area.   

The mobile phones and solar chargers serve as a lifeline to the outside world, 
especially amid heightened insecurity. From late 2011 to the present, Isiolo has 
been plagued by banditry and violent clashes between rival groups. In October 2011, 
one  of  ActionAid’s  staff  in  Isiolo  was  killed  during  an  armed  raid  in  his  village. 
Following his death, ActionAid temporarily scaled down operations in Isiolo District 
and its environs. ActionAid staff from local communities were advised to remain at 
home, while non-local staff were evacuated to Nairobi. 
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 “My children stay in Kipsing and one day I heard that there was an attack there.  I 
was worried because I did not know if my children were safe. I went to one of the 
Relief Committee members who has the phone. I borrowed it and I was able to 
communicate with my children.  I felt very good when I heard that they were fine.” – 
Community member, Oldonyiro 

“This phone helps a lot. Even those who live in a place called Gubatu, at the far 
corner of Garba Tula, recently managed to tell us through this ActionAid phone about 
a little disagreement on grazing. They gave us information on the situation of that 
place, like maybe someone has been killed or bandits have taken someone’s cattle. It 
has helped us a lot, and not only here. Even when there were killings at a far place 
like Merti koom, it was through this work phone, not our personal phones that we got 
the information that a number of people had been killed. There were people from 
Garba Tula that were killed there, so people went from here to go and bury them 
there.”— Community member, Garba Tula 

“We could say that communication is not only about the community and ActionAid. It 
is also about the outside world. In one of the places we visited, someone was talking 
about a snake bite (and using the phones to call for help). We are not only 
communicating about food distributions, food rations etc. It is about saving lives. 
There was also the attack of a lion and they called for help from other communities. 
They needed assistance. There was also the case of cattle bandits. They can call for 
help. (The communication) saves lives.” -ActionAid staff, Isiolo office  

6. Conclusion 

6.1 Achievements 
 

 The implementation and on-going operation of the communications project 
has largely been successful, despite limited resources dedicated to the 
project. There are a few  “champions”, enthusiastic backers of the 
communications project who have ensured its on-going operations.  

 The handsets and FrontlineSMS software are functioning well. RCs and FOs 
regularly communicate with each other and with the hub in Isiolo.  

 At the time of the learning review, 1500 SMS messages had been received by 
the ActionAid Data Officer in Isiolo from RCs, FOs, or community members 
(an average of 5 messages per day).  

 RCs are also using the mobile phones, solar chargers and texting function to 
spontaneously communicate with ActionAid about a range of topics including 
rainfall, flooding, on set of crop planting, disease outbreaks, and security 
incidents. Some RCs also report by SMS on the price of food commodities in 
their villages.  

 There has been a significant improvement in food distributions since RCs 
started receiving information about distribution schedules from the Isiolo office 
48 hours in advance. This provides the necessary lead time for RCs to 
prepare and mobilize the community for the truck’s arrival.  

 Comments from the RCs interviewed suggest an increased sense of 
empowerment regarding the food distributions now that they can communicate 
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with ActionAid directly. They provided several examples of calling the office in 
Isiolo, the warehouse manager, or the drivers, to ask questions, complain or 
provide important information regarding road travel. 

 Community members use the weekly market price information to inform their 
decisions about what, where, and when to sell. In some cases, community 
members are engaging in arbitrage to boost their household income. 

 FOs assert that the communications project has had a strong impact on their 
relations with the community, enabling them to do their work more effectively.  

 FOs explained that data reporting is more timely and secure since the 
introduction of Frontline Forms.  

 ActionAid staff in the Isiolo office believe one of the main benefits of the 
communications project has been the creation of a direct channel of 
communication between the organization and communities which did not exist 
previously. 

 ActionAid staff value the information received by RCs as they feel better 
informed and able to respond to the needs of the communities. 

 For community members, the mobile phones and solar chargers also provide 
a much-needed link to the outside world. Community members described 
contacting family members in distant communities to ensure they were well, 
reporting security incidents, and sharing a broad variety of other information. 

 The pilot project is generating interest within ActionAid, prompting discussions 
about scaling up projects to better communicate with crisis-affected 
communities in other countries.  

6.2 Challenges 
 

 The function of the solar chargers is deteriorating. This is a critical problem in an 
area with very little access to electricity. 

 Freedom Fone has experienced several technical problems. In addition, its use is 
hampered by important financial, cultural, and linguistic challenges.  

 ActionAid is not yet using the market price bulletins as a vehicle to transmit 
important news and information and humanitarian key messages to the local 
population. This section of the bulletin is often left blank. 

 ActionAid currently does not have a systematic way for analysing, sharing, and 
responding to the information received, especially when it does not concern 
ActionAid’s activities.  

 The communications project continues to exist as a pilot rather than being 
integrated  into  ActionAid’s wider country programme. As such, it has not been 
attributed a budget and is not regularly monitored or evaluated. 

 The sharing of important and relevant information from ActionAid to members of 
the District Steering Group  is currently not  taking place. This  limits  the project’s 
impact on the overall humanitarian effort taking place in Isiolo. 
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 There sustainability of the project is in question as only person knows how to 
operate the Frontline SMS hub.  

6.3 Questions which require further investigation 
 

• Some RCs who received a mobile handset and solar charger are not 
communicating with the hub in Isiolo. What is the exact number of “silent” 
RCs? What are the reasons behind their lack of communication? 

• Why are the solar chargers deteriorating? (Manufacturing fault? Maintenance 
issues?) 

• What is the reach of the market price bulletins within the Isiolo population as a 
whole? 

• What are the financial implications of the communications project on 
ActionAid’s operations in Isiolo? 

7. Recommendations for ActionAid Kenya 
 

1. Discuss the lessons learnt from the pilot communications project and decide 
which aspects to continue, change, expand, or close down. 

2. Encourage ActionAid senior staff in Isiolo to take a more active role in the 
communications project. They can provide strategic direction to ensure that 
ActionAid is always communicating the most important and relevant information to 
the local population. Provide the data officer with key messages and important 
local news and information to transmit to the local population. 

3. Develop an effective mechanism for responding to issues raised by the 
community members that do not directly concern the agency’s own programmes. 
E.g. reports of disease outbreaks, security incidents, cattle rustling etc. 

4. Invite members of the District Steering Group to participate in an exchange of 
important information related to the humanitarian situation in Isiolo County by 
SMS message via the ActionAid FrontlineSMS hub. 

5. Investigate the causes of why the solar chargers performed badly with the 
manufacturer. Are the problems due to maintenance issues or a faulty product? If 
the solution requires new solar chargers, ensure a budget line is developed for 
this. 

6. Identify those RCs which are currently not using the mobile phones to 
communicate with the FrontlineSMS hub and conduct field trips to understand the 
obstacles they are facing (problems related to mobile phone coverage, the solar 
charger, a lack of credit etc?). 

7. Conduct a survey to measure the reach of the market price bulletins in 
communities served by ActionAid. 

8. Explore the possibility of providing mobile phones to RC members who do not 
currently have a phone. 
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9. Train at least two other individuals in the Isiolo office on FrontlineSMS and 
FrontlineForms to ensure sustainability of the project when/if the current Data 
Officer is no longer with the project. 

10. Analyse financial data to understand the cost implications of the communications 
project on ActionAid’s operations. 

 
11. Articulate a monitoring and evaluation framework by developing both process 

indicators (to enable the monitoring of implementation) and result indicators (to 
enable a before and after comparison). 

 
12. Capture learning to develop a strong evidence base for lobbying within ActionAid 

and with donors to prioritise and provide funding for communications projects with 
crisis-affected populations. 

 


