

*This is a live document and is only intended to display tentative transportation plans, based on the best information available at the time of publication.
It may be revised or updated (without notice) as the situation changes and new information becomes available.*

AIR OPERATIONS

Date	Air Asset	Potential Locations	Sector
Weekly Plan for Air Assets Week of 16 April	Mi8	Ganyiel, Kom, Mier, Nyal	Multi-sectoral
	Mi8	Jekow, Motot, Wechdeng	Shelter
	LC Buffalo	Aburoc, Akobo, Kodok, Old Fangak	Multi-sectoral

OVERLAND TRANSPORT

ETD/ATD	From	To	ETA	Comments
TBC	Juba	Torit-Kapoeta	TBC	Planning. Awaiting Access Clearance.
23 April	Juba	Gumuruk-Pibor-Likuangole	TBC	Planning. Organizations to submit interest and clearances by 18 April.
25 April	Juba	Yambio	TBC	Planning. Organizations to submit interest by 18 April and clearances by 20 April.
25 April	Juba	Lainya-Yei	TBC	Planning. Organizations to submit interest by 19 April and clearances by 22 April
26 April	Juba	Western Corridor	TBC	Planning. Organizations to submit interest by 20 April and clearances by 23 April.
27 April	Juba	Torit-Kapoeta	TBC	Planning. Organizations to submit interest by 20 April and clearances by 24 April.
27 April	Juba	Yuai	TBC	Planning. Organizations to submit interest by 19 April and clearances by 23 April.
30 April	Wau	Raja	TBC	Planning. Organizations to submit interest by 23 April and clearances by 24 April

BARGE TRANSPORT

ATD	From	To	ATA/ETA	Comments
Late April	Bor	Malakal	TBC	Loading has commenced.