
 

Emergency appeal n° MDRBA009 GLIDE n° FF-2014-000059-BIH 
Operations update n° 2 
Date of issue: 28 July 2014 

Timeframe covered by this update:  
20 June 2014 – 20 July 2014 

Emergency Appeal operation start date:  
25 May 2014 

Timeframe: 9 months 

Appeal budget:  
CHF 4,522,235 

Appeal coverage: 
52 % 

Disaster Relief Emergency Fund (DREF) allocated: CHF 334,013 

Number of people being assisted: 40,000 

Host National Society(ies) presence (n° of volunteers, staff, branches): 
Red Cross Society of Bosnia and Herzegovina (7,000 volunteers, 200 staff, 142 branches) 
Red Cross Red Crescent Movement partners actively involved in the operation (both bilaterally and 
multilaterally): 
American Red Cross, Austrian Red Cross, Bulgarian Red Cross, British Red Cross Canadian Red Cross, Croatian 
Red Cross, Czech Red Cross, Danish Red Cross, French Red Cross German Red Cross, Hellenic Red Cross, Irish 
Red Cross, Iranian Red Crescent, Italian Red Cross, Japanese Red Cross, Macedonian Red Cross, Monaco Red 
Cross, Montenegro Red Cross, Lithuanian Red Cross, Netherlands Red Cross, Norwegian Red Cross, Romanian 
Red Cross, Slovak Red Cross, Slovenian Red Cross, Swedish Red Cross, Swiss Red Cross, Turkish Red 
Crescent, and United Arab Emirates Red Crescent. 
Other partners actively involved in the operation: 
International Organization for Migration and IFRC Representation in BiH 
 

 
This Emergency Appeal seeks CHF 4,522,235 to enable the 
International Federation of Red Cross and Red Crescent 
Societies (IFRC) to support the Red Cross Society of Bosnia 
and Herzegovina (RCSBiH) to deliver assistance and support 
to some 10,000 flood-affected families (40,000 people). 

As significant needs for ongoing recovery activities still 
remain, this Operation Update wishes to confirm the need to 
support the Red Cross Society of Bosnia and Herzegovina in 
its activities to help the population affected by the 
extraordinary floods. The RCSBiH continues to support the 
ongoing relief and recovery activities. 

Summary 

Extraordinary rainfall affected over a million people in Bosnia and 
Herzegovina between 14 and 19 May 2014, causing the largest 
floods in 120 years. The number of casualties was 25. The severe 
and widespread rains triggered over 3,000 landslides. It is 
estimated that a total of 81 local municipalities suffered damages 
as well as social and environmental impact of a varying 
degree.1In total, nine municipalities were severely affected 
(Samac, Odzak, Orasje, Brcko, Doboj, Magalj, Zepce, 

                                                 
1 EU, UN, WB Recovery needs assessment for BiH. 

Emergency Appeal operations update 
Bosnia and Herzegovina: Floods 

RCSBiH volunteer in Brcko District offers support to 
one of the collective centre`s residents.  
Photo: RCSBiH
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Bilateral WatSan support from the Austrian Red Cross 
arrived in Brcko District.  
Photo : IFRC/FACT 

Crescent, Japanese Red Cross, Macedonian Red Cross, 
Montenegro Red Cross, Netherlands Red Cross, 
Norwegian Red Cross, Romanian Red Cross, Slovenian 
Red Cross, Swedish Red Cross, Swiss Red Cross, Turkish 
Red Crescent, and United Arab Emirates Red Crescent. 

The on-going operation is receiving technical assistance 
from the IFRC’s Developing Head of Operations 
(DHEOPS) pool, as well as a Cash Transfer/Livelihoods 
delegate, and a bilateral team of WatSan specialists. 

The Swiss Red Cross has a long term bilateral 
engagement with RCSBiH with an office in Tuzla. Since 
the onset of the floods, Swiss Red Cross has provided 
support in the form of non-food items (NFI) distributions, 
items for cleaning, disinfecting homes and dehumidifiers.  

Swiss Red Cross and Austrian Red Cross have mobilized 
substantial support for RCSBiH to conduct a programme to 
support livelihoods recovery and the rehabilitation of 
houses by using cash transfer methodology. 

The Austrian RC is also providing continued support to the BiH flood operation - both multilaterally and bilaterally. 
The team was recruited to assist the RC in implementation of the flood operations particularly with setting up a 
laboratory for water quality testing of wells and hygiene promotion.  

The RCSBiH and IFRC have on-going relief food and non-food item distributions in most of the affected areas. 
However, based on the prioritization of the most vulnerable areas, the geographical targeting for on-going 
recovery activities for the multi-lateral operation include reaching 3 out of the 9 most vulnerable municipalities; 
while the bilateral operation is meant to cover 4 out of 9 most affected municipalities for a Movement total 
coverage of 7 out of 9 - across all planned sector interventions outlined in the Plan of Action of the Emergency 
Appeal.  

 

Overview of non-RCRC actors in country 

The Government of BiH is in charge of coordinating humanitarian aid at the national level. There have been 
national coordination meetings on a daily basis amongst national actors. 

Co-operation was established with the International Organization for Migration (IOM) which has an official co-
operation with the Ministries in both Entities, and methodology for psychosocial support was agreed upon. A co-
operation with IOM was sought in terms of maximizing resources and impact for the beneficiaries and to ensure 
professional leadership and guidance to RC volunteers where IOM will provide trainings and guidance to RC 
volunteers for 3 months. 

 

Assessment 
IFRC deployed a field assessment and coordination team (FACT) to strengthen the assessments of needs, 
ensure coordination with other actors and develop a plan of action. The initial assessments and intervention 
methodologies were made in the following areas: health, psychosocial support, water and sanitation, relief 
distribution, house repairs materials and livelihoods.  

On-going assessments have been undertaken through the review of secondary data and mapping, key informant 
interviews with beneficiaries, Red Cross personnel, local government authorities and donor agencies such as 
UNDP. Further needs analysis and sector awareness are directly contributing to more evidenced-based situation 
analysis and the identification of feasible response options adhering to the do-no-harm principle. 
Recommendations from the FACT assessments are being considered based of technical feasibility and 
capacities.  
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Operational implementation 

A total of 26,664 non-food items and packages were distributed including 3,500 parcels of canned food to the 
affected areas through the RCSBiH structure (Posavina Canton, Zenicko-dobojski Canton, Tuzla Canton, Unsko-
sanski Canton, Sarajavo Canton, Bijeljina, Samac, Doboj, Ugljevik, Donji Zabar, Sekovici). 

As the operation has transitioned from Emergency Relief to Recovery focused activities, there has been a shift 
from blanket distributions to on-going targeted distributions of both food and non-food items. On-going 
distributions are planned to complete Relief distribution targets.  

Federation of Bosnia and Herzegovina  

 

Republika Srpska  

 

Items in storage or RCRS Pale will be distributed in flooded areas in Republika Srpska in the following 
days. 
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Brcko District  

 

 

Progress 

Planned intervention Progress 

Water, sanitation, & hygiene promotion  

Outcome 1:  
The risk of water and sanitation related diseases 
has been reduced through access to safe drinking 
water, appropriate sanitation to reduce the risk of 
water-borne diseases and hygiene promotion 
(water disinfectant, canisters and hygiene parcels) 

FACT assessments clarified that there was no need 
for deployment of water and/or sanitation ERUs 
through the global tools mechanism.  

The following items have been provided:  

 8,597 hygiene kits 
 2,500 water canisters  
 5,496 pairs of rubber boots 
 40 water pumps 
 2,500 units of disinfectants. 

A laboratory for water testing has been set up 
Domaljevac in Motel Pauk. 

Equipment for the laboratory (consumables) in the 
pipeline. 

Contacts have been established with the public health 
institute of Posavina. 

Output 1:  
Improve the hygiene situation of 40,000 
beneficiaries 
 
 
 
 
 

Planning of programme work is done together with 
RC Brcko branch 

Training of volunteers on hygiene promotion, water 
purification was conducted.  

The planning phase for well cleaning has already 
commenced in addition to the planning phase for expat 
staff (rotation), to cover all positions over longer period. 

Shelter, settlements and home repairs  
Output 1:  
10,000 families receive basic emergency shelter 
items (blankets and mattresses) and appropriate 
tools for shelter improvement and/or cleaning 
 
 
 

RCSBiH has provided shelter materials for families 
affected by the floods in all of the affected areas. The 
items include blankets, mattresses, and items for 
cleaning and drying houses. In total 3,300 blankets 
and 3,300 mattresses, 40 water pumps and 40 
dehumidifiers and 1,000 cleaning tool packages were 
distributed.
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Output 2:  
10,000 affected families are assisted on return to 
their homes (partially damaged by floods) with 
cleaning kits and drying facilities 
Output 3:  
10,000 affected families are safely back in their 
houses, their health preserved through ensuring 
optimum hygiene conditions 

RCSBiH has been supporting the affected population 
in returning to their homes, providing cleaning and 
disinfection materials and disseminating key hygiene 
messages related to cleaning of houses. It provided 
2,500 units of disinfectants  

Output 4: 1,050 targeted households receive 
financial support to return to their homes by autumn 

Plan and methodology to support 3 municipalities of 
Brcko, Bijeljina and Maglaj to rehabilitate partially 
damaged homes to enable the return to homes by 
autumn have been developed.  

Food security, nutrition, and livelihoods  
Output 1:  
Food parcels distributed to beneficiaries in the 
affected areas 

RCSBiH has provided food for approximately 40,000 
people – 10,000 affected families in all affected areas, 
In total 3,500 parcels of canned food were procured 
through the Emergency Appeal and distributed   

Non-conditional Cash Grant  
Outcome 1:  
Grant support through a non-conditional cash 
transfer  to economically vulnerable households  in 
the municipalities of Brcko, Bijeljina and Maglaj  

Modalities of financial support to a maximum of 1,050 
flood affected HHs from Brcko, Bijeljina and Maglaj 
municipalities have been developed.  

Output  1 : Monitoring 
Monitoring: between phase one and two of cash 
grants and beyond to examine and document the 
impact of the recovery  

The IFRC PMER Officer in Sarajevo is assigned to 
lead in developing Post Distribution Monitoring 
questionnaires, reporting, provision of technical 
support to the 3 branches in the municipalities and 
managing PDM process. In addition, explore 
opportunities for field volunteers to attend trainings 
linked to the recovery.  

Psycho-social Support (PSS)  
Outcome 1: The beneficiaries affected by disaster 
situations are provided with Psycho-Social Services 
(PSS) 

Assessment of scope, needs and plan of action for 
PSS Programme has been conducted. 

Co-operation was established with International 
Organization for Migration (IOM) and methodology for 
psychosocial support was agreed upon. 

Output 1: Psycho-social support is provided to the 
target population 

Training of trainers in PSS has been conducted with 
23 RC participants who will provide assistance to the 
targeted population in affected areas (Samac, Banja 
Luka, Bijeljina, Orasje, Brcko District, Tuzla, Zenica, 
Sarajevo, Zepce, Kiseljak, Vlasenica, Prijedor, Doboj, 
Maglaj). 
 

 
 

Overview of future planned actions 
1. Household start-up grant  

The non-conditional cash grant is designed as a one-off payment, earmarked for the end of July 2014 through 
a bank transfer to the individual HHs` bank accounts. An amount of 500 CHF is recommended per household 
and would supplement immediate needs within the households to support; i) food needs; ii) assist in servicing 
debts; iii) pay for ongoing household rubble removal and ongoing drying costs; iv) replacing of damaged or 
destroyed crockery, utensils, pots/pans etc.; v) support utility and possible rent costs; vi) support host families 
with financial supplement. The target group is 1,050 HHs in the three municipalities of Brcko District, Maglaj 
and Bijeljina. 
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RSBiH Secretary in Maglaj on a site visit cross-
checking and verifying the beneficiary lists for the 
planned Cash Transfer Program (CTP) 
Photo: Colin Chaperon, IFRC DHEOPSC 

RSBiH volunteer and IFRC operations team in Brcko 
District visiting beneficiaries. 
Photo: RCSBiH  

2. A cash grant to support household rehabilitation and supplement minor repair costs 

The non-conditional cash grant is intended to facilitate minor 
repairs to at least one room completed by autumn and the 
family accommodated. A complementary cash grant of 1,000 
CHF (in addition to the 500 CHF HH startup grant) is 
recommended. This amount would cover labour and material 
costs. For the moment, this grant will be distributed to 150 
HHs in Brcko district. 

3. Water and sanitation 

The target population to be assisted included areas which 
(except for the distribution of water as an immediate 
response) have not been covered. Households that are 
believed to be the most vulnerable in terms of access to 
water and sanitation provisions, and those who are severely 
impacted economically will be given priority.  Geographic 
areas include primarily rural areas in the municipalities of 
Posavina/Domaljevac-Samac (Federation of BiH), Brcko 
(District of Brcko) and Bijeljina (Republika Srpska). In the 
following period the hygiene promotion campaign will be developed and shared with the authorities. With the 
gained knowledge the volunteers will train the affected population in Domaljevac-Samac, Brcko District and 
Bijeljina. Training on cleaning of wells at household level is planned for the first week of August. A date for the 
training is yet to be found, fitting for the trainer (an HCK expert), CP and RC branch. Austrian RC has 
deployed a WatSan Delegate for four months who is responsible for the overall WatSan programme. 

4. Psycho-social support (PSS): The PSS programme 
implementation is planned for next three months and it will 
focus on the following effected areas; Samac, Banja Luka, 
Bijeljina, Orasje, Brcko District, Tuzla, Zenica, Sarajevo, 
Zepce, Kiseljak, Vlasenica, Prijedor, Doboj, Maglaj. 
Moreover, with the support of the IOM, the RC`s PSS trained 
volunteers will receive additional training.  In parallel, the 
feasibility and resource requirements will need to be 
evaluated in order to fill a very important gap that is critical to 
ensure the psycho-social well-being of the affected 
communities. The PSS operational plan including community 
outreach is being harmonized across two entities and Brcko 
District. It is envisaged that PSS activities will include 
community outreach through communication and distribution 
of key messages, school based presentations, and 
community information points. The PSS activities will not be 
a stand-alone project, but will be integrated into the recovery 
activities, and possibly become part of the long term RCSBiH 
programmes. Various community activities will be 
coordinated by field based teams. 

 
The IFRC aims to undertake a revision of the Emergency Appeal, which will include all bilateral 
contributions received by the RCSBiH from donors in order to present an overall picture of the 
support received by the BiH National Society at this point of time. 
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Contact information 

For further information specifically related to this operation please contact: 

 Red Cross Society of Bosnia and Herzegovina:  

Branko Leko, Secretary General; 

phone: +387 33 263 936, email: secretary.general@rcsbh.org  

 IFRC Country Representation in Bosnia and Herzegovina:  

Michele Rezza Sanchez, Country Representative; 

phone: +387 33 264 135; email: michele.rezzasanchez@ifrc.org  

 IFRC Europe Zone Office:  

 Mette Petersen, Head of Country Cluster,  

phone:+36 1 888 4515; email: mette.petersen@ifrc.org  

 Alberto Monguzzi, Disaster Management Coordinator;  

phone:+36 1 888 4500; email: alberto.monguzzi@ifrc.org 

 IFRC Geneva:  

Cristina Estrada, Operations Support;   

phone: +41.22.730.4260, email: cristina.estrada@ifrc.org   

 IFRC Global Logistics Service Dubai:  

Sera Coelho, Logistics Mobilization Delegate;  

phone: + 971 4 4572993, email: sera.coelho@ifrc.org  


Click here 

Click here to return to the title page 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 
 


